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CWMP EXECUTIVE SUMMARY 

 

This Comprehensive Wastewater Management Plan (CWMP) provides a detailed analysis and 

evaluation of the current condition of the Marion wastewater system, a projection of future 

regulatory requirements and system needs, and an analysis of potential options to meet those 

future conditions over the next 20 years. It focuses on Marion’s Water Pollution Control Facility 

(WPCF), the collection system, and areas currently served by septic systems. The CWMP 

includes detailed discussion of the following:  

• Existing Conditions Assessment 

• Future Conditions Assessment 

• Identification of Wastewater Needs 

• Alternatives Identification, Screening and Analysis 

• Recommended Plan 

• Implementation & Financing 

• Summary of Public Participation   

 

Water Pollution Control Facility (WPCF) 

The origins of the WPCF date to 1969 and include a significant upgrade in 2005 and more 

improvements in 2021. The WPCF operates under a National Pollutant Discharge Elimination 

System (NPDES) permit with a rolling annual average flow limit of 588,000 gallons per day 

(gpd). Historically there have been instances of exceeding the permitted discharge but in the 

last five years the average discharge has been 515,000 gpd. The WPCF is constructed with two 

Sequencing Batch Reactors (SBR) that can treat a maximum throughput capacity of just over 

1,000,000 gpd. After filtering and disinfecting, the WPCF discharges effluent to a fresh water 

stream that empties into Aucoot Cove. 

 

The WPCF is unique in that it includes 3 lagoons (total 20 acres) that act as storage during 

times of excess inflow and mechanical failure or maintenance. Lagoons #1 & #2 have been 

the recipient of the process sludge since the opening of the WPCF. As a result of a Buzzards 

Bay Coalition lawsuit and MassDEP and EPA consent orders, Lagoon #1 has been recently 

drained, the sludge removed, and the lagoon lined. The redesigned Lagoon #1 is now the sole 

recipient of process sludge, and it has a forebay for the purpose of collecting sludge and 

facilitating its removal in the future. 

 

Administrative Consent Orders currently modify the restrictions on the WPCF’s Phosphorus and 

Copper discharge limits, but the Town must plan to meet these limits. Phosphorus is the most 

significant, and options to address the limit include extending the outfall or chemically treating 

at the WPCF. Chemical treatment requires less capital investment but results in operating cost 

for chemicals and increased sludge production. This will also lead to increased handling and 

disposal costs for future periodic removal of the sludge from the lagoon. 

 

Based on analysis and evaluation within the CWMP, a favored alternative is to further upgrade 

the WPCF with a third SBR to provide more operational flexibility and redundancy, improve 

reliability of the WPCF to treat maximum daily flows, and to ensure that the WPCF continues to 
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produce an effluent of less than 4 mg/l of Nitrogen. This alternative is contingent upon Marion’s 

request to allow an increased NPDES discharge capacity of 686,000 gpd, which is necessary 

to allow for projected future WPCF flow increases from proposed sewer extensions and 

anticipated development. 

 

Collection System 

The existing public collection system consists of approximately 18 miles of gravity sewer, eight 

pump stations, 4.5 miles of force main, and 8.5 miles of low pressure sewers with approximately 

500 individual on-lot grinder pumps. There are a small number of private sewer systems that 

connect to the Town system. There are approximately 1750 users supporting the sewer 

enterprise fund and approximately 1200 residences on septic. 

 

The inground piping of the collection system varies from old clay pipes to modern plastic pipe. 

The older pipelines are vulnerable to many forms of damage, with the result that the Town has 

a severe Inflow and Infiltration (I&I) problem that contributes significantly to the discharge of the 

WPCF. An ongoing I&I removal program has made significant progress in reducing I&I, but 

much work remains to be done. The lining of sewer mains is often the most cost-effective 

solution, when appropriate, but, as the program continues, more expensive repairs will be 

needed as the most cost-effective repairs are completed. 

 

The eight pump stations (and their force mains) are aging.  In addition to age, many of the 

stations are poorly designed, require extensive maintenance (that they may not have been 

designed to accommodate well), and many present unique safety hazards. Worst of all, most 

stations are located in flood zones, with several in velocity zones. The two largest stations (Front 

Street and Creek Road) have been identified as vulnerable and are single points of failure in the 

collection system. A new Creek Road pump station has been designed and funding is being 

pursued. The needs of the Front Street pump station have been identified and fixes are being 

designed and planned for.  

 

The on-site grinder pumps serving individual homes represent a significant operational and 

maintenance burden. A decision at the time of installation resulted in the Town being 

responsible for their maintenance and replacement. This stresses the limited manpower and 

significantly impacts the operational and maintenance budget. What to do is a challenge for the 

future. 

 

Sewer Needs Areas  

As part of the CWMP, portions of Town not currently connected to the sewer system were 

analyzed to determine the best options to manage their future wastewater flow. Based on 

geography, eleven unsewered areas were identified and analyzed as potential Sewer Needs 

Areas. A detailed review and analysis of the existing houses, potentially buildable lots, soil 

types, topography, distance to existing sewer, and estimate of potential flow from each location 

was performed. Additionally, input from a Citizens Advisory Committee (CAC) was considered 

for each area. Finally, an estimated cost to expand the sewer system to reach each area was 

calculated, with the determination that grouping some of the neighboring areas together could 

result in significant savings. 
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The different methods of wastewater treatment for each area were then compared, with options 

including no action, enhanced on-site (nitrogen removing) septic treatment, localized treatment, 

and sewer extension. Based on all this data and information, it was recommended that six of 

the Needs Areas be considered for sewer extension and that the remaining five would be 

candidates for advanced on-site treatment units. Figure ES-1 depicts the location and 

recommended approach for each of the eleven Sewer Needs Areas.  

 

Recommended Plan 

In summary, the CWMP recommends extending sewers to unsewered areas in Marion where 

existing septic systems are contributing significant nitrogen loads to coastal waters. The plan 

requires continued actions to address the condition and resilience of the collection system and 

pump stations. The WPCF will similarly require modifications to address condition and reliability, 

as well as improvements to meet discharge permit conditions. The plan includes a need to 

increase the permitted average daily discharge capacity of the WPCF to 686,000 gpd in order 

to treat flows from the sewer extension areas. The anticipated capital costs for the various 

elements of the recommended plan are summarized in Table ES-1. The plan will ultimately 

result in reduced pollutant loads to Marion’s coastal waters, which will benefit Marion and 

surrounding communities. 

 

Table ES-1: Anticipated Capital Costs for Recommendations   

Wastewater Management System Capital Cost 

Existing Collection System $4.5 M 

Existing Pump Stations $12.6 M 

Sewer Extensions to Unsewered Areas $24 M 

WPCF & Treatment System  $13 M 

    Total CWMP Capital Recommendations ~$54 M 
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1.0 INTRODUCTION & BACKGROUND 

1.1 Project Description, Drivers and Goals 

Wastewater management is an important issue in Marion and is particularly notable due to the value 

placed on the Town’s coastal waters. The significant financial investments made by the Town and 

property owners to address wastewater management challenges have also grown over recent years, 

increasing the public perception of wastewater management issues and related decision making. 

Marion’s Select Board and Department of Public Works have been evaluating wastewater management 

needs and options for more than 30 years and have supported the implementation of projects to 

address many of the needs previously identified. The last comprehensive wastewater studies completed 

for the Town were the Wastewater Facilities Plan and Supplemental Comprehensive Wastewater 

Management Plan (CWMP), completed in 2001 and 2002, respectively. These prior studies detailed 

wastewater management needs of the Town at the time and projections for the Town into the future, 

including upgrades to the Town’s Water Pollution Control Facility (WPCF) and extensions of the sewer 

system. Since 2002, the Town has implemented several of the recommendations of that study but has 

now embarked on this planning update to address needs that have continued to emerge over the past 

20 years. The goals associated with this current 20-year plan for town-wide wastewater management 

include: 

• continued environmental protection for the valuable water resources in the region,  

• addressing current future permit requirements at the WPCF (either through regional or in-town 

solutions), and  

• meeting the Town’s needs through an implementable plan that is fiscally responsible.  

 

It is through this study and Comprehensive Wastewater Management Plan (CWMP) that the Town will 

seek to reevaluate its wastewater management needs and outline a recommended plan for continued 

wastewater management for twenty years into the future. There are numerous drivers for the undertaking 

of this report, including (while these driving issues not necessarily listed in order of priority, some of 

these are being more actively engaged and managed than others at the present time): 

 

• Continued Compliance with Regulatory Requirements – The treatment facility has generally met 

the historic discharge limits under normal operating conditions. However, more stringent 

conditions in the WPCF’s National Pollutant Discharge Elimination System (NPDES) Permit, and 

a legal challenge from the Buzzards Bay Coalition related to the Town’s continued use of the 

WPCF lagoon system, have resulted in significant regulatory compliance orders. Together these 

orders require actions by Marion, notably the need to address the existing lagoon system, other 

WPCF activities, reporting requirements and actions related to the ongoing Wareham 

wastewater regionalization evaluation and study. 

 

• Potential Regionalization to Consolidate Wastewater Management Among Neighboring 

Communities –The question of possible wastewater system regionalization has become a focal 

point in the region. Over the past several years, one plan under consideration would centralize 

treatment for surrounding communities, including Marion, at the Wareham WPCF. This plan is 

being supported by the Buzzards Bay Coalition.  The Town of Marion has been participating in 

the preliminary regionalization planning process. Ultimately, costs and schedule will be key 

issues to be considered. This CWMP offers the Town an important opportunity to assess local 

options for comparison to the potential regional plan and will help to provide a comprehensive 

and thoughtful planning process to support Marion’s local decision-making.  
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• Growing Focus on System Resiliency – A significant part of Marion’s collection system lies within 

the coastal flood zone, as do nearly all of the Town’s wastewater pump stations. The existing 

conditions, along with future storm and flooding projections, present a growing threat to these 

facilities. The Town’s recent planning efforts as a Municipal Vulnerability Preparedness (MVP) 

community have shown a heightened awareness of these local resiliency concerns. Protection 

of existing and future infrastructure investments is another key driver for this planning effort. 

 

• Defining the Need for the Expansion of Public Sewer for Continued Resource Protection – With 

approximately half of the Town’s developed parcels currently connected to the sewer system 

(public and private systems), the remainder of the improved properties rely on individual on-site 

(Title 5) ‘septic’ systems. Some of these non-sewered areas may not be best suited for long-

term on-site wastewater disposal, and may contribute excess nutrients into the environment or 

surrounding water resources. This environmental driver for potentially extending sewers to new 

areas could prove to be too costly for the limited environmental benefit derived.  This plan will 

evaluate and prioritize areas where possible extension of sewers may be appropriate.  

 

• Rehabilitation/Modernization of Existing Infrastructure and System Capacity Restoration – As 

wastewater systems age, the need for repair and modernization becomes more prevalent. In 

Marion, the collection system is subject to significant extraneous flows from infiltration and inflow 

(I&I), which occasionally taxes capacity of the WPCF. The Town has been performing I&I 

investigation and control measures for many years, and this work has seen increased emphasis 

over the past two decades. The effort to reduce the impacts of I&I on the system and to preserve 

(and restore) treatment capacity is a main driver for this CWMP, as is the need to modernize, 

protect and improve systems such as the sewer pump stations. 

 

• Sewer System Policy Considerations – The existing sewer system is made up of some areas that 

are served by low pressure sewers with individual grinder pumps and other areas that are served 

with gravity sewers. Grinder pumps that were installed under a previously SRF loan-funded 

contract are operated and maintained by the Town even though they are located on private 

property. This is difficult and costly for the Town to administer, and alternate policy decisions are 

another driver for this comprehensive plan. A similar difficulty exists with the private sewer 

systems in Town, so the policy alternatives will be reviewed from that aspect as well. 

 

• Developing Public Awareness – Marion’s unique character is notable, especially its beautiful 

waterfront areas. While the community likely understands the importance of protecting these 

natural resources, they may not be aware of the extent of the necessary wastewater 

management system improvements and the associated costs for providing this protection. 

Another important driver of the CWMP effort is developing public awareness of the needed future 

investments for the wastewater system components and to garner public support for 

implementation phases. 
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These project drivers will be referenced in the subsequent sections of this report, but it is clear that the 

known wastewater management considerations for Marion are many and varied. With these drivers in 

mind and the ultimate goal of providing a Town-wide roadmap for wastewater management for the next 

twenty years, this CWMP report includes the following:  

 

• Documentation of the Existing and Future Conditions in the Study Area 

• Needs Assessment 

• Alternatives Analysis 

• Recommended Plan Development 

• Costs, Cost Allocation, and Project Financing  

• Implementation Plan 

• Public Participation Program and Input 

 

The CWMP includes all the components required in DEP’s guidance for this type of planning. Initial 

chapters of this report are intended to provide the reader with background information and a current 

snapshot of Town conditions for context in the future. The third chapter documents predictions for the 

future conditions over the 20-year planning period. Comparing the existing to the future to identify 

expected needs is captured in Chapter 4, and alternatives to meet these needs are evaluated in Chapter 

5. The final chapters describe the recommended plan for future wastewater management and discuss 

items for future implementation of the recommendations. The main goal of this report is to provide 

Marion with an understanding of its existing infrastructure; alternative actions based on future 

projections; and the preferred actions needed to meet future demands. Other important facets of this 

plan are integrating public input and communicating the costs and benefits of the recommendations, 

such that the Town can make informed decisions about implementation plans and financing.  

 

To determine the most appropriate solutions to Marion’s wastewater management concerns, the 

following principles were emphasized throughout the planning process: 

 

• Detailed, transparent, scientific-based wastewater needs information as a solid base for 

planning 

• Thorough and thoughtful identification and review of appropriate alternatives 

• Recognition of the importance of maintaining local water balance when feasible 

• Selection of a recommended plan that benefits the entire Town 

• Providing opportunities for public participation and stakeholder involvement 

1.2 Study Area Description 

The study area for this CWMP is the whole of the Town of Marion. Marion is a small, seacoast community 

in Plymouth County in southeast Massachusetts, approximately 45 miles south of Boston and 35 miles 

east-southeast of Providence, Rhode Island. It is bordered by Wareham to the north and northeast, 

Mattapoisett to the southwest, Rochester to the northwest, and Buzzards Bay on the east and south. 

According to the United States Census Bureau, the Town has a total land area of approximately 14.0 

square miles and the Town boundaries encompass a number of rivers, streams and coastal waters. 

Figure 1-1 (attached) shows a locus map of Marion.  

 

There are several surface waters in Marion, including the Weweantic River to the northeast and the 

Sippican River to the north, which together form much of the Marion/Wareham municipal boundary.  

Sippican Harbor is the largest coastal feature. Other noteworthy coastal waters include Aucoot Cove, 
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Hammetts Cove, Wings Cove, Blankinship Cove, and Planting Island Cove. These water bodies are 

discussed in greater detail in Section 1.2.1.3 and throughout this report. A map of the Town depicting 

these water bodies can be seen in Figure 1-2 (attached).  

 

Interstate Route I-195 runs northeast to southwest through Marion, with the majority of Town located 

between I-195 and Buzzards Bay. Another major roadway that runs through Marion is Route 6, which is 

locally known as Mill Street (south/west of the intersection with Front Street) and Wareham Road 

(north/east of the Front Street intersection). The section of Route 6 identified as Wareham Road is 

sometimes referred to as Wareham Street (including in MassDOT references). Route 105, known locally 

as Front Street, connects Route 6 to Route I-195, and extends into Rochester. 

1.2.1 Town Hydrology and Climate 

Marion was first settled in 1679 as a village known as “Sippican,” the name of the local Wampanoag 

tribe and meaning “the land of many waters.” Water has been integral to the character and history of 

Marion since its founding. Marion boasts 33 miles of shoreline and inland water bodies. These waters 

and groundwater are all interconnected. Maintaining the health of each and all of these water resources, 

through thoughtful and planned wastewater management, is critical to maintain the health of this coastal 

community.  

1.2.1.1 Buzzards Bay Watershed
1

  

The entire Town of Marion is located within the 

Buzzards Bay watershed, which covers 434 

square miles.  The extent of the watershed is 

shown in Figure 1-3. Including Marion, the 

watershed is comprised of 21 communities, 11 of 

which are coastal and portions of two that are in 

Rhode Island. The watershed’s namesake, 

Buzzards Bay, is a moderately large estuary that 

is 28 miles long, averages 8 miles in width, 

averages 36 feet in depth, and has approximately 

350 miles of coastline. It is part of an 

interconnected hydrologic system comprised of a 

700 linear mile network of small perennial streams 

and several notable rivers. Along the shore west 

of the Cape Cod Canal in Bourne, the watershed 

is formed by numerous small river basins and 

seven major river basins: the Agawam, Wankinco, 

Weweantic, Mattapoisett, Acushnet, 

Paskamanset, and Westport. These major rivers 

and their tributaries total approximately 100 miles 

in length. To the east, the watershed is primarily drained by groundwater, though several small 

groundwater-fed streams also drain into Buzzards Bay. Four such freshwater streams include the Back 

 
1

 An overview of the Buzzards Bay Watershed, including methodology for determining the watershed boundary, can be found in the 2013 

Buzzards Bay Comprehensive Conservation and Management Plan (CCMP) completed by the Buzzards Bay National Estuary Program (NEP).  

 

Figure 1-3: Buzzards Bay Watershed (2013)
1 
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River, Pocasset River, Wild Harbor River, and Herring Brook. Relative to the rest of the state, rivers in the 

Buzzards Bay Watershed are considerably shorter with smaller drainage areas.  

1.2.1.2 Surficial Geology & Soil Conditions 

Surficial geology provides insight to the depth to bedrock and the variation and make-up of subsurface 

soils, which are important factors with regard to wastewater treatment that may be expected with on-

site septic systems.  Prior to the last ice age, approximately 15,000 years ago, the shore and continental 

shelf of southern New England was periodically submerged by the ocean as glaciers advanced and 

retreated across the northern hemisphere. Surficial deposits that were left during the retreat of the last 

glacial ice sheet to cover the Buzzards Bay Basin, overlie most of the bedrock in the basin. These 

surficial deposits are primarily composed of till, an unsorted and unstratified mixture of clay, silt, sand, 

gravel, cobbles, boulders, and of stratified drift deposits. The till is overlain by stratified drift in many 

areas of the watershed, though the till in Marion is mostly exposed at the surface and commonly referred 

to as “surface till.” Surface till is the most prevalent surficial geology present in Marion, with areas of 

coarse material (sand and gravel) particularly in the northern portion of Town as well as some salt marsh 

areas (floodplain alluvium) adjacent to some coastal areas. Figure 1-4 (attached) shows the General 

Surficial Geology found in Marion. 

 

While soil classifications vary across Marion, Figure 1-5 (attached) shows the General Hydrologic Soil 

Categories. These physical characteristics of the land are critical to understanding the ability of a given 

area to accept wastewater and naturally treat it before it reaches the groundwater. This is of particular 

importance when considering on-site wastewater treatment efficacy or the need for some form of 

enhanced on-site or possible off-site alternatives. The highest predominance of soils in Marion is 

classified as Scituate-Montauk-Canton, which are typically moderately well drained. However, when 

these soils are thoroughly wet due to storm events, high groundwater conditions or tidal influence, a 

very slow infiltration rate can occur. These areas can pose a significant challenge with regard to 

installation and operation of a compliant on-site septic system. To overcome these challenges, on-site 

systems built in areas with slow infiltration often require significant amounts of soil replacement and/or 

mounding of systems.  

 

The next most predominant soil group in Marion called Windsor-Merrimac-Hinkley has a high infiltration 

rate (low runoff potential) when thoroughly wet. These consist mainly of deep, well drained to excessively 

drained sands or gravelly sands. These soils have a high rate of water transmission.  These soils present 

a potential issue for environmental protection in that they allow septic system effluent to reach the 

groundwater (or other resources) too quickly without adequate treatment.  

 

Area-specific soil conditions will be further discussed regarding maintaining on-site septic systems in 

Section 4.  

1.2.1.3 Surface Water 

Marion is characterized by a number of surrounding coastal waters. A map of Marion’s major surface 

waters is shown in Figure 1-2 (attached). There are five (5) coastal waterways in Marion and fourteen 

(14) sub-embayments, as listed in Table 1-1.  

 

 

 

 



 

 

 

 

 
1-6 

COMPREHENSIVE WASTEWATER MANAGEMENT PLAN 

 

MARION, MA 

 

westonandsampson.com 

Table 1-1: Coastal Waterways and Sub-Embayments in Marion 

Waterway Sub-Embayment  

Aucoot Cove 

Hillers Cove 

Inner Aucoot Cove 

Middle Aucoot Cove 

Outer Aucoot Cove 

Sippican Harbor 

Blankenship Cove 

Hammetts Cove 

Inner Sippican Harbor 

Outer Sippican Harbor 

Planting Island Cove 

Sippican River - 

Weweantic River 

Inner Weweantic River 

Outer Weweantic River 

Weweantic River - Fresh 

Wings Cove 
Inner Wings Cove 

Outer Wings Cove 

 

The Massachusetts Department of Environmental Protection (MassDEP) classifies the waters of the 

Commonwealth based on their intended uses. These classifications, based on a water body’s 

designated use, inform Surface Water Quality Standards (SWQS) which further guide requirements for 

any discharges into these water bodies. MassDEP maintains a list of water bodies and their SWQS 

classifications.  All of Marion’s coastal (saline) surface waters are classified as SA; its inland (fresh) 

waters are classified as B. These two classifications, or designated uses, are defined below: 

 

• Class B waters are designated as a habitat for fish, other aquatic life, and wildlife, including for 

their reproduction, migration, growth and other critical functions, and for primary and secondary 

contact recreation. These waters shall have consistently good aesthetic value. 

 

• Class SA waters are designated as an excellent habitat for fish, other aquatic life and wildlife, 

including for their reproduction, migration, growth, and other critical functions, and for primary 

and secondary contact recreation. In certain waters, excellent habitat for fish, other aquatic life 

and wildlife may include, but is not limited to, seagrass. Where designated in state regulation 

summary 314 CMR 4.00 for shell fishing, these waters shall be suitable for shellfish harvesting 

without depuration (Approved and Conditionally Approved Shellfish Areas). These waters shall 

have excellent aesthetic value. 

 

Section 303d of the Clean Water Act requires that states identify water bodies which are not expected 

to meet SWQS. In accordance with this, MassDEP has identified water body segments in the state and 

assigned to them categories which indicate the degree to which the water body is impaired by 

pollutants. Each waterbody is assigned to one of the following five categories depending upon their 

status with respect to the support of their designated uses: 

• Category 1: Unimpaired and not threatened for all designated uses 

• Category 2: Unimpaired for some uses and not assessed for others 

• Category 3: Insufficient information to make assessments for any uses 

• Category 4: Impaired or threatened for one or more uses, but not requiring the calculation of a 

Total Maximum Daily Load (TMDL) 
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• Category 5: Impaired or threatened for one or more uses and requiring a TMDL 

 

A description of the program, definitions of impairment categories, and the full list of impaired waters in 

the state can be found in the Massachusetts Year 2018/2020 Integrated List of Waters, assembled by 

MassDEP. Table 1-2 lists Marion’s surface waters and their impairments, if any. The waterbody 

segments and their impairments are shown in Figure 1-6 (attached). 

 

Table 1-2: Surface Water Body Impairments (303d list) 

Water Body
1
 Description 

Size 

(mi
2
) 

Class Category 

Weweantic 

River
3
 

(MA95-05) 

Outlet Horseshoe Pond, Wareham to mouth at 

Buzzards Bay, Marion/Wareham 
0.62  SA 

5 

Requiring TMDL
2
; Impairments for 

Enterococcus (TMDL No. 36172), Estuarine 

Bioassessments, Fecal Coliform (No. 36172), 

Total Nitrogen 

Sippican River 

(MA95-06) 

Headwaters, outlet Leonards Pond, Rochester to 

County Road, Marion/Wareham. 
3.00  SA 

5 

Requiring TMDL; Impairments for Chlorophyll-

a, Dissolved Oxygen, Enterococcus 

Sippican River 

(MA95-07) 

County Road, Marion/Wareham to confluence 

with Weweantic River, Marion/Wareham 
0.08  SA 

4a 

TMDL for Fecal Coliform (No. 36172) 

Aucoot Cove
4
 

(MA95-09) 

From the boundary of Division of Marine 

Fisheries designated shell fishing growing area 

BB31.1, north and southwest from Haskell 

Island, Marion to the mouth at Buzzards Bay 

demarcated by a line drawn between Converse 

Point, Marion and Joes Point, Mattapoisett. 

0.46 SA 

2 

“Attaining some uses, some uses not 

assessed” 

Aucoot Cove
5
 

(MA95-71) 

From the confluence with Aucoot Creek, Marion 

to the boundary of Division of Marine Fisheries 

designated shell fishing growing area BB31.1, 

north and southwest from Haskell Island, Marion 

(formerly part of segment MA95-09). 

0.03 SA 

5 

Requiring TMDL; Impairments for Dissolved 

Oxygen, Fecal Coliform (TMDL No. 36172), 

Total Nitrogen, Nutrient/ Eutrophication 

Biological Indicators 

Aucoot Creek 

(MA95-72) 

Estuarine portion east of Holly Pond Road, 

Marion to confluence with Aucoot Cove, Marion. 
0.02 SA 

5 

Requiring TMDL; Impairments for Dissolved 

Oxygen, Fecal Coliform (TMDL No. 36172), 

Total Nitrogen, Nutrient/ Eutrophication 

Biological Indicators 

Hammetts Cove 

(MA95-56) 

Borders Sippican Harbor (along a line from the 

southwestern most point of Little Neck to the end 

of the seawall on the opposite point), Marion. 

0.07 SA 

5 

Requiring TMDL; Impairments for Estuarine 

Bioassessments, Fecal Coliform (TMDL No. 

36172), Total Nitrogen 

Sippican Harbor 

(MA95-69) 

The waters between a line demarcating the 

mouth of the harbor (from Converse Point to 

Butler Point, Marion) and a line from Allens Point, 

Marion around the southeastern tip of Ram 

Island, then westerly from the southern tip of 

Ram Island, to the point of land south of Nyes 

Wharf, Marion excluding Blankenship Cove and 

Planting Island Cove (formerly reported as a 

portion of segment MA95-08). 

1.94 SA 

2 

“Attaining some uses, some uses not 

assessed” 

“Inner” Sippican 

Harbor 

(MA95-70) 

The waters landward of a line from Allens Point, 

Marion around the southeastern tip of Ram 

Island, then westerly from the southern tip of 

Ram Island to the point of land south of Nyes 

Wharf, Marion excluding Hammett Cove 

(formerly reported as a portion of segment 

MA95-08). 

0.57  SA 

5 

Requiring TMDL; Impairments for Estuarine 

Bioassessments, Fecal Coliform (TMDL No. 

36172), Total Nitrogen, Nutrient/ 

Eutrophication Biological Indicators 
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Water Body
1
 Description 

Size 

(mi
2
) 

Class Category 

“Unnamed 

Tributary” 

(MA95-80) 

Unnamed tributary to Aucoot Creek, headwaters 

west of Mill Street (Route 6), Marion to the Marion 

WPCF (MA0100030) discharge, Marion. 

0.30 B 

2 

“Attaining some uses, some uses not 

assessed” 

“Unnamed 

Tributary”
6
 

(MA95-81) 

Unnamed tributary to Aucoot Creek from the 

Marion WPCF (MA0100030) discharge, Marion 

to the boundary of the saltwater wetland, Marion. 

0.70 B 

2 

“Attaining some uses, some uses not 

assessed” 

Notes: 
1
 The Water Body descriptions in this table are from the impaired waters identified in the MassDEP 303d list. 

            
2
 TMDL = Total Maximum Daily Load. 

            
3
 This includes all Weweantic River segments identified in Table 1-1. 

            
4
 This generally includes the middle and outer Aucoot Cove areas identified in Table 1-1. 

            
5
 This is generally part of inner Aucoot Cove identified in Table 1-1. 

            
6
 This is the “Unnamed Brook to Aucoot Cove” as referenced in the NPDES permit for the Marion WPCF.  

 

 

Of particular importance is the “Unnamed Tributary to Aucoot Cove” (MA95-81), occasionally called 

“Effluent Brook”, and sometimes referred to as “Giffords Brook”, the stream into which Marion’s WPCF 

effluent discharges. This is the “Unnamed Brook to Aucoot Cove”, as referenced in the NPDES permit 

for the Marion WPCF. This unnamed tributary itself discharges into the saltwater wetlands of Aucoot 

Cove (that is Inner Aucoot Cove, which includes the impaired segment MA95-71), a waterbody with 

impairments for dissolved oxygen, fecal coliform, Total Nitrogen, and nutrient/eutrophication biological 

indicators. The impairments of this waterbody, downstream from Marion WPCF’s effluent discharge, 

inform the requirements of the WPCF’s permitting and treatment limits. On-site systems also affect 

surface water quality through the movement of leaching field discharges to the groundwater and its 

interfaces with surface waters. 

 

In addition to water quality assessment and categorizing performed by MassDEP for the Massachusetts 

Year 2018/2020 Integrated List of Waters, as presented in Table 1-2 above, other sampling programs 

and water quality assessments for Marion’s surface waters have been performed over the past couple 

of decades (and continue to be today) to further document changes in parameters such as Total 

Nitrogen, Dissolved Oxygen, Algal Pigments, and Water Clarity. These sources were referenced as part 

of this CWMP effort to denote information analyzed.  

 

Surface waters in Marion are integral to the fabric of the community. Marion has strong ties to its waters 

through its extensive coastline, marine habitats, Town beaches, and recreational activities. Marine 

businesses and boating make up an important segment of the Town’s economy and culture. As such, 

the Town and community groups are dedicated to the protection of its surface waters. Effective 

wastewater management, through treatment standards at the WPCF and management of on-site 

treatment systems, is a powerful tool for the protection of these valuable water resources.  

1.2.1.4 Aquifers & Water Supply 

Marion’s water supply originates from two major groundwater sources, an aquifer west of the Route 195 

and Route 105 interchange in Marion and bordering Rochester, and an aquifer which underlies the 

Mattapoisett River Valley, from Snipatuit Pond in Rochester to the Harbor in Mattapoisett. These aquifers 

are protected by delineation of Zone I and Zone II recharge areas and associated land use restrictions 

in these areas. Marion’s Aquifer Protection and Water Supply Districts overlay the Zone I and Zone II 

protection areas, respectively. These protective zoning overlay districts are further described in Section 

12.1. The Town of Rochester similarly has a Groundwater Protection District which includes Zone I and 

Zone II protective areas around their groundwater wells and restricts land use in these areas. It is 
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important to understand the restrictions in these areas as they inform the feasibility of installing and 

maintaining effective on-site wastewater treatment systems.  

 

Six of Marion’s seven well locations are in Rochester.  Marion’s Main Water Station, the Town’s oldest 

wellfield in operation, is located in Marion. A Water Agreement originally effective in 1970, renewed in 

2018, and currently effective through 2038 between Marion and Rochester, gives the Town of Rochester 

the right to connect to Marion owned infrastructure located in Rochester, so long as the supply of water 

to Rochester does not exceed 50 percent of Marion’s total supply. Table 1-3 provides a list of wells used 

by the Town and their current operational status. A map depicting the approximate aquifer areas is 

shown on Figure 1-7 (attached). 

  

Table 1-3: Town of Marion Water Supply Well Sites 

Name Location Description Operational Status 

Mary’s Pond Road Wellfield Rochester 25 2½” tubular wells Undergoing rehabilitation 

(Route 105) East Well Rochester 12”x18” gravel packed well Offline since 2009 

(Route 105) West Well Rochester 12”x18” gravel packed well Offline since 2009 

Main Water Wellfield Marion 29 2½” tubular wells In use 

Wolf Island Road Well Rochester 24” gravel packed well 
In use, contributes to 

MRVWD 

New Bedford Road North 

Well (Perry Hill) 
Rochester 12”x18” gravel packed well In use 

New Bedford Road South 

Well (Perry Hill) 
Rochester 12”x18” gravel packed well In use 

 

Marion also has a water supply interconnection with the Mattapoisett River Valley Water District 

(MRVWD) through the Town of Mattapoisett. An agreement between Marion and the MRVWD stipulates 

that Marion may not exceed 0.60 MGD (an average withdrawal of 416 gallons per minute, gpm). Marion 

draws an average of 0.25 to 0.29 MGD (180 to 200 gpm) of water from the interconnection according 

to a 2020 Water Distribution Study (Draft) conducted by Tata & Howard.  

 

As discussed in subsequent sections of this report, Copper is a contaminant of concern at the WPCF. 

While there are numerous methods for reducing copper in the WPCF, many of which are discussed in 

detail in this report and prior reports, one important method involves the treatment of Marion’s drinking 

water prior to distribution. Managing the pH of the drinking water using chemical additions can mitigate 

corrosion of copper pipes and reduce copper loading at the WPCF from homes connected to the sewer.  

It is important to understand how water supply and wastewater quality can influence one another.  

1.2.1.5 Climate and Precipitation 

The National Weather Service (NWS) has three climatological stations in the Buzzard Bay Watershed 

that collect and compile weather data for the National Oceanic and Atmospheric Administration (NOAA): 

East Wareham, New Bedford, and Rochester. Data for precipitation and temperature from the Rochester 

station, which had the fewest instances of incomplete data for the years 1952 through 2020, is presented 

in Figures 1-8 through 1-11 below. The Rochester station is approximately seven miles northwest of the 

nearest Marion Town boundary.  
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Between 1952 and 2020, average annual precipitation ranged between 28 inches and 73 inches. July 

is, on average, the driest month when precipitation averages less than 3.7 inches. December and March 

are the wettest months when precipitation averages approximately 4.9 inches. Average annual snowfall 

is about 37 inches. Precipitation has historically been fairly uniformly distributed throughout the year as 

seen in Figure 1-9. Precipitation is also measured at the WPCF. For years in which the WPCF data is 

available, the precipitation follows the trend seen at the Rochester station, though averages show up to 

30% less precipitation at the WPCF. Given that precipitation varies with increased distance from the 

coast, this discrepancy between weather stations is not surprising.  

 

 
Figure 1-8: Average Annual Precipitation for Rochester MA NWS Station, 1952-2020 

 

 
Figure 1-9: Monthly Precipitation Data for Rochester MA NWS Station, 1952 – 2020 
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Precipitation is important to evaluate as part of this CWMP effort because it unintentionally reaches the 

sewer system infrastructure and impacts capacity available for wastewater (versus stormwater) flows.  

Rainfall that permeates into the ground can enter into below-grade sewer pipeline (infiltration) where 

joints are no longer water-tight (as can be the case with older infrastructure). Similarly, property owners 

that experience flooding from storm events may have connections from building sump pumps or 

drainage systems tied into the sewer system (inflow). Such connections are not allowed in Marion. These 

extraneous flows, inflow & infiltration (I&I), do not require the same treatment as wastewater but use 

capacity in the pipeline and pump stations that is needed for true wastewater and leads to unnecessary 

treatment of these extraneous flows at the WPCF. Town staff has observed that the WPCF is particularly 

affected by high flows when there are multiple significant storm events within a short time span. 

 

Between 1952 and 2020, mean annual temperature ranged from 46.5° F and 53.5° F (degrees 

Fahrenheit). The lowest mean monthly temperature ranges from 17.4° F to 36.8° F during January, and 

the highest mean monthly temperature ranges from 66.1° F to 76.7° F during July (based on data for the 

years 1952 through 2020).  

 

 

Figure 1-10: Mean Annual Temperature for Rochester MA NWS Station, 1952 – 2020 
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Figure 1-11: Monthly Mean Temperature for Rochester MA NWS Station, 1952 – 2020 

 
Climate changes are an important factor in evaluating infrastructure resiliency; this is especially true in 

Marion with the extensive coastline and many topographically low-lying areas. The existing sewer system 

continues to experience negative impacts due to various storm events, so evaluations of precipitation 

trends are important to confirm that the future wastewater system capacity is sufficient through the 

planning period and beyond. 

1.2.2 Organizational Context 

Marion’s government consists of a Select Board (SB) and a Town Administrator. The SB consists of 

three elected officials who serve as the public representatives for the Town’s legislative and policy-

making body. They approve budgets, establish community goals, and strategize long-term plans. The 

SB also serve as the Board of Water and Sewer Commissioners. The Board is responsible for decision-

making to maintain the water supply system for the Town and to operate and maintain the central 

wastewater collection, treatment and disposal system. The Town Administrator works under the direct 

supervision of the SB to set the strategy of the Town in accordance with SB directives, set overall 

operating goals for the Town, and oversee the administration of Town government.  

 

The Marion SB, acting as Board of Water and Sewer Commissioners, has taken the lead role in this 

interdepartmental wastewater management planning effort. The Marion wastewater system has 

undergone numerous changes in the past two decades, and the treatment system began its most recent 

major upgrade in 2020. Marion’s Department of Public Works includes a separate Water Division, which 

is responsible for managing the Town’s municipal water supply system. Marion’s Sewer Division, an 

entirely separate division within the Department of Public Works, is responsible for managing the Town’s 

sewer collection and treatment system. 

 

Several other governmental bodies are integral to the comprehensive management of wastewater in the 

Town. The Planning Board and Zoning Board of Appeals review developments proposed for the Town, 

including issues relating to land use, flood plain and groundwater conservancy areas, zoning, and 

housing. The Planning Board is authorized under the General Laws of Massachusetts to regulate the 

laying out and construction of ways in subdivisions to ensure the safety, convenience, and welfare of 
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present and future inhabitants of Marion. The Planning Department maintains planning-related 

information for the Town and makes that data available for the general public.  

 

The Board of Health is charged with protecting the health, safety, and well-being of all community 

members against infectious disease threats, substandard living conditions, and environmental hazards. 

As such, it is responsible for reviewing and permitting individual household and business wastewater 

disposal systems. The state’s environmental code, Title 5, serves as the basis for regulating these 

systems. Board of Health staff play a vital role in this wastewater planning, through involvement at the 

staff level. The Board’s files are vitally important in establishing the baseline of data for the suitability 

analysis of parcels in Town for on-site treatment systems.  

 

The Conservation Commission is responsible for the administration of the State Wetlands Protection Act 

and overall stewardship of the natural resources of the Town, as well as the establishment of Town 

environmental policies in conjunction with the SB.  

1.2.3 Town Development and Infrastructure 

The Town of Marion is predominantly residential. A significant portion of land is undeveloped, due mainly 

to conservation or other land use restrictions. Commercial and industrial development in Town has 

undergone limited growth, focused mainly in the downtown area and along Route 6. Marion is located 

within the Southeast Regional Planning & Economic Development District (SRPEDD). Further discussion 

of existing development in Marion can be found in Section 2.1.  

 

To accommodate existing Town development, municipal infrastructure includes a centralized sewer 

system, which provides wastewater collection, treatment and disposal for more than half of the 

developed parcels in the Town. Wastewater that is collected by the centralized sewer system is 

transported to the Marion WPCF for treatment, with discharge of final effluent to a tributary of Aucoot 

Cove. That facility operates under a federal surface water discharge permit (NPDES Permit MA 

0100030). The remaining unsewered developed parcels in Marion have on-site (septic) systems for 

wastewater management. While there are no private wastewater treatment systems in Marion, several 

neighborhoods have private sewer, flow from which is ultimately discharged to the public sewer system 

for treatment at the WPCF. Figure 1-12 (attached) shows the location of wastewater system 

infrastructure in Marion. 

 

Nearly all developed parcels in Marion receive municipal drinking water service from the Marion Water 

Division. The Town has a well-developed water supply, storage and distribution system. The Town also 

has a separate storm drain system to convey stormwater flows from roadways and other local developed 

areas to designated outfalls. Marion is a designated MS4 (Municipal Separate Storm Sewer System) 

community under the NPDES Phase II Stormwater Program. As part of efforts to remove extraneous 

flows from the sewer system, the Town has, in the past, allowed identified inflow sources (mainly from 

sump pumps) to be re-directed to the storm drain system, as appropriate. Extraneous flow removal from 

the sewer is important to control treatment costs at the WPCF.  At some point in the future, the drainage 

system will likely need evaluation and possible upgrades to address system resiliency. Future 

stormwater/drainage system planning should include additional capacity considerations for identified or 

suspected inflow sources that are currently connected to the sewer system.   
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1.3 Prior Planning Efforts 

The Town of Marion and several regional planning groups have been active in developing numerous 

documents related to the environmental health, economic development, and infrastructure management 

for the Town. Relevant information and findings from these planning efforts have been incorporated into 

this CWMP, as appropriate. Below is a list and date of completion of major, relevant planning documents 

used in the preparation of this report.  This list is followed by general descriptions of the referenced 

documents. 

 

• Wastewater Facilities Plan (2001) and Supplemental CWMP (2002) 

• Water & Sewer Rate Study (2007) 

• Copper Optimization Engineering Report (2011) 

• Housing Production Plan (2015) 

• Phase IV – Sewer System Evaluation Survey (SSES) Report Update Including Results of the 

East Marion Field Program (2016) 

• Town of Marion Wastewater Treatment Plant Outfall Alternatives – Analysis of Alternatives (Draft 

2016) 

• Master Plan for the Town of Marion, Massachusetts (2017) 

• Aucoot Cove Sewer Evaluation (2017) 

• Reporting Related to 2017 NPDES Permit (2017 – Present) 

• Development of Estimated Costs for Marion Wastewater Conveyance to Wareham WPCF (2018) 

• Lagoon Optimization Plan (2018) 

• Assessing the Threats from Climate Change to Marion’s Vulnerable Wastewater Pumping 

Infrastructure (2019) 

• Collection System Operation and Maintenance (O&M) Plan: Phase 2 (2019) 

• Town-Wide Sewer Investigation & Improvement Program (2020) 

• Town of Marion Safety Report (Draft 2020) 

1.3.1 Wastewater Facilities Plan (2001) and Supplemental CWMP (2002) by CDM (now CDM Smith) 

The last comprehensive study of Marion’s wastewater infrastructure and management was completed 

in 2001 and supplemented in 2002. As is typical, this Facilities Plan was written for a 20-year planning 

period. Since 2001, much of Marion’s wastewater treatment system conditions and needs have 

changed. 

 

To accommodate predicted growth and increased treatment needs, the 2001 Facilities Plan 

recommended extending sewer to 580 properties in the following three needs areas: 

 

• Berry Roads section of north Front Street 

• Dexter Beach 

• South section of Converse Road 

 

Four other areas were identified as possible needs areas in this prior effort. Three of these areas were 

determined to need no action at the time: northern section of Front Street (north of Berry Roads area), 

Planting Island, and the Indian Cove Road area. The fourth area, Old Knoll Road, was provided access 

to the sewer system via a then new private sewer line. 
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A sewer extension project completed after the 2001 Wastewater Facilities Plan provided connections to 

the sewer system for the bulleted areas above, as recommended in the 2001 Facilities Plan. Remaining 

unsewered areas adjacent to the Berry Roads, Dexter Beach and Converse Road needs areas have 

been evaluated as needs areas in this current CWMP and are discussed in greater detail in later 

sections.  

 

A factor that drove the 2001 evaluation of the treatment needs at the WPCF was compliance with the 

(then current) NPDES permit. At the time, the WPCF treatment process included only lagoon treatment, 

sand filtration and disinfection. As such, the facility was having trouble consistently meeting permit limits, 

and was also approaching its permitted capacity. In addition, to address discharge permit requirements, 

the disk filters were being installed to replace the sand filtration. The recommended plan for WPCF 

improvements at that time included adding the following: 

 

• Aeration (aerators and blowers) in the lagoons 

• Screening and grit removal facilities 

• pH control (soda ash) system 

• 2 sequencing batch reactors (SBRs) with diffused air aeration 

• Equalization tank following the SBRs 

 

As summarized in Table 1-4, other treatment alternatives were considered in the 2001 evaluation, prior 

to the selection of the recommended plan. The SBR process train was selected for its highly reliable 

nutrient and organics removal; future expansion and operational flexibility; and no needs relating to 

return activated sludge (RAS) pumping or primary treatment.  

 

In October 2002, an Environmental Notification Form (ENF) for upgrades to the WPCF and sewer 

extensions, as recommended by the 2001 Facilities Plan, was submitted for review under the 

Massachusetts Environmental Policy Act (MEPA).  
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Table 1-4: 2001 Facilities Management Plan Liquid Treatment Alternatives 

Treatment Step Process Alternative Selection 
P

r
e
li
m

in
a
r
y
 

T
r
e
a
t
m

e
n
t
 

 
Screening 

Hand Cleaned Bar Racks  

Mechanically Cleaned Screens with Bar Racks ✓  

Grit Removal 

Aerated Grit Chamber OR Centrifugal Grit Chamber ✓  

Cyclone Primary Sludge Degritter  

S
e
c
o

n
d

a
r
y
 T

r
e
a
t
m

e
n
t
 

Nutrient and Solids 

Removal 

Velocity- Controlled Channels  

Conventional Activated Sludge  

Biological Aerated Filters  

Oxidation Ditches  

Rotating Biological Contactors  

Sequencing Batch Reactors and Equalization Tanks ✓  

Clarification 

Circular Clarifiers  

Rectangular Clarifiers  

R
e
s
id

u
a
ls

 M
a
n
a
g

e
m

e
n
t 

Holding Facilities 

Storage in Aerated Lagoons ✓  

Holding Tanks  

Dewatering Facilities 

Belt Filter Presses  

Centrifuges  

Sludge Drying Beds  

Disposal 

Offsite Incineration  

Lime Stabilization and Sanitary Landfilling  

Lime Stabilization and Sludge Only Landfilling  

Composting  

1.3.2 Water & Sewer Rate Study (2007) by Tata & Howard Inc. 

The Water & Sewer Rate Study written by Tata & Howard Inc. in November 2007, reported findings 

regarding then current and future water and sewer rates for the Marion Department of Public Works 

(DPW). Tata & Howard studied the billing practices of 2007 and the estimated future expenditures to 

determine a new rate structure. The water and sewer rates were evaluated for a 5-year period, and it 

was determined that Marion’s existing ascending block rate billing system was adequate. Several minor 

modifications were also recommended.  

1.3.3 Copper Optimization Engineering Report (2011) by CDM Smith 

The Copper Optimization Engineering Report was prepared by CDM Smith in August 2011 in response 

to the requirements of a 2007 Copper Administrative Order (2007 Order) issued by US EPA. The 2007 

Order, which is described in greater detail in Section 2.5, cites the Marion WPCF for violations of the 

copper limitations included in its then effective NPDES Permit.  

The Copper Optimization Engineering Report consists of the following sections:  

• Historical Copper Data 

• WPCF Copper Sampling Program 
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• Water Supply Evaluation 

• Evaluation of Collection System Discharge (including a list of industrial and commercial users) 

• WPCF Copper Control Strategies 

• Recommended Plan for Controlling Copper 

 

The Recommended Plan for copper optimization was divided into three phases. These phases and their 

status since 2011 are presented in Table 1-5: 

 

Table 1-5: Copper Optimization Report – Recommended Plan Phases 

Phase Recommendation Status 

1 

Conduct a pilot program to 

modify sludge disposal 

operations at the WPCF 

In 2013, the Town modified the sludge handling operation with the goal of 

sequestering copper. Sludge discharge modification to a single lagoon was 

attempted but was not successful due to inoperable valves. Efforts to modify the 

handling of solids are being addressed in an ongoing lagoon optimization program 

(which is described in greater detail in Section 2.4 of this CWMP).  

2 
Develop a local copper limit 

with monitoring 

Since 2011, the Town has implemented field sampling programs and adopted a 

revised sewer use regulation. The revised sewer use regulations included a local 

copper limit as well as an industrial user section that includes items associated with 

EPA’s industrial user pretreatment program to address industrial discharges and 

copper to the system. This regulation was promulgated in 2014 and is discussed 

in greater detail in Section 2.1.4.  

3 
Waste activated sludge 

thickening 

Efforts to modify the handling of solids are being addressed in an ongoing lagoon 

optimization program which is described in greater detail in Section 2.4. This 

approach is consistent with the recommended approach of Phase 1 above. 

 

Consistent with the requirements of the 2007 Order, Annual Copper Optimization Reports have been 

prepared since 2011. Those reports include summary information on the status of compliance, including 

Marion’s efforts to meet the recommendations put forth by the 2011 Copper Optimization Engineering 

Report for each calendar year. These annual status reports were also reviewed in the development of 

this CWMP. 

1.3.4 Housing Production Plan (2015) by the Marion Affordable Housing Trust 

Marion’s Housing Production Plan (HPP), completed in 2015, outlined a proactive strategy for meeting 

the housing needs of the community and for planning and developing affordable housing. The HPP 

identified six major goals for the Town to create a mix of housing types sufficient to meet projected 

needs, demands, and community preferences. These goals are as follows: 

 

1. Increase the proportion of housing types suited to the major emerging demographics of smaller 

households and elderly households. 

2. Create more “workforce” housing options for underrepresented demographics in Marion such 

as young families and similar household types including first-time home buyers.  

3. Ease cost burdens for existing homeowners. 

4. Increase housing options for municipal employees. 

5. Promote affordable housing in mixed-use village style nodes. 

6. Increase the number of subsidized affordable housing units eligible for inclusion on the 

Subsidized Housing Inventory.  
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In general, the HPP recommended increased housing development but acknowledged that an increase 

in housing would create an increased burden on existing infrastructure, including the Town sewer 

system. The HPP, and other community planning documents referenced therein, stated a clear 

preference for new development to utilize municipal water and sewer connections. It urged prioritizing 

the location of future housing units to facilitate connection to the public sewer system and limit the 

addition of new septic systems to help protect water quality. 

1.3.5 Phase IV – Sewer System Evaluation Survey (SSES) Report Update Including Results of the East 

Marion Field Program (2016) by CDM (now CDM Smith) 

 

Prior to the development of the current Annual I&I Program, the Town had a 4-phased Sewer System 

Evaluation Survey (SSES) that spanned from 2003 through 2018. CDM completed an update report in 

2016 which detailed the work completed during that SSES and is summarized as follows:  

 

• Phase 1:  Flow isolation in the Village Area and East Marion sewers at approximately 35 

locations. The flow isolation results indicated that approximately 75% of the Town’s 

I&I originates from the Village Area. This led to more focused flow isolation program 

in the Village Area that identified approximately 49,000 linear feet (lf) of sewer for 

future inspection. 

 

A building inspection program was conducted in the Village Area to identify private 

inflow sources. This program inspected 146 buildings and identified 13 private inflow 

sources. 

 

• Phase 2:  Using the data from Phase 1, a targeted SSES investigation was performed in the 

Village Area. This investigation included the inspection of approximately 17,000 lf of 

sewer and 200 sewer manholes. 

 

• Phase 3A:  This phase included the construction of structural repairs recommended as part of 

Phase 2 of this SSES. In total, approximately 2,000 lf of sewers were replaced via 

excavation. 

 

• Phase 3B:  This phase included multiple projects. Additional structural repairs were identified 

and completed during this phase. In total, approximately 180 lf of sewers were 

replaced via excavation and an additional 1,300 lf of trenchless repairs were 

performed as part of the construction project. 

 

The Sewer Use Ordinance was updated as part of this Phase. It was updated using 

recommended changes to allow the Town to identify and remove private I&I sources 

more effectively and also to implement regulations regarding Fats, Oils and Grease 

(FOG). 

 

A building inspection and dye testing program was conducted in the Village Area to 

identify private inflow sources. This program inspected 673 properties and identified 

42 private inflow sources. In addition, as part of this program 14 of those private 

inflow sources were removed. 
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• Phase 1A:  This phase included construction of repairs recommended as part of Phase 1. 

Approximately 1,200 lf of sewers were repaired using trenchless technologies. In 

addition, 23 stormwater lateral connections were brought to the property line of 

properties that have private inflow sources to potentially connect to in future projects. 

 

• Phase 4:  Flow isolation in the Village Area and East Marion sewers at approximately 44 

locations. The flow isolation results indicated that approximately 74% of the Town’s 

I&I originates from the Village Area. This led to more focused flow isolation program 

in the Village Area that identified approximately 49,000 linear feet (lf) of sewer for 

future inspection. 

 

A targeted SSES investigation was performed in the Village Area and East Marion. 

This investigation included the inspection of approximately 58 sewer manholes. In 

addition, television inspections were limited to East Marion and included seven 

Sewersheds. 

 

A building inspection and dye testing program was conducted in the Village Area to 

identify private inflow sources. This program inspected 36 properties and observed 

3 private inflow sources.  

 

Significant improvements to the collection system were made during this time period and much of the 

information gathered during these investigations has been used to inform ongoing work and plan the 

Annual Program described in Section 1.3.14 and elsewhere in this report.  

1.3.6 Town of Marion Wastewater Treatment Plant Outfall Alternatives (2016) by CDM (now CDM Smith) 

Written in May 2016 by CDM Smith, this memorandum outlines the development and evaluation several 

potential alternatives to Marion’s WPCF current discharge location. The evaluation was conducted in 

response to stricter Draft National Pollutant Discharge Elimination System (NPDES) Permit conditions, 

including the reduction of total nitrogen (TN), total phosphorus (TP), and total copper. By moving the 

outfall location and thus changing the receiving water of the discharge, it was suggested that the WPCF 

might be able to avoid more costly process upgrades at the plant. The two general categories of 

alternatives that were evaluated included the following: 

 

• Extending the existing outfall pipe to discharge at the head of the saltmarsh that fronts Aucoot 

Cove, thereby potentially eliminating TP permit limits by bypassing the fresh waters of Effluent 

Brook, Giffords Brook, or “Unnamed Tributary” (MA95-81) 

 

• Extending the existing outfall pipe into Outer Aucoot Cove, thereby potentially eliminating both 

TP and TN permit limits and possibly reducing or eliminating copper limits by discharging to 

deep waters in Aucoot Cove 

 

Cost information provided in this report suggested that all options were costly to construct. No 

alternative was selected from this evaluation, though both were determined to be feasible based on a 

preliminary assessment.  
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1.3.7 Master Plan for the Town of Marion, Massachusetts (2017) 

Marion’s Master Plan was developed between 2014 and 2017 by Marion’s Planning Board and the 

regional planning agency, Southeastern Regional Planning and Economic Development District 

(SRPEDD). The vision of the plan was to “use historical information, public participation, current 

socioeconomic and demographic data, and anticipated future challenges to identify guiding principles 

that will protect Marion’s traditional seaside character and natural resources while managing change.” 

 

Several previous planning documents were utilized in the development of the 2017 Master Plan. These 

documents are as follows: 

 

• Marion Master Plan (1974) 

• Marion Land Use Plan (1998) 

• Marion Growth Management Committee’s Status Report of Planning Recommendations (1996) 

• Marion Open Space and Recreation Plan (1998) 

• Marion 2015 Plan (2005) 

• Marion’s Priority Area Update Report (2013) 

 

The 2017 Master Plan identified major goals for development, many of which the Town has already 

begun exploring, including Services and Facilities Goal 6.1: Work to Establish Sufficient Capacity in the 

Wastewater Treatment System to Support Growth. Current limited sewer capacity was identified as an 

impediment to current and future economic development and mixed-use growth. The following 

strategies to achieve this goal were described: 

 

• Prioritize the correction of sewer I&I issues (estimated at approximately 300,000 gallons per day). 

• Upgrade the current WPCF to reach higher levels of treatment for total nitrogen, total 

phosphorus, copper, and total suspended solids. 

• Line the current settling basins (lagoons) to halt potential groundwater contamination. 

• Explore options for decentralized placement of alternative, biologically based treatment 

technologies. 

• Participate in Buzzards Bay Coalition study investigating the feasibility of regionalizing 

wastewater treatment for the communities of Marion, Wareham, South Plymouth, Bourne, and 

the Mass Maritime Academy. 

• Work with Mattapoisett to sewer Indian Cove Road area in Marion and Harbor Beach in 

Mattapoisett to reduce nitrogen loading into Aucoot Cove. 

• Position the Town for participation in the MassDEP Clean Water State Revolving Fund (SRF) 

Program for Wastewater Treatment Plant upgrades. 

 

It should be noted that since 2017, the Town has begun efforts in each of these strategy areas, as will 

be discussed in later sections of this report.  

 

The Master Plan targeted several locations for priority development. The existing Sippican Office park 

(upland area within and abutting the Park) and other appropriate vacant and utilized locations along 

Route 6, were identified for large scale future commercial and industrial development. Areas identified 

for mixed-use future development were (1) the Routes 6 and 105 Gateway, (2) the Point Road 

Commercial Area, and (3) Marion Village. Achieving growth in any of these areas would have 

ramifications for Master Plan Goal 6.1 to establish capacity within the wastewater treatment system. 
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1.3.8 Aucoot Cove Sewer Evaluation (2017) by CDM Smith 

The Aucoot Cove Sewer Evaluation – Preliminary Design memorandum was written in June 2017 by 

CDM Smith. In this memorandum, CDM Smith evaluated the feasibility of extending sewer to the Indian 

Cove and Harbor Beach area neighborhoods. The evaluation was completed in partnership with the 

Town of Mattapoisett and the Buzzards Bay Coalition (BBC) under a Southeast New England Program 

– Water Quality Management Grant (SNEP) from the Massachusetts Executive Office of Energy and 

Environmental Affairs, Office of Coastal Zone Management. 

 

According to the evaluation, these neighborhoods of Indian Cove in Marion and Harbor Beach in 

Mattapoisett consist of approximately 158 homes and discharge approximately 5,300 pounds of 

nitrogen per year to Aucoot Cove. A capacity assessment of Marion’s WPCF was included.  It was 

determined that to meet Marion’s 2017 NPDES permit, the WPCF could only accommodate an 

additional 78 residential connections. Therefore, it was deemed feasible to extend sewer to only Indian 

Cove. It was suggested that the WPCF might extend its outfall to the head of the saltmarsh at Aucoot 

Cove to work around the phosphorus limits of the NPDES permit.   That action would make it feasible to 

extend sewer to both neighborhoods. 

 

Neither neighborhood has been connected to sewer since the writing of 2017 Aucoot Cover Sewer 

Evaluation.  However, the Indian Cove neighborhood has been included in the Aucoot Creek Needs 

Area in this current CWMP effort. A detailed discussion of Aucoot Creek Needs Area can be found in 

Section 4.1.2 of this report. 

1.3.9 Reporting Related to 2017 NPDES Permit (2017-present) by Marion WPCF Staff & CDM Smith 

The currently effective 2017 NPDES Permit for the Marion WPCF included annual reporting 

requirements. These reports, presented below, were reviewed in the development of this CWMP: 

  

• Biosolids Report 

• Collection System O&M Report  

• 80% Flow Report (Annual, if 12-month rolling average flow exceeds 80% of design capacity) 

 

A detailed review of the regulatory requirements of the Town, including discussion of NPDES Permit and 

its reporting requirements, is included in Section 2.4. 

1.3.10 Development of Estimated Costs for Marion Wastewater Conveyance to Wareham WPCF (2018) 

by GHD 

As part of evaluating the regional alternative, the Development of Estimated Costs for Marion Wastewater 

Conveyance to Wareham Water Pollution Control Facility (WPCF) memorandum was written by GHD in 

November 2018. Based on regulatory pressures and input from the BBC, the neighboring Town of 

Wareham approached Marion, as well as other abutting towns and major facilities to determine the 

feasibility of regionalizing wastewater treatment at the Wareham Water Pollution Control Facility. For 

Marion to divert all of its sewer flow to the proposed future regional system at Wareham, it is proposed 

that Marion would install a pipeline from its Front Street Pump Station to a discharge point in Wareham. 

This memorandum discusses the estimated cost related to installing a new sewer force main to pump 

the Town of Marion’s wastewater from Front Street Pump Station to the Town of Wareham’s sewer 

infrastructure. GHD identified the following three force main routing and connection options, the third of 

which was determined to be most feasible based on estimated costs: 
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• Connection to the 21-inch receptor on Burr Parkway 

• Connection to the Narrows Pump Station 

• Direct connection to the Wareham Water Pollution Control Facility 

 

The approximate total cost for the direct connection conveyance option provided in this memorandum 

was estimated to be $22.6 million, in 2018 dollars. This represents a preliminary estimate of transmission 

cost from the existing Marion sewer system only, not any cost for treatment at the Wareham WPCF or 

sewer extensions to unsewered areas of Marion. Different components of the regional alternative, 

including total cost are still to be determined, as conveyance to the Wareham system is only a portion 

of those costs. Available information on the regional alternative is included for analysis in later chapters 

of this CWMP. However, the timeline for finalization of and commitment to a regional solution will extend 

beyond the completion of this CWMP report. 

1.3.11 Lagoon Optimization Plan (2018) by CDM Smith 

The Lagoon Optimization Plan was written by CDM Smith in August 2018 in response to the requirements 

of a 2017 Administrative Order on Consent (AOC). The Lagoon Optimization Plan includes a detailed 

engineering assessment of the WPCF hydraulic operation constraints, a forecast of influent flows to the 

WPCF, and mass-balance model of lagoon operations. The plan also includes the following 

recommendations: 

 

• Modify SBR control programming to increase hydraulic capacity and allow normal operation of 

single SBR 

• Disk filter upgrade 

• Line Lagoon 1 and make associated upgrades 

• Maintain Lagoons 2 and 3 

 

The AOC requires that the Town line Lagoon 1 for continued use as influent flow equalization and sludge 

storage. The AOC also requires that the Town prepare a revised Lagoon Optimization Plan for continued 

use of the other two lagoons. Modifications to the disk filters were completed in early 2021 and lagoon 

system modifications will be completed and placed back in service by the end of December 2022. 

Discussion of lagoon operation can be found in Section 2.4.3. A detailed review of the regulatory 

requirements of the Town, including discussion of the 2017 AOC is included in Section 2.5.  

1.3.12 Assessing the Threats from Climate Change to Marion’s Vulnerable Wastewater Pumping 

Infrastructure (2019) by CDM Smith 

The final report of the Assessing the Threats from Climate Change to Marion’s Vulnerable Wastewater 

Pumping Infrastructure was completed by CDM Smith in June of 2019.  In addition to documenting the 

2019 existing conditions at the pump stations, this report provides a summary of the vulnerability and 

risk assessment of Marion’s pump stations and neighborhoods with grinder pumps; evaluates design 

flood elevations; analyzes state and local code; assesses vulnerability and risk; and provides 

recommended mitigation measures. It also provides recommended improvements and climate 

adaptation strategies for each pump station. A detailed discussion of resiliency needs of Marion’s Pump 

Stations are included in Section 2.3.3.  

1.3.13 Collection System Operation and Maintenance (O&M) Plan: Phase 2 (2019) by CDM Smith 

As part of its requirements within its 2017 National Pollutant Discharge Elimination System (NPDES) 

Permit for the WPCF, the Town with consultant CDM Smith, completed an assessment of the Capacity, 
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Management, Operation, and Maintenance (CMOM) of the collection system and corresponding 

Collection System Operation and Maintenance Plan. Contents of the plan include descriptions of the 

following: 

 

• Collection system components and overall conditions 

• Preventative Maintenance and Monitoring Program 

o Pumping Station Inspection and Maintenance 

o Manhole Inspection 

o Collection System Cleaning and Inspection 

o Root Control 

o Inflow and Infiltration Investigation 

• Current Sewer Department staffing and staffing needs 

• Sewer Department Funding 

• Identification of Sanitary Sewer Overflows (SSOs) and System Backups 

• Inflow & Infiltration Program (I&I) and Public Outreach Program 

• Overflow Emergency Response Plan 

 

Among the many findings of the O&M Plan, a need for additional staffing was highlighted. Much of the 

remainder of the document is used as a reference for operating procedures of the Sewer Department. 

1.3.14 Town-Wide Sewer Investigation & Improvement Program (2020) by Weston & Sampson 

The Town-Wide Sewer Investigation & Improvement Program (Annual Program), completed in October 

2020 by Weston & Sampson, describes the components and development of Marion’s Annual Program 

to reduce infiltration and inflow through the investigation and repair of the collection system. The report 

outlines the methodology and schedule for annual investigations and repair, which began in 2019 and 

are expected to continue through 2029. The Annual Program is an important tool for decreasing the 

volume of extraneous flow to the WPCF and is of great importance to the overall wastewater 

management of the Town. The Annual Program and its early results are discussed in greater detail 

throughout this report, particularly in Section 2.3.2.  
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2.0 EXISTING CONDITIONS ASSESSMENT 

 

This section provides a detailed overview of current conditions in Marion. An evaluation of the existing 

conditions related to Marion’s demographics and development, wastewater infrastructure, and 

regulatory environment was performed and is presented below.  

2.1 Existing Conditions in the Study Area 

The Town of Marion has approximately 14 square miles of land area. Land use in the Town primarily 

consists of residential uses, with large areas of conserved open space. Commercial and industrial land 

use is limited, only approximately 2% is commercial and only 1% is industrial. Open space and tax-

exempt or limited taxable status properties represent more than half of the land use in Town, including 

Town facilities, churches, schools, land trusts, and protected agricultural, recreational and open space 

lands (Chapter 61, 61A, or 61B lands). Approximately 34% of the land area in Town has some form of a 

permanent conservation restriction placed on it.  

2.1.1 Demographics 

According to the US Census Bureau 2019 American Community Survey 5-Year Estimates (2019 ACS), 

the population in Marion in 2019 was 5,132
2

. The Town experienced a 4.4% increase in overall population 

between 2010 and 2019, compared to a 4% increase in population in Plymouth County for the same 

time period. The age distribution in Marion according to the 2019 US Census, is represented in Table 2-

1 below:  

 

Table 2-1: 2019 US Census – Age Distribution 

Age Group 
2019 Population 

(No. People) 

2019 % of 

Population 

% Change 

2010 - 2019 

Under 5  187 3.6% 17.5% 

5-19 1,049 20.4% 10.9% 

20-44 944 18.3% -31.6% 

45-64 1,564 30.5% 5.1% 

65 and over 1,388 27.2% 29.5% 

Source: 2019: ACS 5-Year Estimates Data Profiles 

 

 

The number of housing units in Marion is 2,692, according to the federal census. According to census 

data, the number of “households” in Town showed a 2.2% increase from 2010 to 2019. In comparison, 

the number of households in Plymouth County increased by 6.5% between 2010 and 2019. The average 

number of persons per household increased slightly from 2.49 in Marion in 2010 to 2.50 in 2019.  

 

According to the 2019 American Community Survey (ACS), the estimated median household income 

for Marion was $81,928 (inflation adjusted dollars). At that time, approximately 4% of household income 

in Marion was below the poverty level. 

 
2
 Recent reports suggest that the 2020 population of Marion is 5,347. 
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2.1.2 Land Use & Current Development 

The Town of Marion overall is sparsely developed, as shown by the aerial image in Figure 2-1 (attached). 

The Town has protected approximately half of the land area through various mechanisms, and as visible 

in Figure 2-1 (attached) maintains relatively large areas of undeveloped land. A significant portion of 

Marion is undeveloped and permanently protected by conservation restrictions. Table 2-2 below 

provides more information on land use in the Town. 

 

Table 2-2: Land Use in Marion 

Type % Land Area 

Residential 37 

Commercial 2 

Industrial 1 

Agricultural/Recreational/Open Space 

(Chapter 61, 61A, 61B) 
22 

Tax-Exempt, including Conservation 

Land 
31 

No Data/Other 7 

Source: Marion Master Plan 2017 

 

The data presented in Table 2-2 above show that a significant portion of the Town is dedicated to 

residential use or restricts development (e.g., open space, recreation and conservation lands). With 

approximately half of the Town of land area protected by either conservation restriction or as Chapter 

61, 61A, or 61B (protected agricultural, recreational and open space lands), future development 

potential is somewhat limited as there is not significant land area available. 

2.1.2.1 Existing Residential Development 

The Town of Marion has seen variations in the amount of single-family residential development over the 

last 20 years. The Town does not typically see large numbers of multi-family housing. On average, 

Figure 2-2: Single Family Building Permits Issued 
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Marion issues approximately 10 building permits a year for single-family home construction. Figure 2-2 

provides additional information on building permits issued for single-family home construction. 

 

As Figure 2-2 above indicates, from 2000 to 2004 the Town experienced relatively high numbers of 

single-family home construction. This trend dropped precipitously through 2014, and then began to 

climb again in 2015, ultimately reaching numbers similar to those in the early 2000s. This data is similar 

to a vast majority of communities that experienced a residential building slump from about 2005 until 

recent years when permit numbers began to climb again. Notably, over the past two years this number 

of new residential home construction building permits has again fallen. 

2.1.2.2 Existing Commercial/Industrial Development 

Marion has a limited amount of 

commercial and industrial 

development. Currently with 

approximately 3%
3

 of land area 

zoned commercial and 

approximately 2%
3

 of land zoned 

industrial, only around 5% of the 

entire Town is available for 

development for something other 

than what is allowed in residential 

districts. And as noted previously 

in the land use discussion, only 

approximately 3% of the Town’s 

land is currently in use for 

commercial or industrial 

purposes. As identified in the 

2017 Master Plan, Marion has two 

relatively small commercially 

developed areas, the Route 6 and 

Route 105 Gateway and the Point 

Road Commercial Area.  

 

Marion is home to the Sippican 

Office Park, of which Lockheed 

Martin was the main tenant (until 

recently). According to the 2017 

Master Plan, Sippican Office Park 

is mostly built out, but there is 

significant upland area remaining 

that abuts the park, which would 

allow for expansion of the existing 

facility. Figure 2-3, produced 

during the 2017 Master Planning 

 
3
 These numbers are zoning and therefore vary from actual land use.  

 

Figure 2-3: Commercial, Industrial, and Institutional Development 

from 2017 Master Plan 
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process, shows these areas of commercial and industrial development as well as the general location 

of Tabor Academy.  

2.1.2.3  Tabor Academy 

Marion is home to Tabor Academy, a boarding school for students in grades 9 through 12. The school 

is located on an 88-acre campus consisting of many parcels and buildings located through the Marion 

Village area. The Academy currently has over 500 students enrolled, and approximately 65% of those 

students are boarding students that live on the campus during the school year. In addition to the student 

dormitories, there are additional faculty houses located on the campus.  

2.1.3 Existing Zoning 

Marion’s current zoning framework includes nine zoning districts, with five districts dedicated to 

residential development and four districts dedicated to commercial and light industrial development. 

Table 2-3 below identifies that approximate 94.7% of land area in Town is assigned to one of the five 

residential zoning districts and 3.2% of land area is assigned to one of three commercial districts, with 

2.1% of land area assigned to the light industrial district. The Town employs eight overlay districts. These 

overlay districts address a variety of water related land uses as well as open space, solar, and wireless 

communications. Table 2-4 provides a list of overlay districts which are discussed in greater detail in 

subsequent sections. 

Table 2-3: Zoning Districts 

Zoning District Description Minimum Lot Size (ft
2
) % Land Area 

RA Residence A 21,780 1.4% 

RB Residence B 43,560 4.1% 

RC Residence C 87,120 21.1% 

RD Residence D 87,120 68.1% 

RE Residence E 40,000 0.03% 

GB General Business 15,000 2.4% 

MB Marine Business 15,000 0.6% 

LB Limited Business 15,000 0.2% 

LI Limited Industrial 15,000 2.1% 
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Table 2-4: Overlay Districts 

District Approximate Description 

Flood Hazard District 
100-year base flood elevations on the FEMA Flood Insurance 

Rate Maps (FIRM)  

Aquifer Protection District Zone I MassDEP Wellhead Protection Area 

Water Supply Protection District Zone II MassDEP Wellhead Protection Area 

Surface Water District 
All water areas within the municipal limits of the Town seaward 

of the low water mark as it is defined in Ch. 91 Regulations 

Sippican River Overlay District 

All contiguous portions of the Sippican River in Marion, its 

shores, and landward up to 200 feet from the normal high-water 

line 

Open Space Development 

District 

Land area >50 acres in Residential C District; given flexible 

development controls  

Municipal Solar Overlay District 
Town-owned real property (4 parcels) on which the installation 

of solar PV systems without the need for a special permit 

Wireless Communications 

Facilities Overlay District 
Siting of wireless communications facilities (5 parcels) 

 
Figure 2-4 (attached) shows the Zoning Map of Marion, with the delineation of zoning districts as they 

were most recently mapped in 2014 and recodified in the Town’s Zoning Bylaw in August of 2017. 

 

Marion’s zoning bylaw allows for a range of minimum lot sizes from approximately one-half acre in the 

RA zone to a 2-acre minimum lot size in the RC and RD zones. Most of the land area in Town (82.9%) 

that is zoned residential requires a minimum lot size of 2-acres. As identified in the 2017 Master Plan, 

this type of larger lot zoning scheme is helpful at reducing overall development density but does not 

allow for more compact and village style development, which was expressed as a desired development 

pattern by a majority of residents. Marion has adopted Conservation Subdivision regulations (Article X), 

which allow for more compact development patterns, while still retaining the density of the underlying 

zoning district. Smaller lot sizes can pose challenges to the siting of on-site septic systems for areas 

outside the sewer service areas. 

2.1.4 Existing Water Resource Protection Measures 

Coastal waters are a defining characteristic of the Town of Marion and are used extensively by residents 

for recreation and maritime professions. In addition to the local importance of the Town’s surface water 

resources, groundwater resources are also important, as the Town relies on groundwater sources for 

water supply. Marion recognizes the importance of protecting its water resources and has done so with 

the programs and standards outlined in the subsequent sections.  

2.1.4.1 Source Water Assessment Program (SWAP) 

MassDEP completed a Source Water Assessment and Protection (SWAP) Program Report for the Town 

of Marion’s public water system in 2003. The evaluation included several recommendations, including 

developing wellhead protection plans and regulations which have been implemented as identified in the 

section below.  

2.1.4.2 Water Supply & Aquifer Protection Districts [Article VIII, § 230-8.2] 

As discussed in Section 1.2.1.4, there is an aquifer in Marion just west of the Route 195 and Route 105 

interchange from which Marion draws source water. Marion has established two drinking water related 

overlay zoning districts, the Water Supply and Aquifer Protection Districts, which serve to protect the 
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aquifer and its recharge area. Overall, the districts were formed to promote the public health, safety, and 

general welfare of the Town by: 

 

• Protecting, preserving, and maintaining the existing and potential well sites and groundwater 

supply and watershed areas 

• Preserving and maintaining the existing and potential groundwater supply and ground water 

recharge areas within the Town 

• Preserving and protecting the streams, brooks, rills, marshes, swamps, bogs and other water 

bodies and watercourses in the Town 

• Protecting the community from the detrimental use and development of land and water within 

the district 

• Preserving and protecting the groundwater and water recharge areas within the Town 

• Preventing blight and pollution of the environment 

 

In general, the Town’s Aquifer Protection District (APD) follows the Zone I MassDEP Wellhead Protection 

Area directly adjacent to the wellheads in place at this aquifer. The APD extends (as a radius) 1584 feet 

from the well head and includes an additional 25 acres south of the interchange. The Water Supply 

Protection District (WSPD) extends beyond the APD along the Zone II MassDEP Wellhead Protection 

Area. The Zone II is defined as the area of an aquifer that contributes water to a well under the most 

severe pumping and recharge conditions that can be realistically anticipated (180 days of pumping with 

no recharge). The WSPD therefore extends from the Town’s western boundary east to Route 6, as can 

be seen on the Zoning Map, Figure 2-4 (attached).  

 

Within the Aquifer Protection District, only single-family residences connecting to sewer or located on a 

lot not less than one acre provided all excavation and grading maintains a depth of at least four feet of 

clean fill above the high-water table are allowed. Within the Water Supply Protection District, the outdoor 

storage, subsurface disposal, and commercial storage or treatment of solid waste, hazardous toxic 

materials, hazardous toxic wastewater, or otherwise noxious waste is prohibited. All other activities, 

excepting single-family residences, in the Water Supply Protection District may be issued a special 

permit by the Select Board, following recommendations from the Board of Health, Planning Board, and 

Conservation Commission.  

2.1.4.3 Surface Water District [Article VIII, § 230-8.5] 

Marion established a Surface Water District to provide municipal control of the use of coastal water 

areas which are not within any of the Town's land use zoning districts to protect and enhance the natural 

and man-made environmental qualities of the Town of Marion, encourage water-dependent uses where 

appropriate, and preclude uses which could evolve because other Town, state or federal laws and 

regulations do not provide sufficient protection of the public interest. The district is defined as all water 

areas within the municipal limits of the Town seaward of the low water mark as it is defined in Chapter 

91 Regulations promulgated by MassDEP.  

 

The Planning Board may allow a special permit for, among other uses, underwater sewer, water, and 

electrical lines and pipes. The Planning Board will seek recommendations from the Marine Resources 

Commission, Harbormaster, Select Board, Board of Health, and Conservation Commission prior to 

granting any special permit. The Planning Board must also determine that the proposed use is 

consistent with the provisions of the Marion Master Plan, the Open Space Plan, and any Town of Marion 

Harbor Plan.  
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2.1.4.4 Sippican River Protection Overlay District [Article VIII, § 230-8.7] 

The purpose of the Sippican River Protection Overlay District is to preserve and protect the water quality, 

natural landscape, wildlife habitat, and adjacent land of the river and its shoreline. The area covered by 

this overlay district includes all contiguous portions of the Sippican River in the Town of Marion, its 

shores, and landward up to 200 feet from the normal high-water line (measured in horizontal feet). The 

upstream boundary of the district is the Rochester Town line; the downstream boundary is a line drawn 

from the tip of Rose Point to the westerly line of the Town beach lot on River Road. 

 

The district provides additional river protection standards for all land uses, including residences, on 

riverfront lots. These protections, among others, include a buffer strip of 100 feet in depth, where the 

removal of trees and vegetation is limited, and building is prohibited. Additionally, on-site disposal 

systems must be located as far from the Sippican River as possible.  

2.1.4.5 Wetland Protection Standards 

The Conservation Commission has enacted four Wetland Protection Standards in order to be consistent 

in its deliberations and in the granting of permits, and in the application of the MassDEP regulations 

(310 CMR 10) pursuant to the Wetlands Protection Act (M.G.L. Chapter 131, Section 40). The Standards, 

generally, are as follows: 

 

Wetlands Protection Standard #1: No filling, cutting of vegetation, constructing in, or otherwise 

altering the first fifteen (15) feet of land adjacent to any Bordering Vegetated Wetland (BVW) line, 

or buffer zone, is not permitted. The construction of any building is not permitted within thirty (30) 

feet of the BVW line.  

 

Wetlands Protection Standard #2: MassDEP’s field data form, identified as Appendix G in the 

March 1995 MassDEP handbook Delineating Bordering Vegetated Wetlands Under the 

Massachusetts Wetlands Protection Act, shall be used when delineating the boundaries of 

Bordering Vegetated Wetlands and provided with fillings to the Conservation Commission. 

 

Wetlands Protection Standard #3: When work is to be done on a building located in an AE or 

VE Flood Zone (both FEMA Special Flood Hazard Areas), the following items are to be included 

in all applications filed with the Conservation Commission: (1) A complete field card of the 

property from the Marion Assessors’ office [OR an appraisal from a licensed appraiser indicating 

the current value of the building, not including the value of the land or other improvements on 

the land]. (2) A written estimate of the cost of the work to be done on the building. The estimate 

shall be prepared by the person or company that will be performing the work. (3) A copy of the 

plans and other documents that will be submitted to the Marion Building Department with the 

building permit application. 

 

Wetlands Protection Standard #4: The Conservation Commission may impose reasonable fees 

for the employment of outside consultants. 

2.1.4.6 Septic System Denitrification Regulation 

The Marion Board of Health approved a Septic System Denitrification Regulation in July 2020 for the 

purpose of limiting nitrogen discharges from new and expanded flows from septic systems. For all new 

on-site septic systems and those which have been determined by inspection to be a nonconforming 

failed system at the time of transfer of title, denitrification systems are required to be installed, operated, 
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and maintained to achieve a system performance target of 19 mg/l or less Total Nitrogen (TN) in the 

system’s effluent. Alternative systems may be considered for variances by the Board of Health if it can 

be shown that the alternative system will result in equal or greater nitrogen reduction or that full 

compliance with the standards in the regulation is infeasible due to site or technical constraints.  

 

Prior to issuing an operating permit, the Board of Health must approve an operation and maintenance 

plan including the provisions specified in the Septic System Denitrification Regulation. The Board of 

Health may also require additional maintenance and monitoring. Should public sewer become available 

after the installation of a denitrification system, a property or facility is required to connect in a timeframe 

that is twenty years minus the age of the existing denitrification system.  

2.1.5 Flood Hazard Protection Measures 

Marion has a zoning overlay district, the Flood Hazard District, which was established to prevent 

unnecessary loss of life or injury to waterfront resident, to reduce the need for rescue efforts, and to 

prevent the destruction of property by ocean water, waves, and debris landward by high-wind storms. 

The Flood Hazard District includes all special flood hazard areas within the Town of Marion designated 

as Zone A, AE, AO, or VE on the Plymouth County Flood Insurance Rate Map (FIRM) issued by the 

Federal Emergency Management Agency (FEMA) for the administration of the National Flood Insurance 

Program. The exact boundaries of the District may be defined by the one-hundred-year base flood 

elevations shown on the FIRM and further defined by the Plymouth County Flood Insurance Study (FIS) 

report dated July 17, 2012. The boundaries of the Flood Hazard Districts described as the low water 

mark of adjoining tidal waters as defined in Chapter 91, The Massachusetts Public Waterfront Act, 

Regulations promulgated by MassDEP. Attached Figure 2-5 (attached) shows additional details of the 

FEMA Flood Hazard Areas as produced by CDM Smith for their 2019 Report, Assessing the Threats 

from Climate Change to Marion’s Vulnerable Wastewater Pumping Infrastructure. This report is discussed 

in greater detail in Section 1.3.  

 

The Zoning Board of Appeals may permit or authorize use in the district by special permit subject to the 

special provisions of Marion’s Zoning Bylaw (Article VIII, § 230-8.1) which include required setbacks and 

adequate building area requirements. 

 

Though not included in the Flood Hazard District, the Town also uses National Hurricane Center Sea, 

Lake and Overland Surges from hurricanes (SLOSH) hurricane surge inundation zones developed by 

the National Oceanic and Atmospheric Administration (NOAA), most recently updated in 2013, to inform 

decisions about the siting and flood mitigation measures for Town infrastructure, including wastewater 

infrastructure. The SLOSH map for Marion, as included by CDM Smith in their 2019 Report, Assessing 

the Threats from Climate Change to Marion’s Vulnerable Wastewater Pumping Infrastructure, can be 

found in attached Figure 2-6(attached). 

2.2 Existing On-site Systems 

In 2020, as part of this CWMP effort, a preliminary review of Board of Health records was performed. 

This review confirmed the number and location of numerous on-site systems, variances to Title 5 

restrictions granted, and upgrades made to existing systems, particularly those since 2000. However, 

these records are not presumed to be exhaustive nor capture every on-site system currently in use in 

Marion. The BOH records, combined with sewer use records, mapping, and professional engineering 

judgement, have led to the understanding that approximately 940 developed parcels (37% of developed 

parcels) in Marion use on-site systems (individual septic systems) for wastewater disposal and are not 
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connected to the centralized wastewater collection and treatment system. Currently, none of the private 

wastewater treatment systems in operation require a groundwater discharge permit. Most of the on-site 

systems in Marion are typical septic systems with a separate septic tank and subsurface leaching 

system. The leaching systems are trenches and fields, with many of the post 1980 systems constructed 

with concrete galleys, or flow diffusers. Newer systems have also utilized plastic infiltrator chambers. 

Some of the oldest systems prior to the 1950s are simple cesspools or have been modified to add 

overflow trenches to regain leaching potential. In these cases, the existing cesspools, even if antiquated, 

provide some solids settling and decomposition although may not be sized appropriately. Many 

systems constructed in the 1960s through 1980s used a 1,000-gallon septic tank and a leaching filed 

to infiltration leachate. As of 2020, the average age of on-site systems in Marion is estimated to be 

greater than 55 years old, based on the records available or review including Assessor’s information.  

Also based on the records available, fewer than 20 on-site systems have been repaired or upgraded 

since 2000.  

 

Revisions to Title 5 in 1995 required that sufficient land area be provided for each residential home site 

in nitrogen sensitive areas to ensure that the nitrogen loading was not excessive. The regulations require 

that a minimum of 10,000 square feet of land be provided for each bedroom within designated aquifer 

protection area. This requires new house lots with 4-bedroom designs to have a minimum lot size of 

40,000 square feet or almost an acre. While this restriction has limited the expandability of some homes, 

those undersized properties in existence before 1995 are exempt from the limitations but cannot expand 

beyond the current number of bedrooms.  

 

As described in Section 2.1.4.6, the Town’s Septic System Denitrification Regulation came into effect in 

July 2020 for the purpose of limiting nitrogen discharges from new and expanded flows from septic 

systems. Denitrification systems are required for all new on-site septic systems,  at the time of transfer  

(if non-conforming) and for failed systems. Alternative systems may only be considered for variances by 

the Board of Health if it can be shown that the alternative system will result in equal or greater nitrogen 

reduction or that full compliance with the standards in the regulation is infeasible due to site or technical 

constraints.  

2.3 Existing Sewer System Description and Condition 

The municipal sewer system in the Town of Marion is comprised of approximately 18 miles of gravity 

sewer ranging in size from 4- to 18-inches in diameter, 8 Town-owned pump stations, 4.5 miles of force 

main, and 550 sewer manholes, as well as 8.5 miles of low pressure sewers with approximately 500 

individual on-lot grinder pump units. There are also several private wastewater collection systems that 

discharge to the municipal system, which brings the total number of on-lot grinder pump units in Town 

to approximately 700. The Town-wide sewer system is shown in Figure 1-12 (attached). Wastewater is 

treated at the WPCF, which is located at 50 Benson Brook Road, and is permitted to discharge 588,000 

gallons per day (GPD) of treated effluent on an average daily flow basis following the tertiary process. 

2.3.1 Sewersheds 

The existing wastewater collection system was sub-divided into twenty-four (24) subareas, or 

Sewersheds, and that designation is used for overall system reference and Town Infiltration and Inflow 

analysis projects. Figure 2-7 (attached) details the extent of each Sewershed. Each of the Sewersheds 

is identified in one the following categories, as defined by a downstream pump station or outfall tributary. 

 

• C – Creek Road Pump Station Tributary, comprised of seven (7) subareas 
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• F – Front Street Pump Station Tributary, comprised of eight (8) subareas 

• S – Silvershell Pump Station Tributary, comprised of two (2) subareas 

• LP – Low Pressure Sewer Tributary, comprised of six (6) subareas 

• OF – WPCF Outfall Sewer, comprised of (1) subarea 

 

System descriptions have been developed for each Sewershed area and are presented in the following 

sections. Conditions of the existing collection system are described in greater detail in Section 2.3.2 as 

part of the program to identify and remove infiltration and inflow.  

2.3.1.1 C – Creek Road Pump Station Tributary  

There are seven Sewersheds, all located in East Marion, tributary to the Creek Road Pump Station 

identified in Figure 2-8 (attached). Details for each these Sewersheds can be found in Table 2-5 below. 

There are five pump stations located within the Creek Road Pump Station Tributary Area that ultimately 

discharge to the Creek Road Pump Station: Oakdale Avenue PS, Littleneck PS, Parkway Lane PS, Point 

Road PS, and Stoney Run PS. 

 
Table 2-5: Sewersheds Tributary to Creek Road Pump Station 

Sewershed Approx. Location 
Tributary Pump 

Station (PS) 
Composition 

C-1 
Point Road and Bullivant 

Farm Road 

Point Road PS & Creek 

Road PS  

890’ of 4-inch CI Force Main 

3,600’ of 8-inch Gravity Sewer 

3,900’ of 12-inch Gravity Sewer 

380’ of 4-inch LP Sewer 

C-2 
Delano Road and Stoney 

Run Lane 

Stoney Run PS & Creek 

Road PS (Included in C-

2) 

1,300’ of 4-inch Force Main 

6,800’ of 8-inch Gravity Sewer 

C-3 Point Road and Creek Road Creek Road PS 
840’ of 8-inch Gravity Sewer 

3,160’ of 10-inch Gravity Sewer 

C-4 
Point Road, Creek Road, 

and Joanne Drive 
Creek Road PS 6,850’ of 8-inch Gravity Sewer 

C-5 

Wareham Road, Oakdale 

Avenue, and Hermitage 

Road 

Oakdale Avenue PS & 

Little Neck PS 

Oakdale Avenue PS: 

   2,700’ of 8-inch Gravity Sewer (to) 

   1,720’ of 4-inch DI Force Main (from) 

Littleneck PS: 

   1,150’ of 8-inch Gravity Sewer (to) 

   620’ of 4-inch Force Main (from) 

C-6 
Wareham Road, Point 

Road, and Parkway Lane 

Parkway Lane PS & 

Wareham Road 

Parkway Lane PS: 

   360’ of 6-inch Gravity Sewer (to) 

   620’ of 4-inch PVC Force Main (from) 

Creek Road PS: 

   4,400’ of 8-inch Gravity Sewer (to) 

   2,840’ of 10-inch Gravity Sewer (to) 

C-7 
Creek Road and Wareham 

Road 
Creek Road PS 

4,300’ of 8-inch Gravity Sewer 

460’ of 10-inch Gravity Sewer 

LP – Low Pressure 
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2.3.1.2 F – Front Street Pump Station Tributary  

There are eight Sewersheds, all located in the Marion Village Area, tributary to the Front Street Pump 

Station identified in Figure 2-9 (attached). Details for each these Sewersheds can be found in Table 2-6 

below. Detailed mapping for each Sewershed can be found in Appendix A.  

 

Table 2-6: Sewersheds Tributary to Front Street Pump Station 

Sewershed Approx. Location 
Tributary Pump 

Station (PS)  
Composition 

F-1 
Front Street and South 

Street 
Front Street PS 

1,402’ of 4-inch Force Main 

3,230’ of 8-inch Gravity Sewer 

F-2 
Front Street and South 

Street 
Front Street PS 

840’ of 6 Inch-Gravity Sewer 

600’ of 8 Inch-Gravity Sewer 

1,290’ of 10-inch Gravity Sewer  

3,160’ of 12-inch Gravity Sewer 

F-3 
Pleasant Street and Main 

Street 
Front Street PS 

3,800’ of Unknown Size Sewer 

65’ of 4-inch Gravity Sewer 

360’ of 6-inch Gravity Sewer 

5,500’ of 8-inch Gravity Sewer 

F-4 
Cottage Street and Front 

Street 
Front Street PS 

90’ of 4-inch Gravity Sewer 

1,030’ of 6-inch Gravity Sewer 

660’ of 8-inch Gravity Sewer  

F-5 Front Street Front Street PS 

1,239’ of 6-inch Gravity Sewer 

1,715’ of 8-inch Gravity Sewer 

2,095’ of 10-inch Gravity Sewer 

325’ of 12-inch Gravity Sewer 

1,050’ of 16-inch Gravity Sewer 

2,640’ of 18 -inch Gravity Sewer 

4,300’ of 14-inch CI Force Main 

F-6 
Mill Street, Spring Street 

and Front Street 
Front Street PS 

2,040’ of 6 & 8-inch Gravity Sewer  

980’ of 8-inch Gravity Sewer  

2,330’ of LP Small Diameter Force Main 

F-7 
Spring Street, Ryder Lane, 

and Front Street 
Front Street PS 

390’ of 6-inch Gravity Sewer  

740’ of 8-inch Gravity Sewer  

2,050’ of 10-inch Gravity Sewer 

F-8 
Old Mill Road, Wells Road, 

and Front Street 
Front Street PS 

650’ of 6-inch Gravity Sewer 

2,360’ of 8-inch Gravity Sewer 

LP – Low Pressure 
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2.3.1.3 S – Silvershell Pump Station Tributary 

There are two Sewersheds, both located in the Marion Village Area, tributary to the Silvershell Pump 

Station identified in Figure 2-10 (attached). Details for each these Sewersheds can be found in Table 2-

7 below. Detailed mapping for each Sewershed can be found in Appendix A.  

 

Table 2-7: Sewersheds Tributary to Silvershell Pump Station 

Sewershed Approx. Location 
Tributary Pump 

Station (PS)  
Composition 

S-1 
Cove Street, Zora Road, 

and Front Street 
Silvershell PS 

3,700’ of 8-inch Gravity Sewer  

1,340’ of 16-inch Gravity Sewer 

S-2 
Water Street, Allen Street, 

and Lewis Street 
Silvershell PS 

1,140’ of 6-inch Gravity  

7,820’ of 8-inch Gravity Sewer  

630’ of 12-inch Gravity Sewer  

43’ of 16-inch Gravity Sewer  

1,840’ of 8-inch CI Force Main 

 

2.3.1.4 LP – Low Pressure Sewer Tributary  

There are six Sewersheds located in East Marion and the Marion Village Area which are low pressure 

sewer identified in Figure 2-11 (attached). Details for each these Sewersheds can be found in Table 2-

8 below. Detailed mapping for each Sewershed can be found in Appendix A.  

 

Table 2-8: Low Pressure System Sewersheds 

Sewershed Approx. Location 
Tributary Pump 

Station (PS) 
Composition 

LP-1 

Front Street North of I-195 

Spring Street the Berry 

Patch Area 

Front Street PS (via Front 

Street Gravity Sewer) 

10,860’ of 1.5 to 4-inch LP Sewer  

645’ of Force Main  

LP-2 
Delano Road and the 

Dexter Beach Area 

Creek Road PS (via 

Delano Road Gravity 

Sewer) 

12,100’ of 1.5 to 4-inch LP Sewer (via Delano 

Road Gravity Sewer) 

LP-3 
Point Road and Joanne 

Drive 

Creek Road PS (via Point 

Road Gravity Sewer) 
4,130’ of 2-inch LP Sewer 

LP-4 
Point Road and Joanne 

Drive 

Creek Road PS (via Point 

Road Gravity Sewer) 
9,975’ of 1.5 to 2-inch LP Sewer 

LP-5 
Olde Knoll Road and 

Converse Road 

Silvershell PS (via Zora 

Road Gravity Sewer) 
13,300’ of 1.5 to 4-inch LP Sewer  

LP-6 Converse Road 
Silvershell PS (via Cove 

Road Gravity Sewer) 
13,500’ of 1.5 to 4 Inch LP Sewer 

LP – Low Pressure 
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2.3.1.5 OF – WPCF Outfall Sewer 

There is one Sewershed which includes the WPCF outfall identified in Figure 2-12 (attached).  

Sewershed OF-1 is in the Marion Village Area near Mill Street and Abel’s Way. It is comprised of 4,500 

feet of reinforced concrete pipe, parts of which were upgraded in the early 2000s. The outfall discharges 

to the Unnamed Tributary, often referred to as Effluent Brook or Gifford’s Brook, which is tributary to 

Aucoot Cove. This is further discussed in the WPCF description, included later in this section of the 

CWMP report. 

2.3.2 Infiltration & Inflow (I&I) 

Infiltration and inflow (I&I) is extraneous groundwater and stormwater that enters into the sewer directly 

or indirectly which does not need to be treated at the Town’s WPCF. Infiltration of groundwater seeps 

into sewer pipes through cracks, holes, joint failures, and faulty connections. Inflow of stormwater enters 

sewers through direction connections like roof drain downspouts, foundation drains, and storm drain 

cross-connections, and through holes in manhole covers. This excess water contributes to the 

increasing capacity demands on Marion’s collection system and elevated wet weather flows at the 

WPCF. It is estimated that I&I contributes up to 40% of the Town of Marion’s sewer flow. I&I control and 

mitigation helps to protect the environment and reduces the volume of wastewater to be treated, and 

therefore also associated treatment costs. 

 

A major reason for the Town’s current I&I issue is the age of the gravity collection system. A large portion 

of the gravity sewer system, according to our records, was installed prior to 1980 which is why a 

significant portion is vitrified clay (VC) and asbestos clay (AC) pipe. The VC gravity sewers in the Village 

Area of Town are most likely a significant reason for the I&I problems. VC pipe is susceptible to shifting 

over time causing open joints and cracks that cause infiltration to enter the sewer and also potential 

operation and maintenance concerns. AC pipe is also prevalent in Town, and has been identified 

tributary to the Silvershell and Creek Road Pump Stations, in particular, during recent inspections. AC 

utilized as sewer pipe has shown to be resistant to I&I when in fair condition.  However, over time AC is 

prone to punctures and spalling, and both types of defects have been identified in recent inspections of 

the Town’s gravity AC sewers. 

 

Over the past two decades, Marion has been engaged in a program to evaluate its collection system, 

identify significant sources of infiltration and inflow (and other pipe defects), and perform corrective 

repairs to the system. Starting in the early 2000’s this work included a multi-phased Sewer System 

Evaluation Survey (SSES), during which the Town evaluated the entire system. The last phase of that 

SSES process was reported on in 2018, but work on the system has continued. In more recent years, 

the Town of Marion has engaged in a Capacity Management Operation and Maintenance (CMOM) 

program – a systematic program to evaluate, maintain and protect the wastewater infrastructure in Town. 

The Town’s commitment to CMOM has included re-engaging the focus on infiltration/inflow control into 

a new multi-year program.  

 

The Town of Marion has not performed a dedicated sewer flow metering program in recent years (the 

last system-wide metering was done in the earlier phases of the SSES program). Typically, a program 

like this would quantify any I&I contributions for each Sewershed to identify problem areas. However, 

these flow metering programs are dependent on unpredictable weather conditions and groundwater 

presence, and the Town has a limited budget to dedicate to I&I identification and removal each year. 

Yet, by reviewing recent annual flows at the WPCF versus local rainfall, as recorded at a nearby 

Rochester, Massachusetts weather station and the rainfall gauge at the WPCF (summarized in Table 2-
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9 and shown graphically in the figures that follow), it is clear that wet weather has a significant impact 

on the collection system and WPCF flows. In addition, Town staff has observed that the WPCF is 

particularly affected by high flows when there are multiple significant storm events within a few days of 

one another. These observations potentially conclude that as the ground gets saturated is when I&I is 

potentially the biggest problem. This could mean that indirect inflow sources, like sump pumps, and 

infiltration could be a large percentage of the Town’s total I&I. 

 

It should be noted, that while there is a correlation between WPCF flow and annual rainfall, it is not exact; 

the presented metrics do not account for snowfall or any flow variations due to the use of the lagoons 

for equalization. 

 

Table 2-9: Daily Flows and Precipitation at the WPCF 

Calendar Year 
Annual Rainfall (in.) 

Rochester, MA 

Annual Rainfall (in.) 

Marion WPCF 

Average Daily Flow (MGD) 

Marion WPCF 

2017 52.72 46.48 0.507 

2018 71.44 50.72 0.569 

2019 60.13 42.36 0.591 

2020 40.02 35.01 0.455 

 

 

Figure 2-13 Annual Rainfall vs. Flow at Marion WPCF 
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Figure 2-14: Daily Rainfall vs. Flow at Marion WPCF 

 

Therefore, in June 2019, the Town embarked on a dedicated Town-Wide Sewer Investigation & 

Improvement Program (Annual Program). The Annual Program was established to investigate and repair 

the collection system on a regular basis, thereby identifying and repairing I&I sources to reduce flow 

within the system. The long-term program will allow the Town to create capacity within the existing 

system through I&I reduction while the collection system management component of the program will 

endeavor to decrease the number of blockages, back-ups and potential sewer system overflows 

(SSOs), and customer claims.  

 

The Annual Program is currently designed to investigate and repair the entire sewer system over a ten-

year period, with an annual budget of $190,000 per year. This will allow the Town to investigate 

approximately 10,000 LF of sewer per year. Each yearly phase of the program includes: 

 

• Television inspection of sewer main lines 

• Topside manhole inspections 

• Sewer mapping and database updates 

• Construction of recommended repairs (cured-in-place pipe installation and manhole 

cementitious lining) 

 

As of July, 2021, the status of the annual program is as follows: 

 

• Construction of the Year 2 recommended repairs and improvements was completed in May 

2021. Warranty inspection of the repairs will be scheduled within one year of the construction’s 

substantial completion. 

 

• Investigation of the Year 3 project area was performed in August 2021. The data was reviewed 

and a report was issued to the Town in December 2021. This investigation included sewers in 

Sewersheds F-1, F-2, F-3, F-5 and S-2.  
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Table 2-10: Annual Program Status 

Program 

Year 
Program Dates 

Problem Area 

Sewersheds 
Work Completed Estimated I&I Removed 

Year 1 June – Nov. 2019 
C-1, C-6, F-1, F-3, 

F-4, F-7, S-1, S-2 

Inspected and/or Repaired 

7,000 LF of 8-inch Sewer  
4,680 GPD 

Year 2 
May 2020 – May 

2021 

F-1, F-2, F-3, F-4, 

F-5, F-8 

Inspected and/or Repaired 

10,500 LF of 6 to 18-inch 

Sewer 

8,200 GPD 

Year 3 Apr. 2021 - Present 
F-1, F-2, F-3, F-5 

and S-2 

Inspected 9,700 LF of 6 to 10-

inch Sewer 
15,000 GPD (Observed)

 

 Total Removed 27,880 GPD
 

The timing and location of work for the Annual Program was prioritized based on known problem areas 

and the known physical pipe characteristics and environment. The priority evaluation ranked the Town’s 

Sewersheds on the following criteria: 

 

• Problem Areas – Information on the severity and frequency of chronic problem areas reported 

by the Town was used to prioritize sewer basins. Sewer basins with significant specific problems 

were given priority and were partially inspected as part of Year 1 and Year 2 of the program. It is 

also considered good housekeeping to investigate the remaining sewer segments in these 

Sewersheds. 

 

• Sewers within the Village Area – The Village Area sewers are the oldest gravity sewers, with sewer 

construction in this area beginning over 100 years ago and the highest percentage of vitrified 

clay (VC) sewers. VC sewers are more susceptible to I&I and structural issues. This is due to the 

fragile nature of VC along with the higher quantity of pipe joints (typically every three feet in older 

sections). 

 

• Areas Within the 100-Year Flood Zone – Sewer basins with low-lying areas or high groundwater. 

The 100-Year Flood Zones are shown in the Town’s sewer map in Figure 2-7 (attached). More 

than 60% of the Town’s sewer system lies within the 100-year flood zone.  

 

Sewersheds that did not fall under any of the categories above or were recently repaired were 

considered lower priority. Also, six sewer basins (LP-1 through LP-6) only include low pressure sewers 

and one sewer basin (OF-1) is the WPCF’s outfall and were not included in this program. Therefore, only 

17 of the 24 Sewersheds were included in the priority evaluation. Table 2-11 outlines the Annual Program 

sewer investigation and improvement schedule.  
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Table 2-11: Annual Program – Sewer Investigation & Improvement Schedule 

Sewershed 
Program 

Year 

Estimated 

Sewer Length 

(LF) 

Investigated To 

Date (LF) 

Remaining to be 

Investigated (LF)
 

C-1 1, 2, 8 7,509 793 6,716 

C-2 9 6,864 0 6,864 

C-3 10 3,775 0 3,775 

C-4 10 7,119 0 7,119 

C-5 8 3,846 0 3,846 

C-6 1, 7 7,599 1,033 6,566 

C-7 9 4,850 0 4,850 

F-1 1, 2, 3 3,867 3,867 0 

F-2 2, 3, 4 5,922 4,731 1,191 

F-3 1, 2, 3 8,411 8,411 0 

F-4 1, 2 1,444 1,444 0 

F-5 2, 3, 6 8,803 1,293 7,510 

F-6 7 3,028 0 3,028 

F-7 1, 5 3,138 422 2,716 

F-8 2, 4 3,397 873 2,524 

S-1 1, 4 5,034 886 4,148 

S-2 1, 3, 5 8,958 3,463 5,495
 

 Overall 93,564 27,216 66,348 

 

While only approximately 29% of the gravity sewer system has been inspected to date as part of the 

Annual Program, a snapshot of the general condition of the system has come into view. Of the 115 

sewer segments that have been visually inspected, a variety of defects as well as obstructions were 

observed in approximately 48% of the sewer 

segments. This has reinforced that this Annual 

Program will be an important operation and 

maintenance tool in addition the critical role it is 

playing in reducing flow at the WPCF. 

 

Because the Town’s primary goal in establishing 

this Annual Program is to reduce wastewater flow, 

investigation phases focus mostly on infiltration 

identification and removal. Infiltration is generally 

expected to be present in wastewater flow 

throughout the year, and especially in areas with 

consistently high groundwater. Removal of 

infiltration will provide a consistent increase in 

available capacity. Infiltration along Front Street Sewer 
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Removal of inflow sources, on the other hand, may reduce sewer surcharging and overflows during wet 

weather events, rather than the day-to-day average flow. Therefore, inflow investigations are to be 

revisited at the end of the program. The apparent correlation between wet weather events and increased 

flow at the WPCF, shown in Table 2-9 and Figure 2-14, indicate that some of the rainfall-induced 

infiltration may be able to be identified through infiltration investigations and removed from the system 

thereby reducing wet-weather flow by some margin. In addition, inflow that may enter the system through 

sewer manholes will be identified as part of the manhole inspections that are scheduled to be performed 

each spring.  Similarly, mitigating those potential sources will also reduce wet-weather impacts at the 

pump stations and the WPCF. 

 

The full Year 2 Sewer Investigation Report is included in Appendix B.  

2.3.3 Existing Sewer Pump Stations (PS) 

The Marion Department of Public Works operates and maintains eight Town-owned pump stations that 

convey the centralized wastewater from the sewered areas of the Town to the WPCF. These pump 

stations vary in design and age, with the oldest station built around 1957, though certain stations have 

received upgrades since their initial construction. The stations’ locations and general pump capacities 

are summarized in Table 2-12, and general stations’ locations are depicted on Figure 1-12 (attached). 

Three pump stations exist within private sewer systems: the Marion Village PS, and two small systems 

that serve single buildings (Sippican PS at the Lockheed property, and Racquet Club PS). These pump 

stations are not owned or maintained by the Town. 

 

Table 2-12: Town-Owned Wastewater Pump Stations 

Pump Station Name Approximate Location 
Installation 

Date 

# Pumps & 

Capacity 
1
 

Front Street (Main) Pump 

Station 

On Front Street, adjacent to the 

Tabor Academy campus 
1970 

4 pumps 

2,100 gpm 
2
 

Silvershell Pump Station 
Corner of the intersection of Front 

and Lewis Streets 
1957 

2 pumps 

300 gpm 

Creek Road Pump Station 
Creek Road near intersection of 

Wareham Rd (Route 6) 
1972 

2 pumps 

520 gpm 

Oakdale Pump Station 
Intersection of Oakdale Avenue 

and Oakdale Avenue Extension 
1993 

2 pumps  

240 gpm 

Littleneck Pump Station 
Within Littleneck Village off of 

Wareham Road 
2011 

2 pumps 

240 gpm 

Parkway Lane Pump Station 
Between 23 Parkway Lane and 

19 Parkway Lane 
1986 

2 pumps 

135 gpm 

Point Road Pump Station 
Intersection of Point Road and 

Bullivant Farm Road 
1966 

2 pumps 

120 gpm 

Stoney Run Pump Station 
Near Edgewater Lane and 

Stoney Run Lane intersection 
1996 

2 pumps 

295 gpm  

 
1
 This table provides nominal capacity based on existing information. Refer to detailed descriptions for 

discussion of station capacity. 

 
2
 Reporting on pump capacity at Front St PS varies. The 2,100 gpm is the nameplate capacity for the large 

pumps. Refer to the Front St PS writeup for further discussion. 
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The Front Street (Main) Pump Station is a large custom structure with a dry pit configuration, and the 

Creek Road Pump Station is a packaged dry pit station. The remaining six pump stations are configured 

with submersible pumps, though a number of these have a small building on site. Figure 2-15 

schematically depicts the tributary contributions of the pump stations within the Marion system.  

 

 
Figure 2-15: Pump Station Flow Schematic 

 

The existing conditions at Marion’s wastewater pump stations show several issues common to the 

system. As is observed in many communities, the sewer stations and equipment have deteriorated due 

to age, and some of the technology incorporated into the stations is outdated, so modernization 

improvements will be notable needs. More notably for Marion, the low-lying nature of the stations in the 

coastal setting present challenges related to resiliency. Most of the stations are located below the 100-

year flood elevation. Additional specific discussions of each station are included as follows (the order of 

the presented discussions generally follows the tributary relationships presented in Figure 2-15 but is 

not otherwise intended to convey any priority), and a summary discussion of coastal resiliency issues is 

included at the end of this section. 

2.3.3.1 Front Street Pump Station 

The Front Street Pump Station was visited for an assessment of its existing conditions on April 17, 2020 

by the Town of Marion operators and Weston & Sampson. The following description of the station is 

based on observations from this assessment, along with follow up discussions. 

 

The Front Street (Main) Pump Station (PS) is located approximately 200 feet west of Front St, adjacent 

to the Tabor Academy campus (and approximately 550 feet east of the Marion Fire Department’s Spring 

Street fire station). The current Front Street PS was constructed c. 1970 as part of the Town’s Contract 

2 Sewer Improvements. The area around the station is well maintained, in keeping with the campus 

location, and the station is generally neat in appearance. Despite being located more than 500 feet from 

the waterfront, the entire site is within the coastal floodplain, and consistent with the local service area, 

lies below the 100-year flood elevation. In general, existing grade around the pump station lies between 
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elev. 8 feet and 9 feet. The PS is a custom station, constructed of cast-in-place concrete, with a masonry 

superstructure. 

 

The station entrances are elevated approximately 8 feet above the parking area and surrounding grade, 

to protect against flood damage. The raised 

entry platform is accessed by a concrete 

stairway, equipped with a locked gate for 

security. A double entry door leads to the 

‘dry side’ of the PS with control equipment, 

generator set and pump area, while a single 

door leads to the wetwell access area. The 

condition of the deck and exterior brickwork 

is generally good, and the access doors are 

functional. The flat concrete roof appears to 

be watertight, (based on no known leakage), 

but the roof was not accessed to confirm the 

condition. The pump station structure has a 

footprint measuring approximately 27 feet by 

28.5 feet, excluding the entry deck and 

stairs. 

 

The wetwell area is accessed via a small upper level 

(approximately 6 feet by 10 feet). Ventilation equipment is 

also located in this area. The spiral stair leads down to an 

operating level (measuring approximately 10 feet wide by 

25 feet long) with a floor elevation of approximately 0.0 feet. 

This level has a system of influent channels covered with 

grating and has a sluice gate and two slide gates that can 

be used to isolate the two separate wetwells. One channel 

includes a Muffin Monster sewage grinder for macerating 

incoming solids, while the parallel channel includes a 

manual bar rack. The sewage grinder and wetwell/channel 

slide gates were replaced in recent years, but the sluice 

gate at the incoming line appears original. That gate is in 

need of repair/replacement. A fixed gas detection system 

has sensor heads located on this level. Heating and 

lighting in the wetwell access area appears functional. An 

odor control ventilation system draws air from the area and 

processes it through carbon system (located at grade, 

outside the PS). The wetwell below the operating level has 

two chambers, each approximately 10 feet by 10.5 feet in 

area.  
 

The following wetwell observations were made during the site visit: 

 

• Wetwell access via the spiral stair is difficult when moving tools or equipment and provides 

limited access for wetwell cleaning. 

Front Street Pump Station 

Wetwell Influent Channel Area  
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• Based on discussion with operators, the influent sluice gate in the wetwell area is not functional 

and needs replacement. 

• Air flow in the operating area is lower than in the dry side, as the air here is exhausted through 

the odor control system. However, no significant odors or hydrogen sulfide were observed 

during our visit.  

• Solely on observation from the operating level, the exposed concrete walls of the wetwell 

appeared to be in good condition.  

• The limited discharge piping and valves running through the wetwell area show significant 

corrosion. 

• The actual wetwell areas (below the operating deck) were not accessed for observation. 

 

The ‘dry side’ of the PS has functional equipment on the upper 

level (approximately elevation 18.0 feet), which includes an open 

area (an L-shaped level roughly 20 feet by 25 feet) housing 

electrical and controls equipment, mechanical heating and 

ventilating equipment, and the standby generator set. Two 

separate rooms are accessed from this room, including a 

service room/bathroom facility (roughly 6 feet by 10 feet), and a 

control room (roughly 7 feet by 10 feet).  

 

An open stairway leads down to the lower pump level. Located 

just inside the doorway, and adjacent to the stairs is a single 

floor opening with a removable plate to allow the 

removal/replacement of equipment from the lower level. The 

main area is very crowded with equipment, including areas with 

limited headroom clearance. Much of the remaining area around 

equipment is used to store parts and maintenance supplies for 

the PS.  
 

Equipment on this level includes the four variable frequency 

drives (VFDs) that control the wastewater pumps – the drives are 

Cutler-Hammer drives (two CP9000 models for the larger 

pumps, and two SVX9000 models for the smaller pumps). Standby power is provided by a three-phase 

generator set – a Kohler 110 kW diesel fueled generator set with a belly mounted fuel tank (the generator 

set fuel tank appears to have a 209-gallon capacity, which is nominally sized to allow the generator to 

run for 24 hours at full load). Ventilator equipment and related ductwork also take up space on this level.  

 

The control room has several electrical panels, the generator set transfer switch, ventilation unit 

controllers, flow meter indicator, and the PS control panel and telemetry panel, as well as indicators for 

the fixed gas detection system. This room also has a small cabinet for records storage and to provide 

a place to keep the PS maintenance logs. The control panel has an Allen-Bradley PanelView Plus 1000 

HMI, which can be used to view various station information. Level control is displayed from the two 

Siemens Hydroranger 200 units (one for each side of the wetwell). The Siemens SITRANS FM MAGFLO 

flow meter (with flow tube located on lower level) displays flows, but the existing circular flow chart 

recorder is not functional.  

 

Dry-Side Pump Pit  
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The pump level is accessed by a multi-level stair, with the pump level 

having a floor elevation of approximately -10.5 feet. This level has a 

sump pit fitted with two sump pumps. Four wastewater pumps and 

associated suction and discharge valves and piping occupy this lower 

level. The pump level was originally laid out for only three pumps, and 

as such this area leaves limited working space for equipment 

maintenance. The pumps, which are not original, and were replaced 

c. 2005, include two ‘high service’ dry-pit submersible KSB Sewatec 

K150 pumps with 100 hp motors. Based on nameplate, each pump is 

capable of pumping 2,100 gpm against a total dynamic head of 132 

feet.  

 

The two ‘low service’ pumps (these are normal duty pumps which 

operate the vast majority of the time) are dry-pit submersible KSB 

Sewabloc K100 pumps with 30 hp motors. Based on nameplate, each 

pump is capable of pumping 850 gpm against a total dynamic head 

of 83 feet. Operators report that these pumps do not achieve the 

nameplate rating in typical operation. 

 

A couple of pump gauges exist, but none appear functional. Suction and discharge valving include 10-

inch gate valves and check valves. The piping and valving are generally in fair condition, with notable 

corrosion around the threaded flange connections, though a number of sections of piping and valving 

show more extensive corrosion (e.g., the suction coupling for pump #3). Leaking packing has been a 

concern on some of the valves. 

 

The following dry-pit observations were made during the site visit: 

 

• The upper entry area is fairly crowded, with the generator set dominating the main room.  

• Access to install or remove pumps is challenging due to the lack of a defined vertical lifting 

space. This requires additional rigging effort to perform significant pump maintenance or 

replacement.  

• While the concrete walls in the PS appear sound, we noted some water infiltration at the lower 

level. The wet floor areas appear to contribute to piping and pipe support corrosion.  

• The dry-pit ventilation system was functional and air flow was observed to be generally good. 

No verification of air flow rates was performed. 

• The day before our visit, pump #2 (normal service) was replaced with a new KSB pump, 

matching the original model specifications. This pump was in duty on our arrival and ran 

continuously, discharging approximately 500 gpm with the VFD drive running at ~54.5 Hz. 

Operators report that this pump also achieves output below the nameplate rating. 

• The discharge head losses for the high service pumps appear to have been over-estimated, and 

the pumps therefore appear to ‘run out’ on their operating curves – meaning they deliver higher 

flow rates than name plate due to lower than expected resistance (head loss). Full speed pump 

runs were not conducted, but a review of reports by others suggest that the high flow pumps 

may deliver 2,300 gpm to 2,750 gpm when running at full speed. System hydraulics should be 

confirmed before any further pump replacement work is done. 

• The pumps are known to be problematic. The operations staff notes significant concerns with 

the reliability and service of the KSB pumps, and as the pumps are now ~15 years old, 

replacement with new equipment will be needed.  

Standby Generator Set  
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• The pipes and valving show signs of corrosion, particularly the suction lines and lower elevation 

fittings.  

• Two of the pump VFDs have been replaced in the past five years, though further upgrades 

should be considered.  

• It is suggested that all corroded equipment, piping, and valves should be switched out at the 

same time as pump replacement work, to allow more efficient use of isolation work and reduce 

impact on operations. 

 

Based on the observed motor size (100 hp) of the ‘high service’ pumps as compared to the generator 

set (110 kW), it appears that there may be limitations to starting and running these larger pumps during 

periods of standby power at the station. Appropriate sizing for the generator equipment should be 

reviewed along with pump and system hydraulics, to ensure that future equipment is sized appropriately.  

 

The Front St PS discharges through a 14-inch diameter ductile iron (DI) force main, with a total length 

of approximately 4,300 feet, terminating at the headworks of the Marion WPCF at the end of Benson 

Brook Rd. Per recent coupon analysis, the force main transitions to a 12-inch grey cast iron (CI) pipe 

just west of Mill St (Route 6), and much of the last 2,600+ feet of the force main to the WPCF is 12-inch 

diameter. The force main transitions again to 14-inch diameter on the WPCF site, prior to the discharge 

point into the headworks structure (or to the available lagoon diversion pipe).  

 

Notable concerns for resiliency and vulnerability exist at the Front St PS. In the 2019 vulnerability 

assessment completed by the Town (refer to Section 2.3.3.9 for further discussion), the Front St PS 

ranked second highest in vulnerability and second highest in risk among the Town’s sewer pump 

stations. In addition to the significant vulnerability issues related to the force main (discussed above), 

this station lies in an area of low elevation – with ground level well below the 100-year floor elevation. An 

item of critical importance is the lack of connections to adequately bypass the station or force main in 

the event of a system failure.  

 

In June 2021, the Town successfully applied for the Fiscal Year 2022 CZM Grant to complete resiliency 

improvements at the Front St PS. Consistent with the CZM Grant Application, this project was designed 

to be constructed in two phases. Phase 1 consisted of the design, bid, and construction of installing a 

permanent bypass pumping connection at the pump station, replacing the existing combination air 

release valve on the force main, installing a second tapping sleeve valve on the force main near the 

intersection of Benson Brook Road and Route 6 and performing an assessment of the force main pipe 

condition. The force main assessment consisted of taking thickness measurements at accessible 

locations along the force main, as well as collecting pipe coupons during construction to be sent to a 

testing agency that underwent general, metallurgical, and chemical analyses to better understand the 

pipe wall condition. The results confirmed that the 50-year-old pipe, though ultimately not in concerning 

condition, show signs of age based on corrosion levels measured. Phase 1 was completed in November 

2022. Phase 2 consisted of improvements to the building envelope to reduce the risk and damage due 

to project flood events. Design work was limited to a preliminary level of detail, with work anticipated to 

be constructed at a future date. Phase 2 was completed in December 2021. 

2.3.3.2 Silvershell Pump Station 

The following information regarding the Silvershell PS includes observations excerpted from the Final 

Report of the Assessing the Threats from Climate Change to Marion’s Vulnerable Wastewater Pumping 
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Infrastructure, prepared by CDM Smith in June 2019, and is supplemented with additional information 

from Weston & Sampson’s observations, review of pumping records and operator discussions. 

 

The Silvershell PS is located at the southwest corner of the intersection of Front and Lewis Streets. The 

pump station receives flow from approximately 400 properties in its sewershed, a portion of the Village 

Area, via low pressure sewers (grinder pumps) and gravity sewers. Flow from the PS is conveyed to the 

Front Street PS tributary sewer on Water Street.  

 

The station was initially constructed prior to 1957, but was upgraded 

in 1969 and again in 2004. The original pump station was a below 

and above grade structure that housed the wet well on the lower level. 

As part of the 2004 upgrades, a new circular precast concrete wet 

well and valve pit were installed outside, southeast of the building. 

While use of the existing wet well in the building was discontinued 

(though not filled in), the building was left in place to house the pump 

control panel. The new wet well and valve pit can be accessed via 

hatches. The building itself is a single-story, structure with a single 

access door facing Lewis Street. The pump control panels are 

attached to the exterior northwest wall of the building behind a chain 

link fence. 

 

The PS operates with a duplex submersible pumping system 

(alternating, in lead/lag configuration). The two submersible pumps 

are manufactured by KSB, have a design flow rating of 300 gpm at 

an approximate TDH of 26 feet. The pumps are equipped with 

approximately 5 HP motors that are controlled and automatically 

cycled by a Harbor Controls controller box, which communicates 

operating conditions and alarms to the Sewer Department personnel 

via SCADA. Historically, peak flows can be handled by one pump, and there is no known history of SSOs 

due to limited pump capacity or pump malfunction. 

 

Pump run time data was reviewed for this PS for calendar years 

2019 and 2020. On average, the pumps at the Silvershell PS run 

a total 3.7 hours per day. Based on nameplate capacity for the 

pumps, this suggests that existing average daily flows to this PS 

are approximately 66,000 gallons per day. 

 

Emergency power is supplied by a receptacle mounted inside the 

upper level of the station for connecting to a trailer-mounted 

portable generator stored at the DPW garage. 

 

Vehicle access to the site, and specifically for the portable 

generator, is limited. The wet well in the lower level of the pump 

station building, which was abandoned in 2004, has not been 

filled and has accumulated standing water. This station has no 

dedicated standby generator/automatic transfer switch. Notable 

corrosion of pipes and valves within the wet well has been 
Silvershell Pump Station  

Silvershell PS Building Entrance 
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observed, including leaking valve stems, and there is noted infiltration in the valve pit. No isolation valve 

is installed on the force main, and provisions for easier isolation and bypass of the PS are needed. 

 

The Silvershell PS force main extends approximately 1,800 feet from the pump station to the intersection 

of Water Street and Holmes Street. The 8-inch asbestos cement (AC) force main pipeline was installed 

c. 1960. While the PS was upgraded c. 2004, no information on the condition of the force main is 

available. Although condition of the force main is not known, the line should be a notable point of 

concern based on age alone. An assessment of the force main should be completed in the near future.  

 

Notable concerns for resiliency and vulnerability exist at the Silvershell PS. In the 2019 vulnerability 

assessment completed by the Town (refer to Section 2.3.3.9 for further discussion), the Silvershell PS 

ranked fourth highest in vulnerability and fourth highest in risk among the Town’s sewer pump stations. 

In addition to the vulnerability issues related to the force main (discussed above), this station lies in an 

area of low elevation – with ground level well below the 100-year floor elevation.  

2.3.3.3 Creek Road Pump Station 

The Creek Road Pump Station was visited for an existing 

conditions assessment on April 17, 2020 by the Town of Marion 

operators and Weston & Sampson. The following description 

of the station is based on observations from this assessment, 

and additional discussions with operators. 

 

The Creek Road PS is located along the south side of Creek 

Road, approximately 750 feet east of the intersection of 

Wareham Rd (Route 6). The PS was constructed in 1972 as 

part of the Town’s Contract 4 Sewer Improvements. The station 

was upgraded in 2004. The station lies nearby the bank of 

Briggs Cove and its tributary coastal creeks, with the wetwell 

located only a few feet from the top of the bank. The entire site 

is within the coastal floodplain, and consistent with the local 

service area, lies below the 100-year flood elevation. The PS is 

a below grade ‘dry-pit, wet-pit’ type station, constructed of 

prefabricated concrete.  

 

The pump station receives flow from approximately 500 properties within its sewershed, serving East 

Marion. Additional flows from the Oakdale Avenue PS, Littleneck PS, Parkway Lane PS, Point Road PS, 

and Stoney Run PS are routed through the Creek Road PS. Flow from the Creek Rd PS is then conveyed 

to the Front Street PS via an 8-inch cast iron force main. 

 

The wetwell is an 8-foot diameter precast structure with a 30-inch accessway, equipped with a hinged 

cast iron manhole (MH) frame and cover (nominal 30-inch opening). The locking access cover is 

gasketed to prevent significant inflow during high water events. A single 12-inch diameter influent gravity 

line enters (invert elev. -5.70 feet) the wetwell, originating from a sewer MH located in Creek Road. Two 

8-inch diameter suction lines, equipped with flared bend fittings, draw water from the bottom of the 

wetwell. Based on record drawings, the bottom of the wetwell is at approximately elev. -12.7 feet, and 

the rim of the access cover is at approximately elev. 9 feet, with the ground surface being several inches 

Creek Road Pump Station 
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lower than the rim. The wetwell is equipped with a system of level control floats, and a Multitrode level 

transducer, either of which can be selected to control the pump levels.  

The following wetwell observations were made during the site visit: 

 

• Wetwell access via the cast iron cover is challenging and 

provides limited access for entry/inspection and cleaning.  

• Access to the wetwell is generally limited by the location 

along the bank and surrounding trees/shrubs. 

• The influent sewer line is submerged through the observed 

pump cycles, based on current level settings. This results 

in a backwater condition of the sewer line, but likely 

extends the length of pump cycles (thereby reducing pump 

start frequency). 

• There was a small amount of grease (grease balls) 

observed floating on the wetwell, and the staff suggested 

this is fairly normal for this station. There was notable 

grease accumulation on the Multitrode transducer. 

• Based solely on observation from above grade, the 

exposed precast concrete walls of the wetwell appeared to 

be in good condition.  

• Flows to the station were steady during our visit (Friday, around 9 am), and the wetwell did not 

appear to exhibit significant levels of hydrogen sulfide or other odors. 

 

The dry-pit is comprised of a prefabricated concrete ‘peanut can’, with 

a lower pumping level and two intermediate access levels. The 

concrete access levels extend to approximately 2.5 feet above the 

surrounding grade, and a roof-type hatch extends an additional 14 

inches (approximate) above the concrete top slab. The two concrete 

access levels each measure approximately 4 feet wide by 8 feet long 

(inside dimensions). These levels are equipped with offset openings 

and ladders to access the lower levels. The upper access level holds 

some small electric service panels and a fire extinguisher, but no 

significant equipment. The middle access level holds the PS master 

control panel, dehumidifier, and service panels. This level is very tight 

considering the need to access for PS status checks, and at least one 

electrical panel is located directly opposite the entry ladder, providing 

further limited clearance for access. The control panel has an Allen-

Bradley Panelview Plus 1000 HMI, which can be used to view various 

station information, and allows switching between the Multitrode 

system and floats for system level control. The pumps auto alternate in lead/standby, and are run on 

constant speed (no VFDs). There is no flow meter for the station, but run time hours are recorded by the 

staff. Alarms are transmitted via a radio telemetry system.  

 

The lower pumping level is roughly 6 feet wide by 10 feet long and built with rounded corners. The walls 

are painted concrete, and the floor is covered with small tiles. This lower level includes two pumps with 

suction and discharge piping, and associated isolation valves. Ancillary equipment on the lower level 

includes lighting, unit heater, ventilation fan, and a simplex sump pump system in a small sump. The 

two pumps are not original and were replaced c. 2007 with new dry-pit submersible pumps - KSB Model 

Wetwell Access Hatch at Top of 

Bank 

Intermediate Level of Dry Pit 
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Type KRTBE 100-251/114XG, built together with 15 hp motors. Based on nameplate, each pump is 

capable of pumping 520 gpm against a total dynamic head of 64.4 feet. The piping and valving are in 

fair condition, with notable corrosion around the threaded flange connections. According to the staff, 

the valves are functional, though the position of the operator wheels make the valves a challenge to 

open and close. Pipe supports against the floor show significant corrosion.  

 

The following dry-pit observations were accounted for during the site visit: 

 

• Access via the multi-level ladder system is difficult and presents a safety challenge as the 

middle and pump levels cannot be seen from above grade. This is a greater challenge due to 

the limited number of operations staff in the Marion wastewater department. A recent report 

on safety notes OSHA concerns for this station related to access.  

• The staff noted significant water enters the structure during wet weather, presenting issues for 

access and equipment.  

• The physical size of the structure is very tight, limiting the amount of work that can be 

comfortably performed inside the station. 

• Insufficient clearance is available around the below grade electrical and control panels for 

panel service work. 

• The dry-pit ventilation system was functional and air flow was observed to be generally good. 

No verification of air flow rates was performed. 

• While the concrete walls generally appear sound, the pump level floor and sump area appear 

degraded. 

• The sump is shallow, and the sump pump must be forced to operate (manually) to keep water 

below the floor level. 

• Removing pumps for maintenance or replacement is extremely difficult due to the restricted 

space and poor access configuration of the station. 

• The pumps appear to operate smoothly, with no significant sound or notable vibration.  

• The pumps are known to overheat, according to reports from the operators. Plug-in fans are 

used to help cool pumps off from overheating.  

• Pumps are on a constant speed (start-stop) cycle, based on level control with an apparent 

range of approximately 6-inches vertical (not confirmed) for a typical pump cycle. Observed 

pump cycles ranged from 3:15 minutes to 3:40 minutes. Total daily run times for the pumps 

between April 14
th

 and 17
th

 (2020) ranged from ~7 total hours to ~10 total hours. 

 

Historic pump run time data was reviewed for this PS for calendar years 2019 and 2020. On average, 

the pumps at the Creek Road PS run a total 5.7 hours per day. Based on nameplate capacity for the 

pumps, this suggests that existing average daily flows to this PS are approximately 180,000 gallons per 

day.   
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Above grade components of the PS include a pedestal mounted meter 

socket, electric service panel, and manual transfer switch, as well as a 

mast for the radio telemetry system. No permanent generator is 

located at the site, but a portable generator can be brought to the PS 

(as needed) and connected to the socket provided below the transfer 

switch. The raised access to the dry-pit is equipped with a wooden 

stair system, and four ventilation stacks extend to approximately 9 feet 

above grade. A fenced enclosure, arranged in a square approximately 

35 feet on each side, encloses the dry-pit access, pedestal and vents, 

and allows for area to park the trailer-mounted generator set. The 

wetwell access lies outside the fenced enclosure, and the surrounding 

trees/shrubs may complicate access to the wetwell for cleaning. The 

site area is generally limited, as the fence line appears to be close 

along the property limits. 

 

The Creek Road PS discharges through an 8-inch diameter cast iron 

force main, with a length of approximately 4,500 feet, terminating near 

the intersection of Front St and Wareham Road (Route 6). According 

to records, there are two air release valve manholes for this force main. One valve manhole is located in 

front of the business Rose and Vicki’s on Wareham Road, approximately 1,200+ feet southwest of Creek 

Road. The condition of the force main is not known, but based on age alone, the line should be a notable 

point of concern. An assessment of the force main should is needed. 

 

Notable concerns for resiliency and vulnerability exist at the Creek Rd PS. In the 2019 vulnerability 

assessment completed by the Town (refer to Section 2.3.3.9 for further discussion), the Creek Rd PS 

ranked highest in vulnerability and third highest in risk among the Town’s sewer pump stations. In 

addition to the vulnerability issues related to the force main (discussed above), this station lies in an 

area of low elevation – with ground level well below the 100-year floor elevation. The pump station and 

wetwell are located in an Effective Velocity (VE) 17 zone, meaning that this location is subject to waves 

of 3-feet or greater during an effective 1-percent-annual-chance flooding event. 

 

In late 2020, the Town was awarded a CZM grant to complete the design of a replacement for the Creek 

Rd PS. The work as designed will include a new submersible pump station, with an elevated building to 

house controls and a standby generator, as well as provisions for bypass of the station if needed. The 

existing pump station will be demolished at the completion of the project. The design work was 

completed in June 2021, and the Town is seeking funding to construct the project in the near future. 

Above-Grade Electrical Panels 
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2.3.3.4 Oakdale Pump Station 

The Oakdale PS was visited in May of 2021 by Weston & 

Sampson to review the existing conditions. The following 

information regarding the Oakdale PS includes our 

observations as well as some information excerpted from the 

Final Report of the Assessing the Threats from Climate Change 

to Marion’s Vulnerable Wastewater Pumping Infrastructure 

prepared by CDM Smith in June 2019. This information is 

further supplemented with additional information from 

pumping records and operator discussions. 

 

The Oakdale PS is located approximately 130 feet west of 

Hammetts Cove, and east of the intersection of Oakdale 

Avenue and Oakdale Avenue Extension. The pump station 

receives flow from approximately 60 residential buildings 

(including a large number of structures located on the adjacent 

camp property) within its sewershed, primarily made up of 

gravity sewer lines. Flow from this PS is conveyed to the Creek Road PS via a 4-inch force main. The 

sewers and force main in this area include pipelines running through the private camp property, and the 

force main eventually connects to a manhole on Wareham Road near the intersection of Hermitage 

Road. The Town does not have record drawings for this area, and the existence of sewer easements 

along the cross-country alignment is uncertain. 

 

Constructed in 1993, this PS consists of a wetwell, a valve pit, and an electrical manhole that is located 

in an open field near Hammetts Cove. The staff currently uses a manually-cleaned basket installed in 

the manhole upstream of the wetwell to intercept troublesome debris (typically wipes and gloves). The 

wetwell is 6-foot diameter, precast concrete and is accessible via a hatch. The valve pit is accessible 

via a manhole cover. The electrical panels and pump controls are housed in an outdoor electrical 

pedestal cabinet located off Oakdale Avenue, nearly 1,000 feet west of the wet well and valve pit. The 

station has the ability to accept backup power from a portable generator via a receptacle at the control, 

though there is limited space along the roadway for the portable 

generator to be located.  

 

The Oakdale PS is a submersible station with a wetwell that 

consists of two Flygt submersible pumps (one duty/one 

standby). The pumps have a design flow rate of 240 gpm and 

a TDH of 35 feet. The pumps are equipped with 4 horsepower 

(HP) motors, which are controlled and automatically cycled 

using pump float switches. The control system utilizes a SCADA 

system to communicate operating conditions with the Sewer 

Department.  

 

Pump run time data was reviewed for this PS for calendar years 

2019 and 2020. On average, the pumps at the Oakdale PS run 

a total 0.5 hours per day. Based on nameplate capacity for the 

pumps, this suggests that existing average daily flows to this PS 

are approximately 7,000 gallons per day.   

Oakdale Pump Station Control Panel 

Oakdale Pump Station Wet Well 
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Considering the age of this pump station, it is in relatively poor condition and presents significant 

challenges for operation and reliability. The wetwell was poorly constructed, with parts of the precast 

concrete mis-aligned. Environmental conditions and infiltration have caused corrosion to the mechanical 

and electrical equipment. The electrical manhole and conduits collect water in the lines. The electrical 

cabinet location presents a challenge, and the associated wiring and conduits are approaching the end 

of their useful life. The pump control float system is in poor condition (some out of service), needs 

replacement. This station does not have the ability to be readily bypassed.  

 

The Oakdale PS force main extends approximately 1,700 feet from the pump station, running cross-

country through the camp property, and discharging to a manhole on the south side of Wareham Road, 

just northeast of the intersection of Hermitage Road. The 4-inch force main pipeline (which according 

to drawings is 4-inch ductile iron pipe) was installed with the PS around 1993, but no information on the 

condition of the force main is available. The location of the force main through the cross-country area 

needs to be confirmed, and Town easements should be located or established. 

 

Notable concerns for resiliency and vulnerability exist at the Oakdale PS. In the 2019 vulnerability 

assessment completed by the Town (refer to Section 2.3.3.9 for further discussion), the Oakdale PS 

ranked third highest in vulnerability and highest in risk among the Town’s sewer pump stations. This 

station lies in close proximity to the coastline, in an area of low elevation – with ground level well below 

the 100-year floor elevation. The wetwell and valve pit are located in an Effective Velocity (VE) 17 zone, 

meaning that this location is subject to waves of 3-feet or greater during an effective 1-percent-annual-

chance flooding event.   

2.3.3.5 Littleneck Pump Station 

The Littleneck PS was visited in May of 2021 by Weston & Sampson to review the existing conditions. 

The following information regarding the Littleneck PS includes our observations as well as some 

information excerpted from the Final Report of the Assessing the Threats from Climate Change to 

Marion’s Vulnerable Wastewater Pumping Infrastructure prepared by CDM Smith in June 2019. This 

information is further supplemented with additional information from pumping records and operator 

discussions. 

 

The Littleneck PS is located within Littleneck Village, 

off of Wareham Road. Currently, this station serves the 

five buildings in the surrounding Littleneck Village 

housing development, plus approximately 10 

properties on Hermitage Road and Oakdale Avenue. 

Flow from this station is conveyed via an 

approximately 650-foot, 4-inch force main to a sewer 

manhole near the intersection of Hermitage Lane and 

Route 6. From here, flow is transferred to an 8-inch 

gravity sewer on Route 6 and then to the Creek Road 

Pump Station.  

 

Constructed by the housing complex developer in 

2011, this station consists of a duplex submersible-

type station with a precast concrete wetwell, with a Littleneck Pump Station 
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valve pit and above ground electrical controls. The wetwell is a large rectangular tank, accessed via two 

metal hatches with deep concrete risers (located on either end of the wetwell). Pump float switches 

provide control of the two pumps. The valve pit is also accessible via a hatch, located east of the wetwell.  

The valve vault is large (approximately 8-feet by 8-feet, and 8-feet deep) and in generally good condition, 

though the check valves were installed downstream of the isolation gates on each line – making it 

impossible to isolate the checks for maintenance.  

 

The pump station operates with a duplex submersible pumping system (one duty/one standby). The 

two submersible pumps are manufactured by Flygt and have a design flow rate of 240 gpm and a TDH 

of 35 feet. The pumps are equipped with approximately 4 HP motors that are controlled and 

automatically cycled by an above ground Harbor Controls controller box (the Allen-Bradley Panelview 

HMI is a replacement unit). The control system communicates operating conditions and alarms to the 

Sewer Department via radio telemetry. The station has the ability to accept backup power from a 

portable generator via a receptacle on the control panel. The station power is also supported by a 

dedicated generator set that serves the housing complex. 

 

Pump run time data was reviewed for this PS for calendar years 2019 and 2020. On average, the pumps 

at the Littleneck PS run a total 0.5 hours per day. Based on nameplate capacity for the pumps, this 

suggests that existing average daily flows to this PS are approximately 7,000 gallons per day.   

 

The PS location is challenging. The pump station does not have any protective barriers installed and is 

located in an island in the middle of the parking lot for the housing development. Vehicles for the 

residences are often parked in close proximity to the PS structures. This configuration makes accessing 

the wetwell for maintenance more difficult. The controller box and electrical panels are exposed to the 

weather conditions. The wetwell configuration is a major concern – the deep and relatively narrow 

access risers limit access and maintenance of the tank. This also places the level control floats in close 

proximity to the pumps, which has proven problematic. This station also experiences issues due to non-

flushables, grease, and floatables interfering with pump and pump float operations (the wetwell had 

been cleaned one month before our visit, and notable solids had already re-accumulated in the wetwell). 

Because the wetwell is the location of the submersible pumps, the wetwell issues are a significant 

concern.  

 

The Littleneck PS force main runs east (cross-country) to Hermitage Road, then north along Hermitage 

Road, discharging to a gravity manhole on the south side of Wareham Road (Route 6). This is the same 

manhole that receives discharge from the Oakdale PS force main. The force main is approximately 650 

feet long, and part of the line was installed new at the time the Littleneck PS was constructed (c. 2011). 

Based on information from Town staff, part of the older force main from the previous pump system 

serving this area was kept in service, and as such that segment predates the newer force main. The 

newer part of the force main is constructed of PVC pipe, while the older section of the line is Transite 

(AC) pipe. 

 

Limited concerns for resiliency and vulnerability exist at the Littleneck PS. In the 2019 vulnerability 

assessment completed by the Town (refer to Section 2.3.3.9 for further discussion), the Littleneck PS 

ranked lowest in vulnerability and lowest in risk among the Town’s sewer pump stations. This station lies 

within 700 feet of the coastline, in an area of relatively low elevation. With its lowest elevation of 

approximately 16.3 feet, the station is located in an AE 15 flood zone, meaning the area around the PS 

is subject to waves of less than 1.5 feet during an effective 1-percent-annual-chance flooding event.  
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2.3.3.6 Parkway Lane Pump Station 

The Parkway Lane Pump Station was visited in May of 2021 by 

Weston & Sampson to review the existing conditions. The 

following information regarding the Parkway Lane PS includes 

our observations as well as some information excerpted from the 

Final Report of the Assessing the Threats from Climate Change 

to Marion’s Vulnerable Wastewater Pumping Infrastructure 

prepared by CDM Smith in June 2019. This information is further 

supplemented with additional information from pumping records 

and operator discussions. 

 

The Parkway Lane Pump Station is located on Parkway Lane 

between #23 Parkway Lane and #19 Parkway Lane. The site is 

surrounded by an aging wooden fence, which separates the PS 

structures from an adjacent walking path. This is a submersible 

pumping station with above ground electrical controls located 

approximately 10 feet off Parkway Lane. The pumping station 

collects flow from approximately 20 residential homes along 

Parkway Lane. Flow from this pump station is sent to the Creek 

Road Pump Station via gravity sewers on Route 6.  

 

Constructed in 1986, the pump station consists of a circular precast concrete wet well and above ground 

electrical controls. The circular precast concrete wet well is 6 feet in diameter and is accessed via a 

metal hatch. Pump float switches provide control of the two pumps. There is no dedicated valve vault - 

all valves are located in the wet well. The station has ball check valves, installed vertically, and hand-

wheel operated gate valves for isolation. However, the inaccessible location of the isolation valves 

makes these valves effectively useless. The pump rails are galvanized steel and are deteriorating – the 

operators note that the rails are warped, making pump retrieval difficult. 

 

Operators noted that solids can be a problem at this PS, and a 

manual catch basket (milk crate) has been used in the manhole in 

front of the PS to intercept solids from parts of the gravity sewer 

system.  

 

The pump station operates with a duplex submersible pumping 

system (one duty/one standby). The two submersible pumps are 

manufactured by Barnes and have a design flow rate of 135 gpm 

and an approximate TDH of 25 feet. The pumps are equipped with 

approximately 3 HP motors that are controlled and automatically 

cycled by an above ground, stainless steel controller box. The 

controller box is original to the station, and the manufacturer is 

unknown. The control and electrical enclosures are outdated and 

are not watertight. Controls show significant effects of age and 

moisture. Power and control wiring between the wetwell and panels 

are jammed into undersized conduit, making wiring changes 

impossible. The control system communicates operating conditions 

and alarms to the Sewer Department personnel via radio telemetry. 

Parkway Lane PS Wetwell 

Parkway Lane PS Electrical and 

Control Panels 
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Historically, peak flows are easily handled by one pump, and there is no known history of SSOs due to 

limited pump capacity or pump malfunction. This station can be connected to a portable generator, 

though dedicated space is not available on the site for the portable unit.  

 

Pump run time data was reviewed for this PS for calendar years 2019 and 2020. On average, the pumps 

at the Parkway PS run a total 0.7 hours per day. Based on nameplate capacity for the pumps, this 

suggests that existing average daily flows to this PS are approximately 6,000 gallons per day.   

 

Some concerns for resiliency and vulnerability exist at the Parkway Lane PS. In the 2019 vulnerability 

assessment completed by the Town (refer to Section 2.3.3.9 for further discussion), the Parkway Lane 

PS ranked sixth highest in vulnerability and fifth highest in risk among the Town’s sewer pump stations. 

This station lies within 1,000 feet of the coastline, in an area of relatively low elevation. With its lowest 

elevation of approximately 12.7 feet, the station is located in an Effective AE 16 flood zone, meaning the 

PS is subject to waves of less than 1.5 feet during an effective 1-percent-annual-chance flooding event.  

 

The Parkway PS force main extends approximately 600 feet from the PS to a gravity sewer manhole on 

the north side of Wareham Road (Route 6). The 4-inch diameter force main was installed new at the time 

the Parkway PS was constructed (c. 1986). 

2.3.3.7 Point Road Pump Station 

The following information regarding the Point Road Pump Station includes observations excerpted from 

the Final Report of the Assessing the Threats from Climate Change to Marion’s Vulnerable Wastewater 

Pumping Infrastructure prepared by CDM Smith in June 2019, and is supplemented with additional 

information from Weston & Sampson’s observations, review of pumping records and operator 

discussions. 

 

The Point Road Pump Station is located west of the 

intersection of Point Road and Bullivant Farm Road and 

is accessible via gravel driveway. Flow to this station is 

collected from approximately 90 homes (including the 

private sewer system serving the Bullivant Farm area) 

and is pumped to a sewer manhole at the intersection 

of Barros Drive and Point Road, which ultimately flows 

to the Creek Road Pump Station. The Point Road Pump 

Station consists of a building structure, circular precast 

wetwell, and valve pit.   

 

The Point Road Pump Station was originally 

constructed in the early 1970s as a sewer ejector 

station, but was upgraded in the mid-2000s to a 

submersible pump station. The building, originally 

constructed for the ejector station compressor system, 

is now used for Sewer Department storage, and control equipment is mounted on the building. The 

valve pit, a concrete structure elevated above the surrounding ground level, was originally part of the 

ejector structure and now houses pump discharge valves. The elevated hatch configuration (and 

opening direction) make access to the structure difficult. In general, the vault is in poor condition, and 

Point Road Pump Station 
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the old ejector system was not fully abandoned when the new submersible PS was installed. The old 

equipment remaining on the vault’s lower level creates a safety concern for operations staff. 

 

The circular precast concrete wet well can be accessed via a hatch. The pumping station operates with 

a duplex submersible pumping system (one duty/one standby). The two submersible pumps are 

manufactured by KSB and have a design flow rate of 120 gpm and a TDH of 25 feet. The pumps are 

equipped with approximately 3.5 HP motors that are controlled and automatically cycled by an indoor, 

stainless steel controller box. The control panel is manufactured by Harbor Controls and uses a 

MultiTrode control system. The control system communicates operating conditions and alarms to the 

Sewer Department personnel via radio telemetry. Historically, peak flows can be handled by one pump, 

and there is no known history of SSOs due to limited pump capacity or pump malfunction. This station 

has the ability to be connected to a portable generator via a receptacle on the face of the building. 

Significant grease accumulation has been a continuing problem at this PS. 

 

Pump run time data was reviewed for this PS for calendar years 2019 and 2020. On average, the pumps 

at the Point Road PS run a total 2.7 hours per day. Based on nameplate capacity for the pumps, this 

suggests that existing average daily flows to this PS are approximately 19,000 gallons per day. 

 

The Point Road PS force main extends approximately 900 feet from the pump station eastward along 

Point Road to the intersection of Barros Drive. The 4-inch diameter force main pipeline was installed with 

the original pneumatic ejector pump station in the early 1970’s. While the PS was upgraded c. 2004, no 

information on the condition of the force main is available. Although condition of the force main is not 

known, the line should be a notable point of concern based on age alone.  

 

Some concerns for resiliency and vulnerability exist at the Point Road PS. In the 2019 vulnerability 

assessment completed by the Town (refer to Section 2.3.3.9 for further discussion), the Point Road PS 

ranked second lowest in vulnerability and third lowest in risk among the Town’s sewer pump stations. 

While this station lies more distant from the coastline, it is within 100 feet of the adjacent cranberry bog, 

and in an area of relatively low elevation. With its lowest elevation at approximately 15.3 feet, the pump 

station is located in Effective AE 16 zone, meaning that this area is subject to waves of less than 1.5 feet 

during an effective 1-percent-annual-chance flooding event. 

2.3.3.8 Stoney Run Pump Station 

The Stoney Run Pump Station was visited in May of 2021 by Weston & Sampson to review the existing 

conditions. The following information regarding the Parkway Lane PS includes our observations as well 

as some information excerpted from the Final Report of the Assessing the Threats from Climate Change 

to Marion’s Vulnerable Wastewater Pumping Infrastructure prepared by CDM Smith in June 2019. This 

information is further supplemented with additional information from pumping records and operator 

discussions. 

 

Stoney Run Pump Station is located is located across the street from #45 Stoney Run Lane, east of the 

Edgewater Lane and Stoney Run Lane intersection. Flow to the station is collected from approximately 

30 homes on Stoney Run Lane and Edgewater Lane and is pumped to a sewer manhole west of the 

intersection of Delano Road and Stoney Run Lane. Flow from the Stoney Run Pump Station is then sent 

to the Creek Road Pump Station.  
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Constructed in 1995, the Stoney Run pumping station is 

a submersible station with a wet well, valve pit and 

above ground electrical controls. The 8-foot diameter 

circular precast concrete wet well is by accessed via a 

hatch. Pump float switches provide control of the two 

pumps. The valve pit is a circular precast concrete 

structure that can also be accessed via a hatch. The 

valve pit has been subject to notable groundwater 

intrusion, and a sump pump must be used manually to 

dewater the vault. The PVC sump discharge line is part 

of the leakage source as water runs back to the vault 

from this line.  

 

The pumping station operates with a duplex submersible pumping 

system (one duty/one standby). The submersible pumps are 

Barnes, and are run on single phase power. Each submersible 

pump has a design flow rate of approximately 295 gpm at a TDH 

of 25 feet. The pumps are equipped with approximately 5 HP 

motors which are controlled and automatically cycled by an above 

ground, stainless steel controller box. The controller box is original 

to the station and the manufacturer is unknown. Power and control 

wiring between the wetwell and panels are jammed into 

undersized conduit, making wiring changes impossible. Because 

of the limited conduit available, fewer floats are available for pump 

control at the PS. The control system communicates operating 

conditions and alarms to the Sewer Department personnel via 

radio telemetry. Historically, peak flows can easily be handled by 

one pump and there is no known history of SSOs due to limited 

pump capacity or pump malfunction. This station has the ability to 

hook up to a portable generator.  

 

Pump run time data was reviewed for this PS for calendar years 2019 and 2020. On average, the pumps 

at the Silvershell PS run a total 0.6 hours per day. Based on nameplate capacity for the pumps, this 

suggests that existing average daily flows to this PS are approximately 11,000 gallons per day.   

 

The Stoney Run PS force main runs approximately 1,350 feet along Stoney Run Lane and turns onto 

Delano Road, discharging to a gravity manhole just west of the intersection on Stoney Run Lane. The 4-

inch diameter force main was installed new at the time the Stoney Run PS was constructed (c. 1995). 

 

Limited concerns for resiliency and vulnerability exist at the Stoney Run PS. In the 2019 vulnerability 

assessment completed by the Town (refer to Section 2.3.3.9 for further discussion), the Stoney Run PS 

ranked fifth highest in vulnerability and second lowest in risk among the Town’s sewer pump stations. 

This station lies within 800 feet of the Weweantic River, in an area of relatively low elevation. With its 

lowest elevation at approximately 14.9 feet, the pump station is located in Effective AE 16 zone, meaning 

that this area is subject to waves of less than 1.5 feet during an effective 1-percent-annual-chance 

flooding event. 

Stoney Run Pump Station Hatches 

Electrical and Control Panels 
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2.3.3.9 Pump Station Coastal Resiliency 

As referenced previously, in 2019, CDM Smith completed a report, Assessing the Threats from Climate 

Change to Marion’s Vulnerable Wastewater Pumping Infrastructure, which presented a summary of the 

vulnerability and risk assessment of Marion’s pump stations and grinder pump neighborhoods. 

 

CDM Smith mapped potential inundation in Marion to define the probability of flooding at any of the 

pump station locations. The impact of climate change on sea level rise was also considered. To 

determine the pump stations that are most vulnerable to coastal flooding, each pump station was 

evaluated across seven categories of potential impact on a five-point scale from (1) no to low impact to 

(5) high impact. A vulnerability summary table shows the impact categories and vulnerability scoring in 

Table 2-13.  

 

Table 2-13: Pump Station Vulnerability Assessment Summary (CDM Smith 2019) 

 

 

The flood risk of each pump station was further determined as the product of the pump station’s 

vulnerability and its probability of flooding. A similar evaluation was performed for three grinder pump 

neighborhoods. Table 2-14 shows the risk for each pump station.  

 

Table 2-14: Risk Ranking by Pumping Station based on  

Equal and Preferential Weight (CDM Smith 2019) 
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Overall, resiliency is a major concern for many of Marion’s pump stations and planning for improved 

system resiliency is a clear recommendation of the report findings. 

 

Numerous mitigation measures were considered as part of this study, but all fit into four major 

categories: 

 

• Prevent pump stations from flooding. 

• Protect critical components if pump stations become flooded. 

• Maintain lift station operations when the electrical grid is offline. 

• Have a means of bypassing the normal lift station operations when necessary. 

 

Mitigation measures from all of these categories were considered for each of Marion’s eight pump 

stations. A detailed list of recommendations can be found in the report, but an abbreviated list is 

presented in Table 2-15 below: 

 

Table 2-15: Mitigation Measures Alternatives Summary (CDM Smith 2019) 

Mitigation Measure 
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Install and elevate new electric cabinet above DFE
1 

X X X X X X X X 

Reseal any subgrade electrical connections in electrical manhole X        

Relocate electric meter to above DFE X        

Relocate electric devices above DFE in watertight enclosure X        

Construct new pumping station structure  X X X  X   

Construct second floor encapsulated addition and entrance above DFE  X       

Install new influent sluice gate with automatic actuator  X       

Elevate odor control equipment and venting above DFE  X       

Construct a trip wall to break down waves  X       

Install permanent generator above DFE   X      

Install submersible pumps   X      

Replace vent to extend above DFE   X      

Replace existing covers with a watertight hatch   X      

Implement bypass pumping 
2 

X X X X X X X X 

Transition a neighborhood to individual grinder pumps and low pressure sewers 
2, 3 

        

1 DFE = Design Flood Elevation 
2 These mitigation options are alternatives that need additional analysis to assess feasibility on a station by station basis. 
3 The 2019 report did not identify any stations with this mitigation option, but discussion with staff suggests that this approach may be relevant to the 
Parkway Lane PS. 

2.3.4 Private Sewer Collection Systems 

The Town’s collection system receives flow from a number of private sewer collection systems (at least 

16 areas have been identified by the CWMP review), serving approximately 130 residences. These 

private collection systems were constructed by developers and transmit flow to the Town’s system, but 

operations and maintenance of these systems (pipeline and pumps) are the responsibility of those 

served by the private system or associations that represent these areas. Like any other connection, 
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these private systems are subject to the Town’s Sewer Use Regulations. Three pump stations exist within 

private sewer systems: the Marion Village PS (a Gorman-Rupp suction lift station), and two smaller 

systems that serve single buildings (Sippican PS, serving a building on the Lockheed property, and the 

Racquet Club PS).  A summary of the private collection systems and where they tie into the Town’s 

collection system is presented in Table 2-16.  

 

Table 2-16: Private Sewer Collection System Descriptions 

Private System Sewershed  
Tributary Pump 

Station (PS) 
Composition 

Connects to (Town-

Owned) 

Rezendes Terrace C-3 Creek Road PS 185’ of 8-inch LP Point Road 10-inch 

Rebecca Drive C-4 Creek Road PS 754’ of 8-inch LP Point Road 8-inch 

Barros Drive C-6 Creek Road PS Unknown Point Road 8-inch 

Whynot Court C-6 Creek Road PS Unknown Point Road 8-inch 

Jerei Lane C-7 Creek Road PS Unknown Wareham Road 8-inch 

Hammetts Cove Road @ 

Point Road 
LP-3 Creek Road PS 4,130’ of 2-inch LP Wareham Road 8-inch 

Cross Neck Road @ 

Point Road 
LP-4 Creek Road PS 1,350’ of 2-inch LP 

Point Road 8-inch via TJ 

Walker line 

Point Road (TJ Walker) LP-4 Creek Road PS 
8,625’ of 2-inch to 2.5-inch 

LP 
Point Road 8-inch  

Pawkechatt Way F-1 Front Street PS 1,025’ of 6-inch LP Front Street 8-inch 

Cottage Lane F-4 Front Street PS 310’ of 6-inch LP Cottage Street 6-inch 

Tabor Academy (multiple 

discharge locations) 
F-6 Front Street PS Multiple 

Front Street 10-inch and 

12-inch 

Industrial Park/ Lockheed 

Martin 
F-6 Front Street PS 

2 private PS (Sippican & 

Racquet Club) that 

discharge to 930’ to 8-inch 

Town-owned easement 

sewer across Tabor 

Academy to 10-inch 

sewer 

Intersection of Front 

Street and Route 6 
F-8 Front Street PS LP and 6-inch PVC gravity 

Route 6 (Wareham 

Road) 15-inch 

Marion Village Estates LP-1 Front Street PS 1 private PS 
Front Street 10-inch 

Clay  

Old Knoll  LP-5 Front Street PS 
13,300’ of 1.4-inch to 4-inch 

LP 
Converse Road 8-inch 

Bell Guzzle Lane S-2 Front Street PS 700’ of 6-inch LP Front Street 8-inch 

 

The wastewater from any building that is connected to a private collection system is eventually routed 

to the Town’s collection system and ultimately treated at the WPCF. Therefore, flow measurements at 

the WPCF include flow from all properties currently connected to private collection systems. However, 

there are more than 120 possible future buildings/dwellings that front a private sewer and therefore have 

the ability to ultimately contribute flow to the Town’s collection system, and increase capacity demands 

at the WPCF. A preliminary build-out analysis was conducted for such parcels based on known private 

sewer connections and factors that affect future development, such as zoning, wetland restrictions, and 

flood plain analysis. The results of the preliminary build out analysis are presented in Table 2-17. There 

are, however, restrictions on connecting to a private system. The Town must approve such a connection. 

Therefore, while there are more than 120 possible connections, the Town would not expect all of these 

potential connections within the planning period of this report. 
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Table 2-17: Private Sewer Build Out Analysis 

Private System Sewershed  Tributary System 
Approximate No. 

Existing Units 

Approximate No. 

Buildout Total 

Units 

Zoning 
Existing 

Volume (GPD)
1
 

Buildout 

Volume (GPD)
1
 

Rezendes Terrace C-3 Creek Road PS 11 11 Res. C 2,420 2,420 

Rebecca Drive C-4 Creek Road PS 7 7 Res. C 1,540 1,540 

Barros Drive C-6 Creek Road PS 7 7 Res. A 1,540 1,540 

Whynot Court C-6 Creek Road PS 2 2 Res. A 440 440 

Jerei Lane C-7 Creek Road PS 5 5 Res. A 1,100 1,100 

Hammetts Cove Road @ Point 

Road 
LP-3 Creek Road PS 9 16 Res. D 1,980 3,520 

Cross Neck Road @ Point Road LP-4 Creek Road PS 6 10 Res. D 1,320 2,200 

Point Road (TJ Walker) LP-4 Creek Road PS 14 49 Res. D 3,080 10,780 

Pawkechatt Way F-1 Front Street PS 10 10 Res. C 2,200 2,200 

Cottage Lane F-4 Front Street PS 7 7 Res. C 1,540 1,540 

Tabor Academy (multiple 

discharge locations) 
F-6 Front Street PS 11 18 Res. C 2,420 3,960 

Industrial Park/ Lockheed Martin F-6 Front Street PS 12 12 Gen. Bus. 2,640 2,640 

Intersection of Front Street and 

Route 6 
F-8 Front Street PS 2 5 Gen. Bus. 440 1,100 

Marion Village Estates LP-1 Front Street PS 43 43 Gen. Bus. 15,900 15,900 

Old Knoll LP-5 Front Street PS 39 86 Res. C & D 8,580 18,920 

Bell Guzzle Lane S-2 Front Street PS 6 10 Res. A 1,320 2,200 

Total 191 255  48,460 72,000 

1 

Estimated flow based on 220 GPD per residential household unit, 267 GPD per general business unit. 
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2.3.5 Grinder Pumps 

2.3.5.1  Grinder Pump Areas 

As discussed previously, low pressure sewer systems have been constructed in areas of Marion where 

gravity sewer systems were deemed impractical and/or uneconomical. These systems generally include 

an individual grinder pump at each source. There are currently approximately 500 grinder pump units 

within the municipal sewer system, connecting to 8.5 miles of low pressure sewer ranging in diameter 

from 1-1/2-inch to 4-inch. These low pressure sewer areas consist of: 

 

• Upper Front Street (LP-1) 

• Delano Road/Dexter Beach (LP-2) 

• Converse Road (LP-6) 

• Bullivant Farm Road & River View Lane (C-1) – Privately Owned 

• Hastings Road (C-7) – Privately Owned 

 

A key issue related to the grinder pumps that were installed (and are maintained) by the Town is the age 

of these systems. The Town low pressure sewer projects (areas LP-1, LP-2 and LP-6) were completed 

approximately 15 years ago. The pump systems that were installed are therefore nearing the end of their 

normal expected service life. While many grinder pumps have been repaired, and some have been 

replaced entirely, the age of these systems is a key concern for the Town. 

 

Within these existing systems there are an additional 89 fronted lots that have the ability to connect in 

the future. A breakdown of these grinder pump areas that are considered part of the municipal system 

(versus private) is provided in the following table. 

 

Table 2-18: Grinder Pump Areas (Municipal Sewer System) 

Sewershed 
Low Pressure 

Sewer Length (ft) 

Existing Grinder 

Pumps 

Potential Future 

Grinder Pumps 

Total Future 

Grinder Pumps 

LP-1 10,860 120 20 140 

LP-2 12,100 144 31 175 

LP-6 13,500 182 38 220 

C-1 1,250 19 0 19 

C-7 200 2 0 2 

Overall 
38,000  

(7.2 miles) 
467 89 556 

 

In addition to the municipal system, there are also a number of existing private systems which include 

an additional 68 existing grinder pumps and 93 fronted lots which could connect to the private system 

at any time, including the following areas: 

 

• Hammetts Cove Road @ Point Road (LP-3) 

• Cross Neck Road & Point Road (LP-4) 

• Old Knoll Road (LP-5) 
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A breakdown of the grinder pumps in these private systems is provided in the following table. 

 

Table 2-19: Grinder Pump Areas (Private Sewer System) 

Sewershed 
Low Pressure 

Sewer Length (ft) 

Existing Grinder 

Pumps 

Future Grinder 

Pumps 

Total Potential 

Grinder Pumps 

LP-3 4,100 9 7 16 

LP-4 10,000 20 39 59 

LP-5 13,300 39 47 86 

Overall 
27,400  

(5.2 miles) 
68 93 161 

 

A current combined breakdown of grinder pumps within the municipal (Town-owned) and private sewer 

systems, including existing units and potential future units, is provided in the following table. 

 

Table 2-20: Total Grinder Pumps in Marion 

Sewershed 
Low Pressure 

Sewer Length (ft) 

Existing Grinder 

Pumps 

Future Grinder 

Pumps 

Total Potential 

Grinder Pumps 

Municipal 38,000 467 89 556 

Private 27,400 68 93 161 

Overall 
65,400  

(12.4 miles) 
535 182 717 

2.3.5.2 Ownership, Operation and Maintenance 

In general, it is common practice that for all properties fronted by a municipal sewer (gravity or low 

pressure), a Town installs a wye or tee branch in the sewer main in the public way and extends a service 

connection stub from the sewer main to the property line of the abutting property for future connection 

to the municipal sewer. This future connection is typically the responsibility of the individual property 

owners at their own expense. For properties requiring a grinder pump to connect to municipal sewer, 

there are varying sentiments on the fairness/equity of service provided to these homes in comparison 

to properties being provided with a gravity sewer connection. For this reason, municipal policies in 

regard to the procurement, installation and ownership of individual on-lot grinder pumps, including 

operation and maintenance responsibilities, vary widely from one community to another.  

 
As per common practice, the Town of Marion is responsible for the operation and maintenance of the 

public collection system in Town rights-of-way (and established easements) but is not generally 

responsible for the service connections on private property that connect to the municipal infrastructure. 

With regard to grinder pumps, however, the Town does currently maintain the pumps for all properties 

in the municipal sewer service area that were served by the low pressure sewer projects when built 

(a.k.a. the Expansion Service Area). This policy was established after a lengthy public outreach process, 

including opinion poll and connection questionnaire mailings, neighborhood and public meetings, and 

multiple Town Meeting votes. The initial intent/vote was to move forward with purchase of the pumps by 

the Town with homeowner installation and ownership, but political pressure resulted in a second/revised 

Town Meeting vote providing for installation and maintenance of the grinder pump units at significant 

cost to the Town. In conjunction with the final approved policy, the Town also has some responsibility 

for the pressure service connections beyond 10-feet from the foundation. 
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As part of the final approved policy/plan, the Town secured a 5-year manufacturer warranty on the pump 

units, and a renewable 10-year service contract with a local representative (F.R. Mahony & Assoc.) of 

the grinder pump units for maintenance of the grinder pump systems within the Town’s Expansion 

Service Areas. As per the Town’s Sewer Use Regulations, “if a problem is found to be traceable to 

causes not inherent with the pump and controls, but due to misuse or other reasons … the resulting 

repair service call could be charged back to the property owner on the water/sewer bill.” This 

process/procedure has proven to be challenging and time consuming for Sewer Department staff in 

making determinations and billing out costs appropriately. Furthermore, although private grinder pumps 

for properties outside of the Expansion Service Area are not covered under the current policy, the Sewer 

Department still fields and responds to inquiries and requests from these property owners. 

2.3.5.3 Costs Incurred 

With completion of construction in the Expansion Service Area occurring in Fall 2006 and remaining 5-

year warranties expiring in the Fall of 2011, the initial 10-year service agreements are due for renewal. 

Information on complaints/inspections for gravity sewer connections are tracked through the MUNIS 

work order system but those for grinder pumps are tracked separately and complaints not resulting in 

a work order are not tracked. According to Sewer Department records, from calendar year 2013 through 

2020, the Sewer Department completed 440 significant contracted repairs for the E/One grinder pumps 

under Town responsibility. The repairs tend to range from minor repair and parts replacement to 

complete replacement of the pumps – therefore with costs running from a few hundred dollars to over 

$2,000 at each grinder pump location. Over this period, the Town’s grinder pump repairs and annual 

costs associated with these grinder pump repairs are presented in Table 2-21.  

 

Table 2-21: Grinder Pump Service Calls and Costs 
1

 

Year Service Calls Repair Cost 
Avg. Cost per 

Repair 

2013 51 $27,543 ~$540 

2014 49 $32,567 ~$670  

2015 64 $61,185 ~$960  

2016 68 $55,132 ~$810 

2017 49 $64,362 ~$1,320 

2018 63 $55,009 ~$880  

2019 44 $35,803 ~$820  

2020 52 $54,594 ~$1,050 

8-year Summary 440 ~ $386,000  ~$880 

 
1
 The service calls summarized in this table exclude minor items such as replacement covers 

and gaskets and service gate box replacement. 

 

Based on the above information, the current average annual cost to maintain the low pressure sewer 

systems is increasing. As the low pressure sewer systems expand and the existing pumps age, it is 

anticipated that mean time between service calls will decrease, and the average annual maintenance 

costs will increase. In fiscal year (FY) 2020, Marion allocated $70,000 for all grinder pump maintenance.  
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2.4 Existing Wastewater Treatment Facility Description and Condition 

Based on available records, wastewater treatment and disposal activities have occurred on the current 

Marion WPCF site since the 1920’s or earlier. Marion’s current WPCF was principally constructed in 1969 

and has been upgraded over time. The last major upgrade of the WPCF was in 2005, when the current 

SBR system was built. The facility is currently nearing completion of an improvements project as of 

summer 2021.  

2.4.1 NPDES Permit Limits 

The Town of Marion is currently authorized to discharge treated effluent from the WPCF to an “Unnamed 

Brook at Aucoot Cove” (sometimes referred to as Giffords Brook) under the National Pollution Discharge 

Elimination System (NPDES) Permit No. MA0100030, issued by the Environmental Protection Agency 

on April 13, 2017. This permit is included in Appendix C. The current permit period is due to expire on 

June 30, 2022 based on the permit issuance date, though the Town understands that the permit effective 

date was extended, and as such the current permit is effective through November 30, 2022.  

 

The permit regulates effluent limits and monitoring requirements for flow, 5-day Biological Oxygen 

Demand (BOD5), Total Suspended Solids (TSS), pH, Fecal Coliform, Enterococci, Dissolved Oxygen, 

Whole Effluent Toxicity parameters (including total cadmium, lead, copper, zinc, nickel, and aluminum), 

Ammonia-Nitrogen, Total Nitrogen, Total Phosphorus, and Total Copper. Measurable discharge limits 

from the current permit are presented in Table 2-22.  

 

Table 2-22: NPDES Permit No. MA0100030 Requirements 

Parameter 

Discharge Limits 

Measurement Type 
Avg. 

Monthly 

Avg. 

Weekly 

Max. 

Daily 

Flow (MGD) 0.588 - Report Continuous Recorder 

BOD5 (mg/L) 9 13 Report 1x/Week; 24hr Composite 

BOD5 (lbs/day) 42 63 - 1x/Week; 24hr Composite 

TSS (mg/L) 9 13 Report 1x/Week; 24hr Composite 

TSS (lbs/day) 42 63 - 1x/Week; 24hr Composite 

pH Range (SU) 6.5 – 8.3 (at any time) 1x/Day, Grab 

Fecal Coliform (cfu/100mL) 14 - 28 2x/Week; Grab 

Enterococci (cfu/100mL) 35 - 276 2x/Week; Grab 

Dissolved Oxygen (mg/L) ≥ 5.0 
1x/Week; Grab 

*June 1 – October 31 

Whole Effluent Toxicity (µg/L) 

Total Cadmium 

Total Lead 

Total Copper 

Total Zinc 

Total Nickel 

Total Aluminum 

- - Report 4x/Year; 24-Hour Composite 

Ammonia Nitrogen (mg/L) 

2.6 - Report 
1x/Week; 24hr Composite 

*May 1 – May 31 

1.74 - Report 
1x/Month; 24hr Composite 

*June 1 – October 31 
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Parameter 

Discharge Limits 

Measurement Type 
Avg. 

Monthly 

Avg. 

Weekly 

Max. 

Daily 

Report - Report 
1x/Week; 24hr Composite 

*November 1 – April 30 

Ammonia Nitrogen (lbs/day) 

12.75 - - 
1x/Week; 24hr Composite 

*May 1 – May 31 

8.53 - - 
1x/Week; 24hr Composite 

*June 1 – October 31 

Report - - 
1x/Month; 24hr Composite 

*November 1 – April 30 

Total Nitrogen (mg/L) 
1 

4.0 
1 

- Report 
3x/Week; 24hr Composite 

*April 1 – October 31 

Report - Report 
1x/Month; 24hr Composite 

*November 1 – March 31 

Total Nitrogen (lbs/day) 
1 

19.6 
1 

- Report 
3x/Week; 24hr Composite 

*April 1 – October 31 

Report - Report 
1x/Month; 24hr Composite 

*November 1 – March 31 

Total Kjeldahl Nitrogen (mg/L) Report - Report 
3x/Week; 24hr Composite 

*April 1 – October 31 

Total Kjeldahl Nitrogen (lbs/day) 

Report - Report 
3x/Week; 24hr Composite 

*April 1 – October 31 

Report - Report 
1x/Month; 24hr Composite 

*November 1 – March 31 

Total Nitrate + Nitrite (mg/L) Report - Report 
3x/Week; 24hr Composite 

*April 1 – October 31 

Total Nitrate + Nitrite (lbs/day) 

Report - Report 
3x/Week; 24hr Composite 

*April 1 – October 31 

Report - Report 
1x/Month; 24hr Composite 

*November 1 – March 31 

Total Phosphorus (µg/L) 
2 

200 
2 

- Report 
1x/Week; 24hr Composite 

*April 1 – October 31 

Report  - Report  
1x/Month; 24hr Composite 

*November 1 – March 31 

Total Phosphorus (lbs/day) 
2 

0.98 
2 

- - 
1x/Week; 24hr Composite 

*April 1 – October 31 

Report - - 
1x/Month; 24hr Composite 

*November 1 – March 31 

Total Copper (µg/L) 
2 

7.7 
2 

- 11.3 
2
 1x/Week; 24hr Composite 

1

 The Total Nitrogen limits in the permit are rolling seasonal averages, not monthly limits. 

2
 The phosphorus and copper limits are currently stayed by compliance orders (the AO and AOC/ACO). There is an interim 

copper limit of 20 ug/l.  

2.4.2 Current WPCF Flows and Loads 

As part of developing this CWMP, Weston & Sampson reviewed data documented on the Discharge 

Monitoring Reports (DMRs) submitted to EPA between January 2017 and December 2021. This data 

included measurements for the influent and effluent flow as well as the loading of several nutrients. In 

general, the Marion WPCF functions well and produces a very high-quality effluent. 
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2.4.2.1 Marion WPCF Existing Flows 

Between 2017 and 2021, the WPCF had an average daily flow of 0.515 MGD, as measured by the 

‘effluent’ flow meter. During this time, a maximum day effluent flow of approximately 1.14 MGD was 

recorded on December 15, 2019.  

 

Average flows were also reviewed for the period from 2017 to 2020. The 12-month rolling average 

effluent flow for a calendar year reported during this period has ranged from 0.295 MGD to 0.850 MGD. 

As of December 2021, the 12-month rolling average for WPCF was approximately 0.447 MGD. Effluent 

flow is measured continuously at the WPCF effluent flow meter, located immediately upstream of the 

disk filter building. The location of the existing effluent flow meter is upstream of the disk filters and UV 

disinfection, meaning that some flows related to filter backwashing and maintenance are recorded by 

the meter but not actually discharged. This results in the reported flows summarized here being 

somewhat higher than the actual discharged flows.  

 

WPCF 12-month rolling average flows over the past five years are summarized in Table 2-23: Summary 

of WPCF Effluent Flows. 

 

Table 2-23: Summary of WPCF Effluent Flows 2017-2021 (12-month Rolling Average) 

Year 
Average Annual 

Flow (MGD) 

High Monthly 

Flow (MGD) 

Low Monthly Flow 

(MGD) 

2017 0.505 0.727 0.183
1 

2018 0.569 0.850 0.318 

2019 0.591 0.771 0.331 

2020 0.455 0.724 0.240 

2021 0.447 0.591 0.295 

Overall 0.515 0.850 0.240 

1
 Months with lower flows due to diverting influent to the lagoons for equalization were 

excluded 

 

2.4.2.2 Marion WPCF Existing Loads 

Several nutrient loading parameters are monitored and recorded. Discussion of those of these 

parameters, biochemical oxygen demand (BOD5) and total suspended solids (TSS), as reported in the 

Discharge Monitoring Reports, are discussed below. Total copper values are also presented, as total 

copper concentrations in the effluent are a primary concern of the WPCF and an important topic 

discussed in later sections of this report. 

 

Both BOD5 and TSS are measured weekly, using a 24-hour composite sampler. Total copper is 

measured monthly using a 24-hour composite sampler. Over the period between January 2017 and 

December 2021, reported influent BOD5 concentration averaged 153 mg/l, ranging from 34 mg/l to 510 

mg/l, and BOD influent load averaged 625 lbs/day, ranging from 167 lbs/day to 1,461 lbs/day. Over this 

period, the influent TSS concentration averaged 169 mg/L, ranging from 31 mg/l to 400 mg/l, and TSS 

influent loads averaged 702 lbs/day, ranging from 198 lbs/day to 2,018 lbs/day. Over this period, the 

influent total copper concentration averaged 95 µg/l, ranging from 24 µg/l to 251 µg/l. 

 



 

 

 

 
 

2-46 

COMPREHENSIVE WASTEWATER MANAGEMENT PLAN 

 

MARION, MA 

 

westonandsampson.com 

Table 2-24: Summary of Average WPCF Influent Concentrations & Loads 2017-2021 

Year 

BOD5 TSS Copper 

mg/l lbs/day mg/l lbs/day µg/l 

2017 140 585 175 741 117 

2018 157 659 156 682 112 

2019 134 637 162 769 92 

2020 173 599 204 722 85 

2021 159 640 146 591 72 

Overall 153 625 169 702 95 

 

 

The observed and reported BOD5 and TSS influent loadings are consistent with moderate strength 

domestic wastewater.  

2.4.3 Marion WPCF Process & Support Systems 

The wastewater treatment system at Marion WPCF includes the following processes and support 

systems: 

 

• Influent Pump Station 

• Headworks 

o Pre-Aeration 

o Screening 

o Grit Removal 

o Odor Control 

• Soda Ash Storage and Feed 

• Sequencing Batch Reactors (SBR) Activated Sludge Secondary Treatment 

• Disk Filtration 

• Ultraviolet (UV) Disinfection 

• Lagoon System 

• Flow Metering 

• Surface Discharge Outfall 

• Buildings and Site 

 

A process flow diagram and facility layout for the site can be found in Figure 2-16 (attached)  and Figure 

2-17 (attached) respectively.  

 

A site visit to the facility was performed on August 19, 2019 to discuss needs with plant staff and tour 

the facility to get a better understanding of key issues and current system conditions. Due to ongoing 

work in the Effluent Filtration and UV Disinfection buildings, these facilities were not visually inspected 

during this visit; however, additional information was collected subsequently on these systems. The 

following is a description and condition assessment of the treatment facility based on direct 

observations, discussions with plant staff, and review of available record information including as-built 

plans and the O&M manual.  
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2.4.3.1 Influent Pump Station  

The Front Street (Main) Pump Station, located in the Village area, functions as the WPCF influent pump 

station. This station pumps directly to the WPCF headworks via a 4,300 foot long force main, which is 

constructed of 14-inch and 12-inch DI pipe. The Front Street Pump Station is discussed in detail in 

Section 2.3.3.1 of this report. The influent pump station has two normal duty (a.k.a., ‘low service’) pumps 

and two high flow (a.k.a., ‘high service') pumps, allowing the station to deliver wet weather flows to the 

WPCF, with a peak capacity of nearly 4.0 MGD (or more). Flows from the Front Street Pump Station 

force main are normally delivered to the WPCF headworks. Valving in the WPCF yard outside the 

headworks allows flow to be diverted from this force main directly to the WPCF lagoons, bypassing the 

headworks completely when needed.  

2.4.3.2 Headworks  

The headworks of the WPCF is comprised of a pre-aeration (aerated influent receiving) chamber, 

automatic screen with bypass and manual bar rack, influent diversion gates used to divert high flow to 

Lagoon 1, and vortex grit separation with a grit classifier and washer.  

 

The headworks building has a cast-in-

place concrete foundation and elevated 

operation floor, with architectural concrete 

masonry unit (CMU) block walls, and a 

structural steel supported steel roof deck 

with built up roofing. The building structure 

is in good condition with the exception of 

the interior of the aerated influent receiving 

chamber which has significant interior 

concrete surface corrosion. This part of the 

structure is also showing some cracks on 

the exterior although it does not appear to 

be a significant structural issue. 

 

Pre-Aeration 

The aerated influent receiving chamber is a cast in place concrete structure, integral with the headworks 

building foundation. The chamber receives flow from both the Front Street Pump Station and, during low 

flow periods, from the lagoons via lagoon return pumps which are located in the basement of main 

operations building and described further in Section 2.4.3.9. The tank has an integral cast-in-place cover 

which is located above grade at the same top of slab elevation as the headworks building operating 

floor. The influent end of the tank is a single influent receiving box, 8’-6” wide and 3’-6” long with a water 

depth of approximately 8’-6”. At the bottom of the influent receiving box are two 18” square sluice gates 

which feed two identical influent aeration channels. Each channel is equipped with coarse bubble 

stainless steel diffusers on a single distribution lateral and drop leg. Air is provided by two dedicated 10 

HP Aerzen rotary lobe positive displacement blowers. The blowers are located in the blower room in the 

lower level of the main operations building. The channel center wall terminates approximately 9” below 

the tank cover. Effluent from each channel flows over a v-notch weir into the influent screen feed channel. 

The tank headspace is ducted to the biofilter odor control system which provides continuous fan forced 

air withdrawal to maintain negative pressure under the cover.  

 

Headworks Building with Biofilter 
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Though this tank is intended to keep solids in suspension and freshen the influent wastewater, heavy 

solids build up over time and these tanks generally require annual cleaning. This is a significant safety 

concern for plant staff as there is only one point of access, a 4’x6’ aluminum hatch located at the effluent 

weir end of the channels. No access ladder, and no means to bypass the tank are provided. The O&M 

manual notes that the tank is designed to allow one channel to be isolated while the other remains in 

service. Doing so, however, creates significant potential for the accumulation of dangerous gasses and 

the possibility of overflow back into the offline tank under some flow conditions if not carefully monitored. 

The tank separating wall does not extend to the full height of the tank, which limits the ability to isolate 

the channels. Plant staff also noted that during the last cleaning, significant corrosion of the concrete 

surfaces both above and below the water level was observed.   

 

Screening 

Channel effluent from the aerated influent 

receiving chamber flows through an influent 

feed channel to either a mechanically cleaned 

rotary fine screen or to the adjacent bypass 

channel. The bypass channel is equipped with 

a coarse bar screen in the event the fine screen 

is out of service. The mechanical fine screen is 

a Lakeside “Raptor” rotary fine screen with a ¼” 

screen design to remove and wash large debris 

and rags via a spray water header. The rags 

and debris are conveyed by an integral inclined 

screw conveyor and deposited through a chute 

into 55-gallon drums, located at grade below 

the screen operating floor. 

 

The screen unit is in good condition and with routine maintenance should provide many years of service.  

Plant staff noted that local controls for the unit do not include an “on demand” cleaning cycle. 

Occasionally, during high flow periods, the screen can become blinded, and having the ability to initiate 

a cleaning cycle on demand would be advantageous. Staff also noted that there is no rake provided for 

the manual screen, making cleaning when in use somewhat frustrating.  

 

Influent Rotary Fine Screen with Screw Conveyor 
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Grit Removal 

Screened wastewater flows down a channel to the 

grit removal system, or may be diverted to bypass 

the grit removal process. Normal flows proceed 

to a single 25” Westech vortex grit collector. The 

vortex grit collector has a compressed air vacuum 

primed grit ejector pump that pumps the grit 

slurry to a hydrocyclone separator and inclined 

screw grit washer. Grit is discharged to a haul 

away dumpster, or to 55-gallon drums for 

disposal. The grit cyclone was replaced once 

several years ago. 

 

Screened and degritted wastewater from the 

headworks building normally flows by gravity 

through buried piping to the main SBR equipment 

room in the basement of the main operations 

building. 

 

Staff noted that the clearance around the grit 

cyclone and washer are tight and made it difficult 

to replace the cyclone unit. However, the grit collector functions well overall. Unlike the grit system 

control panel, the compressor control panel and compressor unit itself are not explosion-proof. In 

general, plant staff noted that the equipment is in serviceable condition, but the systems show signs of 

age and exposure to the headworks atmosphere.  

 

Lagoon Splitter Box 

Wastewater from the grit removal process flows to a 

channel which is equipped with two downward opening 

slide gates: one is a motorized gate that directs flow to the 

lagoons, while the other manual gate directs flow to the 

SBR process. The motorized diversion gate was designed 

to allow automated control of incremental changes to limit 

peak flow to the rest of the facility. The design intent was 

that the diversion gate would, through SCADA, adjust 

downward incrementally to maintain forward flow to the 

plant at the design flow of 0.588 MGD based on the 

feedback from the downstream flow meter on the SBR 

influent line (located in the operations building basement). 

Once flows returned to normal, the gate to the lagoons 

would close. 

 

Plant staff note that this incremental automatic diversion 

has never worked as the design intended (control 

programming was never provided for this function), and 

currently the diversion, when needed, is controlled by the 

level in the receiving SBR. When the level in the SBR receiving flow reaches the highwater level set by 

the operator in the SCADA system, the diversion gate opens completely, diverting all flow to Lagoon 2 

Slide Gates following Grit Removal 

Grit Collector and Dewatering System 
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until the next SBR reactor enters its fill mode. The gate then closes completely, flow goes to the other 

SBR, and the initial SBR proceeds with its normal timed cycle.  

 

As of August 2020, the soda ash addition system was out of service for repairs to the feed system. When 

this system is out of service, the plant staff use bagged lime to provide pH adjustment and supplemental 

alkalinity. The lime is added manually once per day (per SBR) just downstream of the gate that allows 

flow to the vortex grit unit. Plant staff note that typically one to two 50 lb bags of lime are used per day 

(per SBR). It was also noted that during periods of heavy I&I, the pH tends to drop requiring higher 

amounts of lime (or soda ash, when in service). 

 

Once the lagoon improvement project is complete, influent flow diverted to the lagoons will normally 

flow to Lagoon 1. However, due to ongoing work on Lagoon 1 at the time of the visit, diverted influent 

flow was being sent to Lagoon 2. Influent flow diverted to the lagoons is typically returned to the 

headworks influent pre-aeration tank, when plant flows allow, by one of two 5 HP chopper-type 

centrifugal lagoon return pumps (located in the basement of the main control building). The discharge 

is piped to also be able to be pumped directly into the SBR influent line in the main building basement. 

 

Odor Control 

The headworks building includes a separate electrical room and odor control fan room. The odor control 

fans draw air through a network of ducts from the headworks building and influent tank and direct it to 

a biofilter located adjacent to the headworks building. One of the two large fans is off-line due to 

damage. The odor control fans are oversized, and staff have found that the discharge of the fans must 

be dampened to allow access doors to be opened. Plant staff note that the biofilter media has been 

replaced three times to date and needs replacement again. Visually, the media is at the end of its useful 

life. It was further noted that the biofilter humidifier and bed spray water system is not currently 

functioning (the bed spray system was removed).  

 

A separate room houses electrical equipment. The electrical equipment is generally in good condition, 

although it was noted that the rotary screen variable frequency drive (VFD) and various other 

components are aging. These older VFD’s and the PLC controller will need replacement based on age 

and service. 
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2.4.3.3 Soda Ash Storage and Feed 

When in service, the soda ash (sodium carbonate) feed 

system feeds soda ash into the SBR influent line at an 

injection point located in the SBR pump room in the main 

operations building basement. The soda ash system 

includes a dry chemical storage silo adjacent to the SBR 

reactors. A slurry mixing system is housed inside the steel 

silo support structure.  

 

At the time of the visit, the dry feed screw had failed and 

was out for repair. Staff noted several issues with the 

equipment, including a layout that made equipment 

access difficult and the equipment susceptible to harsh 

weather. The ventilation louvers on the entrance doors 

allowed sufficient cold air in the winter to cause a freezing 

problem with the makeup water feed systems. To address 

this issue, the staff has temporarily blocked these vents. 

The various pumps and mixing equipment have been 

replaced several times since they were installed, and the 

feed system requires manual intervention to adjust the 

feed rate when required. 

 

As discussed in the headworks section, above, the staff occasionally adds bagged lime in the 

headworks. This lime addition is a manual process and does not replace the permanent use of the soda 

ash system. 

 

The original buried soda ash solution feed line installed during the plant upgrade became plugged after 

use. The staff has constructed a temporary feed line which runs above grade from the soda ash silo 

enclosure to the operations building. This temporary feed line was a successful improvement to the 

system, and has proven more serviceable for the operations staff. 

2.4.3.4 Sequencing Batch Reactor (SBR) Secondary Treatment 

Effluent from the headworks building flows by 

gravity through a 14” DI pipe to the basement of 

the main operations building which houses the 

SBR process pumps, blowers, and other 

equipment. There, it passes through an in-line 

magnetic type flowmeter, before flowing to one 

(depending on which SBR is in “fill” mode) of two 

(99-foot x 33 foot) rectangular SBR reactors. The 

SBR tanks are located adjacent to and share a 

“common wall” with the operations building. Flow 

control to the reactors is provided by two 

mechanically actuated valves. The main building 

basement and SBRs are cast-in-place concrete 

structures. The SBRs are partially above grade, 

with access walkways and railings all around. Each 

Soda Ash Storage Silo 

SBR Decanter (Fill Cycle) 
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SBR has a low water volume of approximately 0.374 MG at a depth of approximately 15.3 feet, and a 

highwater depth of approximately 20 feet. The SBRs are equipped with a worm-gear driven solids-

excluding decant mechanism. Each SBR basin has a diffuser grid with 684 flexible membrane fine 

bubble diffusers (with blanks for an additional 72 diffuser heads), two 7.5 HP Flygt rail mounted propeller 

type mixers, a HACH LDO dissolved oxygen probe, and an ultrasonic level sensor. 

 

Decant flow from the SBR goes to a single Post-SBR Equalization Tank, located adjacent to and 

common wall with SBR 1 and the main operations building. 

 

Air for the SBR diffusers is provided by one of 

three identical 60 HP Aerzen rotary lobe 

positive displacement blowers located in the 

blower room in the main building basement 

(one duty and two standby, with weekly rotation 

of the lead blower). Each blower is equipped 

with a variable frequency drive (VFD) and rated 

at an inlet capacity of 660 acfm. The system is 

currently configured to run only one of these 

blowers at a time, based on coordination of 

cycles between the two SBR reactors. The 

system was designed with provisions to 

accommodate a third SBR reactor. This 

configuration would typically allow the second 

blower to be used if cycle times are altered 

such that aeration is required for both reactors 

at the same time, but the Xylem SBR controller 

at the Marion WPCF does not support this function. Two SBR air supply inlet valves are provided in the 

air discharge header to control air flow to each reactor. 

 

Waste activated sludge (WAS) is removed from the SBR reactors by one of two 5 HP centrifugal pumps. 

Waste sludge is typically discharged to Lagoon No. 1 but is currently discharged to Lagoon No. 2 while 

Lagoon No. 1 finalizes completion of ancillary work of the newly lined Lagoon No. 1. Waste sludge flow 

is measured by an in-line magnetic flow meter in the WAS pump discharge line.  

 

Water from the Post-SBR Equalization Tank is pumped by one of two 7.5 HP centrifugal pumps to the 

effluent cloth filters located in the filter building. SBR ammonia, nitrate and alkalinity were once monitored 

by analyzers, located adjacent to where the SBR line exits the space. These units have not been in 

service for some years as they were difficult to maintain and prone to failure (and for the most part have 

been removed). 

 

Two 5 HP double disc scum pumps are configured to discharge to the WAS sludge pump discharge 

line to the lagoons. Each SBR reactor was originally equipped with a floating “oil skimmer” style scum 

collection mechanism connected to a flexible scum collection line. Because the system designed 

proved ineffective, these original skimmers have since been removed, and scum is now collected by 

manually deploying the flexible scum line in each reactor as needed. This scum removal process is 

inefficient and labor intensive.  

 

Aeration Blowers 
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It was also noted that the HACH DO probe transmitter screens have been rendered unreadable by years 

of sunlight damage to the plastic screens. These are not the original DO probes, having been replaced 

approximately 7 years ago. The probes continue to function and can be read through the SCADA 

system, but replacement of the probes and display system will be needed. 

 

The main SBR equipment is well maintained, and as 

such, overall is in good condition. With continued, 

regular maintenance, many more years of service is 

expected. All diffusers in the SBRs were replaced in 

2018. There are however some concerns noted by the 

operations staff.  The VFDs for the equipment are aging 

and, as with most electrical equipment, they are now 

outdated and may warrant upgrade pending further 

review. In addition, several of the blowers (SBR and 

Lagoon units) in the main blower room in the main 

building basement have experienced significant 

corrosion due to leaks from the garage space above 

on the main floor. The reinforced concrete garage 

floor/ceiling of the blower room has significant cracking 

throughout that has allowed water and, in the winter, 

salt from vehicles to leak onto several of the blowers. Operators have covered several of the blowers 

with tarps as a temporary protective measure until the leaks can be properly addressed. In addition, 

many of the pipe penetrations into the SBRs through the common wall are showing staining from 

leakage at the pipe penetration seals.  

 

Within the SBRs, the decant arms appear to be functioning well and generally are low wear parts as they 

do not operate at high speed. Concern was raised that the arms may not be extending fully during the 

decant cycle, which limits the total capacity of the plant to some degree. The Flygt rail mounted mixers 

were identified as somewhat difficult to maintain, and one set of rails in particular was damaged some 

years ago. Each rail is fabricated from two pieces causing a joint in the middle that due to vibration over 

time can offset and make the mixer hang up upon removal. 

 

A significant degree of concrete spalling 

and cracking was observed on the SBR 

tank walls and walkways. This is quite 

widespread across the exposed 

portions of the tanks. Although some of 

the visually observable cracking is in the 

parged surface layer of concrete, there 

are locations where significant cracks 

are evident. In spots, rebar corrosion is 

evident, suggesting that some of the 

bars may have had less concrete cover. 

The corrosion of the tanks is somewhat 

unusual for cast in place concrete that is 

just over 15 years old. 

 

Concrete Deterioration in SBR Tanks 

Sequencing Batch Reactor 
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The original operation and maintenance manuals and supporting documents provided when the system 

was constructed were generic in nature, and the staff have found these information gaps to be limiting. 

Over the years, specific operations of the SBR and control systems have therefore been found 

challenging at times. The existing SCADA system was upgraded, but is now more than five years old, 

and is Windows 7 based; the dated system has been noted as being increasing problematic. Staff also 

noted that the SBR control program was recently modified to allow six cycles per day per reactor; it was 

previously set to only allow five. This modified cycle time was achieved by altering the clock within the 

system such that programmed minutes are shorter than real time minutes. The alternative method of 

creating new programing to simply add a sixth cycle while maintaining the same cycle proportions for 

each phase of cycle operation was determined to be too cumbersome by the original manufacturer’s 

system programmers. Provisions were also made for a seven cycle per day operation mode (essentially 

for unusually high flows). As of the time of this report compilation, the staff has not been able to operate 

with the compressed time clock at either the six cycles or seven cycles modes. After the completion of 

the effluent filter and disinfection improvements, some review and analysis will be needed to determine 

the impacts on plant capacity of running in these higher flow modes.  

2.4.3.5 Chemical Feed and Ancillary Systems 

A chemical feed and storage system room is provided on the main level of the main building adjacent 

to the truck bay and over the main SBR pump room. This space currently houses only the chlorine feed 

(hypochlorite) system for the plant water system, which include two small chemical meeting pumps feed 

from 55-gallon drums. The space includes three separate containment areas: future dry potassium 

permanganate storage and feed system and a future alum storage and feed system with space for two 

1,600-gallon alum tanks. These areas assumed that future phosphorus removal would be needed at the 

plant, and assumed chemical precipitation using alum.  

 

Much of this space allocated for ‘future uses’ is 

currently used as maintenance and supplies storage 

space. Plant staff noted a particular lack of space for 

operations and maintenance activities, equipment, 

and supplies.  

 

A plant water (PW) system is located in the basement 

of the operations building. This system draws water 

from the Post-SBR Equalization Tank and provides 

pressurized plant water for wash down uses around 

the facility, and carrier water for soda ash solution. 

Improvements were made to this system 

approximately 5 years ago, and the system is 

functional. Relocation of the PW intake or PW 

screening improvements may be needed as solids 

from the water affects some uses.  

2.4.3.6 Main Operations Building 

The main operations building houses both operations and maintenance spaces as well as administrative 

and related support function spaces, operating room, building HVAC systems spaces, and various 

offices and storage spaces. Notably, the building serves as the Department of Public Works (DPW) 

office space, so the number of staff normally using the building significantly exceeds the operations staff 

Plant Water System 
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headcount. The office space, including a small conference room, and support areas are functional and 

generally in good condition. 

 

Mechanical equipment that supports the SBR process are 

located in the basement of the main operations building with 

various storage and maintenance spaces above, as well as 

the DPW administrative offices in adjacent parts of the 

building. The pump room in the main building basement also 

houses the plant water system and other processes, and the 

adjacent blower room is also located on this lower level.  

There are some concerns noted in the lower level areas, 

particularly with the seals at pipe penetrations (through 

common walls) into the SBR tanks.  

 

The main floor is at grade and is constructed of architectural 

CMU walls with steel frame supported metal deck roof with 

built up roofing. In general, the building is in good condition, 

with the exception of the floor in the truck bay and chemical 

storage area. The cracks and related leaks in the truck bay 

floor, however, are a significant issue for equipment below as 

previously noted. Based on the corrosion seen in the blower 

area below, concern for the floor reinforcing is a key factor 

here. As such, the long-term use of that shop/garage area 

for storing rolling equipment (e.g., jetter truck and portable generator trailers) should be revisited. 

Storage space in the main building for such equipment is limited, and a proper space for storing the 

jetter truck and portable generator sets will be needed. 

 

A layout of the Main Operations Building is presented in Figure 2-18 (attached).  

2.4.3.7 Disk Filter Building 

The WPCF’s Disk Filter Building predates the SBR 

system by approximately five years. The building 

houses a cloth media filter system, designed to 

allow the WPCF to meet the lower solids limits in its 

effluent and to support the effective function of the 

UV disinfection system. The existing filter system is 

a duplex filter system and utilizes the Aqua-Aerobics 

disk filters with associated equipment and controls. 

The building is constructed of masonry block with 

brick siding and is in generally good condition. 

 

The cloth media filters were upgraded as part of the 

ongoing lagoon improvements project, and were 

substantially complete as of March 2021. Project 

upgrades to the disc filter system includes the 

following: 

Pipe Penetration Seal Failure 
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• The addition of two new AquaDisk filters for 

both Filter Bay #1 and Filter Bay #2. Prior to 

this upgrade, the existing Filter Bays had two 

disk filters in each and now they have four. 

• AquaDisk upgrades included two new NEMA 

4X Control Panels, pressure transducers, and 

filter backwash/wasting pumps with hoses 

and drive chains. 

• A new filter building PLC control enclosure.  

 

Project upgrades to the filter building includes the 

following: 

 

• Installation of new EPDM roofing and roof 

curbing. 

• Installation of two new 12” sluice gates in the 

discharge channel, which control the flow to UV Channels 1 and 2. 

• Improvements to HVAC systems for the electrical room.  

• Removed all existing ductwork along with the intake and exhaust fans. Installed new ductwork 

with intake and exhaust fans. 

• Installed a second hot water heater for emergency shower. 

• Electrical upgrades include new disconnects for the filter backwash pumps and new power 

panels and transfer switch in the Electrical Room. 

• New door security alarm contacts. 

 

Side Stream Pump Station 

The existing side stream pump station, located outside and adjacent to the Disk Filter Building, is an 

older submersible pump station. This pump station receives filter backwash flows and flows from filter 

tank draining during maintenance activities. This pump station also receives site sewage flows from the 

WPCF yard piping and flows from the odor control biofilter underdrain. The submersible pumps 

discharge flows to the lagoon system. This pumping facility is an important component of the overall 

treatment system, and the facility needs significant equipment and control improvements.  

2.4.3.8 Ultraviolet Disinfection 

The UV Building predates the filter building and SBR 

system, and was originally built to supplement the lagoon 

treatment. The concrete masonry building houses the 

Ultraviolet (UV) Disinfection treatment equipment and the  

automatic effluent sampler. Flow leaves the UV building 

and directly enters the WPCF’s gravity outfall pipe. Recent 

building improvements include a new hot water heater with 

associated copper piping, exhaust fans, intake louvers, 

security alarm devices and associated electrical gear 

(transformers, disconnects and power panels).  

 

The building structure is an older masonry block building 

and shows significant signs of age and deterioration. The 

UV Building Exterior 

Disk Filters (Cloth Media Disks) 
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roof has a history of leaks, and the roof and skylight systems need replacement. Building envelope 

improvements are needed. 

 

The disinfection systems are being upgraded as part of the ongoing lagoon improvements project, and 

these upgrades were substantially complete as of March 2021. Project UV equipment upgrades include 

concrete modifications to UV Channel #2 to accommodate the new UV equipment, the addition of 

TrojanUV 3000 Plus Ultraviolet Disinfection Treatment equipment to channel #2, upgrades to existing 

UV equipment in Channel #1, and a new UV System Control Center. Under normal operating conditions 

the Town will operate one channel at a time. Flow to each channel is controlled by two slide gates inside 

of the Filter Building. 

2.4.3.9 Lagoon System 

The WPCF has three lagoons, which are 

original to the facility and were converted for 

use as influent equalization and for sludge 

management, when the plant was upgraded in 

2005. In 2020, Marion commenced work 

relating to the Lagoon Optimization Plan, the 

details of which were described in Section 1.3. 

As part of this work, Marion has started to 

dredge Lagoon No. 1, so that it can then be 

lined and used as the primary lagoon for 

influent equalization and sludge management, 

thereby minimizing the use of the other 

lagoons. As part of the liner system being 

installed under the Lagoon No. 1 

improvements, a forebay is being added to 

this lagoon to help capture heavier solids as they enter the lagoon. 

 

In 2020, accumulated solids from Lagoon No. 1 were dewatered on site and hauled away for off-site 

disposal. As of the end of December 2020, over 990 dry tons of waste solids were hauled away and 

disposed of from the lagoon. The Town removed the remaining solids from the lagoon in 2021 and 

completed the process of lining the lagoon as of January 2022. Lagoon No. 1 will be placed back in 

service as of the end of December 2022.  

 

Lagoon No.1 is the northern-most lagoon and has an approximate area of 5 acres. Lagoon No. 2 is the 

eastern-most lagoon and is also 5 acres in area. Lagoon No. 3 is the southern-most lagoon and is 

approximately 10 acres in area. The lagoons are constructed with sloped earthen sides, and each has 

a maximum depth of approximately 8 feet from bottom to top of surrounding berm. The system of piping 

and gates that allow discharge to and withdrawal from the lagoons is also being upgraded as part of 

the current lagoon improvements project. The lagoon project includes the following improvements: 

 

• The installation of a Lagoon Transfer Pumping Station. This pump station will transfer water from 

Lagoon #2 and #3, and pump the water into the existing Diversion Structure, and from there it 

will be discharged into Lagoon #1. The 5’ diameter Pump Station consists of one 5HP 

submersible pump and there is a separate flow meter vault on the discharge side of the Pump 

Station that has a 4” diameter flow meter.  

Lagoon No. 1 
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• Installation of a new 12” flow meter and vault for the flow diverted to the Lagoons after the SBR 

process.  

 

• Installation of a new 14” flow meter and vault for the WPCF influent flow heading out to the 

Lagoons. This flow is diverted to the Lagoon prior to the SBRs.  

 

Each lagoon also has a system of coarse bubble diffuser aerators fed from floating air lines. The blowers 

serving the lagoon aeration system are located in the lower level of the operations building. The aeration 

systems for Lagoon No. 2 and No. 3 will need significant repairs in the future. The Town will be preparing 

a High Flow Management Plan, as required by the compliance orders for the WPCF. This plan will help 

determine the service level expected for Lagoon No. 2 and No. 3. At that time, the needs for 

improvements to these lagoons will need to 

be reviewed. 

2.4.3.10 Flow Metering 

A system of flow meters measures flows at 

the WPCF including influent and effluent 

flows, as well as flows from various side 

streams. Each of these flow meters are 

currently magnetic type flow meters. As 

part of the 2004 WPCF upgrades, influent 

flows have been measured in the main 

operations building, downstream of the 

headworks and before flow is sent to the 

SBRs. Separate metering is provided for 

sludge wasted from the SBR tanks to the 

lagoons, for lagoon return flows to the 

WPCF, for the wastewater sidestream 

pump station, and for plant water withdrawn from the equalization tank. Effluent flows are currently 

measured just upstream of the disk filter system. This results in the over-reporting of effluent flows – that 

is the WPCF actually discharges less flow than is reported by the effluent flow meter (and is recorded 

on the Discharge Monitoring Reports). The staff has expressed a desire for a new effluent flow meter to 

be located downstream of the filter system, to more accurately report the actual effluent volumes. 

 

As part of the ongoing WPCF lagoon improvements project, new flow meters are being installed to 

measure flows to and from the lagoons, as described in the prior section. These meters are located in 

vaults in WPCF yard piping and will allow more accurate recording of lagoon flows. This work is a 

requirement of the compliance orders mandating lagoon improvements. 

2.4.3.11 Surface Discharge Outfall 

The WPCF discharges to the “Unnamed Brook to Aucoot Cove” (MA95-80), occasionally called “Effluent 

Brook,” and sometimes referred to as “Giffords Brook.” The current outfall pipe extends a distance of 

approximately 4,000 feet, from the disinfection building to the southeast side of Route 6, and discharges 

to the brook behind #25 Abel’s Way. The receiving water, Effluent Brook is a tributary to Aucoot Cove. 

The outfall is constructed of a combination of reinforced concrete pipe (RCP) and high density 

polyethylene (HDPE) pipe, and has a diameter of 18-inches. As a gravity pipeline, the outfall has access 

Influent Magnetic Flow Meter 
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manholes along its length. The alignment and location of the outfall pipeline can be seen on the WPCF 

Outfall Sewer map on Figure 2-12 (attached).  Part of the pipe was upgraded when the SBR plant was 

added in the early 2000’s. Based on information from that upgrade, the outfall is sized for the peak 

discharge flow rate of 1.8 MGD. There is concern for the condition of the older outfall sections, as some 

of the manholes show signs of deterioration 

2.4.3.12 Solids Processing 

The Marion WPCF has no conventional solids processing on site. All waste solids are disposed of to the 

WPCF lagoon system. No other sludge storage system is available at the WPCF, and as such the 

lagoons present the only option at this time. Until 2020, the Town of Marion had not hauled solids out of 

the WPCF or lagoon system at any recorded time.  

2.4.3.13 Buildings and Site 

The WPCF and adjacent lagoons are located on a large Town-owned site. Adjacent parts of the site are 

used for Town solid waste transfer station, former landfill, and Town composting operations. The site 

allows for adequate space for the current facility. There appears to be space for some limited future 

needed improvements, though there are some constraints on the area available for WPCF uses. 

Functional use of the surrounding areas, and the possible use of parts of the site for future DPW facility 

expansion, suggest that space on the site is actually quite limited. A significant open space buffer exists 

around the site, including the landfill and lagoons. The nearest residential home or business structure is 

over 1,000 feet from the process tankage or lagoons.  

 

Limited parking is available at the site for staff, and additional area is needed when construction or other 

major maintenance activities are ongoing on the site. Considering that the main building also serves as 

the DPW office, public and visitor parking is extremely limited. The placement of utility/light poles in, and 

the travel paths for plant operations truck traffic through the parking areas, exacerbates the parking lot 

issues. Access to the treatment site is controlled by a fence enclosure and gate, and security is not seen 

as a significant concern.  

 

Enclosed vehicle storage is lacking on the site. The one enclosed garage area inside the operations 

building has issues with the floor and salt leakage into the blower room below, and alternate vehicle and 

rolling equipment storage should be considered. This area was not designed for larger truck storage, 

but even smaller rolling equipment causes continuing issues in this area. Dedicated space for storage 

of all the various rolling equipment (trucks, jetter truck, trailers, portable generator sets, etc.) at the plant 

is a significant deficiency for the WPCF. 

 

The site lacks a well-designed space for dumping and/or drying of sewer and drain cleaning solids (e.g., 

vactor solids). These have historically been dumped directly into Lagoon No. 1, and while an improved 

system is being included for Lagoon No. 1, alternatives for this disposal of trucked solids is needed at 

the site. 
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2.5 Regulatory Compliance 

Currently, Marion is entered into three regulatory agreements related to its WPCF which place limitations 

and requirements on its operation, in addition to those required of its NPDES Permit. The requirements 

of these orders are extensive, and a brief summary is included herein for discussion. 

 

2007 Order – Copper 

The first of these regulatory orders, Docket No. 08-002, Findings of Violation and Order for Compliance 

(2007 Order) became effective in October 2007. The 2007 order was issued in response to the violations 

of the Town’s 2006 NPDES Permit. The 2007 Order found that Marion had routinely discharged 

wastewater containing total copper in concentrations greater than the effluent limitations contained in 

the NPDES Permit. The 2007 Order established the following interim total copper effluent limits, which 

are still in effect as of the writing of this report: 

 

• Average Monthly Concentration: 20 µg/l 

• Maximum Day: Report (µg/l) 

• Measurement Frequency: once per month 

• Sample Type: 24-hour composite 

 

The 2007 Order required that should the interim copper limit be violated under certain conditions, a 

Copper Optimization Engineering Report must then be written. This report was written in 2011, as 

described in Section 1.3. Additionally, this 2007 Order requires that annual progress reports be 

submitted to EPA and MassDEP, which continue to be prepared annually as of the writing of this report.  

 

2017 NPDES Permit and AOC 

In 2017, the Town’s NPDES permit was renewed. However, the Town contested numerous provisions of 

the April 2017 NPDES permit (including provisions that required the lagoons to be closed or lined), and 

the Town resolved the dispute by entering into an Administrative Order on Consent (AOC) with the EPA 

(Docket No. CWA-AO-R01-FY17-14) in October 2017. The AOC was in addition to (and did not replace) 

the 2007 Order. The AOC also imposed requirements related to the lagoons including, but not limited 

to, the following provisions: 

 

• Removal of all sludge from and lining of Lagoon No. 1 

• Limitations of sludge diversion to Lagoons Nos. 2 and 3 

• Quarterly nitrogen testing of each lagoon 

• Development and adherence to a Lagoon Optimization Plan 

 

The Lagoon Optimization Plan was completed in 2018 as discussed in Section 1.3.13. Further 

discussion of the recommendations of the Lagoon Optimization Plan and the status of improvements 

can be found in Section 2.4.3.9. Further details are available in the semi-annual reports required to be 

submitted by the Town as part of the regulatory compliance orders. 

 

2017 AOC - Phosphorus  

The AOC prescribed interim total phosphorus limits for as long as Marion participates in the 

Regionalization Study with the Wareham WWTP (which is discussed in Section 2.7). In the event that 

Marion is no longer considering regionalization, the total phosphorus limits of the 2017 NPDES Permit 

will govern - unless the Town has moved the outfall. The interim total phosphorus limits, are as follows 

for total phosphorus, and apply seasonally from April 1
st

 – October 31
st

: 
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• Average Monthly Concentration: Report µg/l and lbs/day 

• Maximum Day: Report (µg/l) 

• Measurement Frequency: once per week 

• Sample Type: 24-hour composite 

 

Nitrogen Requirements 

The regulatory orders (including requirements of the ACO) developed temporary limits for flow and total 

nitrogen during certain construction periods associated with the Lagoon Optimization Plan 

recommendations: 

 

• Total Nitrogen: 8 mg/l and 39 lbs/day (effective April 1
st

 – October 31
st

)
4

 

• Flow: 0.64 MGD (based on most recent EPA letter) 

• Measurement Frequency: once per week 

• Sample Type: 24 hours composite 

 

AOC and ACO Status Update 

In 2019, Marion entered into a Settlement Agreement by Administrative Consent Order (ACO) (OADR 

Docket No. 2017-007) with the MassDEP additionally resolving the dispute of the 2017 NDPES Permit. 

Requirements of the ACO are the same as the AOC for phosphorus and nitrogen interim and temporary 

limits. Similar to the AOC, the ACO additionally requires adherence to the recommendations of the 2018 

Lagoon Optimization Plan. Required only in the ACO, the Town must also submit several iterations of a 

High Flow Management Plan which describes the operation of the WPCF and lagoons during times of 

high flow and subsequent biannual High Flow Management Plan (HFMP) progress reports, following 

the completion of the recommendations of the Lagoon Optimization Plan. Due to delays in construction, 

the Town requested in December 2020 that the requirements related to the HFMP be postponed. In 

correspondence dated March 30, 2021, EPA agreed to extend the time of completion of the lagoon 

lining project to January 31, 2022. As of December 2021, the lagoon No. 1 lining work is nearing 

completion.  

 

Full copies of the 2007 Order, 2017 AOC, and 2019 ACO can be found in Appendix D.  

2.6 Existing Wastewater Budget and User Rates 

The Town of Marion’s Wastewater Department is organized as a division of the Department of Public 

Works. The financial aspects of the Wastewater Department are managed under a Sewer Enterprise 

Fund, which ensures that wastewater revenues are used to pay for wastewater expenses locally. The 

most recent annual budgets for the wastewater department are summarized in Table 2-25. 

 

 
 

 

 

 

 
4
 Per the EPA correspondence dated March 30, 2021, the interim nitrogen limit ends with the end of the season 

for the lower nitrogen limit (ending October 2021). The revised flow limit extends through the lagoon completion 

date (end of January 2022). 
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Table 2-25: Summary of Wastewater Department Budget 

Budget Category 
1
 FY20 Amount FY21 Amount FY22 Amount 

Personnel (salary, OT, training, etc.) $375,837 $432,916 $456,765 

Utilities (power, heating fuel, telephone) $206,760 $206,760 $206,760 

Vehicle Expenses (fuel, repairs, etc.) $16,500 $16,500 $16,500 

Contracts & Engineering $75,500 $105,000 $105,000 

Testing  $46,000 $46,000 $46,000 

Chemicals  $44,000 $44,000 $44,000 

Supplies & Miscellaneous Expenses $47,100 $47,100 $47,100 

Repairs  $103,500 $93,500 $93,500 

Annual I&I Program  $190,000 $0 
2
 $0 

2
 

CMOM $50,000 $75,000 $75,000 

Debt Service $1,417,102 $1,557,603 $1,791,545 

Reserve Fund $60,000 $60,000 $60,000 

Indirect Costs (benefits, shared, legal, etc.) $482,529 $454,695 $450,597 

Total Budget $3,114,828 $3,139,074 $3,392,767 

Notes: 
1
 These budget categories are summarized from the line items in the actual budget. More detail is available from 

review of the budgets themselves. 

 
2
 In FY21 and FY22, the budget of $190,000 for the annual I&I program was maintained but was funded through a 

separate Town Meeting capital article, rather than through the wastewater annual budget.  

   

The Marion wastewater budget has a few notable aspects that are worthy of observation:  

 

• Total costs for debt service (including principal, interest, and finance costs) accounts for over 

half of the total wastewater costs in the FY22 budget.  

 

• The debt service costs include continuing payments for the WPCF upgrades and related sewer 

projects completed in the early 2000’s, which were financed over 30 years, resulting in debt 

service continuing into the mid-2030s for these costs. A portion of the sewer extension debt 

service costs are offset by continuing revenue from sewer betterments. 

 

• Notably missing from the Town’s wastewater budget is a line for sludge disposal, as this has 

been historically handled using the on-site lagoons. In typical communities with wastewater 

treatment budgets, sludge disposal costs represent one of the highest recurring annual costs 

(excluding debt service). 

 

• The budget for indirect costs includes a significant budget for legal costs, which is significantly 

attributable to the ongoing regulatory compliance orders from EPA and DEP. 

 

• The budget for indirect costs includes a significant amount for shared employee expenses – this 

typically includes time spent by non-wastewater department staff on wastewater issues. 

 
• Town properties and buildings are not currently ‘billed’ for sewer usage, but the Town addresses 

the cost of sewer service for public buildings through an internal cost transfer. 
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The primary source of annual revenue for the Wastewater Department in Marion is sewer user charges. 

Connection fees and other related fee charges supplement the revenue. As the WPCF does not accept 

septage, no significant additional treatment revenues are received. Sewer customers are billed quarterly. 

Billings include a quarterly base charge, which varies by water meter size (e.g., $133.94 for a 5/8-inch x 

3/4-inch meter, $200.92 for a 3/4-inch meter), plus a usage charge based on water meter readings for 

the water that passes through the customer’s meter. The current (2022) sewer use charges are shown 

in Table 2-26. 

 

Table 2-26: 2022 Sewer User Rates 

Rate Billing Units Tier Range 

$73.75 per 1,000 cubic feet (cf) ≤1,000 cf 

$208.51 per 1,000 cubic feet (cf) 1,001 – 2,000 cf 

$330.13 per 1,000 cubic feet (cf) 2,001 – 3,000 cf 

$352.56 per 1,000 cubic feet (cf) ≥3001 cf 

 

Based on recent available information, a typical sewer user in Marion uses an average of 138 gallons 

per day of water, which equates to approx. 6,740 cubic feet per year (or 1,686 cubic feet per quarter). 

The typical bill for such a customer based on the above rates would be: 

 

• Approximately $350 per quarter, or nearly $1,400 per year, for a customer with a 5/8-inch x 3/4-

inch meter.  

• Approximately $417 per quarter, or nearly $1,670 per year, for a customer with a 3/4-inch meter. 

 

These sewer user costs are high compared to typical costs in other Massachusetts communities. As an 

example, a similar sewer user in Mattapoisett using the same 6,740 cubic feet described above would 

be billed approximately $725 per year. It is important to note that sewer costs vary greatly from 

community to community for various reasons. Notably, many communities pay some of the debt service 

related to system capital expenses through the general fund (i.e., property tax rates) or from other 

sources, thus effectively reducing the sewer user rates. 

2.7 Regional Wastewater Considerations 

The coastal region surrounding Marion offers two adjacent communities with existing wastewater 

systems – Mattapoisett to the west, and Wareham to the east. The inland areas north of Marion are rural, 

primarily undeveloped open space, with no significant wastewater disposal system. This limits any 

regional options available to Marion to the two coastal neighbors.  

 

The Mattapoisett sewer system serves its Town Center and limited coastal areas. Mattapoisett sends all 

wastewater collected in its system to the Fairhaven plant for treatment. The Fairhaven wastewater 

treatment plant is located approximately 6 miles from the Marion town line, and is permitted to discharge 

5.0 MGD to the Acushnet River. Treatment requirements for the Fairhaven plant include effluent limits of 

30 mg/l for BOD, 30 mg/l for TSS, a seasonal Total Nitrogen load limit (based on 3.0 mg/l total N), and 

no phosphorus limit. 

 

The 2017 Aucoot Cove Sewer Evaluation reviewed options for extending sewer to areas around Aucoot 

Cove in both Marion and Mattapoisett. It would appear options exist for connecting some or all of these 

areas to either the Mattapoisett system or the Marion system. There are currently no active discussions 
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with the Town of Mattapoisett regarding possible regional connections, though Marion may explore 

renewing these discussions. 

 

The Wareham sewer system serves various coastal areas of its town. As a small regional plant, the 

Wareham facility also provides wastewater treatment for parts of Bourne. The Wareham wastewater 

treatment plant is located approximately 4 miles from the Marion town line and is permitted to discharge 

1.56 MGD to the Agawam River. Treatment requirements for the Wareham plant include effluent limits 

of 10 mg/l for BOD, 10 mg/l for TSS, and seasonal nutrient limits similar to Marion’s permit (4.0 mg/l 

Total Nitrogen and 0.2 mg/l Total Phosphorus). 

 

Several years ago, a study was initiated by the Buzzards Bay Coalition (BBC) to evaluate regional 

treatment options surrounding the Wareham facility. These studies have focused on options to expand 

the Wareham treatment facility and divert effluent through a long outfall to the Cape Cod Canal in the 

vicinity of the Massachusetts Maritime Academy. Marion has been cooperating with these ongoing 

studies, including review of economics associated with the plan. Marion is currently awaiting information 

from BBC and/or Wareham related to regional system costs and feasibility.  
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3.0 FUTURE CONDITIONS ASSESSMENT 

 

Information in this report section will document the projections and assumptions for future conditions in 

Marion used in the development of the needs analysis. The planning period for this CWMP is 20 years, 

so projections are forward looking to accommodate potential changes until 2041. 

3.1 Study Area Growth Projections and Redevelopment 

3.1.1 Demographic Projections 

The University of Massachusetts (UMass) Donahue Institute (UMDI), in collaboration with the 

Massachusetts Department of Transportation (MassDOT), led an effort to produce population 

projections for all Massachusetts municipalities. The projections were updated most recently in 2018. 

UMDI has projected that the Town of Marion will experience a significant population decrease of 

approximately 27% by 2040, an acceleration of the 4% decrease seen between 2000 and 2010 census 

counts. UMDI methodology is primarily backward-looking, extrapolating trends in deaths, migration, and 

births in Marion from prior years’ census information.  

 

The actual population in Marion in 2019 was 5,132 as reported by the American Community Survey 

(ACS). This is a minimal increase (less than 0.2 percent change) since 2000 but reflects an increase of 

approximately five percent since 2010. This misalignment of UMDI projections and actual population 

change between 2000 and 2010 indicates that the UMDI projections may be overly reliant on past data 

and/or trends that have changed considerably over time.  

 

The regional planning entity, SRPEDD, also conducted a population projection analysis which included 

the Town of Marion. This data is included in SRPEDD’s 2014 Fact Book for the region. SRPEDD 

projected only as far as 2030 but considered local and regional specific factors that UMDI did not. It 

was noted in Marion’s 2015 Housing Production Plan (HPP) that any increase in available housing, and 

particularly less expensive housing, was likely to drive population growth. SRPEDD’s expected 

population for Marion in 2030 is 5,552 (an eight percent increase from the 2019 actual population of 

5,132). SRPEDD’s population growth projection for Marion is similar to that for neighboring Wareham.  

 

The results of both organizations’ analyses for population change in Marion are presented in Table 3-1 

and Figure 3-1.  

 

Table 3-1: Population Projections for Marion 

 

 

 

 

 

 

 

Projection 

Source 

Actual (Census) Projected 

2000 2010 2020 2030 2040 

UMDI 5,123 4,907 4,614 4,256 3,762 

SRPEDD 5,123 4,907 5,502 5,552 - 
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Figure 3-1: Population Projections for Marion 

 

 

The two population projections produced significantly different results. UMDI projected a noteworthy 

population decrease from 2019 to 2030, while SRPEDD projected a population increase in the same 

time frame. A comparison of 2040 projections was not possible since SRPEDD did not project beyond 

2030. Given the major differences between the two projection models, it is difficult to predict how 

Marion’s population may change by 2040. However, the SRPEDD population growth projection appears 

to be closer to actual growth, as it has reflected positive (though relatively flat) population growth for 

Marion.  

 

For the purposes of projecting changes in the sewered area as part of this report, we will consider the 

relatively flat population projection from SRPEDD as projected between 2020 and 2030. SRPEDD 

projections show an increase in Marion population of approximately 1% over this ten-year period. As 

this CWMP seeks to plan for the coming 20 years, we will consider a nominal population increase of 2% 

over the planning period when developing wastewater flow projections for the population served.  

3.1.2 Development Projections 

In 2009 the Buzzards Bay National Estuary Program (BBNEP) performed a build-out analysis for 

development in Marion. This build-out analysis of all parcels was based on the zoning which existed in 

2009, as well as several other development limitations including environmental protections and frontage 

requirements. In April 2020, SRPEDD performed a build-out analysis for the residential zoning districts 

only. Their methodology, which considered only the lot size and no other development-limiting factors 

specific to individual lots, resulted in a high estimate, which is further refined in the sections below. As 

can be seen in Table 3-2, SRPEDD’s conservative estimate of developable units in residential districts 

is considerably lower than BBNEP’s estimate from 2009. This may be, in part, due to changes that 

occurred between the BBNEP work in 2009 and the time of the 2020 SRPEDD analysis. For both BBNEP 

and SRPEDD, subdivision of available lots was considered to calculate an estimation of the number of 

units which could be developed. 
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Table 3-2: BBNEP and SRPEDD Build-Out Results by Zoning District 

District 

2009 BBNEP 2020 SRPEDD 

Total Potential 

Units 
Projected Growth  

Estimated 

Developable 

Units 

Residence A 326 71 17 

Residence B 632 66 23 

Residence C 1,211 236 37 

Residence D 1,499 728 513 

Residence E 34 8 - 

General Business 409 162 - 

Marine Business 70 40 - 

Limited Business 110 59 - 

Limited Industrial 163 150 - 

Tabor
 

68
1
 41

1
 - 

Town-Owned, Unprotected 

Open Space
 

1
1
 1

1
 - 

Total 4,523 1,150 
590 

(Residential Only) 

1
During the presentations of the BBNEP build-out information, public comments were made regarding the 

assumptions of future use for the Town owned, unprotected open space parcels, and the land owned by Tabor 

Academy. Build-out calculations are based on the existing zoning and what that zoning would allow in growth over 

time. For the purposes of the build-out report, no assumptions were made regarding the future intentions of 

landowners. The total reflects the projected residential growth plus the Tabor projection. 

 

Both build-out analyses are projections based primarily on land use analysis and do not consider all 

other future factors which can limit or change development patterns. Despite this limitation in the 

analysis, a build-out is a helpful tool in assessing the potential future growth of a community. This, along 

with population projections, can provide insight into future growth and development within the 

community. When we consider that the Town of Marion has issued 11 single-family home building 

permits on average each year since 2000, along with the fact that the population has seen a 4.6% 

increase from 2010 to 2019, and the current expectation of only modest population growth, the future 

growth and development numbers in the Town can be better understood. Since changes in 

development and growth impact infrastructure, it is important to quantify this on some basis to protect, 

and thereby prolong, the useful life of future investments. 

 

One notable factor in these development projections is the occurrence of larger development projects 

in Marion. An example of this is the Marion Village Estates project, a large residential development that 

was completed c. 2018. This development, and others of its kind, have the ability to significantly change 

Marion’s sewered population in a relatively short time period. Further information on anticipated 

developments in Marion is included later in the discussion of future flows and loads. 
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3.1.3 Housing Production Plan (HPP) Goals 

The Town of Marion adopted a Housing Production Plan (HPP) in 2015. The purpose of that plan was 

to create a proactive strategy to meet the housing needs of the community and, in particular, to plan for 

the development of affordable housing. The HPP provides a variety of suggested strategies to achieve 

that goal; five of those strategies, referenced below, have implications related to the amount of housing 

that can be produced in the Town:  

 

• Strategy 3: create a Neighborhood Overlay District to allow for mixed-use village development  

• Strategy 4: zone additional areas of Town, that are serviced by both water and sewer, as 

Residence E, allowing for multifamily housing in a compact development pattern 

• Strategy 5: provide a density bonus for senior housing development  

• Strategy 7: loosen the criteria in the Open Space Development District to encourage the 

development of starter homes and 55 and over housing  

• Strategy 9: look into affordable housing options on municipal and donated land 

 

Since 2019, the Town has adopted several of these strategies, including the development of a 

Residence E zoning district. The Marconi Village Apartments are the first to be built in the Residence E 

zoning district. While the HPP advocated for increased housing development in Marion, it targeted areas 

for development to those that were already sewered. Figure 3-2 (attached), as compiled by SRPEDD in 

2015, shows the areas of Marion which were targeted for housing development.  

3.1.4 Affordable Housing and Other Initiatives  

As of December 2020, 8% of Marion’s housing stock was considered affordable, per the Massachusetts 

Department of Housing and Community Development (DHCD). DHCD housing data shows that the 

Town has a total of 2,014 housing units, of which 162 are listed on the Subsidized Housing Inventory 

(SHI). Increased affordable housing was one of the main goals derived in the 2015 HPP. Since the 2015 

HPP, an additional 36 housing units, 9 of which are affordable, were built as part of the Town’s first 40B 

development, the Sippican Woods Single Family Homes development.  

 

Because the Town has not yet met the Commonwealth’s target goal that 10% of its housing stock be 

affordable, the Town continues to be subject to applications for Comprehensive or 40B permits. One 

such known project, Heron Cove Estates located at 78 Wareham Road, proposes to build 120 units of 

housing, 24 (20% of the proposed units) of which are proposed as affordable. This project is still in the 

planning and development permitting stage and has undergone a review of sewer infrastructure needs 

by the Town.  

3.1.5 Current Potential Development Information from Planning Department 

Based on the 2020 SRPEDD build-out analysis of residential zoning, which was discussed in Section 

3.1.2, a conservative estimation of 590 residential units are estimated to be developable in Marion. 

However, several factors, such as additional zoning limitations due to wetland cover and lot frontage 

requirements were not considered; nor was the likelihood of new developments to connect to sewer. 

Therefore, the true number of developable, residential units is likely significantly lower (this assumption 

has been confirmed by the Marion Planning Department).  

 

In addition to the 40B development, Heron Cove Estates, discussed in Section 3.1.4, which has been 

advanced but has not yet been approved by the Planning Board, there is one subdivision which has 

been approved but not yet built for one additional home on Cove Street. The Town has also recently 
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become aware of a potential development adjacent to Wareham Road and the Weweantic River which 

may include up to 50 single family units.  

 

The Town has indicated other areas in Town where future, significant development is possible, though 

the likelihood is yet to be determined. These areas include a 14-acre parcel at 340 Converse Road, 

which is currently zoned as Residence D and an 11-acre parcel at 391 Front Street which is zoned 

Residence C. There is also a 16-acre parcel at 630 Mill Street at which the current DPW building is 

located. The Town is in the process of planning new DPW facilities, and as such it is possible that this 

facility may be moved to another location. There has been some preliminary thought to reusing this site 

for purposes as varied as senior housing to vehicle parking.  

 

The Town has also highlighted the “Gateway,” the area at the Front Street (Route 105) and Route 6 

intersection, as a priority area for economic development. The Gateway, which does not have 

designated boundaries, is approximately 200 acres with some parcels that could be developed in the 

future into village-style, mixed use neighborhoods. However, none of the above-mentioned projects 

have begun a permitting process, and some may require zoning changes. As such, these projects may 

take years to develop, or may never come to fruition. 

3.2 Wastewater Flows and Waste Load Projections 

In order to meet its wastewater needs, Marion must understand how much wastewater will be generated 

in the future. This information is critical to evaluate treatment system alternatives. Additionally, if sources 

of wastewater change in the future, so too will the loading to the WPCF. Therefore, in order to maintain 

treatment levels that meet NPDES permit requirements, future loading characteristics must also be 

projected. The following sections detail the potential wastewater flows and loads for the Town system 

over the planning period.  

3.2.1 Future Wastewater Flows  

Future wastewater flows for the Town of Marion will be comprised of existing system flows and projected 

future flows. Existing measured flows at the WPCF are known and include sanitary flows from users and 

extraneous flows from infiltration and inflow (I&I) sources. Sanitary flows are contributed by all connected 

properties, including residences and larger users. The current sanitary flow contributions from Tabor 

Academy, the Town’s notable institutional user, can be estimated. Based on sewer billing records 

(examined for the past 3 years), Tabor contributes no more than 17,000 GPD - less than 3% of the 

WPCF’s total flow. This number excludes the lower 2020 seasonal flows that reflect lower water and 

sewer use by Tabor during the impacts of the COVID-19 pandemic. Extraneous flow contributions from 

infiltration and inflow vary significantly based on weather conditions and seasonal groundwater levels. 

These flow fractions are therefore more difficult to estimate consistently. In general, inflow and infiltration 

sources are believed to comprise approximately 40% of all flow received at the WPCF, as was reported 

in previous I&I reports and discussed in Section 1.3.  

 

As discussed in Section 2.4.2 of this report, the historic average daily flows (ADF) to the WPCF typically 

trend below 0.600 MGD, based on a 12-month rolling average (as calculated for permit reporting 

purposes). Between 2017 and 2021, the lowest monthly average ADF was 0.24 MGD and highest was 

0.85 MGD. The annual averages for ADF based on plant effluent flows has been approximately 0.515 

MGD over the five-year period (2017 through 2021). While future flows cannot be predicted with 

precision, it is appropriate to use historic data to project base flows to be treated at the WPCF. 
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It is notable that the use of effluent flows as measured at the WPCF is understood to reflect higher flows 

than have actually been discharged by the WPCF. This is due to the location of the effluent flow meter 

ahead of the disk filter process, which results in some flows from backwash, cleaning and related 

operations being measured by the effluent flow meter but not discharged (such flows are instead 

returned to the lagoons for later treatment). As a check on this data, the effluent flows, as reported 

between 2017 and 2021, were compared to the flows recorded being pumped from the collection 

system (via the Front Street Pump Station) to the WPCF. This comparison of historic flows is reflected in 

Table 3-3. 

   

Table 3-3: Comparison of WPCF Effluent Flows to Collection System Flows 

Calendar Year 
Effluent Flow 

(12 mo. Avg.) 

Collection System 

Flow (Avg.) 

Variation of Collection 

System Flow to Effluent 

2017 0.507 MGD 0.511 MGD ~1% higher 

2018 0.571 MGD 0.561 MGD ~2% lower 

2019 0.592 MGD 0.537 MGD ~9% lower 

2020 0.456 MGD 0.431 MGD ~5% lower 

2021 0.447 MGD 0.459 MGD ~3% higher 

4-year Average 0.515 MGD 0.500 MGD ~3% lower 

 

It is notable that the larger variations in 2019 and 2021 shown in the table above are consistent with the 

efforts in those years to draw the lagoon levels down prior to the lagoon improvement project at the 

WPCF. The comparison of the long-term averages presented above also supports the conclusion that 

the effluent flow meter reflects flows that are higher than the actual flows discharged by the WPCF. As 

such, the use of the 0.515 MGD average daily flows to represent annual flows is expected to be 

somewhat conservative. 

 

Future flow projections should include additional flow allowances for changes within the existing sewer 

system and for the increase in the number of sewered properties due to new development and planned 

sewer extensions. Table 3-4 provides an assessment of current flows received at the WPCF and 

projection of expected future flows. The future flows, as presented in this table, include provisions for 

infill development and growth within the current sewered area, added flow from currently planned 

(anticipated) developments, and flows from sewer needs areas that may be recommended for sewer 

extensions in the CWMP. Each of these projected flow components is discussed further, later in this 

section of the CWMP. 
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Table 3-4: Average Daily Design Flow Projection to WPCF 

Flow Description Average (MGD) 

Existing Flows
1
  0.515 

Infill & Growth in Sewered Areas 0.050 

Unsewered System Needs Areas (Recommended Areas)
2 

0.091 

Planned/Anticipated Development 0.030 

Projected Future Flow to WPCF - TOTAL 0.686 

1
Existing Flow includes those contributed by Tabor Academy and existing inflow/infiltration. 

2
Recommended Areas are discussed in further detail in Section 5 

 

There is significant variability in predicting future wastewater flows. A further discussion of some of these 

flow estimates follows. For illustration purposes, a range of expected (high, middle and low estimates) 

future flows is presented in Table 3-5.  

 

Table 3-5: Future Flow Projection Ranges to WPCF 

Flow Description 
Low Flows 

(MGD) 

Mid-Range 

Flows (MGD) 

High Flows 

(MGD) 

Unsewered System Needs Areas 
1
 0.057 0.116 0.132 

Infill & Growth in Sewered Areas 
2
 0 0.025 0.050 

Planned/Anticipated Development 
3
 0.014 0.022 0.030 

Inflow/ Infiltration (Removal) 
4
 -0.070 -0.035 0 

Future Flow Increases - TOTAL 0.001 0.128 0.212 

1
 Needs area flows include only High Priority areas in the low estimate, High and Medium Priority areas in the 

middle range estimate, and all areas in the high estimate. 

2
 The high estimate includes all projected infill and growth, while the middle estimate includes half this amount, 

and the low estimate assumes no growth. 

3
 The high estimate includes all identified development, while the low estimate assumes only the currently 

proposed Heron Cove Estates development flows. The middle number assumes the mid-point between these 

numbers. 

4
 These are estimates of inflow/infiltration removal on an average flow basis, and thus are negative numbers. The 

high flow assumes no net removal, while the low flow assumes a significant net removal, estimated by the current 

I&I improvements design staff. The middle number assumes the mid-point between these numbers. 

 

Detailed information on the calculation bases for these future flows is included in Appendix E, and a 

brief description for each future flow category follows.  

 

Eleven currently unsewered areas are justified as Unsewered System Needs in Section 4.1.2; for this 

future flow assessment, it is assumed that all unsewered system needs areas will eventually connect to 

the sewer. Refer to the Recommended Plan in Section 6 of this CWMP for more discussion related to 

the unsewered system needs areas.  

 
Infill & Growth 

Future flows due to infill has been calculated based on a combination expected population growth and 

new connections within existing sewered areas. New connections in areas with existing sewer service 

are described as infill and are presented in Table 3-6. It is assumed at all infill lots will eventually connect 

to the sewer. 
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Table 3-6: Infill Future Flows 

Sewershed Areas # Infill Units 
2
 

Infill Future Flow 
1
 

(GPD) 

G
r
a
v
it
y
  

Creek Road PS area 32 5,280 

Front Street PS area 30 4,950 

L
o

w
 P

r
e
s
s
u
r
e
 

LP1 20 3,300 

LP2 31 5,115 

LP3 7 1,155 

LP4 39 6,435 

LP5 47 7,755 

LP6 38 6,270 

TOTAL 244 40,260 

1 
Calculated based on 165 GPD future flow (ADF) per infill unit. 

2
 Infill includes parcels fronting municipal and private sewers. 

 

 

Additional provisions for a population growth of 2% of existing sewer users has been assumed based 

on the population projection discussion. Conservatively, this may be applied to four-year average 

(existing) flows to the WPCF, to provide a rough approximation of 10,000 GPD of flow related to future 

population increases within the sewer area. Considered together, the total future flows due to infill and 

growth are conservatively carried as approximately 50,000 GPD.  

 

Planned/Anticipated Development 

Known development future flows identified for this study include the Heron Cove Estates development 

and the proposed adjacent development on Wareham Road along the Weweantic River (a.k.a., the 

Zucker development), which are discussed in Section 3.1. An allowance for future development of up to 

50 residential units is also included for the current Lockheed-Martin site. Future average daily flow 

projections carried for these areas are as follows. 

• Heron Cove Estates Development  ......................................... 14,000 GPD 

• Wareham Road/Weweantic River Development    ......................................... 8,000 GPD 

• Lockheed-Martin Redevelopment    ......................................... 8,000 GPD 

 

It is noted that there are no known growth plans for Tabor Academy that would significantly increase 

their wastewater flows.  

 

Inflow/Infiltration Removal  

Marion has been engaged in a CMOM program that has included significant efforts to control inflow and 

infiltration in its sewer system. For estimating future flows, we recognize that much of the past removal 

efforts are reflected in the flows seen at the WPCF over the past few years. However, consideration may 

be made to estimated further reductions from continued I&I mitigation efforts in estimating future flows. 

Based on the I&I removal which has been seen in the last two years of the Town’s annual program, the 

design team expects that Marion may be able to remove approximately 70,000 GPD of inflow and 

infiltration (average flow basis) by 2029. The reliance on a continuing I&I removal program over the 

foreseeable future may allow this reduction to be counted in the estimation of future flows. 
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Summary of Future Flow Ranges 

Table 3-7 presents a summary of wastewater flow information, including the average, low, and high total 

future flow projection for the WPCF.  

 

Table 3-7: Range of Total Future Flows at WPCF 

Flow Description 
Future Design 

(MGD) 
Low (MGD) Mid (MGD) High (MGD) 

Existing Flow Total 0.515 0.515 0.515 0.515 

Additional Future Flow Total 0.212 0.035 0.128 0.212 

Total Future Flow at WPCF 0.727
1
 0.550 0.643

1 
0.727

1
 

1 
Would require additional NPDES discharge permit capacity.

  

 

 

It is important to note that the wastewater flow projections presented above are intended to illustrate the 

range of possible flow estimates, depending on the assumptions made in the planning stage. While it 

is possible for the future flows to be within the current permitted WPCF discharge capacity (0.588 MGD), 

as shown in the lower projections, most future scenarios suggest average flows which exceed the WPCF 

permitted capacity. As such, planning for additional treatment capacity is warranted. 

3.2.2 Future Wastewater Loads 

For planning purposes, the anticipated future pollutant loads for the Marion WPCF are summarized in 

the following Table 3-8. These are based on average daily flows at design conditions, per the above 

discussion. The observed BOD5 and TSS loads measured at the WPCF influent sampling location were 

discussed in Section 2.4.2 of this report. The BOD5, TSS, and copper loadings presented are based on 

measured concentrations observed between 2017 to 2020. No specific data or year-round information 

on influent nitrogen and phosphorus concentrations is available for the Marion WPCF. As such, typical 

domestic wastewater concentrations are presented for these parameters for planning purposes. 

 

Table 3-8: WPCF Influent Loadings at WPCF Future Design Flow 

Parameter Future Design Loading
1
 

Design Flow, ADF 0.727 MGD 

BOD5 

151 mg/l 

915 lbs/day 

TSS 
174 mg/l 

1054 lb/day 

Total Nitrogen 
40 mg/l 

242 lbs/day 

Total Phosphorus 
8 mg/l 

48 lbs/day 

Total Copper 
101 µg/l 

0.6 lbs/day 

1
These loads are projected raw influent. 

While these flow and load values are observed for planning purposes, some detailed refinement of these 

numbers for loadings will be needed prior to finalization of design options for WPCF improvements.  
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3.3 Future Regulatory Requirements 

Regulatory standards tend to evolve over time, particularly with regard to water quality. Predicting future 

regulatory requirements for the Town of Marion’s wastewater system is as much art as it is science. For 

the purposes of planning, the following discussion summarizes some of the changes that may be 

expected associated with key permit parameters. Foremost among these expectations is that the Town 

should eventually satisfy the requirements of the multiple Consent Orders governing their wastewater 

operations. After the closure of those regulatory actions, the National Pollution Discharge Elimination 

System (NPDES) permit will be expected to govern actions and discharges from the Marion WPCF going 

forward. 

3.3.1 NPDES Permit Expiration and Renewal 

The current NPDES permit for the Marion WPCF is due to expire on November 30, 2022 (the published 

permit suggest an expiration date of June 30, 2022, but subsequent appeal activity between the Town 

and EPA resulted in a revised “effective date” for the current permit of December 1, 2017). The Town 

submitted a renewal application for its NPDES permit on June 3, 2022 and resubmitted with requested 

updates on August 1, 2022. On September 13, 2022, the Town was contacted by EPA confirming that 

the application was complete, and that a new draft permit will be issued with provisions for public review 

and comments. In parallel with the EPA permit process, Massachusetts DEP will issue its own separate 

permit (Section 401 Water Quality Certification), which is expected to be consistent with the EPA permit. 

Since Marion’s last permit was issued, EPA and Massachusetts no longer cooperate on the joint 

issuance of the NPDES permits. The Town and other interested parties will have an opportunity to review 

the draft permit, and the Town should plan to submit comments to EPA (and Massachusetts DEP, as 

appropriate). EPA will then review and respond to comments and issue the final new NPDES permit, 

and Massachusetts would be expected to issue the state permit certification at that time as well. The 

new permit is expected to be in force for a five-year period, as has been the common practice with these 

permits.  

 

Based on recent history, EPA Region 1 has been slow to issue new draft NPDES permits. The Town’s 

current permit was issued in April of 2017 to replace the prior permit, which was issued in September 

2006 (and modified in May 2007). While timing of future permits is unpredictable, it is reasonable to 

expect that a new NPDES permit for Marion would be issued in 2023, at the earliest. 

3.3.2 Permitted Flows 

While “flow” is not a pollutant per se, EPA has included a limit of average monthly flows in the permits 

issued in Massachusetts. Without action from the Town, EPA will be expected to continue to issue future 

permits for the Marion WPCF with an average monthly flow limit of 0.588 MGD, based on a 12-month 

rolling average. Based on the flows and load projections summarized in this report, the Town will likely 

need to apply for a higher flow limit when submitting its permit renewal application. 

3.3.3 BOD and TSS 

The current permit includes both concentration and load limits for BOD and TSS. The average monthly 

and average weekly concentration limits for both BOD and TSS are 9 mg/l and 13 mg/l, while the load 

limits for these are 42 pounds per day (average monthly) and 63 pounds per day (average weekly). 

These limits are not expected to change, if the new NPDES permit for Marion were to be based on the 

same current permitted flow (0.588 MGD). However, if the Town were to request and be granted a higher 

discharge flow limit, the load limits for BOD and TSS would be expected to be maintained in the new 

permit. In general, that would mean the WPCF would need to achieve equivalently lower concentrations 
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at the higher flows to keep the loadings consistent. The actual permit criteria should be a point of 

discussion with EPA before the permit is finalized. 

3.3.4 Disinfection Requirements 

The current NPDES permit includes limits for both enterococci and fecal coliform to demonstrate 

disinfection performance. At this time, there is no indication that lower limits would be appropriate or 

expected for these disinfection standards. 

3.3.5 Nitrogen  

The current permit includes concentration and load limits for ammonia nitrogen, seasonal concentration 

and load limits for total nitrogen, and monitoring requirements for total kjeldahl nitrogen (TKN) and 

inorganic nitrogen (total of nitrite plus nitrate). The key constraint on the facility from these limits is the 

seasonal (April 1 through October 31) limit on total nitrogen. This seasonal (rolling average) total nitrogen 

limit is currently set at 4.0 mg/l, with an equivalent load limit of 19.6 pounds per day.  

 

Prior to issuance of the current NPDES permit, the draft permit issued for the Marion WPCF included a 

draft limit of 3.0 mg/l for total nitrogen. After comment from the Town, EPA agreed that the 4.0 mg/l limit 

was sufficiently protective of the receiving water. However, in the comment response, EPA left the door 

open to including a more stringent total nitrogen limit in future permits. 

 

As with BOD and TSS, if the Town were to request and be granted a higher discharge flow limit, the load 

limits for ammonia nitrogen and seasonal total nitrogen would be expected to be maintained in the 

permit (making it more challenging for the WPCF to meet equivalently lower concentration limits at higher 

flows). 

3.3.6 Phosphorus 

The current NPDES permit includes seasonal concentration and load limits for total phosphorus. These 

limits are 200 ug/l and 0.98 pounds per day (both monthly averages), in force between April 1 and 

October 31, with a monitoring requirement outside those seasonal limits. The regulatory orders (AOC 

and ACO) currently in place includes a stay on the requirement for the Town to meet these phosphorus 

limits, and instead requires reporting only of effluent phosphorus. The stay includes the provision for the 

Town to participate in planning for and evaluation of regional treatment options (which, if selected, could 

eliminate the need for a discharge permit for the Marion WPCF). If the Town concludes that 

regionalization is not an option, or ceases to participate in the regional planning efforts, the stay on the 

total phosphorus limit would be lifted. Barring a change in the discharge location, the Town should 

expect that the seasonal phosphorus limits in the permit (200 ug/l and 0.98 pounds per day) will continue 

to be a part of future permit conditions. It is also possible that a winter (November 1 to March 31) limit 

on phosphorus (previously proposed as 1.0 mg/l) could be included in future discharge permits. 

3.3.7 Copper 

The current permit includes a copper discharge limit of 7.7 ug/l (average monthly) and 11.3 ug/l 

(maximum daily). The Administrative Order (AO) currently in place includes a stay on these limits, and 

an interim copper limit of 20 ug/l. Prior to issuance of the current NPDES permit, the draft permit issued 

for the Marion WPCF included lower limits of 3.73 ug/l (average monthly) and 5.78 ug/l (maximum daily) 

for total copper. After comment from the Town, EPA agreed that the prior permit limits were appropriate. 

However, the possibility of a more stringent copper limit in future permits should be considered. Barring 
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a change in the discharge location, the Town should expect that the interim copper limit will lapse and 

the more stringent NPDES permit copper limits will continue to be a part of future permit conditions. 

3.3.8 Other Pollutants & Permit Considerations 

The US EPA and Massachusetts DEP continue to review the need for changes to permit conditions, and 

occasionally will introduce new limits. While not all of these changes are predictable, there are some 

areas where some expectation of future limits can be offered based on past and recent similar 

permitting. Two of these permit considerations – aluminum and PFAS, are discussed further herein. 

 

One area where other facility permits have been issued that may become relevant to Marion is metals 

limits. As Marion looks to adapt its treatment process to remove phosphorus in the future, the use of 

metal (iron or aluminum) salts is a likely approach. If the Marion WPCF implements the use of an 

aluminum-based precipitant, the EPA will likely re-evaluate the reasonable potential calculation for 

aluminum in the plant effluent. This may result in a future aluminum limit being added to the NPDES 

permit.  

 

A more recently developing permit consideration is the inclusion of PFAS compounds in wastewater 

discharge permits (currently, monitoring provisions only have been included in permits). Beginning in 

latter part of 2020, EPA Region 1 began issuing draft NPDES permits that include requirements for 

sampling and reporting on per- and poly-fluoroalkyl substances (PFAS), including required testing of 

influent wastewater, treated effluent discharge, and sludge from the WPCF. These new permit 

requirements include the six PFAS compounds identified in the Massachusetts Drinking Water 

Standards (PFHxS, PFHpA, PFNA, PFOS, PFOA and PFDA). In addition, the recent draft permits include 

provisions for annual testing of local industrial dischargers for PFAS compounds under the Industrial 

Pretreatment Program (IPP) requirements. While limits on PFAS discharges have yet to be established, 

EPA and DEP have made clear that their eventual intention is to set such limits for inclusion in NPDES 

permits in Massachusetts. 

 

In addition to new pollutant limits, EPA included enhanced provisions related to dissolved oxygen (DO) 

sampling in the prior permit draft. EPA expressed a concern for DO levels in the receiving waters, and 

the permit and appeal process included significant discussion of DO monitoring protocols in the 

receiving waters. Additional discussion of DO provisions may be expected as part of the next discharge 

permit. 

3.4 Future Budget and User Rate Considerations 

Based on review of the components of the current wastewater department budget, it is expected that 

future budgets will present similar financial challenges for Marion. Major debt service line items will 

remain a part of the budget for the next decade because of the longer (30 year) term selected for 

financing past capital costs. No significant items were identified that are likely to decrease over time, 

and most costs will continue to increment higher due to relative inflation impacts. Lacking any significant 

increase in the user base, annual use charges to connected properties are expected to continue to be 

relatively high. 

3.5 Future Regional Considerations 

Regional considerations related to wastewater are expected to be similar in the future. The two primary 

regional neighbors with wastewater systems will remain to be Mattapoisett (to Fairhaven) and Wareham. 

The only significant change being considered is the possible regional expansion of the Wareham 
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treatment system and the related outfall extension to the Cape Cod Canal. At the current time, it is 

unclear if the ongoing Wareham planning effort will result in an implementable project. It is reasonable 

to expect that any project of that nature would have a timeline on the order of 10 years to complete 

planning, permitting, design and construction. The Town of Marion continues to seek updated 

information on the Wareham regional planning process. Regionalization options will be addressed in 

the Alternatives section of this CWMP. 
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4.0 IDENTIFICATION OF WASTEWATER NEEDS 

 

Wastewater management needs for the Town of Marion can generally be categorized as individual 

property wastewater needs, such as the need for off-site sewage disposal, and existing wastewater 

collection system and treatment needs. For the former, many parts of Town are served by individual, on 

lot (Title 5) septic systems. Several of these areas have been identified as potentially needing an off-site 

solution such as municipal sewer extensions. For the existing municipal system, needs tend to be related 

to system condition, capacity, or other changes – such as permit conditions. Each of these types of 

needs are discussed in the following sections. 

4.1 On-Site System and Unsewered Parcel Needs 

More than one third of all currently developed parcels in Marion use on-site septic systems to treat and 

dispose of wastewater. One of the fundamental challenges to water resource management in Marion is 

preserving the health of local embayments through nitrogen reduction. While there are several sources 

of nitrogen in Buzzards Bay, including cranberry bogs, fertilizer and impervious area run off, wastewater 

is one that has been targeted by Marion as a source of nitrogen that can be further reduced through 

efficient and focused treatment techniques.  

4.1.1 On-site System Challenges 

The initial step in the comprehensive wastewater management planning process was the identification 

of areas in the Town of Marion with long-term challenges using on-site wastewater treatment and 

disposal systems.  

4.1.1.1 Nitrogen Loading 

Nitrogen loading to the embayments surrounding Marion is a significant concern for the Town and local 

environmental groups. As is discussed in greater detail in Section 1.2.1.3, portions of several 

waterbodies in Marion have impairments for nitrogen: the Weweantic River, Aucoot Cove, Aucoot Creek, 

Hammett Cove, and “Inner” Sippican Harbor. In Massachusetts, Section 310 CMR 15.000, the State 

Environmental Code (Title 5) governs standard requirements for on-site systems, including those for 

nitrogen removal. Traditional septic systems designed to meet Title 5 standards achieve minimal 

nitrogen removal, approximately 25%, compared to more robust treatments. Septic systems designed 

for enhanced nitrogen removal, as have been required in Marion since June 2020, are assumed to 

achieve an improved 50% nitrogen removal. These systems are required for new system installations 

and for failed systems that need to be replaced. Once installed, the enhanced nitrogen removal systems 

need to be operated and maintained to achieve a system performance target of 19 mg/l or less for total 

nitrogen in their effluent discharged to the ground.  

 

Even with the increased nitrogen removal requirements of the Town’s Septic System Denitrification 

Regulation, the greatest nitrogen removal is achieved by treatment at an advanced wastewater treatment 

facility. Marion’s WPCF regularly achieves greater than 90% removal of Total Nitrogen. In fact, in 2020 

the Marion WPCF discharged high quality effluent with an average of 2.8 mg/l Total Nitrogen, which is 

close to the limit of technology for such treatment systems. Therefore, the Town’s Board of Health (BOH) 

views connecting a property to Town sewer to be the optimal method of decreasing wastewater-related 

Nitrogen loading to the local embayments and requires that properties connect to Town sewer if it 

becomes available. When connecting to Town sewer is not possible, the BOH administers the septic 

system regulations.  
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4.1.1.2 Insufficient Area 

The existing sewer system initially focused on the Marion Village area, leaving many areas with small 

parcel sizes unsewered outside of this central area. Despite current zoning requiring that the smallest 

residential district, Residence A, have a minimum lot size of 0.5 acres, there are many parcels in Marion, 

built and unbuilt, which are even smaller. Most of these small parcels required variances from the Title 

5 rules and regulations or they were allowed to build a replacement system using the provisions within 

Title 5 to comply to the extent possible. The maximum feasible compliance relief granted for such 

systems that cannot fully comply have allowed for leaching system area reductions up to 25% of the 

Title 5 requirements and have allowed for reductions in the separation to groundwater and proximity to 

property lines. Undersized lots with less robust on-site systems are not ideal for nutrient removal.  

4.1.1.3 Proximity to Resource Areas and Flood Plains 

Marion’s coastal geography means that many parcels are located on peninsulas, coves, and islands, in 

proximity to resource areas and within flood plains. Original on-site systems, which were generally 

cesspools, were sometimes positioned close to wetlands, rivers, and in some cases were in the flood 

plain. When a system failed, a second cesspool, overflow trench, field, or a direct pipe to the river, 

stream, or wetlands was added. With the advent of environmental awareness and regulations, these 

environmentally sensitive areas required additional setbacks to protect them from potential wastewater 

impacts. Existing parcels often lacked the required space to comply with the regulations. This resulted 

in informal and sometimes formal relief in the form of a variance from one or more of the dimensional 

setbacks and to some extent diminished protection of the resource areas. In Marion, protection of these 

resource areas now comes in several forms, as described in Section 2.1.4. 

4.1.1.4 High Groundwater  

In some areas, high groundwater is an issue because adequate removal of pollutants such as nitrates 

and phosphates, as well as pathogens, takes place as the effluent filters through the unsaturated ground 

below the leaching area. If there is not enough separation between the leaching system and the 

groundwater level, limited treatment occurs, and these substances may enter the groundwater. This is 

a concern for two reasons: first, because the Town obtains the entirety of its drinking water, both 

municipal and private, from the groundwater supply; and secondly, because of the potential impact on 

other environmental resources. In order to protect groundwater, Title 5 requires a minimum four-foot 

separation between the bottom of the leaching system and the groundwater level for percolation rates 

slower than two minutes an inch. In sandy material, where water movement through the soils is quite 

rapid with rates less than or equal to two minutes an inch, an additional foot of separation is required to 

allow for adequate treatment and removal of contaminants in the wastewater. Full compliance with these 

provisions is sometimes impossible especially where existing homes were constructed such that the 

foundation has minimal concrete reveal or low windowsills prohibiting re-grading of the yard to allow for 

raising of the septic system. Approval of new systems in areas of high groundwater, often requires relief 

of at least one foot from the groundwater separation requirement and possibly the construction of 

retaining walls to minimize problems with breakout. This can often result in awkward and unsightly 

transitions to other features within the yard. 

 

The method of determining the depth to or elevation of groundwater has changed quite a bit over time. 

Early systems designed and installed before a public health regulation had been established resulted 

in systems that were installed in or near the seasonal high groundwater elevation. These leaching 

systems were connected hydraulically to the water table, but no purification of the effluent occurred. 

Even when regulations were promulgated in 1978 to provide for a four-foot separation, the majority of 
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septic systems were still constructed too low. Groundwater from 1978 to 1994 was the observed depth 

of water in the test pit excavated when the percolation test was completed. Percolation testing season 

generally ran from November 1
st

 to June 1
st

 and given the year to year seasonal variability, a dry season 

may suggest that water is much lower than the actual annual high water elevation. The end result was 

and is that systems often times were constructed below or just above the water table. These systems 

would function for an extended life span because of the submersion but the treatment of the effluent 

was inadequate. Only anaerobic bacteria are present in this scenario depriving the cleaning of 

wastewater in the unsaturated zone by aerobic bacteria. 

 

To build or upgrade septic systems on many parcels in areas of high groundwater, the systems have 

been and will continue to be built as mounded leaching systems to achieve this separation. Mounded 

systems can be less than desirable aesthetically and are generally more costly to construct. Request 

for waivers from strict compliance are typically requested and granted for house lots where foundations 

are close to existing grade. Granting of separation relief is consistent with the provision of Maximum 

Feasible Compliance but does reduce aerobic contact by 20 percent for a 5-foot to 4-foot separation 

and 25 percent reduction in contact for a 4-foot to 3-foot separation. These systems often require a 

pump chamber to lift the effluent portion of flow from the septic tank to an elevated leaching area. 

4.1.1.5 Soils and Bedrock 

Some lots have challenges involving the type of soil that exists in their area or with the presence of 

bedrock close to the ground surface. These are difficult challenges to overcome and often require the 

footprint of the leaching area to be larger or mounded, which again leads to more costly construction 

and more challenging design, especially with existing building foundations at lower elevations. The most 

challenging soils are related to silt, clay and dense glacial till. These types of compact and fine-grained 

soils have extremely slow percolation rates and also impede vertical movement of water resulting in a 

perched water table. Both conditions are not desirable for septic systems. Variances from system size 

requirements and setbacks to property or foundation are common. Reductions in groundwater 

separation to minimize the grading changes are often sought from the BOH in the form of a variance. 

Many of these were done with approval of the Health Agent. 

4.1.1.6 Local and State Waivers/ Variances 

Property owners who are looking to install a new septic system, or who need to upgrade or expand their 

existing system that does not meet the requirements of Title 5 and/or the more stringent denitrifying 

regulations for reasons described in this section, are able to apply for waivers and/or variances from the 

regulations. For existing systems, the goal is to achieve maximum feasible compliance. 

 

Upgrades to existing systems are the result of failure of the septic system to adequately recharge 

leachate into the ground. Such failures can be the result of eventual clogging of the soils, biomass 

buildup and from poor maintenance or groundwater failure (mostly for systems designed prior to 1995). 

Other reasons to upgrade include Title 5 Inspection failures, and the desire to increase the amount of 

flow to the system. This can occur when bedrooms are added to residential homes or when a change 

of use mandates a system upgrade. Except for increases in design flow and changes in use, the waivers 

allowed under the provisions of “Maximum Feasible Compliance” apply. 

 

For upgrades of existing systems, the regulations allow for maximum feasible compliance, which allows 

for deviation from the strict requirements for new systems. The goal is to replace the system with a 

system that comes as close to that required for new construction except where site constraints prohibit 
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strict compliance. If an upgrade is approved with the waivers of groundwater separation, distance to 

property line or cellar wall etc., the stipulation is that the flow cannot be increased from the present level. 

Since the elevation of the house foundation was typically determined by less scientific methods prior to 

1995, replacement septic systems often require relief from the required separation to groundwater in 

order to avoid systems with finished grades higher than the top of foundation. 

 

Other typical waivers include reductions in the soil absorption system separation to property lines, cellar 

walls and even wetlands. Often the wetland issue is the result of systems that were constructed prior to 

the advent of the Wetlands Protection Act which was enacted in the late 1970s. Prior to that time, 

wetlands could be legally filled as part of a development project, and systems were often closer than 50 

feet to a wetland. 

 

Board of Health (BOH) variances from local and state regulations are possible but the justification for 

granting of such variances must be clearly shown. In recent years, there has been a move to shift 

responsibility for granting such relief to the local BOH as the Department of Environmental Protection 

(DEP) has transferred responsibility for certain approvals to the municipalities. Previously, a variance 

would need to be granted by the BOH, and then, a separate variance request would be filed with the 

DEP. This process would sometimes take several months to complete usually during a time when the 

septic system is in failure. 

 

The total number of local and state variance requests identified by the Marion Board of Health were 

relatively few since 1995 and are not tabulated by the BOH. As part of this CWMP effort, 72 properties 

were identified as having received approved variances since 2000. Those variances that are known and 

were approved since 2000, can be seen on the figures for each unsewered needs area and are shown 

in the following section, Section 4.1.2. Table 4-1 shows that most granted variances were approvals due 

to high groundwater. 

 

 Table 4-1: Variances in Marion Granted Since 2000 

Variance Description Number of Variances
1 

Inadequate Setback/ Lot Size 31 

High Groundwater 53 

Lessened Capacity 12 

Other
2 

22 

1 
Some variances fit into multiple description categories 

2 
Other includes but is not limited to sieve testing in lieu of standard percolation tests  

 

4.1.2 Unsewered Needs Areas 

According to Town sewer user records, there are over 1,700 parcels within the Town that are currently 

served by Town sewer. In addition, there are approximately 940 parcels with buildings not served by 

Town sewer, and approximately 950 vacant parcels without any treatment needs. A needs analysis was 

performed to determine which of the current areas of Town, which are not currently sewered, could 

benefit from a centralized collection and treatment solution, requiring potential future sewer connections 

to the conveyance system and flow to the WPCF. To better focus the analysis, areas identified in the 

prior 2001 CWMP were reviewed and other developed, unsewered areas were discussed with Town 

staff; the resulting eleven (11) areas were identified as potential “Needs Areas” for future sewer 



 

 

 

 
 

4-5 

COMPREHENSIVE WASTEWATER MANAGEMENT PLAN 

 

MARION, MA 

 

westonandsampson.com 

connections and transitioning from on-site-systems. The location of these areas throughout the Town 

are shown in Appendix A and described in Table 4-2 below: 

 

Table 4-2: Unsewered System Needs Areas 

Needs Area Location Description 
Number of Lots or 

Potential Connections
1
 

River Road/ Wareham Road 
River Road, Green Street, Hill Street 

Neighborhoods Along Wareham Road 
82 

Delano Road/ Weweantic River Cross Neck Road and Delano Road 33 

Wings Cove/ Piney Point Point Road and Holly Road  196 

Lower Sippican Neck Point Road and Planting Island Road  38 

Planting Island East Avenue and West Road 79 

Allens Point/ Harbor East Allens Point Road and West Drive  34 

Converse Point Converse Road and Moorings Road 26 

Aucoot Cove 
Mill Street, Holly Pond Road, and Indian 

Cove Road Neighborhood 
44 

Lower Mill Street 
Mill Street from Parlowtown Road and 

Rocky Knook Lane 
111 

Upper Front Street/ Route 105 Front Street and Brook Haven Lane  99 

County Road County Road and Point Road 53 

1
 Further defined in later report subsections, based on property development or future development potential. 

 

 

The needs analysis for these 11 identified areas is detailed in the following sections.  The preliminary 

review focused on the challenges facing on-site systems, as presented in the preceding section( Section 

4.1.1) and used the following information/methodology to determine potential needs for an off-site 

wastewater management solution. Towards the end of this section, in Table 4-25, Unsewered Needs 

Area Summary Initial Prioritization, the various components of the needs analysis are presented.  This 

initial ranking compares each needs area to the other with regard to these components to prioritize 

future action. 

 

• Inventory of Board of Health Septic System Records – Current records of septic system 

construction, repairs, and granted variances are maintained as hard copy files at the Board of 

Health (BOH). These files were somewhat limited; however, available files were reviewed for 

variances that were granted after the year 2000 and to identify areas where common septic 

system installation and maintenance challenges were identified and documented. More detail 

on variances is included in the following discussions of each needs area. In conjunction with 

review of Tax Assessors data for building ages, estimates of septic system ages were prepared. 

Typical on-site systems have a useful life expectancy of around 40 years; however system failure 

is not imminent at that time. A system over this age is anticipated to need some repair or 

replacement at some point during the 20-year planning period of this CWMP, therefore average 

estimated system age was considered in the needs analysis. Though the BOH records are 

believed to be representative of the status of on-site systems in Marion, it should be noted that 

the records available may not fully capture of all system improvements if records were not 

provided to the BOH.  
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• Wetland and Floodplain Boundaries – Boundaries of wetlands and flood plains were mapped to 

identify sensitive receptors which could limit development and placement of on-site systems. 

 

• Land Use Designations, Zoning Districts, and Lot Sizing– Land use designations, zoning 

districts, and lot sizes were used to identify conditions which restrict on-site system design and 

siting. 

 

• Nitrogen Loading Calculations – For each needs area, an estimated best- and worst-case 

nitrogen load was calculated based on the number of existing on-site systems and the number 

of possible new on-site systems. Existing systems were expected to contribute between 26 mg/L 

(best-case) and 42 mg/L (worst-case) of total nitrogen
5

. New (future) on-site systems were 

expected to contribute 19 mg/L, per Marion’s Septic System Denitrification Regulation described 

in Section 2.1.4.6. This range of estimated nitrogen contribution is intended to show that even 

well-functioning septic systems will potentially contribute excess nutrients to the environment 

and better depict the “No Action” condition.  General assumptions about the receiving waters of 

this nitrogen load were made based on proximity to the needs area, but no detailed 

hydrogeologic analysis was done for this preliminary assessment. Areas in proximity to an 

impaired water body (based on Section 303d list review) were considered a higher priority for 

off-site wastewater management. 

 

• Soil Characteristics – Soil profiles of parcels were evaluated to soils whose characteristics are 

least conducive to on-site system design standards and environmental protections. 

 

• Water Supply Protection Zones – A review of water supply protection considerations, including 

Marion’s Water Supply and Aquifer Protection Overlay Districts, was performed to evaluate 

development within and proximate to water supply sources.  

 

• Discussions with Town Officials – Discussions were held with Town officials to gain first-hand 

information on other local considerations for off-site solution recommendations. 

 

For each identified area, a review of the above information was used as evaluation criteria in determining 

the priority of needs for an off-site solution. These reviews are discussed in the following sections (the 

order of discussion is not intended to convey priority), and a summary of the information analyzed, and 

the resulting needs priority is presented in Section 4.1.2.12.  

  

 
5 Source: October 2020 Article Distributed Nitrogen Removing I/A Septic Systems: A 2020 Primer for Cape Cod by Bruce 

Walton 
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4.1.2.1 River Road/ Wareham Road Needs Area 

The River Road/Wareham Road needs area is located along Wareham Road between Point Road and 

River Road, including the Hill Street and Green Street neighborhoods. Figure 4-1 shows the extents of 

the River Road/ Wareham Road needs area.  

  

The River Road/ Wareham Road needs area is currently served by private on-site systems and is 

comprised of 84 total parcels, 82 of which have been determined to be potential sewer connections. 

The parcels of this needs area are characterized as follows:  

 

84 Total Parcel Lots 

• 77 Parcel Lots with Existing Buildings 

o Average lot size is 0.55 acres 

o Average age of home (and likely septic system) is 42 years 

o 1 Septic System Upgrade, 1 Septic System Repair Documented over the last 20 years 

• 7 Vacant Parcel Lots 

o 5 Developable Vacant Parcel Lots (based on current zoning) 

• 2 Parcel Lots Have Been Granted Board of Health Variances for On-Site Design Systems 

• Wetlands and 100 Year Flood Plain Areas are Present Along Various Lots 

Figure 4-1: River Road/ Wareham Road Needs Area 
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Each criterion used to prioritize needs in each unsewered needs is explored for the River Road/ 

Wareham Road needs area below: 

 

Board of Health Records: At 42 years, the average age of the existing septic systems is beyond their 

40-year life expectancy. As shown in Figure 4-1, only two parcels (3% of all parcels) in the needs area 

have been granted variances for on-site systems since 2000. The limited number of variances indicates 

that there has not been significant, known challenges to fulfilling title 5 requirements for existing on-site 

systems in the needs area. However, the average age of systems indicates that these systems may 

require increased frequency of repair or replacement in the future.  

 

Wetlands & Floodplain Boundaries: Based on information shown in Figure 4-1, approximately 33% of 

the needs area (primarily along River Road) lies within the 100-year floodplain and within the riverfront 

wetland area for the Sippican River/Weweantic 

River. There are some, limited wetlands present but 

none prevalent enough to challenge the siting of on-

site systems in the majority of parcels in this needs 

area. The floodplain, however, makes it difficult to 

site on-site systems on the parcels along the river 

side of River Road.  

 

Land Use, Zoning, & Lot Sizing: The projected future 

wastewater flow for the River Road/ Wareham Road 

area is based on the zoning characteristics of the 

area as shown in Figure 4-2 and Table 4-3. The 

needs area is zoned primarily residential, with only 

six parcels zoned commercial. An average parcel 

size of just over half an acre is generally sufficiently 

large enough for siting on-site systems. Similarly, the 

zoning and land use are not expected to pose 

challenges to the use of on-site systems in the 

future. Based on zoning, the projected average day 

flow is estimated to be 14,000GPD for all parcels 

either already developed or able to be developed in 

the future. 

 

Table 4-3: Projected Sanitary Flow - River Road / Wareham Road Needs Area 

Zoning District 
% of Land 

Area 

Number of Lot 

Connections 

Flow Rate Per Lot - 

Max Day (GPD) 

Projected 

Max Day Flow 

(GPD) 

Projected 

Average Day 

Flow (GPD)
3 

 General Business 6 6 400
1
 2,400 1,200 

Residence A  43 

78 330
2
 25,700 12,900 Residence C 19 

Residence D 16 

Total Future Flow Projection 28,100 14,000 

1 
Calculated Town Wide General Business Average Flow Per Lot from Existing Billing Information 

2  
Assumes 3 Bedrooms Per Lot, Multiplied by 110 GPD Per Bedroom 

3  
Assumes Average Day Flow = 1/2 * Max Day Flow 

 

 

 

 

Figure 4-2: River Road/ Wareham Road Needs 

Area Zoning Map 
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Nitrogen Loading: Several of the parcels in this needs area along River Road border the Sippican River 

and its confluence with the Weweantic River. Both rivers have state-listed impairments for bacteria and 

the Weweantic River has an additional impairment for total nitrogen. Figure 1-6 (attached) shows 

impaired water bodies. If no action is taken in the River Road/ Wareham Road needs area, it is estimated 

that this needs area would contribute 3.0 lb/day – 4.8 lb/day of total nitrogen to the Weweantic River, 

based on the total future flow projection of 14,000 GPD. Reducing nitrogen load to the Weweantic River 

is a high priority and thus the continued, high contribution of nitrogen from on-site systems in this area 

presents a challenge to the continued use of on-site systems here.  

 

Soil Characteristics: Soils in this area are mostly well 

draining, as shown in Figure 4-3 and Table 4-4.  The 

portions of this area with soil types outside of this 

category, particularly the parcels along River Road 

with excessively draining soils, will likely encounter 

challenges siting a fully compliant septic system in the 

future.  

 

Water Supply Protection: There are no known DEP 

water resource areas Zone A, Interim Wellhead 

Protection Areas (IWPAs), Wetland Protection Zone 1, 

DEP Approved Zone 2, or Public Water Supply Wells 

near this needs area. Therefore, there are no known 

water supply concerns for this area. 

 

Priority Conclusions: These criteria represent 

environmental constraints to development and on-site 

system siting in the needs area. While continued use 

of on-site systems is possible for this area, a net reduction in nitrogen loading would require installation 

of enhanced on-site systems. With no change to the current regulations, these upgrades are required 

under certain circumstances; however, it is difficult to predict the timeline of required upgrades. 

Therefore, this area is assigned a high priority for off-site treatment and disposal, due mainly to its 

proximity to the Sippican and Weweantic Rivers and the potential for nitrogen contribution to those 

resources, if this area remains on-site. As a secondary consideration for this area, the Town identified 

that new developments are pending in the area on Wareham Road that, if approved, would likely add 

new sewers on Wareham Road (extending from Point Road). 

Soil Description 
% of Land 

Area 

Excessively Draining 17 

Well Draining 70 

Moderately Draining  8 

Very Poorly Draining 5 

 

Table 4-4: Soil Drainage Distribution for River 

Road/ Wareham Road Needs Area 

Figure 4-3: River Road/ Wareham Road  Needs 

Area Soils Profile 
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4.1.2.2 Delano Road/ Weweantic River Needs Area 

The Delano Road/ Weweantic River needs area is located along Delano Road near Cross Neck Road. 

Figure 4-4 shows the extents of the Delano Road/ Weweantic needs area. 

 

 

The Delano Road/ Weweantic River needs area is currently served by private on-site systems and is 

comprised of 33 total parcels, all of which have been determined to be potential sewer connections. The 

parcels of this needs area are characterized as follows:  

 

33 Total Parcel Lots 

• 31 Parcel Lots with Existing Buildings 

o Average lot size is 1.2 acres 

o Average age of home (and likely septic system) is 48 years 

o 1 Septic System Repair Documented over the last 20 years 

• 2 Vacant Parcel Lots 

o 2 Developable Vacant Parcel Lots (based on current zoning) 

• 5 Parcel Lots Have Been Granted Board of Health Variances for On-Site Design Systems 

• Wetlands and 100 Year Flood Plain Areas are Present Along Various Lots 

 

Board of Health Records: At 48 years, the average age of the existing septic systems is beyond their 

40-year life expectancy. As shown in Figure 4-4, five parcels (17% of all parcels) in the needs area have 

  

Figure 4-4: Delano Road / Weweantic River Needs Area 
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been granted variances for on-site systems since 2000. This percentage of variances is higher 

compared to most other needs areas, indicating that there have been challenges to fulfilling title 5 

requirements for existing on-site systems in the past. Additionally, the average age of systems indicates 

that these systems may require increased frequency of repair or replacement in the future.  

 

Wetlands & Floodplain Boundaries: Based on information shown in Figure 4-4, approximately 41% of 

the needs area (primarily along Delano Road) lies within the 100-year floodplain and riverfront wetland 

area for the Weweantic River. There are no wetlands present that would pose a challenge to the siting 

of on-site systems in this needs area. The floodplain, however, makes it difficult to site on-site systems 

on the parcels along much of Delano Road.  

 

Land Use, Zoning, & Lot Sizing: The projected future 

wastewater flow for the Delano Road/ Weweantic 

River area is based on the zoning characteristics of 

the area as shown in Figure 4-5 and Table 4-5. The 

needs area is zoned residential. An average parcel 

size of approximately 1.2 acres is, in general, 

sufficiently large enough for siting on-site systems. 

Similarly, the zoning and land use are not expected 

to pose challenges to the use of on-site systems in 

the future. Based on zoning, the projected average 

day flow is estimated to be 5,500 GPD for all parcels 

either already developed or able to be developed in 

the future. 

 

 

 

 

Table 4-5: Projected Sanitary Flow – Delano Road / Weweantic River Needs Area 

Zoning District % of Land Area 
Number of Lot 

Connections 

Flow Rate Per Lot - 

Max Day (GPD) 

Projected Max 

Day Flow 

(GPD) 

Projected 

Average Day 

Flow (GPD)
2 

Residence C 26 

33 330
1
 10,900 5,500 

Residence D 74 

Total Future Flow Projection 10,900 5,500 

1 
Assumes 3 Bedrooms Per Lot, Multiplied by 110 GPD Per Bedroom 

2 
Assumes Average Day Flow = 1/2 * Max Day Flow 

 

 

 

 

Nitrogen Loading: Several of the parcels in this needs area along Delano Road border the Weweantic 

River, which has numerous impairments including total nitrogen. Figure 1-6 (attached) shows impaired 

water bodies. If no action is taken in the Delano Road/ Weweantic River needs area, it is estimated that 

this needs area would contribute 1.2 lb/day – 1.8 lb/day of total nitrogen to the Weweantic River, based 

on the total future flow projection of 5,500 GPD. Reducing nitrogen load to the Weweantic River is a high 

priority and thus the continued, high contribution of nitrogen from on-site systems in this area presents 

a challenge to the continued use of on-site systems here.  

 

 

Figure 4-5: Delano Road/ Weweantic River  

Needs Area Zoning Map 
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Soil Characteristics: Soils in this area are primarily 

well or moderately draining, as shown in Figure 4-6 

and Table 4-6. Only small portions of this needs 

have poorly or very poorly draining soils and are 

found in parcels that also have well or moderately 

draining soils. Therefore, the drainage 

characteristics of the soils in this needs area are not 

expected to be a challenge to siting fully compliant 

septic systems in this needs area in the future.  

 

Water Supply Protection:  There are no known DEP 

water resource areas Zone A, IWPAs, Wetland 

Protection Zone 1, DEP Approved Zone 2, or Public 

Water Supply Wells near this needs area. Therefore, 

there are no known water supply concerns for this 

area. 

 

Priority Conclusions: These criteria represent environmental constraints to development and on-site 

system siting in the needs area. While continued use of on-site systems is possible for this area, a net 

reduction in nitrogen loading would require installation of enhanced on-site systems. With no change to 

the current regulations, these upgrades are required under certain circumstances; however, it is difficult 

to predict the timeline of required upgrades. The high percentage of variances in the area indicate that 

even new or upgraded systems may not be able to achieve full compliance, however with the size of 

lots in this area allows for siting options. Therefore, this area is assigned a lower priority for off-site 

treatment and disposal.   

 

 

 

 

 

 

 

 

 

 

Figure 4-6: Delano Road / Weweantic River  

Needs Area Soils Profile 

Soil Description 
% of Land 

Area 

Well Draining 58 

Moderately Draining 37 

Poorly/ Very Poorly Draining  5 

 

Table 4-6: Soil Drainage Distribution for Delano 

Road/ Weweantic River Needs Area 
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4.1.2.3 Wings Cove/ Piney Point Needs Area 

The Wings Cove / Piney Point needs area is located along Point Road, south of Delano Road. Figure 4-

7 shows the extents of the Wings Cove/ Piney Point needs area.  

 

 

The area is currently served by private on-site systems including approximately 217 parcels, 196 of 

which have been determined to be potential sewer connections. The parcels of this needs area are 

characterized as follows:  

 

 217 Total Parcel Lots 

• 180 Parcel Lots with Existing Buildings 

o Average lot size is 1.80 acres
6

 

o Average age of home (and likely septic system) is 59 years 

o 2 Septic System Upgrades Documented over the last 20 years 

• 37 Vacant Parcel Lots 

o 16 Developable Vacant Parcel Lots (based on current zoning) 

• 16 Parcel Lots Have Been Granted Board of Health Variances for On-Site Design Systems 

• Wetlands and 100 Year Flood Plain Areas are Present Along Various Lots 

 
6
 Lot sizes vary significantly in the area, and typical lots of approximately one acre in size are common. 

Figure 4-7: Wings Cove / Piney Point Needs Area 
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Board of Health Records: At 59 years, the average age of the existing septic systems is beyond their 

40-year life expectancy. As shown in Figure 4-7, sixteen parcels (10% of all parcels in the needs area) 

have been granted variances for on-site systems since 2000. This number of variances indicates that 

there has not been significant nor consistent known challenges to fulfilling title 5 requirements for existing 

on-site systems in the needs area. However, the average age of systems indicates that these systems 

may require increased frequency of repair or replacement in the future.  

 

Wetlands & Floodplain Boundaries: Based on information shown in Figure 4-7, approximately 42% of 

the needs area (primarily the coastal parcels) lies within the 100-year floodplain. Additionally, there are 

large swaths of wetlands present that would pose a challenge to the siting of on-site systems in this 

needs area. Together, the floodplain and wetlands may make it difficult to site on-site systems on several 

of the parcels in this needs area.  

 

Land Use, Zoning, & Lot Sizing: The projected 

future wastewater flow for the Wings Cove/ Piney 

Point area is based on the zoning characteristics 

of the area as show in Figure 4-8 and Table 4-7. 

The needs area is zoned residential. An average 

parcel size of approximately 1.8 acres is, in 

general, sufficiently large enough for siting on-site 

systems. Similarly, the zoning and land use are not 

expected to pose challenges to the use of on-site 

systems in the future. Based on zoning, the 

projected average day flow is estimated to be 

32,300 GPD for all parcels either already 

developed or able to be developed in the future. 

 

 

 

 

 

 

 

Table 4-7: Projected Sanitary Flow – Wings Cove/ Piney Point Area 

Zoning District % of Land Area 
Number of Lot 

Connections 

Flow Rate Per Lot - 

Max Day (GPD) 

Projected Max 

Day Flow 

(GPD) 

Projected 

Average Day 

Flow (GPD)
2 

Residence C 68 

196 330
1
 64,700 32,300 

Residence D 32 

Total Future Flow Projection 64,700 32,300 

1 
Assumes 3 Bedrooms Per Lot, Multiplied by 110 GPD Per Bedroom 

2 
Assumes Average Day Flow = 1/2 * Max Day Flow 

 

 

 

Nitrogen Loading: Parcels to the east of the needs area border Wings Cove; parcels to the west border 

Blankenship and Planting Island Coves which outlet to Outer Sippican Harbor.  While none of these 

areas have known impairments, continued protection of water quality of the Inner Wing’s Cove sub-

embayment is important. If sewer is not extended to the Wings Cove/ Piney Point needs area, it is 

expected that this needs area would contribute 6.9 lb/day – 10.8 lb/day of total nitrogen to the Wings 

 

Figure 4-8: Wings Cove / Piney Point Needs Area 

Zoning Map 
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Cove and Outer Sippican Harbor, based on a total future flow projection of 32,300 GPD. The precise 

ratio of nitrogen which contributes to either receiving water is unknown but is assumed to be 

approximately 1:1. Due to the large number of developed parcels, this needs area contributes the largest 

amount of nitrogen to the Buzzards Bay than any other needs area studied. Though neither of this needs 

area’s receiving waters is impaired for nitrogen, reducing nitrogen and improving water quality in the 

whole of Buzzard’s Bay remains a priority. Thus, the continued, high contribution of nitrogen from on-

site systems in this area presents a challenge to the continued use of on-site systems here. 

 

Soil Characteristics: Soils in this area are a mix of 

well draining, moderately draining, and poorly or 

very poorly draining soils, as shown in Figure 4-9 

and Table 4-8. Combined with the prevalence of 

wetland areas and the location of the floodplain, the 

poorly and very poorly draining soils may present a 

challenge to siting fully compliant septic systems in 

this needs area in the future. 

Water Supply Protection:  There are no known DEP 

water resource areas Zone A, IWPAs, Wetland Protection Zone 1, DEP Approved Zone 2, or Public Water 

Supply Wells near this needs area. Therefore, there are no known water supply concerns for this area. 

 

Priority Conclusions: These criteria represent environmental constraints to development and on-site 

system siting in the needs area. While continued use of on-site systems is possible for this area, a net 

reduction in nitrogen loading would require installation of enhanced on-site systems. With no change to 

the current regulations, these upgrades are required under certain circumstances; however, it is difficult 

to predict the timeline of required upgrades. The location and prevalence of poorly draining soils, 

wetlands, and floodplain may challenge the ability to site new or upgraded systems that are able to 

achieve full compliance.  Therefore, this area is assigned a moderate priority for off-site treatment and 

disposal, due mainly to its proximity to several waterbodies and the potential for nitrogen contribution to 

those resources, if this area remains on-site. 

4.1.2.4 Lower Sippican Neck Needs Area 

The Lower Sippican Neckneeds area is located along Point Road near Howland Road, making up the 

southern boundary of the peninsula along through which Point Road runs. Figure 4-10 shows the extent 

of the Lower Sippican Neck needs area.  

 

 

Figure 4-9: Wings Cove / Piney Point  Needs 

Area Soils Profile 

Soil Description 
% of Land 

Area 

Well Draining 35 

Moderately Draining 29 

Poorly/ Very Poorly Draining  13 

Beach/ Water 5 

 

Table 4-8: Soil Drainage Distribution for Wings 

Cove/ Piney Point Needs Area 
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The area is currently served by private on-site systems including approximately 39 parcels, 38 of which 

have been determined to be potential sewer connections. The parcels of this needs area are 

characterized as follows:  

 

39 Total Parcel Lots 

• 36 Parcel Lots with Existing Buildings 

o Average lot size is 1.50 acres
7

 

o Average age of home (and likely septic system) is 68 years 

o 1 New Septic System Documented over the last 20 years 

• 3 Vacant Parcel Lots 

o 2 Developable Vacant Parcel Lots (based on current zoning) 

• 7 Parcel Lots Have Been Granted Board of Health Variances for On-Site Design Systems 

• Wetlands and 100 Year Flood Plain Areas are Present Along Various Lots 

 
7
 Lot sizes vary in the area, with individual lots generally ranging from approximately one half acre up to two 

acres. 

 
Figure 4-10: Lower Sippican Neck Needs Area 
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Board of Health Records: At 68 years, the average age of the existing septic systems is beyond their 

40-year life expectancy. As shown in Figure 4-10, seven parcels (21% of all parcels in the needs area) 

have been granted variances for on-site systems since 2000. This percentage of variances is higher 

compared to most other needs areas, indicating that there were challenges to fulfilling title 5 

requirements for existing on-site systems in the past. Additionally, the average age of systems indicates 

that these systems may require increased frequency of repair or replacement in the future.  

 

Wetlands & Floodplain Boundaries: Based on information shown in Figure 4-10, nearly all of the needs 

area lies within the 100-year floodplain. There are large swaths of wetlands, but they are mostly present 

only along the golf course. The floodplain location may make it difficult to site on-site systems on several 

of the parcels in this needs area, particularly those at the southern portion of the needs area.  

 

Land Use, Zoning, & Lot Sizing: The projected 

future wastewater flow for the Lower Sippican Neck 

needs area is based on the zoning characteristics 

of the area as show in Figure 4-11 and Table 4-9. 

The needs area is zoned residential, though the 

largest parcel in this needs area, which 

encompasses more than half of the land area is 

made up of the Kittanset Golf Club.  An average 

parcel size of approximately 1.5 acres is, in 

general, sufficiently large enough for siting on-site 

systems. Similarly, the zoning and land use are not 

expected to pose challenges to the use of on-site 

systems in the future. Based on zoning, the 

projected average day flow is estimated to be 

6,300 GPD for all parcels either already developed 

or able to be developed in the future. 

 

 

 
Table 4-9: Projected Sanitary Flow – Lower Sippican Neck Needs Area 

Zoning District % of Land Area 
Number of Lot 

Connections 

Flow Rate Per Lot - 

Max Day (GPD) 

Projected Max 

Day Flow 

(GPD) 

Projected 

Average Day 

Flow (GPD)
2 

Residence D 100 38 330
1
 12,500 6,300 

Total Future Flow Projection 12,500 6,300 

1 
Assumes 3 Bedrooms Per Lot, Multiplied by 110 GPD Per Bedroom 

2 
Assumes Average Day Flow = 1/2 * Max Day Flow 

 

 

 

Nitrogen Loading: Parcels to the east of the needs area border Sedge Cove; parcels to the west border 

Outer Sippican Harbor. While none of these areas have known impairments, continued protection of 

water quality of the Outer Sippican Cove remains important. If sewer is not extended to the Lower 

Sippican Neck needs area, it is expected that this needs area would contribute 1.3 lb/day – 2.1 lb/day 

of total nitrogen to the Sedge Cove and Outer Sippican Harbor, based on a total future flow projection 

of 6,300 GPD.  The precise ratio of nitrogen which contributes to either receiving water is unknown but 

is assumed to weigh heavily towards Outer Sippican Harbor. Though neither of this needs area’s 

receiving waters is impaired for nitrogen, reducing nitrogen and improving water quality in the whole of 

Figure 4-11: Lower Sippican Neck Needs Area 

Zoning Map 
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Buzzard’s Bay remains a priority. Thus, the continued contribution of nitrogen from on-site systems in 

this area presents a challenge to the continued use of on-site systems here. 

 

Soil Characteristics: Soils in this area are a mix of 

well draining, moderately draining, and poorly or 

very poorly draining soils, as shown in Figure 4-12 

and Table 4-10. However, most parcels that are not 

the golf course have well or moderately draining 

soils. Therefore, the drainage characteristics of the 

soils in this needs area are not expected to be a 

challenge to siting fully compliant septic systems in 

this needs area in the future. 

 

Water Supply Protection:  There are no known DEP water resource areas Zone A, IWPAs, Wetland 

Protection Zone 1, DEP Approved Zone 2, or Public Water Supply Wells near this needs area. Therefore, 

there are no known water supply concerns for this area. 

 

Priority Conclusions: These criteria represent environmental constraints to development and on-site 

system siting in the needs area. Continued use of on-site systems poses significant challenges; a net 

reduction in nitrogen loading would require installation of enhanced on-site systems. With no change to 

the current regulations, these upgrades are required under certain circumstances; however, it is difficult 

to predict the timeline of required upgrades. The high percentage of variances in the area indicate that 

even new or upgraded systems may not be able to achieve full compliance. Therefore, this area is 

assigned a high priority for off-site treatment and disposal, due also to its proximity to Sedge Cove and 

Outer Sippican Harbor and the potential for nitrogen contribution to those resources, if on-site systems 

remain.  

 

Figure 4-12: Lower Sippican Neck Needs Area 

Soils Profile 

Soil Description 
% of Land 

Area 

Well Draining 7 

Moderately Draining 48 

Poorly/ Very Poorly Draining  39 

Beach/ Water 6 

 

Table 4-10: Soil Drainage Distribution for Lower 

Sippican Neck Needs Area 
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4.1.2.5 Planting Island Needs Area 

The Planting Island needs area is located along East Avenue and West Avenue. Figure 4-13 shows the 

extents of the Planting Island needs area.  

 

The area is currently served by private on-site systems including approximately 80 parcels, 79 of which 

have been determined to be potential sewer connections. The parcels of this needs area are 

characterized as follows:  

 

80 Total Parcel Lots 

• 75 Parcel Lots with Existing Buildings 

o Average lot size is 0.33 acres 

o Average age of home (and likely septic system) is 60 years 

o 1 Septic System Upgrade, 2 Septic System Repairs Documented over the last 20 years 

• 5 Vacant Parcel Lots 

o 4 Developable Vacant Parcel Lots (based on current zoning) 

• 12 Parcel Lots Have Been Granted Board of Health Variances for On-Site Design Systems 

• Wetlands and 100 Year Flood Plain Areas are Present Along Various Lots 

 

Figure 4-13: Planting Island Needs Area 
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Board of Health Records: At 60 years, the average age of the existing septic systems is beyond their 

40-year life expectancy. As shown in Figure 4-13, twelve parcels (18% of all parcels in the needs area) 

have been granted variances for on-site systems since 2000. This percentage of variances is higher 

compared to most other needs areas, indicating that there were challenges to fulfilling title 5 

requirements for existing on-site systems in the past. Additionally, the average age of systems indicates 

that these systems may require increased frequency of repair or replacement in the future.  

 

Wetlands & Floodplain Boundaries: Based on information shown in Figure 4-13, 71% of the needs area 

lies within the 100-year floodplain. There is some beach land but not wetlands present in the needs area. 

The location of the floodplain may make it difficult to site on-site systems on several of the parcels in 

this needs area.  

 

Land Use, Zoning, & Lot Sizing: The projected 

future wastewater flow for the Planting Island Needs 

Area is based on the zoning characteristics of the 

area as show in Figure 4-14 and Table 4-11. The 

needs area is zoned residential. An average parcel 

size of approximately 0.3 acres may pose a 

challenge to the siting of on-site systems. However, 

the zoning and land use are not expected to pose 

any additional challenges. Based on zoning, the 

projected average day flow is estimated to be 

13,000 GPD for all parcels either already developed 

or able to be developed in the future. 

 

 

 

 

 

 

 

Table 4-11: Projected Sanitary Flow – Planting Island Needs Area 

Zoning District 
% of Land 

Area 

Number of Lot 

Connections 

Flow Rate Per Lot 

- Max Day (GPD) 

Projected 

Max Day Flow 

(GPD) 

Projected 

Average Day 

Flow (GPD)
2 

Residence D 100 79 330
1
 26,000 13,000 

Total Future Flow Projection 26,000 13,000 

1 
Assumes 3 Bedrooms Per Lot, Multiplied by 110 GPD Per Bedroom 

2 
Assumes Average Day Flow = 1/2 * Max Day Flow 

 

 

 

Nitrogen Loading: Planting Island is a peninsula that juts off the western side of Sippican Neck, bounded 

by Planting Island Cove to the east, and Outer Sippican Harbor to the west. While neither of these areas 

have known impairments, continued protection of their water quality remains important.  If sewer is not 

extended to the Planting Island needs area, it is expected that this needs area would contribute 2.8 

lb/day – 4.4 lb/day of total nitrogen to Planting Island Cove and Outer Sippican Harbor, based on a total 

future flow projection of 13,000 GPD. The precise ratio of nitrogen which contributes directly to either 

receiving water is unknown but is assumed to be approximately 1:1. Though neither of this needs area’s 

receiving waters is impaired for nitrogen, reducing nitrogen, and improving water quality in the whole of 

Figure 4-14: Planting Island Needs Area Zoning 

Map 
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Buzzard’s Bay remains a priority. Thus, the continued contribution of nitrogen from on-site systems in 

this area presents a challenge to the continued use of on-site systems here. 

 

Soil Characteristics: Soils in this area are almost 

entirely excessively draining, as shown in Figure 4-

15 and Table 4-12. Excessively draining soils pose 

a challenge to siting fully compliant septic systems 

in this needs area in the future. 

 

Water Supply Protection:  There are no known DEP 

water resource areas Zone A, IWPAs, Wetland 

Protection Zone 1, DEP Approved Zone 2, or Public 

Water Supply Wells near this needs area. Therefore, 

there are no known water supply concerns for this 

area. 

 

Priority Conclusions: These criteria represent 

environmental constraints to development and on-site system siting in the needs area. Continued use 

of on-site systems for this area would be a significant challenge; a net reduction in nitrogen loading 

would require installation of enhanced on-site systems. With no change to the current regulations, these 

upgrades are required under certain circumstances; however, it is difficult to predict the timeline of 

required upgrades. The high percentage of variances in the area indicate that even new or upgraded 

systems may not be able to achieve full compliance. Additionally, the presence and location of 

floodplain, excessively draining soils and the surrounding Cove/Harbor pose further challenges. 

Therefore, this area is assigned a high priority for off-site treatment and disposal. 

 

 

 

 

 

 

 

 

 

 

Figure 4-15: Planting Island Needs  Area Soils 

Profile 

Soil Description 
% of Land 

Area 

Excessively Draining 81 

Poorly/ Very Poorly Draining  4 

Beach/ Water 15 

 

Table 4-12: Soil Drainage Distribution for Planting 

Island Needs Area 
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4.1.2.6 Allens Point/ Harbor East Needs Area 

The Allens Point/ Harbor East needs area is located along Allens Point Road and West Drive. Figure 4-

16 shows the extents of the Allens Point/ Harbor East needs area. 

 

 

The area is currently served by private on-site systems including approximately 35 parcels, 34 of which 

have been determined to be potential sewer connections. The parcels of this needs area are 

characterized as follows:  

 

35 Total Parcel Lots 

• 29 Parcel Lots with Existing Buildings 

o Average lot size is 2.43 acres 

o Average age of home (and likely septic system) is 86 years 

• 6 Vacant Parcel Lots 

o 5 Developable Vacant Parcel Lots (based on current zoning) 

• 1 Parcel Lot Has Been Granted Board of Health Variances for On-Site Design Systems 

• Wetlands and 100 Year Flood Plain Areas are Present Along Various Lots 

 
Board of Health Records: At 86 years, the average age of the existing septic systems is more than 

double their 40-year life expectancy. As shown in Figure 4-16, one parcel (3% of all parcels in the needs 

area) was granted a variance for an on-site system since 2000. This single variance indicates that there 

has not been significant nor consistent known challenges to fulfilling title 5 requirements for existing on-

 

Figure 4-16: Allens Point/ Harbor East Needs Area 



 

 

 

 
 

4-23 

COMPREHENSIVE WASTEWATER MANAGEMENT PLAN 

 

MARION, MA 

 

westonandsampson.com 

site systems in the needs area. However, the average age of systems indicates that these systems may 

require increased frequency of repair or replacement in the future.  

 

Wetlands & Floodplain Boundaries: Based on information shown in Figure 4-16, 57% of the needs area 

lies within the 100-year floodplain. There are some wetlands, but they are present in locations that would 

add difficulty to siting on-site systems. The location of floodplain may make it difficult to site on-site 

systems on several of the parcels in this needs area, particularly those at the southern and eastern 

portions of the needs area.   

 

Land Use, Zoning, & Lot Sizing: The projected 

future wastewater flow for the Allens Point/ Harbor 

East Needs Area is based on the zoning 

characteristics of the area as shown in Figure 4-17 

and Table 4-13. The needs area is zoned 

residential. An average parcel size of 

approximately 2.4 acres is, in general, sufficiently 

large enough for siting on-site systems. Similarly, 

the zoning and land use are not expected to pose 

challenges to the use of on-site systems in the 

future. Based on zoning, the projected average day 

flow is estimated to be 5,600 GPD for all parcels 

either already developed or able to be developed 

in the future. 

 

 

 

Table 4-13: Projected Sanitary Flow – Allens Point/ Harbor East Needs Area 

Zoning District 
% of Land 

Area 

Number of Lot 

Connections 

Flow Rate Per Lot - 

Max Day (GPD) 

Projected 

Max Day Flow 

(GPD) 

Projected 

Average Day 

Flow (GPD)
2 

Residence D 100 34 330
1
 11,000 5,600 

Total Future Flow Projection 11,000 5,600 

1 
Assumes 3 Bedrooms Per Lot, Multiplied by 110 GPD Per Bedroom 

2 
Assumes Average Day Flow = 1/2 * Max Day Flow 

 

 

 

Nitrogen Loading: The Allens Point/ Harbor East needs area is bordered by Blankenship Cove to the 

southeast and the Inner Sippican Harbor to the west. The Inner Sippican Harbor has numerous known 

impairments, including one for total nitrogen. Blankenship Harbor does not have any known 

impairments, but its water quality has been monitored by the BBC since 1993 and has been found to 

have a rating of good on the BBC’s Bay Health Index. Figure 1-6 (attached) shows impaired water 

bodies. If no action is taken, it is expected that this needs area would contribute 1.2 lb/day – 1.8 lb/day 

of total nitrogen to Blankenship Cove and Inner Sippican Harbor, based on a total future flow projection 

of 5,600 GPD. The precise ratio of nitrogen which contributes directly to either receiving water is 

unknown but is assumed to weigh heavily towards Inner Sippican Harbor. Reducing nitrogen load to the 

Inner Sippican Harbor and Buzzards Bay as a whole is a high priority and thus the continued, high 

contribution of nitrogen from on-site systems in this area presents a challenge to the continued use of 

on-site systems here.  

 

 

Figure 4-17: Allens Point/ Habor East Needs 

Area Zoning Map 
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Soil Characteristics: Soils in this area are primarily 

well or moderately draining, as shown in Figure 4-18 

and Table 4-14. However, a portion of parcels on the 

northern end of the needs area have excessively 

draining soils and abut the Inner Sippican Harbor. 

For these parcels, siting fully compliant septic 

systems in this needs area may be a challenge in 

the future.  

 

Water Supply Protection:  There are no known DEP 

water resource areas Zone A, IWPAs, Wetland 

Protection Zone 1, DEP Approved Zone 2, or Public Water Supply Wells near this needs area. Therefore, 

there are no known water supply concerns for this area. 

 

Priority Conclusions: These criteria represent environmental constraints to development and on-site 

system siting in the needs area. While continued use of on-site systems is possible for this area, a net 

reduction in nitrogen loading would require installation of enhanced on-site systems. With no change to 

the current regulations, these upgrades are required under certain circumstances; however, it is difficult 

to predict the timeline of required upgrades. The average age indicates that these systems may require 

increased frequency of repair or replacement in the future, and the location of excessively draining soils 

may challenge the ability to site new or upgraded systems that are able to achieve full compliance.  

However, with a relatively low percentage of past variances and larger lot sizes than other needs areas, 

these challenges can likely be overcome to allow for use of enhanced on-site systems. Therefore, this 

area is assigned a lower priority for off-site treatment and disposal. 

 

 

 

 

 

 

 

 

 

 

Figure 4-18: Allens Point/ Harbor East Needs 

Area Soils Profile 

Soil Description 
% of Land 

Area 

Excessively Draining 14 

Well Draining 51 

Moderately Draining 21 

Poorly/ Very Poorly Draining  11 

Beach/ Water 3 

 

Table 4-14: Soil Drainage Distribution for Allens 

Point/ Harbor East Needs Area 



 

 

 

 
 

4-25 

COMPREHENSIVE WASTEWATER MANAGEMENT PLAN 

 

MARION, MA 

 

westonandsampson.com 

4.1.2.7 Converse Point Needs Area 

The Converse Point needs area is located along Converse Road, forming the tip of the peninsula at 

which Moorings Road truncates. Figure 4-19 shows the extents of the Converse Point needs area. 

 

The area is currently served by private on-site systems including approximately 27 parcels, 26 of which 

have been determined to be potential sewer connections. The parcels of this needs area are 

characterized as follows:  

 

27 Total Parcel Lots 

• 23 Parcel Lots with Existing Buildings 

o Average lot size is 2.60 acres 

o Average age of home (and likely septic system) is 55 years 

• 4 Vacant Parcel Lots 

o 3 Developable Vacant Parcel Lots (based on current zoning) 

• 2 Parcel Lots Have Been Granted Board of Health Variances for On-Site Design Systems 

• Wetlands and 100 Year Flood Plain Areas are Present Along Various Lots 

 

 
Figure 4-19: Converse Point Needs Area 
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Board of Health Records: At 55 years, the average age of the existing septic systems is beyond their 

40-year life expectancy. As shown in Figure 4-19, two parcels (9% of all parcels in the needs area) have 

been granted variances for on-site systems since 2000. This number of variances indicates that there 

has not been significant nor consistent known challenges to fulfilling title 5 requirements for existing on-

site systems in the needs area. However, the average age of systems indicates that these systems may 

require increased frequency of repair or replacement in the future.  

 

Wetlands & Floodplain Boundaries: Based on information shown in Figure 4-19, 72% of the needs area 

lies within the 100-year floodplain. There is some beach land but minimal wetlands present in the needs 

area. The location of the floodplain may make it difficult to site on-site systems on several of the parcels 

in this needs area, particularly those at the southern end of the peninsula.  

 

Land Use, Zoning, & Lot Sizing: The projected 

future wastewater flow for the Converse Point 

needs area is based on the zoning characteristics 

of the area as show in Figure 4-20 and Table 4-15. 

The needs area is zoned residential.  An average 

parcel size of approximately 2.6 acres is, in general, 

sufficiently large enough for siting on-site systems. 

Similarly, the zoning and land use are not expected 

to pose challenges to the use of on-site systems in 

the future. Based on zoning, the projected average 

day flow is estimated to be 4,300 GPD for all 

parcels either already developed or able to be 

developed in the future. 

 

 

 

 

 

 

Table 4-15: Projected Sanitary Flow – Converse Point Needs Area 

Zoning District % of Land Area 
Number of Lot 

Connections 

Flow Rate Per Lot - 

Max Day (GPD) 

Projected Max 

Day Flow 

(GPD) 

Projected 

Average Day 

Flow (GPD)
2 

Residence D 100 26 330
1
 8,600 4,300 

Total Future Flow Projection 8,600 4,300 

1 
Assumes 3 Bedrooms Per Lot, Multiplied by 110 GPD Per Bedroom 

2 
Assumes Average Day Flow = 1/2 * Max Day Flow 

 

 

 

Nitrogen Loading: The Converse Point Needs Area is bordered by the Outer Sippican Harbor to the east 

and Outer Aucoot Cove to the west; neither water body segments have known impairments or reported 

water health issues. If no action is taken in the Converse Point needs area, it is expected that this needs 

area would contribute 0.9 lb/day – 1.4 lb/day of total nitrogen to the Outer Sippican Harbor and Outer 

Aucoot Cove, based on a total future flow projection of 4,300 GPD. The precise ratio of nitrogen which 

contributes directly to either receiving water is unknown but is assumed to be approximately 1:1. Though 

neither of this needs area’s receiving waters is impaired for nitrogen, reducing nitrogen and improving 

water quality in the whole of Buzzard’s Bay remains a priority. Thus, the continued contribution of 

 

Figure 4-20: Converse Point Needs Area Zoning 

Map 
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nitrogen from on-site systems in this area presents a challenge to the continued use of on-site systems 

here. 

 

Soil Characteristics: Soils in this area are primarily 

moderately well draining, as shown in Figure 4-21 

and Table 4-16. Therefore, the drainage 

characteristics of the soils in this needs area are 

not expected to be a challenge to siting fully 

compliant septic systems in this needs area in the 

future. 

 

 

Water Supply Protection:  There are no known DEP 

water resource areas Zone A, IWPAs, Wetland 

Protection Zone 1, DEP Approved Zone 2, or 

Public Water Supply Wells near this needs area. 

Therefore, there are no known water supply 

concerns for this area. 

 

Priority Conclusions: These criteria represent environmental constraints to development and on-site 

system siting in the needs area. While continued use of on-site systems is possible for this area, a net 

reduction in nitrogen loading would require installation of enhanced on-site systems. With no change to 

the current regulations, these upgrades are required under certain circumstances; however, it is difficult 

to predict the timeline of required upgrades.  The average age indicates that these systems may require 

increased frequency of repair or replacement in the future, however with a relatively low percentage of 

past variances and larger lot sizes than other needs areas, these challenges can likely be overcome to 

allow for use of enhanced on-site systems. Therefore, this area is assigned a lower priority for off-site 

treatment and disposal. 

 

 

 

 

 

 

 

 

Figure 4-21: Converse Point Needs Area Soils 

Profile 

Soil Description 
% of Land 

Area 

Moderately Draining 81 

Poorly Draining  6 

Beach/ Water 13 

 

Table 4-16: Soil Drainage Distribution for 

Converse Point Needs Area 
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4.1.2.8 Aucoot Creek Needs Area 

The Aucoot Creek sewer needs area is located along Mill Street near Indian Cove Road, ending at the 

Town boundary with Mattapoisett. Figure 4-22 shows the extents of the Aucoot Creek needs area. 

 

The area is currently served by private on-site systems including approximately 52 parcels, 44 of which 

have been determined to be potential sewer connections. The parcels of this needs area are 

characterized as follows:  

 

52 Total Parcel Lots 

• 41 Parcel Lots with Existing Buildings 

o Average lot size is 1.40 acres 

o Average age of home (and likely septic system) is 36 years 

o 1 Septic System Upgrade Documented over the last 20 years 

• 11 Vacant Parcel Lots 

o 3 Developable Vacant Parcel Lots (based on current zoning) 

• 4 Parcel Lots Have Been Granted Board of Health Variances for On-Site Design Systems 

• Wetlands and 100 Year Flood Plain Areas are Present Along Various Lots 

 
Figure 4-22: Aucoot Creek Needs Area 
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Board of Health Records: At 36 years, the average age of the existing septic systems is approaching 

their 40-year life expectancy. As shown in Figure 4-22, four parcels (9% of all parcels in the needs area) 

have been granted variances for on-site systems since 2000. This number of variances indicates that 

there has not been significant nor consistent known challenges to fulfilling title 5 requirements for existing 

on-site systems in the needs area. However, the average age of systems indicates that these systems 

may require increased frequency of repair or replacement in the future.  

 

Wetlands & Floodplain Boundaries: Based on information shown in Figure 4-22, 59% of the needs area 

lies within the 100-year floodplain. There are minimal wetlands present in the needs area. The location 

of the floodplain may make it difficult to site on-site systems on several of the parcels in this needs area, 

particularly those along Rocky Knook Lane and at the end of Indian Cove Road 

 

Land Use, Zoning, & Lot Sizing: The projected 

future sanitary flow for the Aucoot Creek needs 

area is based on the zoning characteristics of the 

area as show in Figure 4-23 and Table 4-17. The 

needs area is zoned residential. An average parcel 

size of approximately 1.4 acres is, in general, 

sufficiently large enough for siting on-site systems. 

Similarly, the zoning and land use are not expected 

to pose challenges to the use of on-site systems 

in the future. Based on zoning, the projected 

average day flow is estimated to be 7,300 GPD for 

all parcels either already developed or able to be 

developed in the future.  

 

 

 

 

Table 4-17: Projected Sanitary Flow – Aucoot Creek Needs Area 

Zoning District % of Land Area 
Number of Lot 

Connections 

Flow Rate Per Lot - 

Max Day (GPD) 

Projected Max 

Day Flow 

(GPD) 

Projected 

Average Day 

Flow (GPD)
2 

Residence C 73 

44 330
1
 14,500 7,300 

Residence D 27 

Total Future Flow Projection 14,500 7,300 

1 
Assumes 3 Bedrooms Per Lot, Multiplied by 110 GPD Per Bedroom 

2 
Assumes Average Day Flow = 1/2 * Max Day Flow 

 

 

 

Nitrogen Loading: The parcels on the eastern edge of the needs area are adjacent to Aucoot Creek and 

surrounding wetlands. Aucoot Creek has numerous impairments, including total nitrogen. Aucoot Creek 

is also a downstream receiving water for the WPCF’s treated effluent.  Figure 1-6 (attached) shows 

impaired water bodies. If no action is taken in the Aucoot Creek needs area, it is expected that this 

needs area would contribute 1.5 lb/day – 2.4 lb/day of total nitrogen to Aucoot Creek, based on a total 

future flow projection of 7,300 GPD. Thus, the continued contribution of nitrogen from on-site systems 

in this area presents a challenge to the continued use of on-site systems here. 

 

 

Figure 4-23: Aucoot Creek Needs Area Zoning 

Map 
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Soil Characteristics: Soils in this area are a mix of 

well draining, moderately draining, and poorly or 

very poorly draining soils, as shown in Figure 4-24 

and Table 4-18. Combined with the location of the 

floodplain, the poorly and very poorly draining soils 

may present a challenge to siting fully compliant 

septic systems in this needs area in the future.  

 

 

Water Supply Protection: There are no known DEP water resource areas Zone A, IWPAs, Wetland 

Protection Zone 1, DEP Approved Zone 2, or Public Water Supply Wells near this needs area. Therefore, 

there are no known water supply concerns for this area. 

 

Priority Conclusions: These criteria represent environmental constraints to development and on-site 

system siting in the needs area. Continued use of on-site systems poses a significant challenge to this 

area; a net reduction in nitrogen loading would require installation of enhanced on-site systems. With 

no change to the current regulations, these upgrades are required under certain circumstances; 

however, it is difficult to predict the timeline of required upgrades. The location the floodplain and the 

moderate presence of poorly draining soils challenge the ability to site new or upgraded systems that 

can achieve full compliance. Therefore, this area is assigned a high priority for treatment and disposal, 

due mainly to its proximity to the Outer Sippican Harbor and Outer Aucoot Cove and the potential for 

nitrogen contribution to those resources. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Figure 4-24: Aucoot Creek Needs Area Soils 

Profile 

 

Soil Description 
% of Land 

Area 

Well Draining 32 

Moderately Draining 37 

Poorly/ Very Poorly Draining  31 

Beach/ Water <1 

 

Table 4-18: Soil Drainage Distribution for Aucoot 

Creek Needs Area 
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4.1.2.9 Lower Mill Street Needs Area 

The Lower Mill Street sewer needs area is located along Mill Street between Parlowtown Road and 

Sparrow Lane, directly north of the Aucoot Creek needs area. Figure 4-25 shows the extents of the Lower 

Mill Street needs area. While this area is not served by the Town sewer system, the route of the WPCF 

outfall passes through the middle of the needs area. 

 

 

The area is currently served by private on-site systems including approximately 116 parcels, 111 of 

which have been determined to be potential sewer connections. The parcels of this needs area are 

characterized as follows:  

 

116 Total Parcel Lots 

• 104 Parcel Lots with Existing Buildings 

o Average lot size is 1.30 acres 

o Average age of home (and likely septic system) is 54 years 

o 1 Septic System Repair Documented over the last 20 years 

• 12 Vacant Parcel Lots 

o 7 Developable Vacant Parcel Lots (based on current zoning) 

• 13 Parcel Lots Have Been Granted Board of Health Variances for On-Site Design Systems 

• Wetlands and 100 Year Flood Plain Areas are Present Along Various Lots 

 

Figure 4-25: Lower Mill Street Needs Area 
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Board of Health Records: At 54 years, the average age of the existing septic systems is beyond their 

40-year life expectancy. As shown in Figure 4-25, thirteen parcels (13% of all parcels in the needs area) 

have been granted variances for on-site systems since 2000. This number of variances indicates that 

there has not been significant nor consistent known challenges to fulfilling title 5 requirements for existing 

on-site systems in the needs area. However, the average age of systems indicates that these systems 

may require increased frequency of repair or replacement in the future.  

 

Wetlands & Floodplain Boundaries: Based on information shown in Figure 4-25, 14% of the needs area 

lies within the 100-year floodplain. There are a number of wetlands present in the needs area. The limited 

floodplain and wetlands pose limited challenges to siting on-site systems in this needs area.  

 

Land Use, Zoning, & Lot Sizing: The projected 

future wastewater flow for the Lower Mill Street 

Needs Area is based on the zoning 

characteristics of the area as shown in Figure 4-

26 and Table 4-19. The needs area is zoned 

residential. An average parcel size of 

approximately 1.3 acres is, in general, sufficiently 

large enough for siting on-site systems. Similarly, 

the zoning and land use are not expected to pose 

challenges to the use of on-site systems in the 

future. Based on zoning, the projected average 

day flow is estimated to be 18,300 GPD for all 

parcels either already developed or able to be 

developed in the future. 

 

 

 

 

 

 

Table 4-19: Projected Sanitary Flow – Lower Mill Street Needs Area 

Zoning District % of Land Area 
Number of Lot 

Connections 

Flow Rate Per Lot - 

Max Day (GPD) 

Projected Max 

Day Flow 

(GPD) 

Projected 

Average Day 

Flow (GPD)
2 

Residence A 8 

111 330
1
 36,600 18,300 

Residence B 36 

Residence C 20 

Residence D 36 

Total Future Flow Projection 36,600 18,300 

1 
Assumes 3 Bedrooms Per Lot, Multiplied by 110 GPD Per Bedroom 

2 
Assumes Average Day Flow = 1/2 * Max Day Flow 

 

 

 

Nitrogen Loading: The Lower Mill Street needs area does not border any surface waters. If no action is 

taken in the Lower Mill Street needs area, it is expected that this needs area would contribute 3.9 lb/day 

– 6.2 lb/day of total nitrogen based on a total future flow projection of 18,300 GPD.   

 

 

Figure 4-26: Lower Mill Street Needs Area Zoning 

Map 
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Soil Characteristics: Soils in this area are a mix of well draining, moderately draining, and poorly or very 

poorly draining soils, as shown in Figure 4-24 and Table 4-18. Combined with the location of the 

floodplain, the poorly and very poorly draining soils may present a challenge to siting fully compliant 

septic systems in this needs area in the future. 

 

Soils in this area consist of a mix of moderately and well draining, as shown in Figure 4-27 and Table 4-

20. Approximately 14% of the area lies within the 100-year floodplain.  

 

Soil Characteristics: Soils in this area are a mix of 

well draining, moderately draining, and poorly or 

very poorly draining soils, as shown in Figure 4-27 

and Table 4-20. The poorly and very poorly draining 

soils may present a challenge to siting fully 

compliant septic systems in this needs area in the 

future. 

 

Water Supply Protection: There are no known DEP 

water resource areas Zone A, IWPAs, Wetland 

Protection Zone 1, DEP Approved Zone 2, or Public 

Water Supply Wells near this needs area. 

Therefore, there are no known water supply 

concerns for this area. 

 

Priority Conclusions: These criteria represent 

environmental constraints to development and on-

site system siting in the needs area. While 

continued use of on-site systems is possible for this area, a net reduction in nitrogen loading would 

require installation of enhanced on-site systems. With no change to the current regulations, these 

upgrades are required under certain circumstances; however, it is difficult to predict the timeline of 

required upgrades. Therefore, this area is assigned a moderate priority for off-site treatment and 

disposal, due mainly to the presence of poorly draining soils, coupled with system age and percentage 

of past variances.  The off-site priority of this area may change depending upon service to the previously 

analyzed Aucoot Creek Needs Area. 

  

 

Figure 4-27: Lower Mill Street Needs Area Soils 

Profile 

Soil Description 
% of Land 

Area 

Well Draining 19 

Moderately Draining 51 

Poorly/ Very Poorly Draining  30 

 

Table 4-20: Soil Drainage Distribution for Lower 

Mill Street Needs Area 
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4.1.2.10 Upper Front Street Needs Area 

The Upper Front Street needs area is located along Front Street near Brook Haven Lane, east of Route 

I-195. Figure 4-28 shows the extents of the Upper Front Street (Route 105) needs area. 

 

 

The area is currently served by private on-site systems including approximately 102 parcels, 99 of which 

have been determined to be potential sewer connections. The parcels of this needs area are 

characterized as follows:  

 

102 Total Parcel Lots 

• 96 Parcel Lots with Existing Buildings 

o Average lot size is 1.20 acres
8

 

o Average age of home (and likely septic system) is 43 years 

o 1 Septic System Repair Documented over the last 20 years 

• 6 Vacant Parcel Lots 

o 3 Developable Vacant Parcel Lots (based on current zoning) 

• 10 Parcel Lots Have Been Granted Board of Health Variances for On-Site Design Systems 

• Wetlands and 100 Year Flood Plain Areas are Present Along Various Lots 

 
8
 Lot sizes vary in the area, and some streets (e.g., Ichabod Lane) have typical lot sizes on the order of one half 

acre. 

 

Figure 4-28: Upper Front Street Needs Area 
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Board of Health Records: At 43 years, the average age of the existing septic systems is beyond their 

40-year life expectancy. As shown in Figure 4-28, ten parcels (11% of all parcels in the needs area) have 

been granted variances for on-site systems since 2000. This number of variances indicates that there 

has not been significant nor consistent known challenges to fulfilling title 5 requirements for existing on-

site systems in the needs area. However, the average age of systems indicates that these systems may 

require increased frequency of repair or replacement in the future.  

 

Wetlands & Floodplain Boundaries: Based on information shown in Figure 4-28, 47% of the needs area 

lies within the 100-year floodplain. There are a number of wetlands present in the needs area. The 

location of the floodplain may make it difficult to site on-site systems on several of the parcels in this 

needs area, particularly those on the northern and western ends of the needs area. 

 

Land Use, Zoning, & Lot Sizing: The projected 

future wastewater flow for the Upper Front Street 

needs area is based on the zoning characteristics 

of the area as shown in Figure 4-29 and Table 4-

21. The needs area is zoned residential. An 

average parcel size of approximately 1.2 acres is, 

in general, sufficiently large enough for siting on-

site systems. Similarly, the zoning and land use are 

not expected to pose challenges to the use of on-

site systems in the future. Based on zoning, the 

projected average day flow is estimated to be 

16,300 GPD for all parcels either already 

developed or able to be developed in the future.  

 

 

 

 

Table 4-21: Projected Sanitary Flow – Upper Front Street Needs Area 

Zoning District % of Land Area 
Number of Lot 

Connections 

Flow Rate Per Lot - 

Max Day (GPD) 

Projected Max 

Day Flow 

(GPD) 

Projected 

Average Day 

Flow (GPD)
2 

Residence B 50 

99 330
1
 32,700 16,300 Residence C 13 

Residence D 37 

Total Future Flow Projection 32,700 16,300 

1 
Assumes 3 Bedrooms Per Lot, Multiplied by 110 GPD Per Bedroom 

2 
Assumes Average Day Flow = 1/2 * Max Day Flow 

 

 

 

Nitrogen Loading: The Upper Front Street needs area is bounded to the north by the Sippican River 

which has several impairments, but none for nitrogen. If no action is taken in the Upper Front Street 

needs area, it is expected that this needs area would produce 3.5 lb/day – 5.6 lb/day of total nitrogen, 

some portion of which would discharge to the Sippican River, based on a total future flow projection of 

16,300 GPD.   

 

 

Figure 4-29: Upper Front Street Needs Area 

Zoning Map 
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Soil Characteristics: Soils in this area consist mostly 

mix of well draining, moderately draining, and poorly or 

very poorly draining soils, as shown in Figure 4-30 and 

Table 4-22. However, the majority of built or 

developable parcels have at least some well or 

moderately draining soils. Therefore, the presence of 

poorly and very poorly draining soils, as well as some 

excessively draining soils, may present a limited 

challenge to siting fully compliant septic systems in this 

needs area in the future. 

 

Water Supply Protection: A DEP approved Zone 2 and 

a public water supply well are both present just south 

of the boundary for the Upper Front Street needs area 

as shown in Figure 4-31, Upper Front Street Water 

Resource Map. The proximity of public water supply 

well may pose challenges in siting on-site systems in 

the needs area in the future. Additionally, existing 

septic systems in this area may be contributing excess 

nitrogen to the protected resource area. While much 

of Marion’s water supply currently comes from 

Rochester, it remains important to protect all available 

water supplies for future use, if needed.  

 

Priority Conclusions: These criteria represent 

environmental constraints to development and on-site 

system siting in the needs area. While continued use 

of on-site systems is possible for this area, a net 

reduction in nitrogen loading would require installation 

of enhanced on-site systems. With no change to the 

current regulations, these upgrades are required 

under certain circumstances; however, it is difficult to 

predict the timeline of required upgrades. Due to a 

portion of this area being in a water supply protection 

district, nutrient removal is an important factor. The 

average age indicates that these systems may require 

increased frequency of repair or replacement in the 

 

Figure 4-31: Upper Front Street Needs Area Water 

Resource Map 

 
Figure 4-30: Upper Front Street Needs Area Soils 

Profile 

Soil Description 
% of Land 

Area 

Excessively Draining 4 

Well Draining 22 

Moderately Draining 40 

Poorly/ Very Poorly Draining  24 

 

Table 4-22: Soil Drainage Distribution for Upper 

Front Street Needs Area 
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future, and the location of excessively draining soils challenge the ability to site new or upgraded 

systems. Therefore, this area is assigned a high priority for off-site treatment and disposal, due mainly 

to its proximity to both drinking water supply zones and the Sippican River and the potential for nitrogen 

contribution to those resources. 

4.1.2.11  County Road Needs Area 

The County Road needs area is located along County Road near Point Road (lying primarily west of 

Route I-195). Figure 4-32 shows the extents of the County needs area. 

  

 

Figure 4-32: County Road Needs Area 

 

The area is currently served by private on-site systems including approximately 67 parcels, 53 of which 

have been determined to be potential sewer connections. The parcels of this needs area are 

characterized as follows:  

 

67 Total Parcel Lots 

• 39 Parcel Lots with Existing Buildings 

o Average lot size is 0.89 acres 

o Average age of home (and likely septic system) is 43 years 
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• 28 Vacant Parcel Lots 

o 14 Developable Vacant Parcel Lots (based on current zoning) 

• 2 Parcel Lots Have Been Granted Board of Health Variances for On-Site Design Systems 

• Wetlands and 100 Year Flood Plain Areas are Present Along Various Lots 

  

Board of Health Records: At 43 years, the average age of the existing septic systems is beyond their 

40-year life expectancy. As shown in Figure 4-32, two parcels (3% of all parcels in the needs area) have 

been granted variances for on-site systems since 2000. This number of variances indicates that there 

have not been significant nor consistent known challenges to fulfilling title 5 requirements for existing 

on-site systems in the needs area. However, the average age of systems indicates that these systems 

may require increased frequency of repair or replacement in the future.  

 

Wetlands & Floodplain Boundaries: Based on information shown in Figure 4-32, more than 55% of the 

needs area lies within the 100-year floodplain. There are minimal wetlands present in the needs area. 

The location of the floodplain may make it difficult to site on-site systems on several of the parcels in 

this needs area, particularly those on the northern end of the needs area and east of I-195. 

 

Land Use, Zoning, & Lot Sizing: The projected 

future wastewater flow for the County Road needs 

area is based on the zoning characteristics of the 

area as shown in Figure 4-33 and Table 4-23. The 

needs area is zoned residential. An average 

parcel size of approximately 0.89 acres is, in 

general, sufficiently large enough for siting on-site 

systems. Similarly, the zoning and land use are 

not expected to pose challenges to the use of on-

site systems in the future. Based on zoning, the 

projected average day flow is estimated to be 

8,700 GPD for all parcels either already 

developed or able to be developed in the future.  

 

Figure 4-33: County Road Needs Area Zoning 

Map 

 

Table 4-23: Projected Sanitary Flow – County Road Needs Area 

Zoning District % of Land Area 
Number of Lot 

Connections 

Flow Rate Per Lot - 

Max Day (GPD) 

Projected Max 

Day Flow 

(GPD) 

Projected 

Average Day 

Flow (GPD)
2 

Residence B 15 

53 330
1
 17,500 8,700 Residence C 50 

Residence D 35 

Total Future Flow Projection 17,500 8,700 

1 
Assumes 3 Bedrooms Per Lot, Multiplied by 110 GPD Per Bedroom 

2 
Assumes Average Day Flow = 1/2 * Max Day Flow 

 

 

 

Nitrogen Loading: A portion of the County Road needs area borders the Sippican River which has 

several impairments, but none for nitrogen. If no action is taken in the County Road needs area, it is 
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expected that this needs area would produce 1.8 lb/day – 2.6 lb/day of total nitrogen, some portion of 

which would discharge to the Sippican River, based on a total future flow projection of 8,700 GPD.  There 

are also two cranberry bogs in this needs area that can be susceptible to issues related to excess 

nitrogen.   

 

Soil Characteristics: Soils in this area consist mostly 

of a mix of well draining, moderately draining, and 

poorly or very poorly draining soils, as shown in 

Figure 4-34 and Table 4-24. However, the majority of 

built or developable parcels have at least some well 

or moderately draining soils. Therefore, the presence 

of poorly and very poorly draining soils, as well as 

some excessively draining soils, may present a 

limited challenge to siting fully compliant septic 

systems in this needs area in the future.  

 

Table 4-24: Soil Drainage Distribution for County 

Road Needs Area 

 

 
Water Supply Protection: There are no known DEP water resource areas Zone A, IWPAs, Wetland 

Protection Zone 1, DEP Approved Zone 2, or Public Water Supply Wells near this needs area. Therefore, 

there are no known water supply source concerns for this area.  However, the existing public water 

distribution system does not extend through this entire needs area, so some properties have both a 

drinking water well and septic system on their developed lots. 

 

Priority Conclusions: These criteria represent environmental constraints to development and on-site 

system siting in the needs area. Continued use of on-site systems poses a challenge to this area 

particularly with parcels that have both a drinking water well and septic system on-site or to proposed 

developable lots that would require both on-site.  A net reduction in nitrogen loading would require 

installation of enhanced on-site systems. With no change to the current regulations, these upgrades are 

required under certain circumstances; however, it is difficult to predict the timeline of required upgrades. 

The location of poorly draining soils and the presence of some floodplain challenge the ability to site 

new or upgraded systems.  Therefore, this area is assigned a medium priority for off-site treatment and 

disposal, due mainly to its varied on-site challenges for system siting and for continued mitigation of 

nutrients to the Sippican River and adjacent cranberry bogs.  

 

Soil Description 
% of Land 

Area 

Excessively Draining 12 

Moderately Draining 52 

Poorly/ Very Poorly Draining  33 

Well Draining 3 

Figure 4-34: County Road Needs Area Soils 

Profile 

 



 

 

 

 
 

4-40 

COMPREHENSIVE WASTEWATER MANAGEMENT PLAN 

 

MARION, MA 

 

westonandsampson.com 

4.1.2.12 Unsewered Needs Area Summary 

A matrix method of evaluation was used to develop the prioritization of needs areas to aid in deciding 

which areas would provide the most environmental benefit to an off-site (sewer connection) solution. 

Some areas have a level of environmental need based on general site characteristics (lot size, estimated 

age of system, etc.), but are able to maintain on-site systems without negative environmental impact. 

The characteristics of each needs area identified in the prior sections were collated into Table 4-25 

below, and a preliminary priority ranking of “high,” “medium,” or “low” need was initially assigned to 

each area. Priority was given to needs areas with the greatest severity of challenges to the continued 

and future use of on-site treatment systems. Highest priority was assigned based on the challenges 

described in Section 4.1.1 in the approximate order provided below. This initial application considered 

combined or cumulative characteristics and will be reviewed with project stakeholders to gain input and 

confirmation: 

 

• Greatest Estimated Nitrogen Loading to an Area Proximate to Nitrogen Impaired Water 

• Least Ground Area for On-Site Systems 

• Proximity to Resource Areas and Floodplains 

• Insufficient Draining Soil Characteristics  

• Prior BOH Variances and Age of Systems 
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Table 4-25: Unsewered Needs Area Summary Initial Prioritization  

Needs Area 

 

Total # 

Parcels with 

Possible On-

Site Systems  

# Parcels 

with Existing 

Buildings 

# 

Developable 

Vacant 

Parcel Lots 

Review Criteria 

Priority 

Estimated Total Nitrogen 

Loading (lb/day) 

Proximate 

Nitrogen 

Impairment 

Average 

Age of 

System 

(years) 

#  BOH 

Variances 

since 2000 

(% of 

Systems) 

Land Use & 

Zoning 

Avg Lot 

Size 

(acres) 

Soil Characteristics 

Flood Plain 

Protections 

100-year 

floodplain Other BEST CASE 

WORST 

CASE 

Excessive 

Draining 

Poor/Very 

Poor 

Draining 

River Road / Wareham 

Road 
82 77 5 3.0 4.8 

Weweantic 

River 
42 

2 

(3%) 

Majority 

Residence A 

and C 

0.55 17% 13% 33% - High 

Lower Sippican Neck 38 36 2 1.3 2.1 None 68 
7 

(21%) 

All Residence 

D 
1.5 0% 39% 83%   High 

Planting Island 79 75 4 2.8 4.4 None 60 
12 

(18%) 

All Residence 

D 
0.3 81% 4% 71%   High 

Aucoot Creek 44 41 3 1.5 2.4 Aucoot Creek 36 
4 

(9%) 

Majority 

Residence C 
1.4 0% 31% 59%   High 

Upper Front Street 99 96 3 3.5 5.6 None  43 
10 

(11%) 

Residence B, 

C, D 
1.2 4% 24% 47% 

Well 

Protection 

Zone 

High 

Lower Mill Street 111 104 7 3.9 6.2 None 54 
13 

(13%) 

All Residential 

Districts 
1.3 0% 30% 14%   Medium 

Wings Cove / Piney 

Point 
196 180 16 6.9 10.8 None 59 

16 

(10%) 

Majority 

Residence C 
1.8 0% 13% 42%   Medium 

County Road 53 39 14 1.8 2.6 None 43 
2 

(3%) 

Residence B 

and C 
0.9 17% 33% 55% 

Some private 

wells  
Medium 

Delano Road / 

Weweantic River 
33 31 2 1.2 1.8 

Weweantic 

River 
48 

5 

(17%) 

Majority 

Residence D 
1.2 0% 5% 41%   Low 

Converse Point 26 23 3 0.9 1.4 None 55 
2 

(9%) 

All Residence 

D 
2.6 0% 6% 72%   Low 

Allens Point/ Harbor 

East 
34 29 5 1.2 1.8 

Inner Sippican 

Harbor 
86 

1 

(3%) 

All Residence 

D 
2.4 14% 11% 57%   Low 
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For each unsewered needs area, an estimate of future flow of wastewater was produced based on the 

number of parcel lot connections which could be connected to sewer in the future. The full justification 

for these flow values can be found in Sections 4.1.2.1 through 4.1.2.11. A summary of projected Needs 

Area Sanitary Flow is shown below in Table 4-26. 

 

Table 4-26: Projected Sanitary Flow – Needs Areas 

Needs Area 
Number of Lot 

Connections 

Projected Average Daily Flow  

(GPD) 

Projected Max Day Flow  

(GPD) 

River Road / Wareham Road 82 14,000 28,000 

Delano Road / Weweantic River 33 5,500 10,900 

Wings Cove / Piney Point 196 32,300 64,700 

Lower Sippican Neck 38 6,300 12,600 

Planting Island 79 13,000 26,100 

Allens Point 34 5,600 11,200 

Converse Point 26 4,300 8,600 

Aucoot Creek 44 7,300 14,500 

Lower Mill Street 111 18,300 36,700 

Upper Front Street 99 16,300 32,700 

County Road 53 8,700 17,500 

Total Sanitary Flow Projection for All Needs Areas 131,700 GPD 263,400 GPD 

 

4.2 Collection System Needs 

Needs within the collection system can be segregated by their component systems, but several key 

needs areas are present for all: resiliency planning, capacity increases, and condition improvements. 

These needs, as well as some specific programmatic needs are summarized for each component of 

the collection system in the sections that follow.  

 

Information presented on the existing conditions within the sewer system was presented in Section 2 of 

this CWMP. This information is not repeated in this section (with limited exceptions), and reference to 

that discussion may be made for more detail on the nature of specific needs.  

4.2.1 Town-Owned Sewers 

There are more than 22 miles of Town-owned sewer in Marion. Though some of the sewers in outlying 

parts of Marion were constructed relatively recently, much of the system dates back to the 1970s, and 

most of the sewer in Marion Village is even older (some are believed to have been constructed more 

than a century ago). The age and low-lying nature of the system make it subject to high infiltration and 

inflow. Marion must address its extraneous flow in order to meet the needs of a projected increased 

demand in capacity of municipally treated wastewater (discussed in Section 3.2.1), and a noted concern 

for system resiliency (discussed in Section 2.3.3). 

 

Marion has been committed to investigating and correcting deficiencies in its sewer system for many 

years, as evidenced by its work on I&I control. Over more than a decade, the Town has invested in a 
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multi-phased Sewer System Evaluation Survey (SSES) effort, along with completing repairs to its sewer 

system. More recently, the Town has implemented a Capacity Management Operation and Maintenance 

(CMOM) program, furthering its commitment to protecting the integrity of the sewer system. As part of 

its commitment to CMOM, Marion has most recently completed two years of a new ongoing 10-year 

Annual Program to investigate and repair the collection system on a regular basis - thereby identifying 

and repairing I&I sources to reduce flow within the system. The long-term program will allow the Town 

to protect (and possibly recover) existing capacity through I&I reduction, while the collection system 

management component of the program will endeavor to decrease the number of blockages, back-ups 

and sewer system overflows (SSOs), and customer claims. The details of the Annual Program are 

presented in Section 2.3.2, including the sewer investigation and improvement schedule through 2029. 

There is a need for Marion to continue its CMOM program and to investigate and repair the system 

through its Annual Program (and beyond) in order to best maintain the collection system.  

 

A number of areas within the existing sewer system are known to have structural or other conditions that 

will have a need for long term correction. These known system needs include the following: 

 

• Pipes in Easements/Rights-of-Way – Marion has a large number of private roads/rights-of-way, 

and there are both public and private sewer lines located in many of these areas. In general, 

there are areas where sewer lines are located outside of the Town controlled rights-of-way where 

easements would normally be taken to preserve the Town’s ability to operate and maintain the 

system. It appears that limited easements have been taken for sewer lines that run across 

parcels or are located in private ways. This issue also results in some sewers being encroached 

upon by private construction (a current example has been identified on Hiller Street, where the 

sewer main lies within 10 feet of a dwelling). Overall, this issue needs general attention by the 

Town. 

 

• Asbestos Sewer Pipes – Significant parts of the Marion sewer system were constructed with pipe 

materials that contain asbestos (i.e., asbestos cement, AC, or Transite pipes). Despite being 50 

years old, many of these pipelines may still be in good condition (and may continue in service 

for many years). However, due to the safety concerns with handling asbestos materials and 

special waste disposal requirements, these pipes create a long-term challenge for the Town.  

 

• Manhole Covers – The Town staff has also noted a concern with a significant number of manhole 

covers which have been paved over in various areas, as well as the presence of older castings 

which are in need of replacement. Ensuring the integrity and accessibility of manhole covers 

should be part of the Town’s CMOM program going forward. 

 

• Mill Street Extension – The sewer lines in the Mill Street Extension area have been a known source 

of maintenance problems for many years. In 2018, funds were appropriated by Town Meeting to 

replace the sewer lines in this area, and additional funds were appropriated at the 2021 Town 

Meeting for this and several other small system repairs. The design of the sewer replacement 

work was substantially complete as of April 2022, and the project was substantially constructed 

by the end of 2021.  

 

• Point Road – The existing sewer mains running along Point Road between Wareham Road 

(Route 6) and the Point Road Pump Station (near the intersection of Bullivant Farm Road) have 

been noted by the operations staff as having areas where settlement of the subgrade has 
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caused ‘sags’ in the gravity sewer lines. This area was recently inspected with CCTV (in 2020 

and 2021), and a number of deficiencies were identified. This line should be monitored and 

considered for possible long-term replacement. 

 

• Marion Village – The original sewer system serving the village area is very old, and a good 

number of the original sewer lines are still in use. This system includes clay pipes and smaller 

diameter mains, and issues related to structural concerns and root intrusion is a continuing 

concern in these areas. The ongoing sewer rehabilitation program has corrected, replaced or 

lined a number of these pipes, and the area should continue to see attention to assure conditions 

in these lines are corrected before significant failures occur. 

4.2.2 Private Sewers 

Needs similar to those of the Town-owned sewers exist for the private systems. Those which are aging 

and exist in low-lying areas contribute to infiltration, and to a lesser extent inflow, and the capacity 

demands on the system as a whole. The Town has limited provisions in place to ensure the adequate 

operation and maintenance of these private systems, and the capacity of the private system owners to 

provide such proper maintenance is uncertain.  

 

Due to the prevalence of private sewer lines in Marion, many residents are not aware that their own 

sewer service connects through a private line. This creates significant confusion and delays when a 

sewer maintenance issue arises in these areas. In many cases, even if the Town were to respond to an 

issue with private lines, there is a general lack of reliable record drawings for these systems. 

 

There is also need for the Town to consider the burden of accepting private systems into the Town-

owned system and any associated maintenance. The Town should consider options to permanently 

accept the private lines into the public sewer system, and sunset the policy of allowing private systems 

to exist within the Town (as part of the WPCF service area). 

4.2.3 Grinder Pumps 

The Town of Marion policy of maintaining the sewage grinder pumps for many homes connected to the 

sewer system has been identified as a concern for the Town. The responsibility to maintain these pumps, 

which are part of the private sewer connections, and located on private property, comes with significant 

liability, both short-term and potentially long-term. A part of this concern is the question of what happens 

when the pumps reach the end of their service life – which is a significant concern considering the age 

of most of the pump units for which the Town has responsibility. The fact that the Town is responsible 

to maintain some, but not all of the pumps connected to the system, also creates confusion among the 

residents using these systems. This disparity in turn complicates the work of the Town staff to care for 

the overall system.  

 

The short-term needs are related to the maintenance of the grinder pump units. The initial service 

agreements for individual grinder pumps, which were put in place shortly after installation of the Town-

maintained grinder pumps, will need to be reviewed (and renewed, if appropriate). The Town needs to 

evaluate the plan and policy for grinder pump servicing going forward, and continue to make provisions 

to maintain the units within the Town’s current responsibility.  

 

The long-term need related to the grinder pumps is a question of policy. Based on the history of events 

and on the past Town Meeting vote regarding the policy, it may take significant public outreach efforts 
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and a new superseding vote to change the general policy with regard to the Town’s obligations to 

maintain the grinder pump units. Furthermore, the debt service on the SRF loan that included the 

purchase and installation of the grinder pumps will not be retired until 2034, so any consideration to 

adjust the Town’s level of maintenance responsibility for the grinder pumps will need to consider legal 

obligations related to the loan debt. 

 

At this time, the Town needs to review the policy and engage local discussions. A revised policy for use 

going forward should be developed. The grinder pump policy needs to address: 

• Ownership of the grinder pump units, 

• Responsibility for maintenance of the units, 

• Access provisions for maintenance and limits of responsibility, 

• Obligations for equipment/system replacement, 

• Sunsetting of responsibility and transition of maintenance, as appropriate, 

• Administrative, regulatory and budget provisions related to the grinder pumps. 

 

This long-term policy plan also needs to be considered when evaluating options for new sewer 

extensions that may include new low pressure sewer systems with individual grinder pumps. 

4.2.4  Pump Station Needs 

Marion’s eight municipal sewer pump stations are representative of the aging critical infrastructure that 

is common throughout the state and region. Half of the Town’s pump stations are at least 50 years old, 

and only a few have received upgrades in the past 20 years. As facilities that are required to operate 

continuously, 365 days per year, the needs of these stations may be considered essential to the Town’s 

sewer system. 

 

The needs for the existing sewer pumps stations can be separated into several categories: 

 

• Capacity Needs 

• Modernization Needs, including Age Related Conditions, and Technology Limitations 

• Sustainability, including Resiliency, Efficiency, and Safety Needs 

 

The most notable pump station needs are summarized below for each station. The focus of this report 

is to identify substantial needs for the pump stations, and as such these discussions do not address 

operations, maintenance and immediate repair needs. Those needs, while they may be significant, are 

expected to be addressed in the short-term, as part of the ongoing operation and maintenance (O&M) 

for the stations. There are also programmatic needs related to pump stations in general, which are 

presented here separate from the individual pump station needs. 

4.2.4.1 General and Programmatic Needs for Sewer Pump Stations 

The following general and programmatic needs are observed, and are common to all stations or to 

Marion’s overall system:  

 

• Conditions of the sewer pump stations tend to change over time, and due to the critical function 

of these stations, the stations should be reviewed periodically to identify short- and long-term 

issues affecting the station’s functionality. These detailed reviews should include engineering 

and operations considerations. 
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• All of Marion’s pump stations discharge through pressurized force mains. In all cases, a single 

force main must remain in constant service. This makes it difficult to complete detailed evaluation 

of the force main conditions. The unknown condition of the force mains serving the Town’s eight 

pump stations is a significant liability, and the costs related to a repair of these lines can be 

extremely high. An assessment of these pipelines is needed to determine what repairs or 

protective actions should be implemented. The assessment should be prioritized for the larger, 

more critical pump stations (Front Street and Creek Road). 

 

• Pump stations require operator attention, and the details of the design and construction are 

critical to allowing for proper function, as well as operation and maintenance. When new pump 

stations are to be built by developers or private parties, or existing privately built stations are to 

be accepted by the Town, it is critical that the Town require these stations to meet the same 

criteria as would be used for a pump station constructed by the Town. The Town needs a clear 

policy to prevent the construction and acceptance of sub-standard pump stations. 

 
• Though not necessarily limited to Marion’s pump stations, the Town should develop and 

implement a monthly inspection program that includes all emergency equipment. A formal 

training program for the use of this equipment and other OSHA topics should be developed.  

4.2.4.2 Front Street Pump Station  

Needs related to the Front Street (Main) Pump Station include the following: 

 

• All of the future sewer extension needs areas (as well as anticipated future development) would 

be tributary to the Front Street PS. Based on the design of the PS incorporating high flow pumps, 

the capacity of this PS generally appears adequate to handle future sanitary flows. However, a 

detailed capacity review should be conducted prior to connecting significant new flows to the 

system. 

 

• Equipment, including piping and valving, exhibit signs of deterioration, and the VFDs are in need 

of replacement. The existing wetwell influent sluice gate is not functional and needs replacement. 

The existing pumps present reliability and service concerns. Based on the age of the PS and the 

time since the last significant upgrade, a short-term renovation of the PS is needed (as a 

minimum). 

 
• General safety provisions should be addressed. The Front Street PS includes confined spaces 

in the wetwell area, which is common for sewer pump stations. The Town should develop safety 

protocols, and train for specific procedures related to confined space entry and lockout/ tagout. 

The need for other safety upgrades should be considered, including those for guards on 

equipment, fall prevention, and signage.  

 

• The Front Street PS is located within the existing 100-year flood zone and in a Category 1 

hurricane inundation zone. The 2019 detailed vulnerability assessment of Marion’s pump 

stations ranked the Front Street PS as the second highest station in Vulnerability and the second 

highest station in Risk. Despite the elevated entrance design of the pump station (above the 

current 100-year flood elevation), future flood projections show that the station will need to be 

elevated further to protect from future flood impacts.  
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• The 2021 CZM grant funded bypass design project also included identifying resiliency 

improvements needed to extend the resiliency of the station to meet future flood conditions. 

These improvements are expected to allow continued service of the Front Street PS over the 

coming 20 years or more. In the future (beyond that planning period), this station will need major 

reconstruction or replacement in order to meet the long-term resiliency design standards and 

address all station concerns. 

 

• The Front Street PS discharges through a force main that varies in diameter (12-inch and 14-

inch), and which was installed in part under several different contracts. A detailed assessment 

of the force main condition is needed. Based on the criticality of the PS, the addition of a second 

(redundant) parallel force main should be considered.  

4.2.4.3 Silvershell Pump Station 

Needs related to the Silvershell Pump Station include the following: 

 

• One of the future sewer extension needs areas (as well as possible future development) would 

potentially be tributary to the Silvershell PS. As such, additional future capacity needs exist for 

this pump station.  

 

• Equipment, including piping and valving, exhibit signs of deterioration. Based on the age of the 

PS and the time since the last significant upgrade, a short-term renovation of the PS is needed 

(as a minimum), including replacement of the pumps and ancillary work. 

 

• General safety provisions should be addressed. The old wetwell area within the building was 

never properly abandoned, so correcting this is a key safety need. The Silvershell PS includes 

confined spaces in the wetwell area, which is common for sewer pump stations. The Town 

should develop safety protocols, and train for specific procedures related to confined space 

entry and lockout/ tagout.  The need for other safety upgrades should be considered, including 

those for increased signage and entry ladder extensions.  

 

• The Silvershell PS is located within the existing 100-year flood zone and in a Category 2 hurricane 

inundation zone. The 2019 detailed vulnerability assessment of Marion’s pump stations ranked 

the Silvershell PS as the fourth highest station in Vulnerability and the fourth highest station in 

Risk. Existing flood zones and future flood projections show that the station will need to be 

elevated to protect from future flood impacts.  

 

• In order to meet the long-term resiliency design standards and address all station concerns, this 

station will need to be reconstructed/replaced in the future. 

 
• The Silvershell PS discharges through an old asbestos cement (AC) force main, the condition of 

which is uncertain. A detailed assessment of the force main condition is needed, and a 

replacement project will likely need to be a consideration for this force main.  

4.2.4.4 Creek Road Pump Station 

Needs related to the Creek Road Pump Station include the following: 

 

• A number of future sewer extension needs areas (as well as anticipated future development) 
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would be tributary to the Creek Road PS. As such, additional future capacity needs exist for this 

pump station.  

 

• The Creek Road PS needs complete replacement. Key factors supporting this need include the 

station’s elevation well below current (and projected future) flood elevations, the operational and 

safety issues related to the PS configuration, age and design of equipment, the lack of a 

dedicated ability to bypass the station during an emergency, and capacity concerns. 

 

• The Creek Road PS is located in the velocity zone within the existing 100-year flood zone, and 

in a Category 1 hurricane inundation zone. The 2019 detailed vulnerability assessment of 

Marion’s pump stations ranked the Creek Road PS as the highest station in Vulnerability and the 

third highest station in Risk. Existing velocity/flood zones and future flood projections show that 

the station will need to be elevated to protect from future flood impacts.  

 

• The Creek Road PS discharges through an 8-inch diameter cast iron force main that was 

installed c. 1972. A detailed assessment of the force main condition is needed. Based on the 

criticality of the PS, the addition of a second (redundant) parallel force main should be 

considered.  

 

In late 2020, the Town of Marion was awarded funding from the CZM Grant Program for the design of a 

replacement of the Creek Road Pump Station. Design of a resilient system to replace the existing 

deficient PS was completed in June 2021. The Town is seeking additional grant funds to allow the PS 

improvement project to proceed to construction.  

4.2.4.5 Oakdale Pump Station 

Needs related to the Oakdale Pump Station include the following: 

 

• None of the future sewer extension needs areas are tributary to the Oakdale PS. As such, 

additional future capacity needs are not anticipated for this pump station.  

 

• The Oakdale PS is problematic in its design and location. Though the station is functional, the 

equipment and systems exhibit signs of deterioration, and the configuration of this PS makes 

maintenance a challenge. Based on the age of the PS and the time since the last significant 

upgrade, a short-term renovation of the PS would normally be recommended. However, due to 

the major deficiencies with this station, only short-term repairs should be considered until this 

station can be reconstructed. 

 
• General safety provisions should be addressed. The Oakdale PS includes confined spaces in 

the wetwell area, which is common for sewer pump stations.  The Town should develop safety 

protocols, and train for specific procedures related to confined space entry and lockout/ tagout. 

 

• The Oakdale PS is located in the velocity zone within the existing 100-year flood zone and in a 

Category 1 hurricane inundation zone. The 2019 detailed vulnerability assessment of Marion’s 

pump stations ranked the Oakdale PS as the third highest station in Vulnerability and the highest 

station in Risk. Existing flood zones and future flood projections show that the station will need 

to be elevated to protect from future flood impacts.  
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• In order to meet the long-term resiliency design standards and address all station concerns, this 

station will need to be reconstructed/replaced in the future. 

 

• The Oakdale PS discharges through a force main which is just under 30 years old. The force 

main condition Is uncertain, but the line is known to run cross-country through private property. 

No records of the exact force main location are available, and easements are not known to exist 

for the force main alignment. An assessment of the force main location and condition is needed, 

and proper easements should be obtained to ensure access for maintenance activities.  

4.2.4.6 Littleneck Pump Station 

Needs related to the Littleneck Pump Station include the following: 

 

• None of the future sewer extension needs areas are tributary to the Littleneck PS. As such, 

additional future capacity needs are not anticipated for this pump station.  

 

• The PS location and configuration present significant challenges for operation and maintenance 

(O&M). Key among these challenges is access to the wetwell for the pumps system and control 

system. While this is the newest of the Town’s pump stations, a renovation of the PS will be 

needed (as a minimum) in the next 10 years to address the major issues. 

 

• General safety provisions should be addressed. The Littleneck PS includes confined spaces in 

the wetwell area, which is common for sewer pump stations.  The Town should develop safety 

protocols, and train for specific procedures related to confined space entry, lockout/ tagout, and 

traffic safety.  

 

• The Littleneck PS is located above the existing flood zone, but below the future projected flood 

elevations, and in a Category 2 hurricane inundation zone. The 2019 detailed vulnerability 

assessment of Marion’s pump stations ranked the Littleneck PS as the Town’s lowest station in 

Vulnerability and the lowest station in Risk. Future flood projections show that the station may 

need to be elevated to protect from future flood impacts.  

 

• In order to meet the long-term resiliency design standards and address all station concerns, this 

station may need to be reconstructed/replaced in the future (this is a long-term issue at this 

station, as the location and current conditions are less critical than at other pump stations). 

4.2.4.7 Parkway Lane Pump Station 

Needs related to the Parkway Pump Station include the following: 

 

• None of the future sewer extension needs areas are tributary to the Parkway Lane PS. As such, 

additional future capacity needs are not anticipated for this pump station. 

.  

• The Parkway Lane PS is problematic due to its design and condition. Though the station is 

functional, the equipment and systems (controls in particular) are deteriorated, and the 

configuration of this PS (particularly the inaccessibility of the isolation valves) makes 

maintenance a challenge. Based on the age of the PS and the time since the last significant 

upgrade, a short-term renovation of the PS is needed (as a minimum). 
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• General safety provisions should be addressed. The Parkway Lane PS includes confined spaces 

in the wetwell area, which is common for sewer pump stations.  The Town should develop safety 

protocols, and train for specific procedures related to confined space entry and lockout/ tagout. 

 

• The Parkway Lane PS is located within the existing 100-year flood zone and in a Category 2 

hurricane inundation zone. The 2019 detailed vulnerability assessment of Marion’s pump 

stations ranked the Parkway PS as the sixth highest station in Vulnerability and the fifth highest 

station in Risk. Existing flood zones and future flood projections show that the station will need 

to be elevated to protect from future flood impacts.  

 

• In order to meet the long-term resiliency design standards and address all station concerns, this 

station may need to be reconstructed/replaced in the future (this is a long-term issue at this 

station, as the location and current conditions are less critical than at other pump stations). 

4.2.4.8 Point Road Pump Station 

Needs related to the Point Road Pump Station include the following: 

 

• One of the future sewer extension needs areas (as well as possible future development) may be 

tributary to the Point Road PS. As such, additional future capacity needs may exist for this pump 

station.  

 

• This station was upgraded approximately 15 years ago, but some equipment are exhibiting signs 

of deterioration. Based on the age of the PS and the time since the last upgrade, a renovation 

of the PS will be needed (as a minimum) in the next 10 years to address the major issues. 

 
• General safety provisions should be addressed. The lower level of the old ejector equipment 

vault was not properly abandoned and poses a safety concern. The Point Road PS includes 

confined spaces in the wetwell area, which is common for sewer pump stations.  The Town 

should develop safety protocols, and train for specific procedures related to confined space 

entry and lockout/ tagout. 

 

• The Point Road PS is located within the existing 100-year flood zone and in a Category 2 

hurricane inundation zone. The 2019 detailed vulnerability assessment of Marion’s pump 

stations ranked the Point Road PS as the second lowest station in Vulnerability and the sixth 

highest station in Risk. Existing flood zones and future flood projections show that the station 

will need to be elevated to protect from future flood impacts.  

 

• In order to meet the long-term resiliency design standards and address all station concerns, this 

station will need to be reconstructed/replaced in the future (this is a long-term issue at this 

station, as the location and current conditions are less critical than at other pump stations). 

4.2.4.9 Stoney Run Pump Station 

Needs related to the Stoney Run Pump Station include the following: 

 

• None of the future sewer extension needs areas are tributary to the Stoney Run PS. As such, 

additional future capacity needs are not anticipated for this pump station.  
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• Although this is the newest pump station constructed by the Town, a number of deficiencies 

(notably related to controls) exist that should be addressed. The Stoney Run PS is now 25 years 

old and will eventually need renovation to address these issues. 

 

• General safety provisions should be addressed. The Stoney Run PS includes confined spaces 

in the wetwell area, which is common for sewer pump stations.  The Town should develop safety 

protocols, and train for specific procedures related to confined space entry and lockout/ tagout. 

 

• The Stoney Run PS is located just at the existing flood zone (with critical equipment elevated 

above the existing flood elevation), but below the future projected flood elevations, and in a 

Category 2 hurricane inundation zone. The 2019 detailed vulnerability assessment of Marion’s 

pump stations ranked the Stoney Run PS as the fifth highest station in Vulnerability and the 

second lowest station in Risk. Future flood projections show that the station may need to be 

elevated to protect from future flood impacts.  

 

• In order to meet the long-term resiliency design standards and address all station concerns, this 

station may need to be reconstructed/replaced in the future (this is a long-term issue at this 

station, as the location and current conditions are less critical than at other pump stations).   

4.2.4.10 Pump Station Needs Summary  

The drivers of the pump station needs are summarized in Table 4-27. The general pump station needs 

are further categorized in Table 4-28.  

 

Table 4-27: Pump Station Needs Summary - Drivers 

Pump Station 

(PS) 

Capacity Condition Vulnerability Assessment/ Resiliency   

Unsewered Needs 

Areas Tributary to PS 

Equipment 

Deterioration 

Vulnerability 

Rank 
1
 

Risk Rank 
1
 

Hurricane Zone 

(Category) 
Flood Plain 

Front Street All ✓ 2
nd

  2
nd

  1 100-year 

Silvershell 

Converse Point 

Lower Mill Street 

Aucoot Cove 

✓ 4
th
  4

th
  2 100-year 

Creek Road 

Lower Sippican Neck 

Planting Island 

Wings Cove/ Piney 

Point 

Allens Point 

Delano Road/ 

Weweantic River 

✓ 1
st
  3

rd
  1 100-year 

Oakdale None ✓ 3
rd

  1
st
  1 100-year 

Littleneck None ✓ 8
th
  8

th
  2 

Below future 

elevations 

Parkway Lane None ✓ 6
th
 5

th
 2 100-year 

Point Road Possible 
2
  ✓ 7

th
 6

th
 2 100-year 

Stoney Run None ✓ 5
th
 7

th
 2 

Below future 

elevations 

 Notes: 
1
 This ranking is cited from the Town’s 2019 report, Assessing the Threats from Climate Change to Marion’s 

Vulnerable Wastewater Pumping Infrastructure. 

  
2
 The Point Road PS could potentially see some future flow from one of two needs areas, depending on 

final sewer layouts. 
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Table 4-28: Pump Station Needs Summary 

Pump Station 

(PS) 

Future Capacity 

Need 

Modernization 

Need 
Resiliency Need Safety Need 

Other Needs 
Capacity 

Review 
Renovation 

Reconstruction/ 

Replacement  

Facility 

Upgrades 

Procedural 

Changes 

Front Street ✓ ✓ ✓ 
3
 ✓ ✓ 

• Assessment 

of force main 

condition 

• Bypass 

provisions 

Silvershell ✓ ✓ ✓ ✓ ✓ 

• Assessment 

of force main 

condition 

Creek Road 
1
 ✓ ✓ ✓ ✓ ✓ 

• Assessment 

of force main 

condition 

• Bypass 

provisions 

Oakdale  ✓ ✓  ✓ 

• Confirm 

force main 

location 

Littleneck  ✓ ✓ 
3 

 ✓  

Parkway Lane   ✓ ✓ 
3 

✓ ✓  

Point Road ✓ 
2
 ✓ ✓ 

3 
✓ ✓  

Stoney Run  ✓ ✓ 
3 

 ✓  

 Notes: 
1
 There is an ongoing project which is designed to upgrade the Creek Road PS.  

2
 The Point Road PS could potentially see some future flow from one of two needs areas, depending on final 

sewer layouts. 

3
 These facilities have needs which are considered longer term for modernization and/or replacement. 

4.3 WPCF Needs 

Information presented on the existing WPCF conditions was presented in Section 2 of this CWMP. This 

information is not repeated in this section (with limited exceptions), and reference to that discussion may 

be made for more detail on the nature of specific needs.  

 
Marion’s WPCF is comprised of components with various origination dates – the product of a series of 

upgrades over the past several decades. Much of the facility (primarily the headworks, SBR system, and 

operations building) was constructed when the WPCF was upgraded in the early 2000s, though many 

of these systems are approaching their 20-year service life. The currently ongoing improvements 

(focused on lining Lagoon No. 1) include key improvements in several areas. As treatment facilities are 

required to operate continuously, 365 days per year, the WPCF needs are essential to the Town. 

 

The needs for the WPCF can be separated into several categories: 

 

• Modernization Needs, including Age Related Conditions and Technology Limitations 

• Capacity Needs 

• Permit and Regulatory Compliance Needs 

• Sustainability, including Resiliency, Efficiency, and Safety Needs 
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The most notable WPCF needs are summarized in the following discussions. The focus of CWMP 

planning effort is to identify substantial needs for the facility, and as such these discussions do not 

address normal operations, maintenance, and immediate repair needs. Those needs, while they may 

be significant, are expected to be addressed in the short-term, as part of the ongoing operation and 

maintenance (O&M) for the facility. A number of programmatic needs related to the WPCF in general 

have been identified and are presented here separate from the specific process needs. 

4.3.1 General and Programmatic WPCF Needs 

The following general and programmatic needs are observed for the Marion WPCF: 

 

• Staffing for facility operations has been a historic challenge for the Marion WPCF. The operations 

staff have in the past been able to maintain plant operations; however, the number of staff 

available to support operations is limited. As such, licensed staff are frequently called upon to 

perform extended duty and overtime to adequately support the WPCF and collection system 

operations. This challenge extends to limitations in the ability for staff to take time off and 

presents a liability in the event of operator illness or other unplanned time off. Staffing is an 

industry-wide concern for wastewater treatment facilities, extending to all regions of the United 

States. This challenge is heightened with small systems like Marion’s, where only a limited 

number of full-time operators are normally employed. There is a need to consider programmatic 

staff support options, including supplementing staff levels or partnering with other entities to 

assist with staffing needs. A more detailed analysis of staffing for the wastewater systems should 

be considered.  

 

• Conditions of the WPCF and process systems tend to change over time. This CWMP has 

endeavored to identify specific needs related to WPCF systems, but the CWMP process is 

typically only engaged every 20 years or so. Due to the critical function of the facility and systems, 

the WPCF should be reviewed periodically between the more major planning efforts to identify 

short- and long-term issues affecting the facility’s functionality. These detailed reviews should 

include engineering and operations considerations and be used to support the WPCF 

operations and capital improvements budgets. 

4.3.2 WPCF Modernization and Specific Process Area Needs  

The WPCF has varying needs for modernization and process area improvement – these are generally 

related to age, physical conditions, or technological deficiencies. The development of these needs is 

based on review of the WPCF process areas and discussion with operations staff. 

4.3.2.1 Influent Pumping 

The Front Street (Main) pump station is discussed separately in Section 4.2.4. The most notable needs 

related to this facility are focused on resiliency and reliability. Among these, the reliability of the single 

force main to deliver flows to the WPCF is a major area of system vulnerability.  

4.3.2.2 Headworks 

The headworks building is in generally good condition, though a number of systems need specific 

attention. The headworks area notable needs are summarized as follows. 
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Pre-Aeration 

The pre-aeration tank has limited access for cleaning, with only one access hatch. A second access 

must be considered and provisions made for safe access for cleaning and maintenance. The pre-

aeration tank and adjacent tank area concrete walls exhibit signs of corrosion, requiring repair and 

protective coating. A means of bypassing the pre-aeration tank without taking the headworks out of 

service should be considered. 

 

Screening 

The screen unit is functional but has been in service for over 15 years. All screen cleaning cycles are 

initiated automatically through the control sensors. A local control to allow operator to initiate a cleaning 

cycle of the screen is needed. Wash water from the plant water system tends to clog the screen spray 

heads, suggesting that a review of the plant water system is needed to see if quality can be improved. 

The manual bypass bar rack needs a custom rake to allow for efficient use when in service. 

 

Lagoon Diversion Gate 

Contrary to the original design intent, the lagoon diversion gate system does not allow the ability to split 

or trim flow between the headworks and lagoon. In practice this gate opens or closes only, suggesting 

a needs area for improvement. The further need to add redundancy to the lagoon diversion gate system 

should also be considered. 

 

Grit Removal  

The grit collector, pump and dewatering screw is functional, but has been in service for over 15 years. 

The grit cyclone was replaced in the past 5 years, but other parts will need eventual rebuild or 

replacement.  

 

Odor Control  

The odor control system is generally functional. One blower was out of service during the visit but should 

be considered a short-term repair item. The biofilter media has been periodically replaced and is again 

near the end of its service life. The system should be updated with new media and the air system 

rechecked for operation and balance considerations. 

 

Communications 

The fiber optics cable from Main Building to the Headworks building is the older type (OM1) that may 

need to be upgraded at some point. 

4.3.2.3 Soda Ash Storage and Feed 

The staff has executed a number of repairs to the soda ash system over the years. Due to the nature of 

the system, constant maintenance and periodic cleaning and repairs of this system are needed. Notable 

needs for this system include: 

 

• Repair (or abandonment) of the permanent buried soda ash solution feed lines, which are 

plugged and currently non-functional, is needed. Alternately, upgrade of the ‘temporary’ above 

grade feed line may be an option (with permanent abandonment of the buried line). 

 

• This system is subject to heavy wear due to the nature of the system. Review and upgrade of 

the soda ash system, including new key equipment elements, will be needed in the long term. 
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• The fiber optics cable from Main Building to Soda Ash system is the older type (OM1) that may 

need to be upgraded at one point. 

4.3.2.4 Sequencing Batch Reactor (SBR) Activated Sludge Secondary Treatment 

The sequencing batch reactor (SBR) treatment system was designed with two SBR basins, requiring 

both basins to be in operation to treat the design capacity of the WPCF. The site layout made provisions 

for a third future SBR basin, but the availability of the lagoons made the two-basin design appropriate. 

Notable needs for the SBR treatment system include: 

 

• The SBR controls were recently improved to allow the plant to increase from 5 daily cycles per 

basin to 6 or 7 cycles (based on time compression). The staff needs time to work with these 

control improvements to troubleshoot these new operating schemes and identify any additional 

needed actions to support the faster cycles. 

 

• Despite the relatively young age of the concrete tanks, several parts of the SBR tanks exhibit 

significant cracking and degradation in the concrete (the corner of the of the SBR tank/walkway 

near the soda ash silo is a notable example).  

 

• The scum removal system designed for the plant is not used. Scum collection from the SBR tank 

surface is a manual process and is labor intensive. Scum improvements should be considered. 

  

• The blower room in the operations building is subject to floor leakage from the maintenance 

garage area overhead (and the leakage extends to other parts of the lower building level, 

including the pump room). Permanent improvements are needed to protect the blowers and 

other equipment areas. 

 

• The submersible mixer rails in the SBR tanks exhibit vibration issues and should be replaced. 

 

• Plant water access is not readily available for wash down use at the SBR basins. Additional plant 

water hydrants are needed in this area. 

 
• Replacement of the SBR mounted DO probes and display systems will be needed. 

 

• The supervisory control and data acquisition (SCADA) system needs improvements (see further 

discussion under Instrumentation & Control Systems).  

 

• Because these are only two SBR basins, the plant cannot run normally when one tank is taken 

out of service for maintenance or repair activity. The possible need for a third SBR tank was 

discussed with operations staff, who would consider this beneficial for plant reliability 

4.3.2.5 Instrumentation & Control (I&C) Systems 

By their nature, instrumentation and control (I&C) systems, and particularly advanced supervisory 

control and data acquisition (SCADA) systems, are subject to becoming more challenging to maintain 

and update over time. Based on discussions with the operating staff, the general control systems in the 

facility have been an increasing challenge to maintain and adapt programming. Despite some recent 

system improvement work, many of the controllers in the plant I&C system are older model Allen-Bradley 

logic controllers. It is anticipated that technical support for these controllers will become challenging 
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(and eventually unavailable) over the planning period. Control communication wiring in the plant should 

also be reviewed, as some older (OM-1) wiring is still in service in key areas of the WPCF. Also, the radio 

telemetry system communicating with the sewer pump stations is becoming outdated, and a 

replacement of that communication system is needed. A general upgrade to the instrumentation and 

control (I&C) systems should be considered. 

4.3.2.6 Chemical Feed and Ancillary Systems 

The chemical feed room in the operations building is laid out for future chemical feed needs and 

currently provides limited chemical feed system for hypochlorite uses in the WPCF. No notable needs 

were observed in this area. 

 

The plant water system was rebuilt approximately 5 years ago. The source of the suction for plant water 

is the SBR equalization tank. The plant water suction location or configuration may be able to be 

modified to provide for less solids in the plant water. 

4.3.2.7 Main Operations Building 

The main operations building is in generally good condition, and provides appropriate space for 

systems, equipment and staff. Notable needs include the following: 

 

• The building lacks adequate space for vehicle and trailer (e.g., generator sets) storage. Storing 

these in the area above the blowers should be discontinued. Additional storage space needs 

are discussed further in Section 4.3.2.14. 

 

• The floor under the maintenance garage is cracked and damaged and allows leakage to the 

areas below. Permanent repairs to this structure are needed. 

4.3.2.8 Disk Filter Building 

The disk filtration system has been upgraded as part of the 2020 lagoon improvement project. As of this 

time there remain a number of notable needs in this process area, including the following. 

 

• The existing Side Stream Pumping Station will need improvements, including new pumps and 

control system. An evaluation of the wet well concrete condition should also be completed.  

  

• Safe access equipment should be provided to support maintenance activities in the two filter 

tanks. This equipment was part of the lagoon upgrade project at one point, but it was removed 

from the contract documents. 

 

• The Filter Building has an existing chemical containment area that has not been utilized in many 

years. If in the future chemical treatment is needed, this area would need to be upgraded with 

new equipment. 

 

• The fiber optics cable from Main Building to Disk Filter building is the older type (OM1) that may 

need to be upgraded at one point. 

4.3.2.9 Ultraviolet Disinfection 

The ultraviolet (UV) disinfection system has been upgraded as part of the 2020 lagoon improvement 

project. While there are no notable process needs in this area, the building continues to age and lack of 
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water-tightness is a concern. As such, architectural improvements to the building should be planned, 

including roof and skylight replacement and other sealing work around the building envelope (including 

along the floor level). 

4.3.2.10 Lagoon System 

A major lagoon improvements project was initiated in 2020, including removal of sludge and lining of 

Lagoon No. 1, as well as piping and support improvements. The Town completed removal of all sludge 

and installation of the lining in Lagoon No. 1 as of January 2022. Following the completion of ancillary 

work, Lagoon No. 1 will be placed back in service as of the end of December 2022. Following 

construction, the use of Lagoon No. 2 and Lagoon No. 3 is expected to be reduced.  

 

The Town is required to complete a High Flow Management Plan as part of the regulatory orders. That 

plan will address how the lagoons are to be used in the future. If the intent is to keep Lagoon No. 2 and 

Lagoon No. 3 in service, then there are needs in the systems supporting those lagoons (e.g., aeration 

systems, gates/valves and berms) that will need to be addressed. As part of the planning for these 

lagoons, an assessment of the sludge remaining in Lagoon No. 2 may be needed.   

4.3.2.11 Flow Metering 

The influent and lagoon flow metering systems are generally functional, and a number of new meters 

were added as part of the 2020 lagoon improvements project. The hydraulic location of the effluent flow 

meter (before the effluent filters) presents a challenge, as it results in over-reporting of flows compared 

to actual effluent discharges. A new effluent flow meter system should be located downstream of the 

effluent filters, in order to provide accurate measurement of effluent discharge. 

4.3.2.12 Surface Discharge Outfall 

The existing surface water discharge outfall was partially upgraded when the plant was upgraded in the 

early 2000’s. Access to the actual outfall, located off Abel’s Way, can be a challenge seasonally. 

Improvements to access (specifically clearing along the pipeline route) should be considered for 

maintenance purposes. In addition, the older sections of the outfall pipe and manholes should be 

evaluated for repair needs (staff have noted that at least one of the manholes near the outfall is in poor 

condition). 

4.3.2.13 Solids Processing 

The solids handling system at the WPCF has historically included storing of all sludge in the lagoon 

system. As part of the 2020 lagoon improvement project, a large volume of sludge was removed from 

Lagoon No. 1, dewatered and hauled off site for disposal. In the future, sludge from the WPCF will be 

pumped to the forebay in Lagoon No. 1. A process of periodic removal of sludge from the lagoon should 

be considered. 

4.3.2.14 Buildings and Site 

Specific building deficiencies were discussed in the areas above. A noted deficiency is the need for 

dedicated storage of rolling equipment and vehicles, as the garage space at the WPCF is inadequate.  

 

One other noted deficiency on the site is the lack of an adequate discharge for materials from jet truck 

and vactor cleaning from the sewer system. Historically, these have been discharged into Lagoon No. 

1, and the lagoon improvement project provides an area for continuing this process. A dedicated vactor 

dump station should be considered ahead of the WPCF headworks. 
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In general, site electrical systems and communications systems may need upgrading, including new 

fiber optic communications lines between buildings to support the SCADA, new radio telemetry systems 

to connect the pump stations, and other instrumentation. 

4.3.3 WPCF Capacity Needs 

The flows treated at the WPCF vary significantly – in 2019 the facility treated and discharged 

approximately 0.591 MGD, while in 2020 this treated flow dropped to 0.455 MGD (and averaged 0.447 

MGD in 2021). While lower sanitary flows from some users experienced in 2020 (and early 2021) may 

be attributed to the COVID-19 pandemic, this variation is primarily influenced by precipitation and 

groundwater impacts on system flows. Even with the continuation of the Town’s aggressive infiltration 

and inflow control program, capacity planning for the WPCF must assume some continued long-term 

impacts from these extraneous flows.  

 

The identification of unsewered areas with a potential need for future sewer connections, as well as the 

existence of a significant number of properties fronted by sewer and not connected, suggest that 

additional future capacity for sanitary flows is needed at the facility. Based on the future flows and loads 

projections included in Section 3.2 of this report, additional treatment and discharge capacity is needed 

at the WPCF. Alternatives for providing the additional capacity needs to be considered in several areas: 

 

• First, the ability of the WPCF to treat the additional flows and loads and meet the discharge 

permit limits.  

 

• Second, the needed increase in the discharge flow limit (currently 0.588 MGD) included in the 

Town’s NPDES permit, or disposal by other means.  

 

• Finally, the potential to address capacity needs through some regional disposal agreement (to 

Wareham or Mattapoisett/Fairhaven). 

4.3.4 WPCF Discharge Permit Conditions 

Based on the present and future regulatory compliance requirements discussed in the prior sections of 

this report, regulatory compliance needs for the WPCF include the following: 

 

• Permitted Flows – As discussed above, an increase in the permitted discharge flow of 0.588 

MGD will need to be provided for in future permitting. 

 

• BOD and TSS – If the Town requests the ability to treat and discharge additional flows at the 

WPCF under its current NPDES limit, it is expected that the discharge load limits (e.g., 42 pounds 

per day, average monthly) for these constituents would be held constant. This means that the 

WPCF will need to meet lower BOD and TSS effluent concentrations at higher flows. 

 

• Nitrogen – As with BOD and TSS, if the Town requests the ability to treat and discharge additional 

flows under its NPDES permit, the seasonal load limit for total nitrogen (e.g., 19.6 pounds per 

day, average monthly) would be held constant. This means that the WPCF will need to meet 

lower total nitrogen effluent concentrations at higher flows. Consideration must be given to 

meeting this lower concentration limit. There is also a possibility of the EPA re-introducing a 
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proposed lower seasonal limit (3.0 mg/l was included in the prior draft NPDES permit) for total 

nitrogen.  

 

• Phosphorus – The WPCF needs to expect that it will be required to remove phosphorus in the 

future, as required in the current discharge permit. This established limit is based on an effluent 

phosphorus concentration of 0.2 mg/l. As with BOD, TSS, and nitrogen, if the Town requests the 

ability to treat and discharge additional flows under its NPDES permit, the seasonal load limit for 

total phosphorus (e.g., 0.98 pounds per day, average monthly) may be held constant. This 

condition would mean that the WPCF may need to meet lower total phosphorus effluent 

concentrations at higher flows. For phosphorus, because the limit is stayed and has yet to be 

formally required for the WPCF, it can be argued that holding the 0.2 mg/l concentration limit 

and increasing the loading would be appropriate going forward. There is also a possibility of the 

EPA introducing a proposed winter season limit for total phosphorus.  

 

• Copper – In the future, the interim copper limit established in its 2007 Copper Administrative 

Order will sunset, and the WPCF will be required to remove copper to the lower limit included in 

the current discharge permit. This established limit is based on effluent copper concentrations 

of 7.7 ug/l (average monthly) and 11.3 ug/l (maximum daily).  

 

• Other Pollutants – The Town has no way of knowing the requirements for additional pollutants in 

the system that may be regulated under future discharge permits. Reliance on sound technology 

for treatment is the best practice recommended to prepare for any unknown future limits. The 

Town should prepare for anticipated PFAS compound monitoring requirements that are likely to 

be included in the next permit.  

4.3.5 WPCF Resiliency and Sustainability Needs 

The Marion WPCF has specific vulnerability and sustainability characteristics, and as such these present 

areas which may need to be addressed. The location of the WPCF away from the coastline, at a higher 

relative elevation, results in the WPCF being less susceptible to coastal flooding and storm impacts 

(which are more critical vulnerabilities for the wastewater collection system and pumping facilities). The 

general vulnerabilities of the WPCF are summarized in Table 4-29. 

 

Table 4-29: WPCF Vulnerability  

Threat Type Vulnerability Rating Justification 

Coastal Storms & Flooding Low 
Indirect impacts result from flooded collection 

system and pump stations. 

Winter Storms Moderate 
Facility access, supply chain, and long-term 

power concerns. 

Fire Low 
Majority of site is cleared, and critical buildings 

are significantly fire resistant. 

Lightning Moderate 
Historic lightning strikes have caused outages, 

suggesting a concern for system damage. 

High Winds/Tornado Low 
Facility access, supply chain and long-term 

power concerns. 

Drought Low 
Major risk is to water supply for users and 

possible rate impacts. 

Earthquake Low 
Risk is historically low for the area. No formal 

assessment has been made. 

Disease/Pandemic Moderate 
Primary risk is to operating staff level, based on 

limited total staff available. 
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The primary area for concern for WPCF resiliency resulting from the assessment in Table 4-29 is the 

need to have a resilient staffing plan. In the event that one or more of the limited number of operations 

staff are incapacitated or unavailable, an alternate plan to continue to safely operate the system is 

needed. 

 

From a sustainability view, the need to meet low nutrient (nitrogen and phosphorus) limits in the effluent 

requires a higher level of treatment that consumes more energy and chemicals. As such, these plants 

are generally less sustainable in practice than plants producing lower quality effluent. This lesser 

sustainability is due to the several key factors: 

 

• Higher energy use (primarily aeration and filters) to meet lower BOD, TSS and nutrient limits. 

• Greater chemical usage, including chemical manufacturing, trucking and cost impacts. 

• Greater sludge generation due to the increased biological and chemical processes, resulting in 

higher trucking and disposal cost impacts. 

• Greater impact on staff time to meet and monitor the systems. 

• Higher lab costs for increased monitoring required by the permits.  

 

The Marion plant will likely continue to have stringent effluent requirements, limiting the options for 

energy savings on the site. One sustainability area that should be explored is the disposal of solids from 

the process, as the long-term storage of solids in the lagoons has been found to be problematic. 

4.3.6 WPCF Needs Summary 

A summary of the overall WPCF needs is included in Table 4-30. General needs are organized by key 

process areas and systems, though a number of needs categories require significant programmatic 

attention.  
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Table 4-30: WPCF Needs Summary 

Process Area or 

Category 

Modernization/ 

Condition Needs 
Capacity Needs 

Permit/ 

Regulatory Needs 

Sustainability/ 

Resiliency Needs 

General & Programmatic ✓ ✓ ✓ ✓ 

Influent Pumping Systems ✓   ✓ 

Headworks Systems ✓    

SBR / Biological Treatment ✓ ✓ ✓  

Chemical Feed & Ancillary 

Systems 
✓ ✓ ✓  

Main Operations Building ✓  ✓ ✓ 

Disk Filter Building ✓    

Effluent UV Disinfection ✓    

Lagoon System ✓  ✓  

Flow Metering ✓ ✓ ✓  

Surface Discharge Outfall ✓  ✓ ✓ 

Solids Processing ✓ ✓ ✓ ✓ 

Buildings & Site ✓ ✓  ✓ 

Electrical & Control 

Systems 
✓ ✓ ✓  

Overall Level of Needs  High High - Moderate High Moderate 

     

4.4 Needs Relating to Wastewater Budget and Sewer User Rates 

When considering overall needs for wastewater management in Marion, one unusual aspect should be 

included in discussions – the affordability of user costs. This need is summarized as follows: 

 

• Affordability of User Costs – Marion’s sewer user rates are notably high, particularly in 

comparison to other communities. EPA has established affordability criteria that categorizes the 

burden placed on users as significant if it exceeds two percent (2%) of median household 

income. In Marion, billing information suggests that the current annual cost of sewer user 

charges for a typical sewer user is in the range of $1,370 to $1,630 per year (see Section 2.6 of 

this report). These costs represent approximately 1.67% to 1.99% of the reported $81,928 

median household income for Marion (see Section 2.1.1 of this report). The need to maintain 

affordable user costs should therefore be considered in the review of alternatives to address 

wastewater needs.  
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4.5 Summary of Needs 

As presented in this section of the CWMP report, Marion’s wastewater management needs are 

significant and varied. Wastewater management needs for individual properties (particularly those 

properties not currently connected to municipal sewer) have been identified and prioritized, and should 

be further analyzed for potential sewer connection. Additional needs exist associated with existing 

municipal pipeline, pump stations and WPCF infrastructure. These needs include current and future 

system capacity, regulatory, efficiency, modernization, and resiliency considerations. Programmatic 

needs are also notable, related to: financial and operating constraints, management and servicing of 

grinder pumps, and policies related to private collection systems. Alternatives to address all of these 

identified needs should be evaluated, and recommended actions should be developed.  
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5.0 ALTERNATIVES IDENTIFICATION, SCREENING AND ANALYSIS 

 
This section of the CWMP discusses alternatives that have been identified, screened and considered as 

feasible to address the conditions and needs presented in the previous sections. This section is 

organized to include the following, which are discussed further below. 

• Wastewater Management Alternatives for Unsewered Areas 

• Sewer Technology Alternatives for Extension of Sewers 

• Alternatives for Addressing Existing Collection System and Pump Station Conditions 

• Alternatives to Address WPCF Needs  

5.1 Wastewater Management Alternatives  

Building on prior planning and environmental studies, the needs analysis identified which areas in 

Marion face the greatest challenges in relying on on-site systems for wastewater disposal. Multiple 

alternatives for wastewater management have been identified to address these challenges. Each 

alternative may be classified as an on-site solution (one which is physically located at the property on 

which the waste is generated), or as an off-site solution (one which is located remotely from the waste 

generating property). 

5.1.1 Identification of On-Site Wastewater Solutions 

On-site systems include individual septic systems that treat and dispose of wastewater on the same 

parcel on which the wastewater is generated. These systems often consist of a septic tank to separate 

solids and a leaching field to treat the liquid fraction of the wastewater and re-distribute the discharge 

back to the ground. Some on-site systems provide additional treatment components, such as those for 

additional nitrogen removal which are required of all new septic systems in Marion.  

 

Conventional septic systems are governed in Massachusetts by Title 5, the State Environmental Code. 

These septic systems are not designed to achieve a high level of treatment of biochemical oxygen 

demand (BOD), total nitrogen removal, or phosphorus removal. Properly designed, installed, and 

maintained systems still discharge some level of pollutants into the groundwater. Unsaturated soils in a 

soil absorption system are effective at removing bacteria, viruses, and some nutrients (with the exception 

of some forms of nitrogen and high levels of phosphorus). Systems with saturated soils, an inadequate 

separation between the soil absorption system and the groundwater, rapidly percolating soils, an 

inadequately designed soil absorption system, or other limitations will contribute even higher levels of 

pollutants to the groundwater. Therefore, it is sometimes desirable, particularly in sensitive areas, to 

achieve a higher level of treatment than a conventional Title 5 system can provide. 

 

Current Title 5 regulations allow for the use of innovative/alternative (I/A) technologies under the 

provisions of Sections 15.280 – 15.289 of the Code. Alternative systems provide substitutes or 

alternatives for one or more of the components of a conventional system while providing equal or greater 

environmental and health protection. The revised Title 5 regulations specifically identify the requirements 

for approval of I/A technologies, and classify the level of approval as remedial, piloting, provisional, and 

general. These alternatives are being used throughout the state for upgrades of systems on-site systems 

that cannot accommodate a conventional system. A list of approved I/A system technologies is 

maintained on the Massachusetts DEP web site. 

 

The Town of Marion recently adopted enhanced regulations governing the design and use of septic 

systems. These regulations specifically provide for system design using technologies which will reduce 
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the total amount of nitrogen being discharged into the environment. These systems, where required by 

the new regulations, will provide a better level of treatment than conventional on-site technologies. 

 

In some communities, an enhanced level of management is added to ensure that individual on-site 

systems are properly operated and maintained, and repaired or replaced when necessary. These 

additional measures are often implemented when other steps (such as local regulations) fail to address 

challenges with on-site systems. These programmatic approaches to enhancing the effectiveness of 

on-site treatment systems may take a number of forms, ranging from passive programs of public 

education, to system maintenance/pumping reminders, to enhanced regulations (going even further 

than Marion’s recent regulations), and more organized systems such as full-scale inspection and 

maintenance programs. These more intense approaches require significant staff and resources to 

implement, and have been tried by a number of Cape Cod communities to address wastewater 

management challenges. Communities must carefully consider engaging in more intensive 

management programs, as maintaining the lines between municipal responsibilities and individual 

property owner responsibilities can be a challenge. 

5.1.2 Identification of Off-Site Wastewater Alternatives  

Off-site systems collect wastewater from a community or neighborhood and treat and dispose of the 

wastewater on a parcel separate from the wastewater generation point(s). Off-site system solutions may 

include: 

• Localized sewer systems (cluster) with a shared Title 5 or enhanced treatment system 

• Localized sewer systems with a neighborhood wastewater treatment system 

• Centralized sewer systems with a large-scale wastewater treatment plant (such as the Marion 

WPCF) 

 

These off-site options are each described in the sections that follow. 

5.1.2.1 Shared Title 5 Systems 

Groups of homes or businesses that discharge a total of 10,000 gallons per day (GPD) or less of 

wastewater (on a maximum daily flow basis) can use Title 5 requirements to design their wastewater 

treatment and disposal site. This off-site alternative is the most similar to conventional on-site ‘septic’ 

systems as used for individual properties. Typically, shared Title 5 systems are large on-site systems 

located on a vacant parcel or an available portion of a larger developed parcel in a neighborhood where 

individual lots have challenges in siting on-site systems (e.g., smaller lot sizes). In most instances, 

shared systems are made up of a larger septic tank and a larger leaching field. On occasion, however, 

in environmentally sensitive areas, these systems require additional components/equipment (e.g., I/A 

technology, as discussed in Section 5.1.1) to provide an increased level of treatment. Shared systems 

generally serve a collection area of less than thirty, average-size (3-bedroom) homes, and can be as 

small as just a few homes sharing a system on the property of one or several homeowners. 

 

Shared Title 5 systems require special approval from DEP, as well as legal agreements and 

documentation regarding ownership, maintenance and repair responsibilities. Shared systems must be 

pumped at least once per year. A conventional shared system for a particular area would include a 

localized collection system, a large septic tank, a dosing (pump) chamber, and a large soil absorption 

system. For design flows over 5,000 GPD, leaching trenches are the only type of soil absorption system 

allowed by DEP. Assuming the use of leaching trenches, the footprint for a 10,000 GPD soil absorption 

system could be approximately 1 acre or more, including sufficient reserve area. Availability of suitable 
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land is therefore often a limiting factor in the application of shared systems. A second major factor is the 

administrative and legal constraints of having several property owners share the system’s costs. 

 

Shared or cluster systems are generally considered appropriate alternatives where the area in question 

lies remote from the centralized sewer system, or where other reasons exist for not connecting to a 

centralized system. 

5.1.2.2 Small Decentralized Cluster or Neighborhood Treatment Systems (NTS) 

This type of off-site system collects wastewater from a localized area that is larger than that allowed for 

a Title 5 system (i.e., will generate a flow greater than 10,000 GPD), and requires construction of a small, 

neighborhood treatment and groundwater disposal system. This type of off-site system is relatively new 

compared to centralized sewer systems, but offers the benefit of groundwater recharge with higher 

quality effluent than individual on-site systems. Groundwater recharge is a term used for putting treated 

water back into the same general area from which it was taken (or a remote area with suitable soils), in 

order to replenish the groundwater. 

 

A neighborhood treatment system generally includes below ground tankage and small-scale wastewater 

treatment components/equipment, which are often enclosed or supported by a small above ground 

structure. Groundwater disposal systems are similar to leaching fields used in on-site systems, but they 

generally have a larger footprint designed to process greater flows of high-quality effluent. Groundwater 

discharges require a Massachusetts DEP permit to discharge the effluent to the ground. Siting a system 

can be challenging based on the need for a suitable discharge site. 

 

This wastewater management alternative could generally be considered for areas in Marion where 

groundwater recharge would be beneficial to replenish base flow to area surface waters (ponds, brooks, 

streams or rivers) or to recharge the groundwater supply in drinking water aquifers. 

 

The difficultly in analyzing and recommending this wastewater management alternative is public 

acceptance. Due mainly to the negative connotation associated with wastewater and the idea of having 

a ‘treatment plant’ in a neighborhood, there is often resistance on the part of local residents to allow a 

municipality to locate an NTS. A good deal of public education on this wastewater management 

alternative may need to be conducted to support this concept in local areas.  Even after a potential site 

has passed the public acceptance test, the site must be technically analyzed to confirm that soils are 

appropriate to adequately filter the NTS effluent, that groundwater is deep enough to not cause a 

surcharge or excess mounding effect, and that sensitive receptors (such as drinking water supplies, 

surface waters, wetlands, etc.) are not negatively impacted. 

 

Like smaller shared systems, neighborhood treatment systems are generally considered appropriate 

alternatives where the area in question lies remote from the centralized sewer system, or where other 

reasons exist (such as a lack of available system capacity) for not connecting to a centralized system. 

5.1.2.3 Centralized Sewer and Large-Scale Treatment Plant at Marion WPCF 

Marion currently utilizes a system of sewer mains to collect wastewater flow from residences, 

businesses, and institutions and deliver it to the municipal WPCF at Benson Brook Road. The sewer 

system currently receives flow predominantly from the Village area and other densely populated sections 

of Marion. Wastewater is treated at the WPCF to produce a high-quality effluent with very low nitrogen 

content, prior to discharge.  
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Since the Town has a centralized sewer system, extension of new sewer pipelines to serve needs areas 

and return flow to the WPCF is an appropriate alternative. Analysis of this alternative, however, requires 

confirmation that both the existing sewer system and the existing WPCF have available capacity. In 

many cases, some downstream improvements to the existing sewer system would be needed to extend 

sewers to the needs areas. These issues are further discussed in the remainder of this section. 

 

One of the major challenges for this alternative is the fact that there is limited remaining capacity 

available in the Marion WPCF. As such, the impacts of connecting areas to the centralized sewer system 

include a need for increased treatment capacity at the WPCF and for an increase in permitted effluent 

flow. The discussion of alternatives for WPCF is therefore dependent on the selected alternatives for the 

unsewered needs areas.  

 

Similarly, these same alternatives apply to the discussion of alternatives for treatment at sites other than 

the Marion WPCF, as is the case for the noted regional treatment option that has been discussed with 

Wareham. Therefore, these final treatment location discussions are held to later in this Alternatives 

section of the CWMP. 

5.1.3 Screening and Evaluation of Wastewater Management Alternatives 

Following up on information presented in the Needs Analysis, the applicability of on-site and off-site 

solutions for wastewater management to various areas of Marion helps focus the best alternative for 

each area. For the purposes of this evaluation, we have organized the alternatives for the unsewered 

areas into four tiers: 

 

• No Action – No significant action or change is required by the Town, and on-site systems may 

continue to be used. Responsibility for maintaining each septic system remains solely with the 

individual property owner. This includes compliance with all current regulations. 

 

• Enhanced On-Site Treatment – On-site systems may continue in use, but enhancements to the 

systems are needed. In Marion, the recent regulations relating to nitrogen treatment in new septic 

systems are examples of this type of approach, though further regulations or management 

programs are likely to be needed.  

 

• Localized Treatment/Shared System – A localized treatment approach is appropriate based on 

remoteness of the areas from the centralized sewer system, and subject to the availability of an 

appropriate site for effluent disposal. 

 

• Extension of Centralized Sewers – Extension of sewers is possible and needed as the area is 

poorly suited to long-term reliance on on-site wastewater treatment and disposal. 

 

In general, the unsewered areas in Marion were originally developed using on-site (Title 5) systems, and 

as such can be supported by such on-site solutions. The best solution for areas which can continue to 

be supported by on-site systems is typically to maintain those systems, and to repair and reconstruct 

those systems, where and when necessary.  

Cost Considerations 

The discussion of alternatives includes a discussion of the costs related to each feasible alternative. The 

cost information presented is based on general experiences in the implementation of similar systems. 
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Planning level costs are, by nature, not precise because the details of constructing any type of system 

are major factors in determining costs, and such details are yet to be established during the planning 

process. These planning level costs are intended to cover general construction and construction related 

costs. In all cases, the cost basis is presented for comparison of alternatives, and more precise costs 

(if desired) would only be available for systems for which design details are developed more fully. For 

comparison purposes, we have carried costs forward in tables to show two significant digits; though 

this does not suggest a degree of ‘precision’ for these costs. Further discussion of costs for 

recommended improvements will be provided in Section 6 of this CWMP. 

 

For planning level costs of sewer extensions, this report uses typical “all in” unit costs for various 

systems (e.g., cost per linear foot for pipelines, and lump sum costs for pump systems and appurtenant 

work). This method allows general scaling of anticipated costs to the size of a needed system. In the 

instance of treatment systems, costs are based on experience with similar systems. For localized 

treatment systems, costs include an “all in” unit cost per gallon per day of maximum daily treatment 

capacity, plus a fixed ‘base cost’ to represent the economy of scale in building larger facilities. Specific 

costs are included in the tables in each section.   

 

The cost to maintain a functional Title 5 system for a single-family home is generally low, consisting 

primarily of the cost to monitor and periodically pump the septic tank. The costs for these systems are 

more challenging when the need arises to repair the system, to significantly upgrade, or replace the 

entire system. The capital costs for septic system replacement vary widely as these costs are a function 

of many factors. For single family homes, some repairs are reported to be possible for as low as several 

thousand dollars, and replacement costs as high as $100,000 or more have been reported. However, 

conventional septic system replacement costs are likely to generally vary from $15,000 to $40,000 for a 

typical single-family home. The new Marion regulations requiring septic systems to treat to lower levels 

of nitrogen are more costly than conventional systems. While less cost history is available for these 

systems, the cost for such a system is expected to range from $30,000 to over $50,000 for a typical 

single-family home. Due to the variation in costs for system replacement, the financial comparison of 

on-site and off-site solutions for properties is subjective and site-specific. 

 

Nitrogen Considerations 

In Marion (as with other Buzzards Bay and Cape Cod communities), the discharge of nitrogen from 

wastewater is a significant concern affecting local waters. The load of nitrogen from poorly functioning 

or even normally functioning septic systems is significant. The Marion WPCF consistently treats to very 

low levels of nitrogen, as is required by permit. As such, nitrogen mitigation, as well as overall water 

quality protection, must be considered in deciding whether an area should be serviced by an off-site 

solution (such as a sewer extension). As presented in prior sections of this report, nitrogen load 

assumptions for the alternatives analysis are as summarized in Table 5-1. 
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Table 5-1: Nitrogen Discharge Levels from Various Treatment Options  

System/ Treatment 

Approach 

Anticipated 

Nitrogen 

Discharge 

Concentration
1 

Alternatives Using this 

Approach 
Notes 

Conventional (Title 5) Septic 

Systems 
26 – 42 mg/l

 
No Action 

Non-Title 5 compliant systems (e.g., 

cesspools) may discharge ≥65 mg/l N  

Enhanced (I/A) Septic 

Systems 
19 mg/l 

Enhanced On-Site 

Treatment 

This is a theoretical target number for N 

discharge from new I/A systems. 

Treatment at Localized 

Treatment System 
10 mg/l Localized Treatment 

This is a permit requirement for 

groundwater discharge which is 

expected for any small treatment system. 

Treatment at Marion WPCF 4 mg/l Sewer Extension 

This is a permit requirement, and 

Marion’s WPCF consistently produces 

this level of N or lower. 

 __ 

1
 Anticipated nitrogen discharge concentration for conventional (Title 5) septic systems is anticipated to range between 26 and 42 mg/l per the 

October 2020 Article, Distributed Nitrogen Removing I/A Septic Systems: A 2020 Primer for Cape Cod by Bruce Walton. To calculate the 

anticipated nitrogen loading for each given needs area, a concentration of 35 mg/l was used, along with the current approximate flow rate from 

each needs area. This concentration assumes approximately 95% of existing conventional systems are operating within the bounds of Title 5, 

and that approximately 5% are more poorly functioning.  

 

Specific discussions of the alternatives screened and evaluated for each sewer needs are included in 

the following sections. 

5.1.3.1 River Road/Wareham Road Area 

The River Road/Wareham Road area includes parcels adjacent to a proposed development (Heron 

Cove Estates), and as such, coordination with the proposed development team has included provisions 

to allow future connection of this area to the centralized sewer system. The suitability of alternatives for 

this area is summarized in Table 5-2. 

 

Table 5-2: Alternative Screen for River Road/ Wareham Road Needs Area  

Alternative  Key Factors for Screening 

Selected for 

Further 

Consideration 

No Action 

Area is adjacent to impaired waters. This alternative 

does not significantly reduce nitrogen impact. Some 

smaller lot sizes and limited separation to 

waterways. 

 

Enhanced (I/A) Septic Systems 
Enhanced on-site treatment may allow for some 

reduction of nitrogen impacts to waterways. 
✓ 

Localized (Cluster) Treatment 
Area is close to existing sewer system, making sewer 

extension more feasible than localized treatment. 
 

Sewer Extension 
Existing system is close to the needs area and will 

provide maximum reduction of pollutant load. 
✓ 

 

Based on this preliminary screening, two feasible alternatives are considered for this needs area – 

enhanced on-site treatment and extension of sewers.  

 

Enhanced On-Site Treatment 

This alternative would include developing and implementing a program to provide more advanced 

treatment using on-site systems in the needs area. Based on a preliminary review of the area, the 

average lot sizes and soil conditions appear to allow the implementation of this alternative in the area.  
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For the purposes of assessing nitrogen impacts, this report assumes that the area is currently served 

primarily by fully compliant Title 5 septic systems. Therefore, the current nitrogen load is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Under this alternative, a 

program to improve systems in the needs area over time would be implemented. At the conclusion of 

such a program, the assumption is that the systems in this area would meet current target levels of 

optimal nitrogen removal for on-site systems, producing average discharge concentration of 19 mg/l. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 12,700 GPD @ 35 mg/l → 3.7 lb/day of N  

  Proposed Enhanced Systems: 12,700 GPD @ 19 mg/l → 2.0 lb/day of N   

 

   Net Reduction of Nitrogen = 1.7 lb/day of N (>45% reduction) 

 

Cost of improvements to septic systems in the area will vary significantly, as the characteristics of 

individual lots are different. However, for the purposes of cost considerations, this report assumes that 

each on-site system in the area will eventually need to be upgraded to meet new standards, and that 

the average cost of these upgrades will be $40,000 or more per system. One advantage of this approach 

is that the improvements to individual systems can be implemented over a rolling schedule, where 

systems are upgraded on a schedule controlled by individual property owners.   

 

Extension of Public Sewers 

The existing sewer system lies in relatively close proximity to the River Road/Wareham Road needs area. 

Based on a preliminary review, an extension of public sewers to the needs area was laid out for planning 

and cost development purposes. If this area is selected for sewering, detailed design should be 

implemented to confirm the approach to extending sewers to this area.   

 

The River Road/Wareham Road area may be served by a system composed primarily of gravity sewer 

lines with a new sewer pump station to be located near the intersection of River Road and Wareham 

Road. As depicted on Figure 5-1 (attached), this area would include installing new sewers on River 

Road, parts of Wareham Road, Hill Street, Oak Street, Green Street and Marvel Street. The new pump 

station would discharge to the new gravity sewer on Wareham Road, and the area would ultimately 

connect to the existing sewer main on Wareham Road just east of the intersection of Point Road. Based 

on a recent review of the downstream impacts of connecting this area and the proposed Heron Cove 

Estates development on Wareham Road, downstream capacity in the sewer lines generally exists for 

the flows from this area. However, the Creek Road pump station is in need of upgrade and replacement 

(which has been designed as of July 2021). 

 

For the purposes of assessing nitrogen impacts, this alternative would include transmitting wastewater 

to the Marion WPCF for treatment and discharge. The WPCF currently treats to a level of 4 mg/l or less 

of total nitrogen before the discharge of effluent. This is far better than the current nitrogen load from the 

area from septic systems, which is estimated using an average discharge concentration of 35 mg/l for 

the existing systems. In the case of the alternative where the area is connected to the Marion WPCF, the 

final nitrogen load is also moved from the existing area (contributing to the Weweantic River) to the 

ultimate receiving water of the WPCF, Aucoot Cove. 
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Summary of Nitrogen Reduction 

  Conventional Septic Systems: 12,700 GPD @ 35 mg/l → 3.7 lb/day of N  

  Marion WPCF Treatment: 12,700 GPD @ 4 mg/l → 0.4 lb/day of N   

 

   Net Reduction of Nitrogen = 3.3 pounds per day of N (>88% reduction) 

 

The planning level construction costs related to extension of sewers to this area are summarized in Table 

5-3. 

 

Table 5-3: River Road/ Wareham Road Needs Area Sewer Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer 4,900 ft $1,500,000 

The Town has requested that the Heron Cove 

Estates developer construct a portion of the 

needed gravity sewer on Wareham Road.   

Low Pressure Sewer - - None anticipated. 

Sewer Force Main 1,500 ft $190,000 Partially parallel with new gravity sewer. 

Sewer Pump Station 1 PS $600,000 Site location to be determined in further study. 

On-lot Grinder Pumps - - None anticipated. 

Downstream Sewer 

Improvements 
- - None anticipated. 

Summary - $2,300,000 - 

 

Based on the anticipation that the sewer extension to this area would serve approximately 82 unsewered 

parcels, the average cost per parcel to extend sewers to this area is approximately $28,000 per parcel.  

 

Comparison of Alternatives 

The comparison of feasible alternatives for the River Road/Wareham Road area is summarized in Table 

5-4. 

Table 5-4: Summary of Alternatives for River Road/ Wareham Road Needs Area  

Alternative  Nitrogen Impacts 
Approximate Cost 

per Parcel 
Other Considerations 

Enhanced On-Site 

Treatment 

Nitrogen load reduced to 

2.0 lb/day ( >45% 

reduction) 

$40,000 

Requires additional septic system regulations 

and enforcement to achieve nitrogen 

reduction. 

Sewer Extension 

Nitrogen load reduced to 

0.4 lb/day ( >88% 

reduction) 

$28,000 
Some costs may be reduced by contributions 

from local developers. 

 

5.1.3.2 Delano Road/Weweantic River Area 

The Delano Road/Weweantic River area consists mainly of properties along the Weweantic River. The 

suitability of alternatives for this area is summarized in Table 5-5. 
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Table 5-5: Alternative Screen for Delano Road/ Weweantic River Needs Area  

Alternative  Key Factors for Screening 

Selected for 

Further 

Consideration 

No Action 
Area is adjacent to impaired waters, though lot sizes 

are relatively large. 
✓ 

Enhanced (I/A) Septic Systems 
Enhanced on-site treatment may allow for some 

reduction of nitrogen impacts to waterways. 
✓ 

Localized (Cluster) Treatment 
Area is close to existing sewer system, making sewer 

extension more feasible than localized treatment. 
 

Sewer Extension 
Existing system is close to the needs area and will 

provide maximum reduction of pollutant load. 
✓ 

 

Based on this preliminary screening, three feasible alternatives are considered for this needs area – no 

action, enhanced on-site treatment, and extension of sewers.  

 

No Action 

This alternative requires no significant action or change by the Town, and on-site systems may continue 

to be used. Responsibility for maintaining each septic system remains solely with the individual property 

owner. This includes compliance with all current regulations, including the Septic System Denitrification 

Regulation which requires that denitrification systems be installed for new systems and replacement of 

nonconforming failed systems at the time of transfer. This regulation will likely lead to a reduction of 

nitrogen from septic systems, though occurring over a long (indeterminate) time period. 

 

Enhanced On-Site Treatment 

This alternative would include developing and implementing a program to provide more advanced 

treatment using on-site systems in the needs area. Based on a preliminary review of the area, the 

average lot sizes and soil conditions appear to allow the implementation of this alternative in the area.  

 

For the purposes of assessing nitrogen impacts, this report assumes that the area is currently served 

primarily by fully compliant Title 5 septic systems. Therefore, the current nitrogen load is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Under this alternative, a 

program to improve systems in the needs area over time would be implemented. At the conclusion of 

such a program, the assumption is that the systems in this area would meet current target levels of 

optimal nitrogen removal for on-site systems, producing average discharge concentration of 19 mg/l. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 5,200 GPD @ 35 mg/l → 1.5 lb/ day of N  

  Proposed Enhanced Systems: 5,200 GPD @ 19 mg/l → 0.8 lb/ day of N   

 

   Net Reduction of Nitrogen = 0.7 pounds per day of N (>45% reduction) 

 

Cost of improvements to septic systems in the area will vary significantly, as the characteristics of 

individual lots are different. However, for the purposes of cost considerations, this report assumes that 

each on-site system in the area will eventually need to be upgraded to meet new standards, and that 

the average cost of these upgrades will be $40,000 or more per system. One advantage of this approach 

is that the improvements to individual systems can be implemented over a rolling schedule, where parcel 

upgrade systems on a schedule are more desirable to individual property owners.   
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Extension of Public Sewers 

The existing sewer system lies in relatively close proximity to the Delano Road/ Weweantic River needs 

area. Based on a preliminary review, an extension of public sewers to the needs area was laid out for 

planning and cost development purposes. If this area is selected for sewering, detailed design should 

be implemented to confirm the approach to extending sewers to this area.   

 

The Delano Road/ Weweantic River area may be served by a system composed primarily of low pressure 

sewer lines with grinder pumps installed at each connection. As depicted on Figure 5-2 (attached), this 

area would include installing new sewers on parts of Cross Neck  Road and Delano Road. The new 

sewer would connect at Delano Road and Dexter Road after replacing the small diameter existing sewer 

line on Delano Road from Bass Point Road to that point. Based on a preliminary review, downstream 

capacity in the sewer lines is believed to exist for the limited additional flows from this area.  

 

For the purposes of assessing nitrogen impacts, this alternative would include transmitting wastewater 

to the Marion WPCF for treatment and discharge. The WPCF currently treats to a level of 4 mg/l or less 

of total nitrogen before the discharge of effluent. This is far better than the current nitrogen load from the 

area from septic systems, which is estimated using an average discharge concentration of 35 mg/l for 

the existing systems. In the case of the alternative where the area is connected to the Marion WPCF, the 

final nitrogen load is also moved from the existing area (contributing to the Weweantic River) to the 

ultimate receiving water of the WPCF, Aucoot Cove. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 5,200 GPD @ 35 mg/l → 1.5 lb/day of N 

  Marion WPCF Treatment 5,200 GPD @ 4 mg/l → 0.2 lb/day of N   

 

   Net Reduction of Nitrogen = 1.3 pounds per day of N (>88% reduction) 

 

The planning level construction costs related to extension of sewers to this area are summarized in Table 

5-6. 

 

Table 5-6: Delano Road/ Weweantic River Area Sewer Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer - - None anticipated. 

Low Pressure Sewer 3,200 ft $640,000 - 

Sewer Force Main - - None anticipated. 

Sewer Pump Station - - None anticipated. 

On-lot Grinder Pumps 33 $330,000 - 

Downstream Sewer 

Improvements 
1,100 ft $220,000 

Replace existing 2” LP sewer along Delano 

Road with 3” LP from Bass Point Road to 

Dexter Road.  

Summary - $1,200,000 - 

 

Based on the anticipation that the sewer extension to this area would serve approximately 33 unsewered 

parcels, the average cost per parcel to extend sewers to this area is approximately $36,000 per parcel.  
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Comparison of Alternatives 

The comparison of feasible alternatives for the Delano Road/ Weweantic River area is summarized in 

Table 5-7. 

 

Table 5-7: Summary of Alternatives for Delano Road/ Weweantic River Needs Area  

Alternative  Nitrogen Impacts 
Approximate Cost 

per Parcel 
Other Considerations 

No-Action 

Nitrogen load remains at 

1.5lb/day Unknown 

Individual system actions would likely occur 

over time, as needed by individual 

conditions. 

Enhanced On-Site 

Treatment 

Nitrogen load reduced to 

0.8 lb/day ( >45% 

reduction) 

$40,000 

Requires additional septic system regulations 

and enforcement to achieve nitrogen 

reduction. 

Sewer Extension 

Nitrogen load reduced to 

0.2 lb/day ( >88% 

reduction) 

$36,000  

5.1.3.3 Wings Cove/ Piney Point 

The Wings Cove/ Piney Point area consists mainly of parcels in the middle portion of the Sippican Neck 

peninsula. The suitability of alternatives for this area is summarized in Table 5-8. 

 

Table 5-8: Alternative Screen for Wings Cove/ Piney Point Needs Area  

Alternative  Key Factors for Screening 

Selected for 

Further 

Consideration 

No Action 

Area is adjacent to several waterways, though none 

have known impairments. Lot sizes are sufficient for 

septic system siting, though flood plains and other 

environmental constraints may limit siting of these 

systems.  

✓ 

Enhanced (I/A) Septic Systems 
Enhanced on-site treatment may allow for some 

reduction of nitrogen impacts to waterways. 
✓ 

Localized (Cluster) Treatment 

Due to the large number of parcels in this area, siting 

challenges and cost of a larger local treatment 

system make this less feasible. 

 

Sewer Extension 
Existing system is close to the needs area, and will 

provide maximum reduction of pollutant load. 
✓ 

 

Based on this preliminary screening, three feasible alternatives are considered for this needs area – no 

action, enhanced on-site treatment, and extension of sewers.  

 

No Action 

This alternative requires no significant action or change by the Town, and on-site systems may continue 

to be used. Responsibility for maintaining each septic system remains solely with the individual property 

owner. This includes compliance with all current regulations, including the Septic System Denitrification 

Regulation which requires that denitrification systems be installed for new systems and replacement of 

nonconforming failed systems at the time of transfer. This regulation will likely lead to a reduction of 

nitrogen from septic systems, though occurring over a long (indeterminate) time period. 

 

Enhanced On-Site Treatment 

This alternative would include developing and implementing a program to provide more advanced 
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treatment using on-site systems in the needs area. Based on a preliminary review of the area, the 

average lot sizes and soil conditions appear to allow for the implementation of this alternative in the 

area.  

 

For the purposes of assessing nitrogen impacts, this report assumes that the area is currently served 

primarily by fully compliant Title 5 septic systems. Therefore, the current nitrogen load is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Under this alternative, a 

program to improve systems in the needs area over time would be implemented. At the conclusion of 

such a program, the assumption is that the systems in this area would meet current target levels of 

optimal nitrogen removal for on-site systems, producing average discharge concentration of 19 mg/l. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 29,700 GPD @ 35 mg/l → 8.7 lb/day of N  

  Proposed Enhanced Systems: 29,700 GPD @ 19 mg/l → 4.7 lb/day of N   

 

   Net Reduction of Nitrogen = 4.0lb/ day of N (>45% reduction) 

 

Cost of improvements to septic systems in the area will vary significantly, as the characteristics of 

individual lots are different. However, for the purposes of cost considerations, this report assumes that 

each on-site system in the area will eventually need to be upgraded to meet new standards, and that 

the average cost of these upgrades will be $40,000 or more per system. One advantage of this approach 

is that the improvements to individual systems can be implemented over a rolling schedule, where parcel 

upgrade systems on a schedule are more desirable to individual property owners.   

 

Extension of Public Sewers 

The Wings Cove/ Piney Point needs area is relatively distant from the existing sewer system (the nearest 

sewers to this area are the private Point Road sewer lines, which are insufficiently sized to present any 

options in sewering this area). Based on a preliminary review, an extension of public sewers to the needs 

area was laid out for planning and cost development purposes. If this area is selected for sewering, 

detailed design should be implemented to confirm the approach to extending sewers to this area.   

 

The Wings Cove/ Piney Point area may be served by a system composed gravity sewer lines and low 

pressure sewer lines, with a new sewer pump station to be located near the intersection of Holly Road 

and Rogers Drive. As depicted on Figure 5-3 (attached), this area would include installing new sewers 

on Piney Point Road, Bay Road, Landing Road, Cove Circle, and Holly Road, and parts of Register 

Road, Rogers Drive, and Point Road. The new pump station would discharge to the sewer line in Creek 

Road. Based on a preliminary review, downstream capacity in the sewer lines is challenging due to the 

larger projected flows from this area. In order to address this issue, the proposed work will extend the 

new force main past the smaller diameter sewer lines on Point Road and discharge to the 10-inch 

diameter gravity sewer on Creek Road. As noted previously, the Creek Road pump station is in need of 

replacement (and as of 2021, the replacement has been designed). Due to the large flows for this area, 

a more detailed downstream analysis will be needed prior to final design of sewer extensions. 

 

For the purposes of assessing nitrogen impacts, this alternative would include transmitting wastewater 

to the Marion WPCF for treatment and discharge. The WPCF currently treats to a level of 4 mg/l or less 

of total nitrogen before the discharge of effluent. This is far better than the current nitrogen load from the 

area from septic systems, which is estimated using an average discharge concentration of 35 mg/l for 

the existing systems. In the case of the alternative where the area is connected to the Marion WPCF, the 
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final nitrogen load is also moved from the existing area (contributing to Wings, Blankenship, and Planting 

Island Coves) to the ultimate receiving water of the WPCF, Aucoot Cove. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 29,700 GPD @ 35 mg/l → 8.7 lb/day of N  

  Marion WPCF Treatment: 29,700  GPD @ 4 mg/l → 1.0lb/day of N   

 

   Net Reduction of Nitrogen = 7.7 lb/ day of N (>88% reduction) 

 

The planning level construction costs related to extension of sewers to this area are summarized in Table 

5-9. 

Table 5-9: Wings Cove/ Piney Point Area Sewer Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer 18,000 ft $5,400,000 -  

Low Pressure Sewer 4,800 ft $960,000 - 

Sewer Force Main 10,800 ft $1,900,000 Partially parallel with new gravity sewer. 

Sewer Pump Station 1 PS $600,000 
Site location to be determined in further 

study. 

On-lot Grinder Pumps 34 $340,000 - 

Downstream Sewer 

Improvements 
- - 

Lower capacity sewer mains bypassed by 

longer force main. 

Summary - $9,200,000 - 

 

Based on the anticipation that the sewer extension to this area would serve approximately 196 

unsewered parcels, the average cost per parcel to extend sewers to this area is approximately $47,000 

per parcel.  

 

Comparison of Alternatives 

The comparison of feasible alternatives for the Wings Cove/ Piney Point area is summarized in Table 5-

10. 

Table 5-10: Summary of Alternatives for Wings Cove/ Piney Point Needs Area  

Alternative  Nitrogen Impacts 
Approximate 

Cost per Parcel 
Other Considerations 

No-Action 

Nitrogen load remains at 9.4 

lb/day Unknown 

Individual system actions would likely occur 

over time, as needed by individual 

conditions. 

Enhanced On-

Site Treatment 

Nitrogen load reduced to 5.1 

lb/day ( >45% reduction) $40,000 

Requires additional septic system regulations 

and enforcement to achieve nitrogen 

reduction. 

Sewer Extension 

Nitrogen load reduced to 1.1 

lb/day ( >88% reduction) 
$47,000  

 

5.1.3.4 Lower Sippican Neck 

The Lower Sippican Neck area consists mainly of parcels along the very southern end of Point Road 

(generally from Howland Road southward). The Kittanset Golf Club comprises a significant portion of 

this needs area. The suitability of alternatives for this area is summarized in Table 5-11. 
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Table 5-11: Alternative Screen for Lower Sippican Neck Needs Area  

Alternative  Key Factors for Screening 

Selected for 

Further 

Consideration 

No Action 

Area is adjacent to multiple surface water; this 

alternative does not significantly reduce nitrogen 

impact. Many BOH variances exist  in this area, and 

significant portions lie in the 100-year flood plain 

 

Enhanced (I/A) Septic Systems 
Enhanced on-site treatment may allow for some 

reduction of nitrogen impacts to waterways. 
✓ 

Localized (Cluster) Treatment 
Area is not close to existing sewer system. Smaller 

area size is conducive to localized treatment 
✓ 

Sewer Extension 

Sewer extensions and treatment at the WPCF will 

provide maximum reduction of pollutant load while 

utilizing existing treatment facility.  

✓ 

 

Based on this preliminary screening, three feasible alternatives are considered for this needs area, 

enhanced on-site treatment, localized (cluster) treatment, and extension of sewers.  

 

Enhanced On-Site Treatment 

This alternative would include developing and implementing a program to provide more advanced 

treatment using on-site systems in the needs area. Based on a preliminary review of the area, the 

average lot sizes and soil conditions appear to allow the implementation of this alternative in the area.  

 

For the purposes of assessing nitrogen impacts, this report assumes that the area is currently served 

primarily by fully compliant Title 5 septic systems. Therefore, the current nitrogen load is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Under this alternative, a 

program to improve systems in the needs area over time would be implemented. At the conclusion of 

such a program, the assumption is that the systems in this area would meet current target levels of 

optimal nitrogen removal for on-site systems, producing average discharge concentration of 19 mg/l. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 5,900 GPD @ 35 mg/l → 1.7 lb/ day of N  

  Proposed Enhanced Systems: 5,900 GPD @ 19 mg/l → 0.9 lb/ day of N   

 

   Net Reduction of Nitrogen = 0.8 lb/ day of N (>45% reduction) 

 

Cost of improvements to septic systems in the area will vary significantly, as the characteristics of 

individual lots are different. However, for the purposes of cost considerations, this report assumes that 

each on-site system in the area will eventually need to be upgraded to meet new standards, and that 

the average cost of these upgrades will be $40,000 or more per system. One advantage of this approach 

is that the improvements to individual systems can be implemented over a rolling schedule, where parcel 

upgrade systems on a schedule are more desirable to individual property owners.   

 

Localized (Cluster) Treatment 

This alternative would include the design, construction, and operation of a new, localized treatment 

plant, with its own limited system of sewer lines to collect flows from area properties. The option of 

localized treatment is complex and presents several challenges – first, the need to find a suitable site 

for a small treatment system in the area; second, the need for a suitable area to discharge the treated 
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effluent to the ground; and third, the added complexity of operating an additional treatment facility for 

the Town’s staff. The costs for constructing small treatment systems is significant, but these may be 

offset by savings from reducing the amount of new sewer needed to connect to Marion’s existing sewer 

system.  An additional possible advantage to such a system would be the reduction in treatment flows 

and loads which need to be treated at the Marion WPCF. Due to the complexities of locating and building 

a new treatment facility, the details of this alternative should be further evaluated in a detailed, dedicated 

feasibility study.  

 

For the purposes of assessing nitrogen impacts, this alternative would include treating wastewater at a 

new localized treatment facility prior to discharge to groundwater. In Massachusetts, all groundwater 

discharges are required to treat to a level of 10 mg/l or less of total nitrogen before the discharge. This 

is far better than the current nitrogen load from the area from septic systems, which is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Though dependent on final 

discharge siting, the localized treatment system would likely be tributary to Sippican Harbor, where the 

nitrogen load from this needs area currently has limited impact on surface waters. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 5,900 GPD @ 35 mg/l → 1.7 lb/day of N  

  Localized Treatment and GWD: 5,900 GPD @ 10 mg/l → 0.5 lb/day of N   

 

   Net Reduction of Nitrogen = 1.2 pounds per day of N (>71% reduction) 

 

The planning level construction costs related to implementing localized treatment in this area are 

summarized in Table 5-12. 

 

Table 5-12: Lower Sippican Neck Area Localized Treatment Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer - - None anticipated. 

Low Pressure Sewer 6,300 ft $1,300,000 - 

Sewer Force Main - - None anticipated. 

Sewer Pump Station - - None anticipated. 

On-lot Grinder Pumps 38 $380,000 - 

Localized Treatment System  1 $1,400,000 
Assumes a suitable site for treatment and 

groundwater discharge is available. 

Summary - $3,100,000 - 

 

Based on the anticipation that the localized treatment system would serve approximately 38 unsewered 

parcels, the average cost per parcel for this option is approximately $82,000 per parcel. 

 

 

Extension of Public Sewers 

The existing sewer system lies far from the Lower Sippican Neck needs area (the nearest sewers to this 

area are the private Point Road sewer lines, which are insufficiently sized to present any options in 

sewering this area). Based on a preliminary review, an extension of public sewers to the needs area was 
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laid out for planning and cost development purposes. If this area is selected for sewering, detailed 

design should be implemented to confirm the approach to extending sewers to this area.   

 

The Lower Sippican Neck needs area may be served by a system composed primarily of low pressure 

sewer lines with a new sewer pump station to be located near the intersection of Point Road and Planting 

Island Road. As depicted on Figure 5-4 (attached), this area would include installing new low pressure 

sewer along Point Road from the tip of Sippican Neck to the pump station and a force main from the 

pump station to the existing gravity sewer line at Jenna Drive. Based on a preliminary review, 

downstream capacity in the sewer lines is believed to exist for the limited flows from this area.  

 

For the purposes of assessing nitrogen impacts, this alternative would include transmitting wastewater 

to the Marion WPCF for treatment and discharge. The WPCF currently treats to a level of 4 mg/l or less 

of total nitrogen before the discharge of effluent. This is far better than the current nitrogen load from the 

area from septic systems, which is estimated using an average discharge concentration of 35 mg/l for 

the existing systems. In the case of the alternative where the area is connected to the Marion WPCF, the 

final nitrogen load is also moved from the existing area (contributing to Outer Sippican Harbor and 

Sedge Cove) to the ultimate receiving water of the WPCF, Aucoot Cove. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 5,900 GPD @ 35 mg/l → 1.7 lb/day of N  

  Marion WPCF Treatment: 5,900 GPD @ 4 mg/l → 0.2 lb/day day of N   

 

   Net Reduction of Nitrogen = 1.5 lb/ day of N (>88% reduction) 

 

The planning level construction costs related to extension of sewers to this area are summarized in Table 

5-13. 

 

Table 5-13: Lower Sippican Neck Area Sewer Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer - - None anticipated. 

Low Pressure Sewer 6,300 ft $1,300,000 - 

Sewer Force Main 11,500 ft $2,300,000 - 

Sewer Pump Station 1 PS $600,000 
Site location to be determined in further 

study. 

On-lot Grinder Pumps 38 $380,000 - 

Downstream Sewer 

Improvements 
- - None anticipated. 

Summary - $4,600,000 - 

 

Based on the anticipation that the sewer extension to this area would serve approximately 38 unsewered 

parcels, the average cost per parcel to extend sewers to this area is approximately $120,000 per parcel. 

Such a significant per parcel cost may be prohibitively expensive. Economies of scale may help control 

sewer extension costs if adjacent needs areas are sewered together. When extending sewer to the 

Lower Sippican Neck needs area is considered in conjunction with extending sewer to the Planting 
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Island and Wings Cove/Piney Point needs areas, the cost to extend sewer is more feasible. Extending 

sewer to all three of these needs areas together is explored in Section 5.1.3.5, below.  

 

Comparison of Alternatives 

The comparison of feasible alternatives for the Lower Sippican Neck area is summarized in Table 5-14. 

 

Table 5-14: Summary of Alternatives for Lower Sippican Neck Needs Area  

Alternative  Nitrogen Impacts 
Approximate Cost 

per Parcel 
Other Considerations 

Enhanced On-Site 

Treatment 

Nitrogen load reduced to 

0.9 lb/day ( >45% 

reduction) 

$40,000 

Requires additional septic system regulations 

and enforcement to achieve nitrogen 

reduction. 

Localized (Cluster) 

Treatment 

Nitrogen load reduced to 

0.5 lb/day ( >71% 

reduction) 

$82,000 
Extensive study is needed to prove the 

feasibility of this option. 

Sewer Extension 

Nitrogen load reduced to 

0.2 lb/day ( >88% 

reduction) 

$120,000 

Could be combined with sewer extensions in 

other needs areas to decrease per parcel 

cost.  

5.1.3.5 Planting Island 

The Planting Island needs area consists of parcels on Planting Island, lying along East Avenue and 

West Avenue,  Planting Island is a peninsula jutting off of the western coast of Sippican Neck, but is 

densely developed. The suitability of alternatives for this area is summarized in Table 5-15. 

 

Table 5-15: Alternative Screen for Planting Island Needs Area  

Alternative  Key Factors for Screening 

Selected for 

Further 

Consideration 

No Action 

Area is  surrounded by surface waters. This 

alternative does not significantly reduce nitrogen 

impact. Small lot sizes and limited separation to 

waterways, BOH variances, and soil conditions make 

this area a challenge 

 

Enhanced (I/A) Septic Systems 

Enhanced on-site treatment may allow for some 

reduction of nitrogen impacts to waterways. Small lot 

sizes and soil conditions make this area a challenge. 

✓ 
1 

Localized (Cluster) Treatment 
Area is not close to existing sewer system. Smaller 

area size is conducive to localized treatment. 
✓ 

Sewer Extension 

Sewer extensions and treatment at the WPCF will 

provide maximum reduction of pollutant load while 

utilizing existing treatment facility. 

✓ 

 
1
 This alternative will likely encounter significant challenges in this area, but has been carried forward because other 

alternatives are also challenging, and likely costly. 

 

Based on this preliminary screening, three feasible alternatives are considered for this needs area, 

enhanced on-site treatment, localized (cluster) treatment, and extension of sewers.  

 

Enhanced On-Site Treatment 

This alternative would include developing and implementing a program to provide more advanced 

treatment using on-site systems in the needs area. Based on a preliminary review of the area, the 

average lot sizes and soil conditions will present challenges to the implementation of this alternative in 

the area.  



 

 

 

 
 

5-18 

COMPREHENSIVE WASTEWATER MANAGEMENT PLAN 

 

MARION, MA 

 

westonandsampson.com 

 

For the purposes of assessing nitrogen impacts, this report assumes that the area is currently served 

primarily by fully compliant Title 5 septic systems. Therefore, the current nitrogen load is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Under this alternative, a 

program to improve systems in the needs area over time would be implemented. At the conclusion of 

such a program, the assumption is that the systems in this area would meet current target levels of 

optimal nitrogen removal for on-site systems, producing average discharge concentration of 19 mg/l. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 12,400 GPD @ 35 mg/l → 3.6 lb/ day of N  

  Proposed Enhanced Systems: 12,400 GPD @ 19 mg/l → 2.0 lb/ day of N   

 

   Net Reduction of Nitrogen = 1.6 lb/ day of N (>45% reduction) 

 

Cost of improvements to septic systems in the area will vary significantly, as the characteristics of 

individual lots are different. However, for the purposes of cost considerations, this report assumes that 

each on-site system in the area will eventually need to be upgraded to meet new standards. Due to the 

particularly challenging conditions for siting and constructing these systems on Planting Island,  the 

average cost of these upgrades will be assumed to be $50,000 or more per system. One advantage of 

this approach is that the improvements to individual systems can be implemented over a rolling 

schedule, where parcel upgrade systems on a schedule are more desirable to individual property 

owners.   

 

Localized (Cluster) Treatment 

This alternative would include the design, construction, and operation of a new, localized treatment 

plant, with its own limited system of sewer lines to collect flows from area properties. The option of 

localized treatment is complex and presents several challenges – first, the need to find a suitable site 

for a small treatment system in the area; second, the need for a suitable area to discharge the treated 

effluent to the ground; and third, the added complexity of operating an additional treatment facility for 

the Town’s staff. The costs for constructing small treatment systems is significant, but these may be 

offset by savings from reducing the amount of new sewer needed to connect to Marion’s existing sewer 

system. An additional possible advantage to such a system would be the reduction in treatment flows 

and loads which need to be treated at the Marion WPCF. Due to the complexities of locating and building 

a new treatment facility, the details of this alternative should be further evaluated in a detailed, dedicated 

feasibility study.  

 

In the case of Planting Island, the localized treatment system would be located off the island, as suitable 

sites are not available even for review on the island proper. For this analysis, we have assumed that the 

facility and groundwater discharge system would be located along Point Road, as discussed further 

below. 

 

For the purposes of assessing nitrogen impacts, this alternative would include treating wastewater at a 

new localized treatment facility prior to discharge to groundwater. In Massachusetts, all groundwater 

discharges are required to treat to a level of 10 mg/l or less of total nitrogen before the discharge. This 

is far better than the current nitrogen load from the area from septic systems, which is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Though dependent on final 

discharge siting, the localized treatment system would likely be tributary to Sippican Harbor, where the 

nitrogen load from this needs area currently has limited impact on surface waters. 
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 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 12,400 GPD @ 35 mg/l → 3.6 lb/day of N  

  Localized Treatment and GWD: 12,400 GPD @ 10 mg/l → 1.0 lb/day of N   

 

   Net Reduction of Nitrogen = 2.6 pounds per day of N (>71% reduction) 

 

The planning level construction costs related to implementing localized treatment in this area are 

summarized in Table 5-16. 

 

Table 5-16: Planting Island Area Localized Treatment Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer - - None anticipated. 

Low Pressure Sewer 6,200 ft $1,300,000 - 

Sewer Force Main - - None anticipated. 

Sewer Pump Station - - None anticipated. 

On-lot Grinder Pumps 79 $790,000 - 

Localized Treatment System  1 $2,400,000 
Assumes a suitable site for treatment and 

groundwater discharge is available. 

Summary - $4,500,000 - 

 

Based on the anticipation that the localized treatment system would serve approximately 79 unsewered 

parcels, the average cost per parcel for this option is approximately $57,000 per parcel. 

 

Extension of Public Sewers 

The existing sewer system lies far from the Planting Island needs area (the nearest sewers to this area 

are the private Point Road sewer lines, which are insufficiently sized to present any options in sewering 

this area). Based on a preliminary review, an extension of public sewers to the needs area was laid out 

for planning and cost development purposes. If this area is selected for sewering, detailed design 

should be implemented to confirm the approach to extending sewers to this area.   

 

The Planting Island needs area may be served by a system composed primarily of low pressure sewer 

lines, with a new sewer pump station to be located near the intersection of Point Road and Planting 

Island Road. As depicted on Figure 5-5 (attached), this area would include installing new low pressure 

sewer along East Avenue, West Avenue, and along Planting Island Road to the pump station. A sewer 

force main from the pump station would pump along Point Road and discharge to the existing gravity 

sewer line at Jenna Drive. Based on a preliminary review, downstream capacity in the sewer lines is 

believed to exist for the limited flows from this area.  

 

For the purposes of assessing nitrogen impacts, this alternative would include transmitting wastewater 

to the Marion WPCF for treatment and discharge. The WPCF currently treats to a level of 4 mg/l or less 

of total nitrogen before the discharge of effluent. This is far better than the current nitrogen load from the 

area from septic systems, which is estimated using an average discharge concentration of 35 mg/l for 

the existing systems. In the case of the alternative where the area is connected to the Marion WPCF, the 
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final nitrogen load is also moved from the existing area (contributing to Wing Cove and Outer Sippican 

Harbor) to the ultimate receiving water of the WPCF, Aucoot Cove. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 12,400 GPD @ 35 mg/l → 3.6 lb/day of N  

  Marion WPCF Treatment:12,400 GPD @ 4 mg/l → 0.4 lb/day day of N   

 

   Net Reduction of Nitrogen = 3.2 lb/ day of N (>88% reduction) 

 

The planning level construction costs related to extension of sewers to this area are summarized in Table 

5-17. 

 

Table 5-17: Planting Island Area Sewer Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer - - None anticipated. 

Low Pressure Sewer 6,200 ft $1,300,000 - 

Sewer Force Main 11,500 ft $2,300,000 - 

Sewer Pump Station 1 PS $600,000 
Site location to be determined in further 

study. 

On-lot Grinder Pumps 79 $790,000 - 

Downstream Sewer 

Improvements 
- - None anticipated. 

Summary - $5,000,000 - 

 

Based on the anticipation that the sewer extension to this area would serve approximately 79 unsewered 

parcels, the average cost per parcel to extend sewers to this area is approximately $63,000 per parcel. 

Economies of scale may help control sewer extension costs if adjacent needs areas are sewered 

together. When extending sewer to the Planting Island needs area is considered in conjunction with 

extending sewer to the Lower Sippican Neck and Wings Cove/Piney Point needs areas, the cost to 

extend sewers is more feasible. Extending sewer to all three of these needs areas together is explored 

at the end of this section. 

 

Comparison of Alternatives 

The comparison of feasible alternatives for the Planting Island area is summarized in Table 5-18. 

 

Table 5-18: Summary of Alternatives for Planting Island Needs Area  

Alternative  Nitrogen Impacts 
Approximate Cost 

per Parcel 
Other Considerations 

Enhanced On-Site 

Treatment 

Nitrogen load reduced to 

2.0 lb/day ( >45% 

reduction) 

$50,000 

Requires additional septic system regulations 

and enforcement to achieve nitrogen 

reduction. 

Localized (Cluster) 

Treatment 

Nitrogen load reduced to 

1.0 lb/day ( >71% 

reduction) 

$57,000 
Extensive study is needed to prove the 

feasibility of this option. 

Sewer Extension 

Nitrogen load reduced to 

0.4 lb/day ( >88% 

reduction) 

$63,000 

Could be combined with sewer extensions in 

other needs areas to decrease per parcel 

cost. 
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Sewer Extensions to the Planting Island Area in Combination with Lower Sippican Neck and Wings 

Cove/Piney Point Needs Areas 

Due to the distance between these needs areas and the existing sewer system, sewer extensions are 

less cost effective (on a per property basis) for smaller areas. When sewers are extended to either the 

Planting Island area or the Lower Sippican Neck area independently, costs per parcel are very high. 

However, when all of the Planting Island, Lower Sippican Neck, and Wings Cove/Piney Point Needs 

Areas are sewered, the per parcel cost can be reduced by sharing infrastructure (particularly pump 

stations and force mains) and the associated costs.  

 

In this case, each needs area would generally be sewered as described in their preceding sections 

above (Sections 5.1.3.3 through 5.1.3.5), but the main pump station would be located in the Wings 

Cove/Piney Point area (for planning purposes near the intersection of Rogers Drive and Holly Road). As 

described for the Wings Cove/Piney Point area, the new force main would extend along Point Road from 

the pump station to the existing sewer in Creek Road. In addition to the improvements described for 

these areas, some additional low pressure sewer would be required to connect the Planting Island and 

Lower Sippican Neck area pressure sewers to the sewer system in the Wings Cove/Piney Point area. 

This system is depicted in Figure 5-6 (attached).  

 

Based on a preliminary review, downstream capacity in the sewer lines is challenging due to the larger 

projected flows from these areas. In order to address this issue, the area would propose to extend the 

new force main past the smaller diameter sewer lines on Point Road and discharge to the 10-inch 

diameter gravity sewer on Creek Road. As noted previously, the Creek Road pump station is in need of 

replacement (and as of 2021, the replacement has been designed). Due to the large flows for these 

areas, a more detailed downstream analysis will be needed prior to final design of sewer extensions. 

 

The planning level construction costs related to extension of sewers to these areas together are 

summarized in Table 5-19. 

 

Table 5-19: Combined Planting Island, Lower Sippican Neck and Wings Cove/Piney Point Areas Sewer 

Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer 18,000 ft $5,400,000 -  

Low Pressure Sewer 19,000 ft $3,800,000 - 

Sewer Force Main 12,300 ft $2,300,000 Partially parallel with new gravity sewer. 

Sewer Pump Station 1 PS $600,000 
Site location to be determined in further 

study. 

On-lot Grinder Pumps 151 $1,500,000 - 

Downstream Sewer 

Improvements 
- - 

Lower capacity sewer mains bypassed by 

longer force main. 

Summary - $13,600,000 - 

 

When combined across 313 parcels, the approximate cost per parcel in a combined Planting Island, 

Lower Sippican Neck, Wings Cove/Piney Point needs area is approximately $44,000. Table 5-20 
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compares the relative costs of each of these needs areas when sewered individually and when sewered 

together. 

 

Table 5-20: Cost Comparison of Sewer Extensions to Combined Sewering of Needs Areas  

Needs Area Approximate Cost per Parcel 

Wings Cove/ Piney Point $47,000 

Lower Sippican Neck $120,000 

Planting Island $63,000 

Combined Areas $44,000 

 

Localized Treatment for Planting Island in Combination with Lower Sippican Neck Needs Area 

Similar to the economies of scale achievable by combining areas when extending public sewers, the 

implementation of a localized treatment option for adjacent areas may have advantages. In the case of 

Planting Island and the adjacent Lower Sippican Neck area, these advantages are significant. Unlike 

the sewer extensions, this combination of areas does not work better when adding the larger Wings 

Cove/Piney Point area to the localized treatment option. This is due to the much larger flows from that 

larger Wings Cove/ Piney Point needs area, which drives up the size of the localized treatment system, 

and thereby also makes the system harder to site in the area. For this combined alternative, we therefore 

consider here a single localized treatment system that would serve both the Planting Island area and 

the Lower Sippican Neck area.   

 

As with the individual discussions for Planting Island and Lower Sippican Neck, the localized treatment 

system would likely be located along Point Road, somewhere near its intersection with Planting Island 

Road. For the purposes of assessing nitrogen impacts, this alternative would include treating 

wastewater at a new localized treatment facility prior to discharge to groundwater. In Massachusetts, all 

groundwater discharges are required to treat to a level of 10 mg/l or less of total nitrogen before the 

discharge. This is far better than the current nitrogen load from the area from existing septic systems 

(which is estimated using an average discharge concentration of 35 mg/l). Though dependent on final 

discharge siting, the localized treatment system would likely be tributary to the outer Sippican Harbor, 

where the nitrogen load from this needs area currently has limited impact on surface waters. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 18,300 GPD @ 35 mg/l → 5.3 lb/day of N  

  Localized Treatment and GWD: 18,300 GPD @ 10 mg/l → 1.5 lb/day of N   

 

   Net Reduction of Nitrogen = 3.8 pounds per day of N (>71% reduction) 

 

The planning level construction costs related to implementing localized treatment for these combined 

areas are summarized in Table 5-21. 
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Table 5-21: Combined Planting Island and Lower Sippican Neck Area 

 Localized Treatment Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer - - None anticipated. 

Low Pressure Sewer 12,500 ft $2,500,000 - 

Sewer Force Main - - None anticipated. 

Sewer Pump Station - - None anticipated. 

On-lot Grinder Pumps 117 $1,200,000 - 

Localized Treatment System  1 $3,300,000 
Assumes a suitable site for treatment and 

groundwater discharge is available. 

Summary - $7,000,000 - 

 

When combined across 117 parcels, the approximate cost per parcel for a combined localized treatment 

option serving Planting Island, and Lower Sippican Neck needs area is approximately $60,000. This is 

a similar cost to treating Planting Island alone, but represents a per parcel savings compared to the cost 

for the smaller Lower Sippican Neck area. 

5.1.3.6 Allens Point/ Harbor East 

The Allens Point/ Harbor East area consists mainly of properties on Allens Point adjacent to the Inner 

Sippican Harbor and Blankenship Cove. The suitability of alternatives for this area is summarized in 

Table 5-22. 

 

Table 5-22: Alternative Screen for Allens Point/ Harbor East Needs Area  

Alternative  Key Factors for Screening 
Selected for Further 

Consideration 

No Action 

Area is adjacent to impaired waters. This alternative does not 

significantly reduce nitrogen impact. Lot sizes are large and 

there are few BOH variances.  

✓ 

Enhanced (I/A) Septic Systems 
Enhanced on-site treatment may allow for some reduction of 

nitrogen impacts to waterways. 
✓ 

Localized (Cluster) Treatment 
Area is close to existing sewer system, making sewer 

extension more feasible than localized treatment. 
 

Sewer Extension 
Existing system is close to the needs area and will provide 

maximum reduction of pollutant load. 
✓ 

Based on this preliminary screening, three feasible alternatives are considered for this needs area – no 

action, enhanced on-site treatment, and extension of sewers.  

 

No Action 

This alternative requires no significant action or change by the Town, and on-site systems may continue 

to be used. Responsibility for maintaining each septic system remains solely with the individual property 

owner. This includes compliance with all current regulations, including the Septic System Denitrification 

Regulation which requires that denitrification systems be installed for new systems and replacement of 

nonconforming failed systems at the time of transfer. This regulation will likely lead to a reduction of 

nitrogen from septic systems, though occurring over a long (indeterminate) time period. 
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Enhanced On-Site Treatment 

This alternative would include developing and implementing a program to provide more advanced 

treatment using on-site systems in the needs area. Based on a preliminary review of the area, the 

average lot sizes and soil conditions appear to allow the implementation of this alternative in the area.  

 

For the purposes of assessing nitrogen impacts, this report assumes that the area is currently served 

primarily by fully compliant Title 5 septic systems. Therefore, the current nitrogen load is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Under this alternative, a 

program to improve systems in the needs area over time would be implemented. At the conclusion of 

such a program, the assumption is that the systems in this area would meet current target levels of 

optimal nitrogen removal for on-site systems, producing average discharge concentration of 19 mg/l. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 4,800 GPD @ 35 mg/l → 1.4 lb/ day of N  

  Proposed Enhanced Systems: 4,800 GPD @ 19 mg/l → 0.8 lb/ day of N   

 

   Net Reduction of Nitrogen = 0.6 pounds per day of N (>45% reduction) 

 

Cost of improvements to septic systems in the area will vary significantly, as the characteristics of 

individual lots are different. However, for the purposes of cost considerations, this report assumes that 

each on-site system in the area will eventually need to be upgraded to meet new standards, and that 

the average cost of these upgrades will be $40,000 or more per system. One advantage of this approach 

is that the improvements to individual systems can be implemented over a rolling schedule, where parcel 

upgrade systems on a schedule are more desirable to individual property owners.   

 

Extension of Public Sewers 

While existing sewer lines are relatively close to the Allens Point/ Harbor East needs area, the lines in 

Point Road are privately owned and not suitable for connection of this area. The sewers to serve this 

area should be planned to be extended to the existing gravity sewer line near the intersection of Jenna 

Drive. Based on a preliminary review, an extension of public sewers to the needs area was laid out for 

planning and cost development purposes. If this area is selected for sewering, detailed design should 

be implemented to confirm the approach to extending sewers to this area.   

 

The Allens Point/ Harbor East needs area may be served by a system composed primarily of low 

pressure sewer lines. As depicted on Figure 5-7 (attached), this area would include installing new sewers 

on West Drive and Allens Point Road, and bypassing a small portion of privately-owned low pressure 

sewer on Point Road from Allen’s Point Road to the intersection of Jenna Drive. The area will ultimately 

connect to the existing gravity sewer on Point Road near Jenna Drive. Based on a preliminary review, 

downstream capacity in the sewer lines is believed to exist for the limited flows from this area. 

 

For the purposes of assessing nitrogen impacts, this alternative would include transmitting wastewater 

to the Marion WPCF for treatment and discharge. The WPCF currently treats to a level of 4 mg/l or less 

of total nitrogen before the discharge of effluent. This is far better than the current nitrogen load from the 

area from septic systems, which is estimated using an average discharge concentration of 35 mg/l for 

the existing systems. In the case of the alternative where the area is connected to the Marion WPCF, the 

final nitrogen load is also moved from the existing area (contributing to the Wings Cove and Inner 

Sippican Harbor) to the ultimate receiving water of the WPCF, Aucoot Cove. 
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 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 4,800 GPD @ 35 mg/l → 1.4 lb/day of N 

  Marion WPCF Treatment 4,800 GPD @ 4 mg/l → 0.2 lb/day of N   

 

   Net Reduction of Nitrogen = 1.2 pounds per day of N (>88% reduction) 

 

The planning level construction costs related to extension of sewers to this area are summarized in Table 

5-23. 

 

Table 5-23: Allens Point/Harbor East River Area Sewer Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer - - None anticipated. 

Low Pressure Sewer 8,000 ft $1,600,000 - 

Sewer Force Main - - None anticipated. 

Sewer Pump Station - - None anticipated. 

On-lot Grinder Pumps 34 $340,000 - 

Downstream Sewer 

Improvements 
1,000 ft $200,000 

Bypass existing LP sewer along Point Road 

with new LP from Allens Point Road to Jenna 

Drive.  

Summary - $2,100,000 - 

 

Based on the anticipation that the sewer extension to this area would serve approximately 34 unsewered 

parcels, the average cost per parcel to extend sewers to this area is approximately $63,000 per parcel.  

 

In early 2021, the Town was approached by residents within this planning area who live along West Drive 

and North Drive about connecting seven homes in this area to the sewer system. The review and 

implementation of this possible sewer extension is still in process, but if approved and constructed, this 

‘private’ sewer extension would address a number of on-site system concerns and ultimately would 

reduce the size of the remaining planning area. 

 

Comparison of Alternatives 

The comparison of feasible alternatives for the Allens Point/ Harbor East area is summarized in Table 5-

24. 

 

Table 5-24: Summary of Alternatives for Allens Point/ Harbor East River Needs Area  

Alternative  Nitrogen Impacts 
Approximate Cost 

per Parcel 
Other Advantages 

No-Action 
Nitrogen load remains at 1.6 

lb/day 
Unknown 

Individual system actions would likely occur 

over time, as needed by individual 

conditions. 

Enhanced On-Site 

Treatment 

Nitrogen load reduced to 

0.9 lb/day ( >45% 

reduction) 

$40,000 

Requires additional septic system regulations 

and enforcement to achieve nitrogen 

reduction. 

Sewer Extension 

Nitrogen load reduced to 

0.2 lb/day ( >88% 

reduction) 

$63,000  
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5.1.3.7 Converse Point 

The Converse Point area consists of properties along the Moorings Road on Converse Point. This area 

on the lower peninsula is a private road area and accessed by a ‘gate’ at the southern end of Converse 

Road. The suitability of alternatives for this area are summarized in Table 5-25.  

 

Table 5-25: Alternative Screen for Converse Point Needs Area  

Alternative  Key Factors for Screening 

Selected for 

Further 

Consideration 

No Action 

Area is adjacent to multiple surface waters with no 

known impairments. This alternative does not 

significantly reduce nitrogen impacts. Large lot sizes, 

few BOH variances, and a significant portion in the 

100-year flood zone.  

✓ 

Enhanced (I/A) Septic Systems 
Enhanced on-site treatment may allow for some 

reduction of nitrogen impacts to waterways. 
✓ 

Localized (Cluster) Treatment 
Area is close to existing sewer system, making sewer 

extension more feasible than localized treatment. 
 

Sewer Extension 
Existing system is close to the needs area, and will 

provide maximum reduction of pollutant load. 
✓ 

 

Based on this preliminary screening, three feasible alternatives are considered for this needs area – no 

action, enhanced on-site treatment, and extension of sewers.  

 

No Action 

This alternative requires no significant action or change by the Town, and on-site systems may continue 

to be used. Responsibility for maintaining each septic system remains solely with the individual property 

owner. This includes compliance with all current regulations, including the Septic System Denitrification 

Regulation which requires that denitrification systems be installed for new systems and replacement of 

nonconforming failed systems at the time of transfer. This regulation will likely lead to a reduction of 

nitrogen from septic systems, though occurring over a long (indeterminate) time period.  

 

Enhanced On-Site Treatment 

This alternative would include developing and implementing a program to provide more advanced 

treatment using on-site systems in the needs area. Based on a preliminary review of the area, the 

average lot sizes and soil conditions appear to allow the implementation of this alternative in the area.  

 

For the purposes of assessing nitrogen impacts, this report assumes that the area is currently served 

primarily by fully compliant Title 5 septic systems. Therefore, the current nitrogen load is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Under this alternative, a 

program to improve systems in the needs area over time would be implemented. At the conclusion of 

such a program, the assumption is that the systems in this area would meet current target levels of 

optimal nitrogen removal for on-site systems, producing average discharge concentration of 19 mg/l. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 3,800 GPD @ 35 mg/l → 1.1 lb/ day of N  

  Proposed Enhanced Systems: 3,800 GPD @ 19 mg/l → 0.6 lb/ day of N   

 

   Net Reduction of Nitrogen = 0.5 pounds per day of N (>45% reduction) 
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Cost of improvements to septic systems in the area will vary significantly, as the characteristics of 

individual lots are different. However, for the purposes of cost considerations, this report assumes that 

each on-site system in the area will eventually need to be upgraded to meet new standards, and that 

the average cost of these upgrades will be $40,000 or more per system. One advantage of this approach 

is that the improvements to individual systems can be implemented over a rolling schedule, where parcel 

upgrade systems on a schedule are more desirable to individual property owners.   

 

Extension of Public Sewers 

The existing sewer system on Converse Road lies in relatively close proximity to the Converse Point 

needs area. Based on a preliminary review, an extension of public sewers to the needs area was laid 

out for planning and cost development purposes. If this area is selected for sewering, detailed design 

should be implemented to confirm the approach to extending sewers to this area.   

 

Based on a request from two homeowners in the Moorings area to connect to the sewer system, an 

evaluation of the ability and approach to connecting this area to sewers was completed in early 2021. 

This included reviewing the capacity of existing low pressure sewer lines in Converse Road, which 

confirmed that parts of the existing system would need to be increased in size to accommodate the 

Moorings (Converse Point area). 

 

The Converse Point needs area may be served by a low pressure sewer line. As depicted on Figure 5-

8 (attached), this area would include installing new sewer on Moorings Road and replacement of the 

existing low pressure sewers on Converse Road from Moorings Road to Reservation Way. The area 

would ultimately discharge to the existing sewer main on Converse Road. Based on the completed 

capacity review, downstream capacity in the existing sewer lines above Reservation Way is believed to 

exist for the flows from this area.  

 

For the purposes of assessing nitrogen impacts, this alternative would include transmitting wastewater 

to the Marion WPCF for treatment and discharge. The WPCF currently treats to a level of 4 mg/l or less 

of total nitrogen before the discharge of effluent. This is far better than the current nitrogen load from the 

area from septic systems, which is estimated using an average discharge concentration of 35 mg/l for 

the existing systems. In the case of the alternative where the area is connected to the Marion WPCF, 

some of the final nitrogen load is also moved from the eastern side of the existing area (contributing to 

Outer Sippican Harbor) to the ultimate receiving water of the WPCF, Aucoot Cove. However, that 

movement still results in a net reduction of total nitrogen loadings to Aucoot Cove. 

 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 3,800 GPD @ 35 mg/l → 1.1 lb/day of N 

  Marion WPCF Treatment 3,800 GPD @ 4 mg/l → 0.1 lb/day of N   

 

   Net Reduction of Nitrogen = 1.0 pounds per day of N (>88% reduction) 

 

The planning level construction costs related to extension of sewers to this area are summarized in Table 

5-26. 
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Table 5-26: Converse Point Sewer Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer - - None anticipated. 

Low Pressure Sewer 3,000 ft $600,000 - 

Sewer Force Main - - None anticipated. 

Sewer Pump Station - - None anticipated. 

On-lot Grinder Pumps 26 $260,000 - 

Downstream Sewer 

Improvements 
2,600 ft $520,000 

Replace existing 2” LP sewer along Converse 

Road with 3” LP from gate at Moorings Road 

to Reservation Way.  

Summary - $1,400,000 - 

 

Based on the anticipation that the sewer extension to this area would serve approximately 26 unsewered 

parcels, the average cost per parcel to extend sewers to this area is approximately $54,000 per parcel.  

 

Comparison of Alternatives 

The comparison of feasible alternatives for the Converse Point area is summarized in Table 5-27. 

 

Table 5-27: Summary of Alternatives for Converse Point Needs Area  

Alternative  Nitrogen Impacts 
Approximate Cost 

per Parcel 
Other Considerations 

No-Action 
Nitrogen load remains at 1.1 

lb/day 
$0 

Individual system actions would likely occur 

over time, as needed by individual 

conditions. 

Enhanced On-Site 

Treatment 

Nitrogen load reduced to 

0.6 lb/day ( >45% 

reduction) 

$40,000 

Requires additional septic system regulations 

and enforcement to achieve nitrogen 

reduction. 

Sewer Extension 

Nitrogen load reduced to 

0.1 lb/day ( >88% 

reduction) 

$54,000  

 

5.1.3.8 Aucoot Creek 

The Aucoot Creek area consists mainly of properties along either side of Mill Street to the border with 

Mattapoisett and along Aucoot Creek. This area is also nominally referred to as the Indian Cove Road 

area, as homes along Indian Cove Road comprise a large part of the service area. The suitability of 

alternatives for this area is summarized in Table 5-28. 
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Table 5-28: Alternative Screen for Aucoot Creek Needs Area  

Alternative  Key Factors for Screening 

Selected for 

Further 

Consideration 

No Action 
Area is adjacent to impaired waters. This alternative 

does not significantly reduce nitrogen impact.  
 

Enhanced (I/A) Septic Systems 
Enhanced on-site treatment may allow for some 

reduction of nitrogen impacts to waterways. 
✓ 

Localized (Cluster) Treatment 

Area is not prohibitively far from existing sewer 

system, making sewer extension more feasible than 

localized treatment. 

 

Sewer Extension 
Existing system will provide maximum reduction of 

pollutant load. 
✓ 

 

Based on this preliminary screening, two feasible alternatives are considered for this needs area – on-

site treatment and extension of sewers.  

 

Enhanced On-Site Treatment 

This alternative would include developing and implementing a program to provide more advanced 

treatment using on-site systems in the needs area. Based on a preliminary review of the area, the 

average lot sizes and soil conditions appear to allow the implementation of this alternative in the area.  

 

For the purposes of assessing nitrogen impacts, this report assumes that the area is currently served 

primarily by fully compliant Title 5 septic systems. Therefore, the current nitrogen load is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Under this alternative, a 

program to improve systems in the needs area over time would be implemented. At the conclusion of 

such a program, the assumption is that the systems in this area would meet current target levels of 

optimal nitrogen removal for on-site systems, producing average discharge concentration of 19 mg/l. 

 

Summary of Nitrogen Reduction 

  Conventional Septic Systems: 6,800 GPD @ 35 mg/l → 2.0 lb/ day of N  

  Proposed Enhanced Systems: 6,800 GPD @ 19 mg/l → 1.1 lb/ day of N   

 

   Net Reduction of Nitrogen = 0.9 pounds per day of N (>45% reduction) 

 

Cost of improvements to septic systems in the area will vary significantly, as the characteristics of 

individual lots are different. However, for the purposes of cost considerations, this report assumes that 

each on-site system in the area will eventually need to be upgraded to meet new standards, and that 

the average cost of these upgrades will be $40,000 or more per system. One advantage of this approach 

is that the improvements to individual systems can be implemented over a rolling schedule, where parcel 

upgrade systems on a schedule are more desirable to individual property owners.   

 

 

Extension of Public Sewers 

The existing sewer system lies relatively distant from the Aucoot Creek needs area. Based on a 

preliminary review, an extension of public sewers to the needs area was laid out for planning and cost 

development purposes. If this area is selected for sewering, detailed design should be implemented to 

confirm the approach to extending sewers to this area.   
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The Aucoot Creek needs area may be served by a system composed primarily of low pressure sewer 

lines with a new sewer pump station to be located near the intersection of Rocky Knook Lane and Mill 

Street. As depicted on Figure 5-9 (attached), this area would include installing new sewers on Rocky 

Knook Lane, Holly Pond Road, Indian Cove Road, Alden Road, and Sassamon Trail, as well as the 

portion of Mill Street from Indian Cove Road to the pump station. A new force main would run along Mill 

Street from the proposed pump station and join the Front Street PS force main at Benson Brook Road, 

ultimately discharging to the WPCF.  

 

For the purposes of assessing nitrogen impacts, this alternative would include transmitting wastewater 

to the Marion WPCF for treatment and discharge. The WPCF currently treats to a level of 4 mg/l or less 

of total nitrogen before the discharge of effluent. This is far better than the current nitrogen load from the 

area from septic systems, which is estimated using an average discharge concentration of 35 mg/l for 

the existing systems. In the case of the alternative where the area is connected to the Marion WPCF, the 

final nitrogen load reduction would be within the receiving water of the WPCF, Aucoot Cove. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 6,800 GPD @ 35 mg/l → 2.0 lb/day of N 

  Marion WPCF Treatment 6,800 GPD @ 4 mg/l → 0.2 lb/day of N   

 

   Net Reduction of Nitrogen = 1.8 pounds per day of N (>88% reduction) 

 

The planning level construction costs related to extension of sewers to this area are summarized in Table 

5-29. 

 

Table 5-29: Aucoot Creek Sewer Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer - - None anticipated. 

Low Pressure Sewer 9,300 ft $1,900,000 - 

Sewer Force Main 8,300 ft $1,700,000 - 

Sewer Pump Station 1PS $600,000 Site location to be determined in further study. 

On-lot Grinder Pumps 44 $440,000 - 

Downstream Sewer 

Improvements 
- - None anticipated. 

Summary - $4,600,000 - 

 

Based on the anticipation that the sewer extension to this area would serve approximately 44 unsewered 

parcels, the average cost per parcel to extend sewers to this area is approximately $104,000 per parcel. 

Such a significant per parcel cost may be prohibitively expensive. When extending sewer to the Aucoot 

Creek needs area is considered in conjunction with extending sewer to the Lower Mill Street needs area, 

the cost to extend sewer is more feasible. Extending sewer to both of these needs areas is explored in 

Section 5.1.3.9, below. 

 

Comparison of Alternatives 

The comparison of feasible alternatives for the Aucoot Creek area is summarized in Table 5-30. 
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Table 5-30: Summary of Alternatives for Aucoot Creek Needs Area  

Alternative  Nitrogen Impacts 
Approximate Cost 

per Parcel 
Other Advantages 

Enhanced On-Site 

Treatment 

Nitrogen load reduced to 

1.1 lb/day ( >45% 

reduction) 

$40,000 

Requires additional septic system regulations 

and enforcement to achieve nitrogen 

reduction. 

Sewer Extension 

Nitrogen load reduced to 

0.2 lb/day ( >88% 

reduction) 

$104,000 

Could be combined with sewer extensions in 

other needs areas to decrease per parcel 

cost. 

 

5.1.3.9 Lower Mill Street 

The Lower Mill Street area consists mainly of properties along the Mill Street from Converse Road to 

Rocky Knook Lane. The suitability of alternatives for this area is summarized in Table 5-31. 
 

Table 5-31: Alternative Screen for Lower Mill Street Needs Area  

Alternative  Key Factors for Screening 

Selected for 

Further 

Consideration 

No Action 
This alternative does not significantly reduce 

nitrogen impact.  
 

Enhanced (I/A) Septic Systems 
Enhanced on-site treatment may allow for some 

reduction of nitrogen impacts to waterways. 
✓ 

Localized (Cluster) Treatment 

Area is not prohibitively far from existing sewer 

system, making sewer extension more feasible than 

localized treatment. 

 

Sewer Extension 
Existing system is close to the needs area and will 

provide maximum reduction of pollutant load. 
✓ 

 

Based on this preliminary screening, two feasible alternatives are considered for this needs area –

enhanced on-site treatment, and extension of sewers.  

 

Enhanced On-Site Treatment 

This alternative would include developing and implementing a program to provide more advanced 

treatment using on-site systems in the needs area. Based on a preliminary review of the area, the 

average lot sizes and soil conditions appear to allow the implementation of this alternative in the area.  

 

For the purposes of assessing nitrogen impacts, this report assumes that the area is currently served 

primarily by fully compliant Title 5 septic systems. Therefore, the current nitrogen load is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Under this alternative, a 

program to improve systems in the needs area over time would be implemented. At the conclusion of 

such a program, the assumption is that the systems in this area would meet current target levels of 

optimal nitrogen removal for on-site systems, producing average discharge concentration of 19 mg/l. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 17,200 GPD @ 35 mg/l → 5.0 lb/ day of N  

  Proposed Enhanced Systems: 17,200 GPD @ 19 mg/l → 2.7 lb/ day of N   

 

   Net Reduction of Nitrogen = 2.3 lb/day of N (>45% reduction) 
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Cost of improvements to septic systems in the area will vary significantly, as the characteristics of 

individual lots are different. However, for the purposes of cost considerations, this report assumes that 

each on-site system in the area will eventually need to be upgraded to meet new standards, and that 

the average cost of these upgrades will be $40,000 or more per system. One advantage of this approach 

is that the improvements to individual systems can be implemented over a rolling schedule, where parcel 

upgrade systems on a schedule are more desirable to individual property owners.   

 

Extension of Public Sewers 

The existing sewer system lies in relatively close proximity to the Lower Mill Street needs area. Based on 

a preliminary review, an extension of public sewers to the needs area was laid out for planning and cost 

development purposes. If this area is selected for sewering, detailed design should be implemented to 

confirm the approach to extending sewers to this area.   

 

The Lower Mill Street needs area may be served by a mixed system of gravity and low pressure sewer 

lines with a new sewer pump station to be located just north of the intersection of Mill Street and Abels 

Way. As depicted on Figure 5-10 (attached), this area would include installing new low pressure sewers 

on Parlowtown Road, Sparrow Lane, and a portion of Mill Street. New gravity sewers would be 

constructed on Old Indian Trail, Giffords Corner Road, Abels Way, and portions of Converse Road and 

Mill Street. A new force main would run along Mill Street from the proposed pump station and join the 

Front Street PS force main at Benson Brook Road, ultimately discharging to the WPCF. 

 

For the purposes of assessing nitrogen impacts, this alternative would include transmitting wastewater 

to the Marion WPCF for treatment and discharge. The WPCF currently treats to a level of 4 mg/l or less 

of total nitrogen before the discharge of effluent. This is far better than the current nitrogen load from the 

area from septic systems, which is estimated using an average discharge concentration of 35 mg/l for 

the existing systems.  

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 17,200 GPD @ 35 mg/l → 5.0 lb/day of N 

  Marion WPCF Treatment 17,200 GPD @ 4 mg/l → 0.6 lb/day of N   

 

   Net Reduction of Nitrogen = 4.4 pounds per day of N (>88% reduction) 

 

The planning level construction costs related to extension of sewers to this area are summarized in Table 

5-32. 

Table 5-32: Lower Mill Street Sewer Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer 8,700 ft $2,600,000 - 

Low Pressure Sewer 2,900 ft $580,000 - 

Sewer Force Main 4,500 ft $700,000 Portion of FM runs parallel to gravity sewer.  

Sewer Pump Station 1 PS $600,000 Site location to be determined in further study. 

On-lot Grinder Pumps 26 $260,000 For parcels connected to LP sewer only. 

Downstream Sewer 

Improvements 
- - None anticipated. 

Summary - $4,700,000 - 
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Based on the anticipation that the sewer extension to this area would serve approximately 111 

unsewered parcels, the average cost per parcel to extend sewers to this area is approximately $42,000 

per parcel. When extending sewer to the Aucoot Creek needs area is considered in conjunction with 

extending sewer to the Lower Mill Street needs area, the cost to extend sewer is more feasible. Extending 

sewer to both of these needs areas is explored at the end of this section. 

 

Comparison of Alternatives 

The comparison of feasible alternatives for the Lower Mill Street area is summarized in Table 5-33. 

 

Table 5-33: Summary of Alternatives for Lower Mill Street Needs Area  

Alternative  Nitrogen Impacts 
Approximate Cost 

per Parcel 
Other Advantages 

Enhanced On-Site 

Treatment 

Nitrogen load reduced to 

0.6 lb/day ( >45% 

reduction) 

$40,000 

Requires additional septic system regulations 

and enforcement to achieve nitrogen 

reduction. 

Sewer Extension 

Nitrogen load reduced to 

0.1 lb/day ( >88% 

reduction) 

$42,000 

Could be combined with sewer extensions in 

other needs areas to decrease per parcel 

cost. 

 

Sewer Extensions to the Lower Mill Street Area in Combination with the Aucoot Creek Needs Area 

The possibility exists to consider sewering the Aucoot Creek area simultaneously with the Lower Mill 

Street area. Such an approach is expected to be more cost effective than extending sewers to either 

needs area independently. When all of the Aucoot Creek and Lower Mill Street Needs Areas are sewered 

in combination, the per parcel cost can be reduced by sharing infrastructure (particularly pump stations 

and force mains) and associated costs.  

 

In this case, each needs area would be sewered as described in their preceding sections above 

(Sections 5.1.3.8 through 5.1.3.9), but the single pump station would be located just north of the 

intersection of Mill Street and Abels Way. In addition to the improvements described for these areas, a 

small segment of additional low pressure sewer would be required to connect the two areas on Mill 

Street. This is depicted in Figure 5-11 (attached).  

 

The planning level construction costs related to extension of sewers to these areas together are 

summarized in Table 5-34. 

 

Table 5-34: Combined Lower Mill Street and Aucoot Creek Areas  

Sewer Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer 8,700 ft $2,600,000 - 

Low Pressure Sewer 12,200 ft $2,400,000 - 

Sewer Force Main 4,500 ft $700,000 Portion of FM runs parallel to gravity sewer.  

Sewer Pump Station 1 $600,000 Site location to be determined in further study. 

On-lot Grinder Pumps 70 $700,000 For parcels connected to LP sewer only. 

Downstream Sewer 

Improvements 
- - None anticipated. 

Summary - $7,000,000 - 
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When combined across 155 parcels, the approximate cost per parcel in a combined Aucoot Creek and 

Lower Mill Street needs area is $45,000. Table 5-35 compares the costs of each of these needs areas 

when sewered individually versus being sewered together. 

 

Table 5-35: Cost Comparison of Sewer Extensions to Combined Needs Areas  

Needs Area Approximate Cost per Parcel 

Aucoot Creek $104,000 

Lower Mill Street $42,000 

Combined $45,000 

5.1.3.10 Upper Front Street 

The Upper Front Street area consists mainly of properties along Front Street west of I-195. The suitability 

of alternatives for this area is summarized in Table 5-36. 

 

Table 5-36: Alternative Screen for Upper Front Street Needs Area  

Alternative  Key Factors for Screening 

Selected for 

Further 

Consideration 

No Action 

Area is adjacent to the Sippican River which is not 

impaired for nitrogen, but is also near the Town’s 

drinking water wells.  

✓ 

Enhanced (I/A) Septic Systems 

Enhanced on-site treatment may allow for some 

reduction of nitrogen impacts to waterways, and 

offer enhanced protection of groundwater. 

✓ 

Localized (Cluster) Treatment 
Area is close to existing sewer system, making sewer 

extension more feasible than localized treatment. 
 

Sewer Extension 
Existing system is close to the needs area and will 

provide maximum reduction of pollutant load. 
✓ 

 

Based on this preliminary screening, three feasible alternatives are considered for this needs area – no 

action, enhanced on-site treatment and extension of sewers.  

 

No Action 

This alternative requires no significant action or change by the Town, and on-site systems may continue 

to be used. Responsibility for maintaining each septic system remains solely with the individual property 

owner. This includes compliance with all current regulations, including the Septic System Denitrification 

Regulation which requires that denitrification systems be installed for new systems and replacement of 

nonconforming failed systems at the time of transfer. This regulation will likely lead to a reduction of 

nitrogen from septic systems, though occurring over a long (indeterminate) time period.  

 

Enhanced On-Site Treatment 

This alternative would include developing and implementing a program to provide more advanced 

treatment using on-site systems in the needs area. Based on a preliminary review of the area, the 

average lot sizes and soil conditions appear to allow the implementation of this alternative in the area.  

 

For the purposes of assessing nitrogen impacts, this report assumes that the area is currently served 
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primarily by fully compliant Title 5 septic systems. Therefore, the current nitrogen load is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Under this alternative, a 

program to improve systems in the needs area over time would be implemented. At the conclusion of 

such a program, the assumption is that the systems in this area would meet current target levels of 

optimal nitrogen removal for on-site systems, producing average discharge concentration of 19 mg/l. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 15,800 GPD @ 35 mg/l → 4.6 lb/ day of N  

  Proposed Enhanced Systems: 15,800 GPD @ 19 mg/l → 2.5 lb/ day of N   

 

   Net Reduction of Nitrogen = 2.1 pounds per day of N (>45% reduction) 

 

Cost of improvements to septic systems in the area will vary significantly, as the characteristics of 

individual lots are different. However, for the purposes of cost considerations, this report assumes that 

each on-site system in the area will eventually need to be upgraded to meet new standards, and that 

the average cost of these upgrades will be $40,000 or more per system. One advantage of this approach 

is that the improvements to individual systems can be implemented over a rolling schedule, where parcel 

upgrade systems on a schedule are more desirable to individual property owners.   

 

Extension of Public Sewers 

The existing sewer system includes low pressure sewer lines serving Front Street as far north as the 

intersection of Briggs Terrace, which is adjacent to the Upper Front Street needs area. Based on a 

preliminary review, an extension of public sewers to the needs area was laid out for planning and cost 

development purposes. If this area is selected for sewering, detailed design should be implemented to 

confirm the approach to extending sewers to this area.   

 

The Upper Front Street needs area may be served by a system composed of low pressure sewer lines. 

As depicted on Figure 5-12 (attached), this area would include installing new sewers on Brook Haven 

Lane, Ichabod Lane, Pinewood Drive, Quails Crossing, Partridge Place, Thomas Lane, and a portion of 

Front Street. The existing low pressure sewer line in Front Street between Briggs Terrace and Cranberry 

Way is too small to accommodate the flows from this service area, so the new low pressure sewers in 

Front Street would extend past that area, and ultimately connect to the existing low pressure sewer main 

on Front Street at Cranberry Way. Based on a preliminary review, downstream capacity in the sewer 

lines below this area is believed to exist for the flows from this area.  

 

For the purposes of assessing nitrogen impacts, this alternative would include transmitting wastewater 

to the Marion WPCF for treatment and discharge. The WPCF currently treats to a level of 4 mg/l or less 

of total nitrogen before the discharge of effluent. This is far better than the current nitrogen load from the 

area from septic systems, which is estimated using an average discharge concentration of 35 mg/l for 

the existing systems. In the case of the alternative where the area is connected to the Marion WPCF, the 

final nitrogen load is also moved from the existing area to the ultimate receiving water of the WPCF, 

Aucoot Cove. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 15,800 GPD @ 35 mg/l → 4.6 lb/day of N 

  Marion WOCF Treatment 15,800 GPD @ 4 mg/l → 0.5 lb/day of N   

 

   Net Reduction of Nitrogen = 4.1 pounds per day of N (>88% reduction) 
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The planning level construction costs related to extension of sewers to this area are summarized in Table 

5-37. 

 

Table 5-37: Upper Front Street Sewer Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer - - None anticipated. 

Low Pressure Sewer 8,500 ft $1,700,000 - 

Sewer Force Main - - None anticipated. 

Sewer Pump Station - - None anticipated. 

On-lot Grinder Pumps 99 $990,000 - 

Downstream Sewer 

Improvements 
700 ft $140,000 

Bypass existing LP sewer with new LP sewer 

along Front Street from Briggs Terrace to 

Cranberry Way. 

Summary - $2,800,000 - 

 

Based on the anticipation that the sewer extension to this area would serve approximately 99 unsewered 

parcels, the average cost per parcel to extend sewers to this area is approximately $29,000 per parcel.  

 

Comparison of Alternatives 

The comparison of feasible alternatives for the Upper Front Street area is summarized in Table 5-38. 

 

Table 5-38: Summary of Alternatives for Upper Front Street Needs Area  

Alternative  Nitrogen Impacts 
Approximate Cost 

per Parcel 
Other Considerations 

No-Action 
Nitrogen load remains at 4.6 

lb/day 
Unknown 

Individual system actions would likely occur 

over time, as needed by individual 

conditions. 

Enhanced On-Site 

Treatment 

Nitrogen load reduced to 

2.5 lb/day ( >45% 

reduction) 

$40,000 

Requires additional septic system regulations 

and enforcement to achieve nitrogen 

reduction. 

Sewer Extension 

Nitrogen load reduced to 

0.5 lb/day ( >88% 

reduction) 

$29,000  

5.1.3.11 County Road 

The County Road area consists mainly of properties along the County Road north of Point Road and 

Sherman’ Way north of Point Road. The suitability of alternatives for this area is summaries in Table 5-

39. 
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Table 5-39: Alternative Screen for County Road Needs Area  

Alternative  Key Factors for Screening 

Selected for 

Further 

Consideration 

No Action 

Area is adjacent to the Sippican River which is not 

impaired for nitrogen. This alternative does not 

significantly reduce nitrogen impact.  

✓ 

Enhanced (I/A) Septic Systems 
Enhanced on-site treatment may allow for some 

reduction of nitrogen impacts to waterways. 
✓ 

Localized (Cluster) Treatment 
Area is close to existing sewer system, making sewer 

extension more feasible than localized treatment. 
 

Sewer Extension 
Existing system is close to the needs area and will 

provide maximum reduction of pollutant load. 
✓ 

 

Based on this preliminary screening, three feasible alternatives are considered for this needs area – no 

action, enhanced on-site treatment, and extension of sewers.  

 

No Action 

This alternative requires no significant action or change by the Town, and on-site systems may continue 

to be used. Responsibility for maintaining each septic system remains solely with the individual property 

owner. This includes compliance with all current regulations, including the Septic System Denitrification 

Regulation which requires that denitrification systems be installed for new systems and replacement of 

nonconforming failed systems at the time of transfer. This regulation will likely lead to a reduction of 

nitrogen from septic systems, though occurring over a long (indeterminate) time period.  

 

Enhanced On-Site Treatment 

This alternative would include developing and implementing a program to provide more advanced 

treatment using on-site systems in the needs area. Based on a preliminary review of the area, the 

average lot sizes and soil conditions appear to allow the implementation of this alternative in the area.  

 

For the purposes of assessing nitrogen impacts, this report assumes that the area is currently served 

primarily by fully compliant Title 5 septic systems. Therefore, the current nitrogen load is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Under this alternative, a 

program to improve systems in the needs area over time would be implemented. At the conclusion of 

such a program, the assumption is that the systems in this area would meet current target levels of 

optimal nitrogen removal for on-site systems, producing average discharge concentration of 19 mg/l. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 6,400 GPD @ 35 mg/l → 1.9 lb/ day of N  

  Proposed Enhanced Systems: 6,400 GPD @ 19 mg/l → 1.0 lb/ day of N   

 

   Net Reduction of Nitrogen = 0.9 pounds per day of N (>45% reduction) 

 

Cost of improvements to septic systems in the area will vary significantly, as the characteristics of 

individual lots are different. However, for the purposes of cost considerations, this report assumes that 

each on-site system in the area will eventually need to be upgraded to meet new standards, and that 

the average cost of these upgrades will be $40,000 or more per system. One advantage of this approach 

is that the improvements to individual systems can be implemented over a rolling schedule, where parcel 

upgrade systems on a schedule are more desirable to individual property owners.   
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Extension of Public Sewers 

The existing sewer system lies in relatively close proximity to the County Road needs area (to the south 

of this area lies the Front Street low pressure sewer lines that were extended to serve the Berry areas, 

and to the east lies the gravity sewer system and the Point Road PS). Based on a preliminary review, an 

extension of public sewers to the needs area was laid out for planning and cost development purposes. 

If this area is selected for sewering, detailed design should be implemented to confirm the approach to 

extending sewers to this area.   

 

The County Road needs area may be served by a system composed primarily of low pressure sewer 

lines. As depicted on f5-13 (attached), this area would include installing new sewers on Sherman’s Way 

and portions of County Road and Point Road across I-195. The existing 1.5-inch low pressure sewer line 

in County Road (between Blueberry Way and Front Street) is too small to accommodate the flows from 

this service area, so the new low pressure sewers in County Road would extend past that area, and 

ultimately connect to the existing low pressure sewer main in Front Street. Based on a preliminary review, 

downstream capacity in the sewer lines below this area is believed to exist for the flows from this area.  

 

For the purposes of assessing nitrogen impacts, this report assumes that the area is currently served 

primarily by fully compliant Title 5 septic systems. Therefore, the current nitrogen load is estimated using 

an average discharge concentration of 35 mg/l for the existing systems. Under this alternative, a 

program to improve systems in the needs area over time would be implemented. At the conclusion of 

such a program, the assumption is that the systems in this area would meet current target levels of 

optimal nitrogen removal for on-site systems, producing average discharge concentration of 19 mg/l. 

 

 Summary of Nitrogen Reduction 

  Conventional Septic Systems: 6,400 GPD @ 35 mg/l → 1.9 lb/day of N 

  Marion WOCF Treatment: 6,400 GPD @ 4 mg/l → 0.2 lb/day of N   

 

   Net Reduction of Nitrogen = 1.7 pounds per day of N (>88% reduction) 

 

The planning level construction costs related to extension of sewers to this area are summarized in Table 

5-40. 

       

Table 5-40: County Road Area Sewer Extension Construction Cost Approximation 

System Component 
Approximate 

Quantity 

Approximate 

Construction Cost 
Notes 

Gravity Sewer - - None anticipated. 

Low Pressure Sewer 6,100 ft $1,200,000 - 

Sewer Force Main - - None anticipated. 

Sewer Pump Station - - None anticipated. 

On-lot Grinder Pumps 53 $530,000 - 

Downstream Sewer 

Improvements 
500 ft $100,000 

Bypass existing 1.5” LP sewer along County 

Road with new LP sewer.  

Summary - $1,800,000 - 

 

Based on the anticipation that the sewer extension to this area would serve approximately 53 unsewered 

parcels, the average cost per parcel to extend sewers to this area is approximately $34,000 per parcel.  
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Comparison of Alternatives 

The comparison of feasible alternatives for the County Road needs area is summarized in Table 5-41. 

 

Table 5-41: Summary of Alternatives for County Road Needs Area  

Alternative  Nitrogen Impacts 
Approximate Cost 

per Parcel 
Other Considerations 

No-Action 
Nitrogen load remains at 1.9 

lb/day 
Unknown 

Individual system actions would likely occur 

over time, as needed by individual 

conditions. 

Enhanced On-Site 

Treatment 

Nitrogen load reduced to 

1.0 lb/day ( >45% 

reduction) 

$40,000 

Requires additional septic system regulations 

and enforcement to achieve nitrogen 

reduction. 

Sewer Extension 

Nitrogen load reduced to 

0.2 lb/day ( >88% 

reduction) 

$34,000  

5.1.3.12 Sewer Extension Summary  

A summary of all the sewer extension options presented for specific needs areas above is provided in 

Table 5-42. This table illustrates the variation in costs per parcel served for sewer extensions to various 

areas. 

 

Table 5-42: Summary of Sewer Extension Alternatives 

Needs Area 

Future 

Parcels 

Connected 

Estimated 

Existing 

Flow 

(GPD) 

Nitrogen 

Reduction from 

Current (lbs/day) 

Total Cost 
Cost per 

Parcel 

River Road/ Wareham Road 82 12,700 3.3 $2,300,000 $28,000 

Delano Road / Weweantic 

River 
33 5,200 1.3 $1,200,000 $36,000 

Wings Cove / Piney Point 196 29,700 7.7 $9,200,000 $47,000 

Lower Sippican Neck 38 5,900 1.5 $4,600,000 $120,000 

Planting Island 79 12,400 3.2 $5,000,000 $63,000 

Allens Point/ Harbor East 34 4,800 1.2 $2,100,000 $63,000 

Converse Point 26 3,800 1.0 $1,400,000 $54,000 

Aucoot Creek 44 6,800 1.8 $4,600,000 $104,000 

Lower Mill Street 111 17,200 4.4 $4,700,000 $42,000 

Upper Front Street 99 15,800 4.1 $2,800,000 $29,000 

County Road 53 6,400 1.7 $1,800,000 $34,000 

Combined 

(Planting Island + Lower Sippican 

Neck + Wings Cove/ Piney Point) 

313 48,000 12.4 $13,600,000 $44,000 

Combined 

(Aucoot Cove + Lower Mill Street) 
155 24,000 6.2 $7,000,000 $45,000 

 

The potential extension of sewers to areas identified in this section was the subject of detailed 

discussions at meetings of the CWMP Citizens Advisory Committee (CAC) and the Marion Select Board. 
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These detailed discussions reflected a local preference for sewering areas where the extension of 

sewers was feasible and cost-effective, as the benefits to local water quality in the Town’s waters is 

important. These stakeholder groups recognized, however, that limited capacity will likely be available 

for treatment of the wastewater from these future sewer areas, and as such, the groups both concluded 

that extension of sewers should be prioritized to areas which have the greatest need and will result in 

the greatest benefit to the community. These recommendations will be summarized in the 

Recommended Plan section of this CWMP. 

5.2 Sewer Collection System Alternatives 

The discussion of alternatives related to the sewer collection system is organized into three main 

components:  

• the existing collection system (primarily pipelines), including infiltration/inflow considerations, 

• special collection system considerations, specifically related to private sewers and individual 

grinder pump systems, and  

• sewer pumps stations and force mains. 

 

Each of these collection system issues is summarized in the following sub-sections, with detail provided 

as appropriate for specific discussions. 

5.2.1 Existing Sewer Collection System 

Along with the future potential sewer extensions, the existing sewer collection system (pipeline and 

manholes) will continue to be operated and maintained by the Marion Department of Public Works Sewer 

Division. This remains true both under the local alternative for future wastewater treatment and the 

regional alternative.  

 

There are various drivers for pipeline improvement- hydraulic capacity for future development/re-

development, age of pipeline to prevent failure, issues (e.g., sags, root intrusion, etc.) identified in prior 

or future investigations, and mitigation of extraneous flows. The hydraulic capacity driver has been 

discussed in prior report sections, and pipeline improvements to the existing system for the increased 

flow from the Needs Areas has been built into the analysis for connection of those potential sewer 

extensions. Pipeline improvement or upgrade may also be needed for future development/re-

development projects. The downstream capacity impacts from these types of projects should be 

considered on a case-by-case basis through the Site Plan Review application process that is in place, 

which has included peer review of such applications and confirmation of downstream system impacts.  

Other issues with existing pipelines are identified by inspections and/or investigations (such as CCTV) 

and, once known, are prioritized for repair or replacement.   

 

There are not necessarily alternatives that need consideration for the overall maintenance of the existing 

pipelines and manholes, but rather, budget and timing alternatives for when the solutions can be 

implemented, which include the following:  

 

 

 

 

 

 

 



 

 

 

 
 

5-41 

COMPREHENSIVE WASTEWATER MANAGEMENT PLAN 

 

MARION, MA 

 

westonandsampson.com 

Table 5-43: Summary of Sewer Pipeline & Manhole Maintenance Alternatives 

Alternative Approaches 

A 
No Change – Continue to budget and expend the same amount (plus inflation) for 

system operation and maintenance 

B 

Continue with the Plan – Increase budget and spending to account for 

recommendations in the continuing annual I&I removal plan and other identified 

priority improvements 

C 

Devote More Funding from Development – Town adopts a formal policy that future 

development/re-development projects in Town contribute to system rehabilitation 

to increase available funding for improvements. 

 

As the evolution of the sewer collection system is driven by ongoing development, redevelopment and 

sewer connection activity, each of these alternative approaches may be employed (situationally). Based 

on treatment capacity needs (discussed elsewhere in this report) and past observed conditions in the 

sewer system, the Town needs to remain committed to the infiltration/inflow (I&I) analysis and control 

program for the foreseeable future. The continued focus of funds from new sources (such as 

development contributions) on the I&I program should be emphasized, where possible.   

5.2.2 Special Sewer System Considerations 

Based on the components of the Marion sewer system, there are two additional items that the project 

team focused on to develop alternatives for Town consideration - Private Sewer Systems and Individual 

Grinder Pump Systems.  

5.2.2.1 Private Sewer Systems 

As noted in prior chapters of this report, the large number of private sewer lines in Marion creates 

challenges with system maintenance access, responsibility, responsiveness, public/user perception, 

and user connection fees. Some of these challenges are alleviated if the private sewers are located on 

public ways or if proper easements have been secured. However, some challenges still exist regardless 

of pipeline location. The alternatives that have been identified to overcome the various challenges range 

from addressing future private sewer extensions to addressing both existing and future private sewer 

lines. These alternative approaches are summarized in Table 5-44.  

 

Table 5-44: Summary of Private Sewer Alternatives 

Alternative Approaches 

A 
No Change – Private Sewers Remain as an Acceptable Option for New Extensions 

in Marion 

B 
Increase Regulation – Town Adopts Regulations that are More Prescriptive on How 

Private Sewers are Constructed and Maintained 

C 
Disallow Future Private Lines – Town Adopts Policy that Future Sewers in Town may 

not be Privately Owned, but No Change to Existing Private Sewers 

D 

Disallow Future & Increase Regulation for Existing – Adopt Policy on No Future 

Private Sewers & Adopt Regulations that are More Prescriptive on How Existing 

Private Sewers are Maintained 

E 
Disallow Future & Phase Out Private Lines – Adopt Policy on No Future Private 

Sewers & Begin Process of Town Taking All Private Lines 

 

These options were discussed in significant detail with the Select Board at a workshop meeting on 

January 13, 2022. Option A was determined to not be feasible for the Town due to the significant 

challenges that exist and the need to maintain equity to system users. Option E was thought to be 

complex, invasive and likely too much of a change for Marion, and as such there would likely be difficulty 
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garnering support for this approach. The focus of the discussion was on the merits of enhancing Town 

Sewer regulations to better standardize requirements and provide a consistent basis for applicants in 

the future.  Public education and discussion of this item is needed to make homeowners aware of private 

sewer locations before changes will be acceptable to the public for existing lines that fall into this 

category. Therefore, based on the discussion, the preferred alternative may be a hybrid between a few 

of the private sewer alternatives. 

 

The consensus was that policy changes are needed so that all sewers (public and private) are built to 

the same standards and with proper oversight and accessibility for maintenance/repair. The revised 

policy should also not allow private new sewer lines to be built in public ways. More planning will be 

required to determine the best approach for what is to be done with existing private sewers that have 

been built in public ways, but the goal would be for the Town to acquire ownership of those lines, if they 

are not a significant liability. For private sewers that are proposed on private roads, the revised policy 

should make this distinction and require a contact entity for the private sewer (an association or 

individual), an easement access agreement (in case of an emergency). Refinement of the policies will 

be needed based on continued discussion and future action by the Select Board.  

5.2.2.2 Individual Grinder Pump Systems 

Similar to the private sewer item discussed above, Marion also deals with challenges related to 

ownership and maintenance of individual grinder pumps on the segments of the existing system that 

are served by low-pressure sewer (versus gravity sewer segments). This issue relates to the individual 

grinder pump units installed as part of Town sewer projects. Any recently installed grinder pump units 

or those proposed for future installation do not contribute to these challenges, as those units are owned 

and maintained by individual property-owners. The challenges discussed here are related to the grinder 

pump units that were installed previously, but continue to be maintained by the Town. The growing costs 

of these maintenance activities as the pump units age increase the need for attention to the issues.  

Alternative approaches for grinder pump maintenance are summarized in Table 5-45. 

 

Table 5-45: Summary of Grinder Pump Alternatives 

Alternative Approaches 

A No Change – Town Continues to Maintain GPs 

B 
Maintain with Fee – Town Continues to Maintain GPs, but Adds a Fee for Units 

Maintained 

C 
Stop Maintaining (Immediate) – Town Immediately Ceases Maintenance & Directs 

Responsibility to Property Owners 

D 
Stop Maintaining (Phased) –  Town Ceases Maintenance on a Rolling Basis & 

Directs Responsibility to Property Owners 

E 
Stop Maintaining (Future Date) – Town Elects a Future Date to Transition 

Maintenance to Property Owners 

F 
Comprehensive Maintenance – Town Maintains all GPs withing the System, with a 

Fee System 

 

These options were also discussed in significant detail with the Select Board at a workshop meeting. 

While significant benefits were discussed for a number of alternatives, a reasonable amount of support 

was exhibited by the board for the alternative B concept. A significant amount of public concern was 

expressed by local residents whose grinder pumps are currently maintained by the Town as to cost 

impacts from changes to this policy. The Select Board will need to continue the discussion of these 
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alternatives at a future working meeting, and eventually propose changes, with provisions for public 

input, before a final grinder pump maintenance policy is set.  

5.2.3 Sewer Pump Stations and Force Mains 

For each of the pump stations, a general range of alternatives is available that could possibly be suited 

to meeting the facility needs. Each of these alternatives are generally described as follows. 

 

 No Action – No significant action is required at the pump station. Existing needs and concerns 

may be addressed by ongoing operation and maintenance (O&M) activities, and minor repair. 

These activities and any minor capital needs are expected to be included in the normal annual 

operation budget. 

 

Minor Renovation/Repair – Significant action is required at the pump station, but can be 

addressed with limited scope repairs or minor renovations to the facility. Most major components 

of the facility have significant remaining service life. Improvements may be done at one time or 

completed in multiple phases over time.  

 

Major Renovation/Repair – Significant action is required at the pump station, including major 

renovation or upgrades efforts. Some major components of the facility have significant remaining 

service life. A major renovation or upgrade project is needed to address deficiencies. 

 

Complete Replacement – The pump station requires significant action and the existing facility is 

not suited for continued service. Replacement of the pump station and abandonment of the 

existing facility is needed. 

 

Elimination & Abandonment – The pump station will no longer be needed at some point, due to 

the ability to reconfigure the collection system. The existing facility may be abandoned after 

rerouting of flows to gravity sewers or other pumping systems. 

 

The applicability of these alternatives to each pump station in Marion’s system is summarized in Table 

5-46. 

 

Table 5-46: Pump Station Alternative Screening 

Pump Station No Action 
Minor 

Renovation 

Major 

Renovation 

Complete 

Replacement 

Eliminate/ 

Abandon 

Front Street PS   ✓ ✓  

Silvershell PS   ✓ ✓  

Creek Rd PS 
1
   ✓ ✓  

Oakdale PS   ✓ ✓  

Parkway PS  ✓ ✓  
2 

 Point Rd PS ✓ ✓    

Littleneck PS ✓ ✓    

Stoney Run PS ✓ ✓    

 
1
 A replacement of the Creek Road PS has been designed and is awaiting construction. 

2
 Replacement with low pressure sewers is possible, but does not appear cost effective. 
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A brief discussion of each pump station follows. It should be noted that the force mains for each pump 

station also require consideration, and are discussed where notable.  

5.2.3.1 Front Street PS 

The existing Front Street PS has undergone minor renovations, including most recently some resiliency 

improvements (new bypass connections funded by a CZM grant). Long-term, the changes in flood 

elevations will drive the need for major renovations or replacement of the station. Short-term repairs may 

help defer the more significant changes for later implementation. A new (initially redundant) force main 

for this station is discussed with the WPCF improvements.  

5.2.3.2 Silvershell PS 

The Silvershell PS was renovated to incorporate submersible pumps. However, due to its location and 

resiliency concerns, the PS will need major renovations or full replacement to address long-term needs. 

A replacement of the Silvershell PS force main is anticipated to be needed based on age and material 

of construction. 

5.2.3.3 Creek Road PS 

The Creek Road PS is in critical need of attention. Under a CZM resiliency grant, the design of a 

replacement for this PS has been designed. The Town is pursuing funds to construct the replacement 

project. If the replacement is not completed, major renovations could be an option (though not 

recommended due to conditions at the PS). An assessment of the Creek Road PS force main is needed. 

5.2.3.4 Oakdale PS 

The Oakdale PS is in need of significant improvements and is also located such that resiliency is a major 

concern. Major renovations or full replacement will be needed for this PS. 

5.2.3.5 Littleneck PS 

The Littleneck PS has a number of deficiencies which should be corrected by repairs or improved. Minor 

renovations may be the most appropriate solution at this PS. 

5.2.3.6 Parkway PS 

The Parkway PS has a number of deficiencies that require attention. Options for eliminating the PS and 

replacing with low pressure sewers have been considered. However, repair and renovation options are 

feasible at this PS. 

5.2.3.7 Point Road PS 

The Point Road PS was also renovated to include submersible pumps. The age and condition of the PS 

suggest that further minor or major renovation is appropriate for this station. 

5.2.3.8 Stoney Run PS 

The Stoney Run PS has a number of deficiencies which should be corrected by repair or renovation. 

Minor renovations may be the most appropriate solution at this PS. 

5.3 WPCF Treatment and Discharge Alternatives 

The discussion of alternatives related to the treatment and discharge of wastewater at the Marion WPCF 

is organized into four components, including identification and screening of alternatives, general 
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discussion of individual alternatives, evaluation of specific alternatives, and alternative considerations 

related to specific process and facility needs at the WPCF. A summary of the alternatives is presented 

at the end of the section.    

5.3.1 Identification and Screening of Treatment and Discharge Alternatives 

The needs related to the treatment wastewater and discharge of treated effluent are separated for 

discussion into two basic categories. First, there are broad issues that need to be addressed – the ‘big 

picture’ needs. These include the larger issues related to treatment and discharge capacity, specific 

permit compliance issues such as nutrients (nitrogen and phosphorus) and copper, and the facility 

approach to the management and disposal of biosolids. The second category are ‘specific’ needs. 

These are needs related to the condition and state of facilities and systems, and include issues related 

to modernization, physical condition, technology and sustainability needs. Many of these latter needs 

are related to identified deficiencies in the WPCF and its systems. The primary WPCF alternatives 

discussion focuses on the ‘big picture’ needs, and considerations related to the specific facility needs 

are discussed at the end of the section.    

 

The CWMP process has included review of a wide range of conditions and planning considerations that 

are critical to developing a plan of action for the Marion WPCF. The broad needs of the community for 

wastewater treatment include five ‘big picture’ needs: 

• Treatment and Discharge Capacity 

• Nitrogen Treatment and Permit Compliance 

• Phosphorus Treatment and Permit Compliance 

• Copper Treatment and Permit Compliance 

• Waste Biosolids (Sludge) Management and Disposal 

 

For each of these community needs, a range of alternatives have been identified and considered and 

discussed. These discussions are summarized as follows. 

5.3.1.1 Treatment and Discharge Capacity 

As discussed in the preceding sections of the CWMP, the treatment and discharge capacity for the 

Marion WPCF is limited by the existing treatment processes and the NPDES discharge permit for the 

facility. The most significant limiting factor is currently the NPDES permit, which restricts the discharge 

of the facility to 588,000 gpd (on a 12-month rolling average basis). With the exception of a brief 

exceedance of this NPDES capacity at the end of 2019, the WPCF has consistently operated within the 

NPDES capacity limit and at the current time, appears to have a small amount of available unused 

capacity. Beyond the discharge permit limits, the WPCF is limited by the functional operation of the 

sequencing batch reactor (SBR) process, and the facility’s ability to meet the strict discharge permit 

limits during periods of higher flows. These processes effectively limit the treatment capacity of the 

facility to a maximum daily flow. While the theoretical design of the WPCF targeted a maximum daily 

capacity of approximately 1.20 MGD, the actual functional capacity of the facility is currently estimated 

at a maximum daily capacity of approximately 1.05 MGD.  

 

Based on the flow projections prepared in Section 3 of this CWMP, and the proposed need for future 

extension of sewers to some of the currently unsewered needs areas, the projected capacity needs for 

the Marion WPCF are summarized in Table 5-47. 
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Table 5-47: Future Average Daily Design Flow for WPCF 

Flow Description Average (MGD) 

Existing Flows  0.515 

Infill & Growth in Sewered Areas 0.050 

Unsewered System Needs Areas (Recommended) 0.091 

Planned/Anticipated Development 0.030 

Proposed Future Average Daily Flow to WPCF - TOTAL 0.686 

 

The future capacity needs of the WPCF exceed the current treatment and discharge capacity. Therefore, 

alternatives have been identified to address the need for further treatment capacity at the facility, should 

these flows be realized in the future. Alternatives identified in the screening as relevant to this capacity 

need are summarized in Table 5-48. 

 

Table 5-48: Summary of Treatment Capacity Alternatives 

General Need General Alternatives for Screening 

Treatment Capacity 

 

How much wastewater the WPCF 

can treat and discharge. 

 

Current NPDES permit limits 

WPCF discharge to 0.588 MGD. 

Water Conservation 

Infiltration/Inflow Removal 

WPCF Process Rerating 

WPCF Process Improvements 

Permit Modification 

Effluent Reuse 

Groundwater Discharge 

Outfall Relocation 

Regionalization 

 

Each of the general alternatives identified for screening are discussed in Section 5.3.2, and suitable 

alternatives are included in the evaluation that follows in Section 5.3.3. 

5.3.1.2 Nitrogen Treatment and Permit Compliance 

The ability of the WPCF to treat and discharge nutrients (nitrogen and phosphorus) is a significant factor 

in considering alternatives. The WPCF currently has a stringent NPDES discharge permit limit on Total 

Nitrogen (TN), a limit for Ammonia Nitrogen (NH3-N), and monitoring requirements for other nitrogen 

parameters. The limits include the notable seasonal (April through October) TN limits of 4.0 mg/l and 

19.6 pound per day (based on a six-month rolling average). These discharge limits for nitrogen are 

among the lowest nitrogen limits in the state. While the WPCF has generally met these limits in the past, 

achieving these low levels of effluent nitrogen is challenging. 

 

Based on the planning work completed to date, future additional flows to the WPCF will include an 

increase in the influent loading for nitrogen. As such, the WPCF will need to continue to meet these low 

limits despite higher influent loadings. Therefore, alternatives have been identified to address the need 



 

 

 

 
 

5-47 

COMPREHENSIVE WASTEWATER MANAGEMENT PLAN 

 

MARION, MA 

 

westonandsampson.com 

for continuing to meet nitrogen effluent limits. Alternatives identified in the screening as relevant to this 

nitrogen treatment need are summarized in Table 5-49. 

 

Table 5-49: Summary of Nitrogen Treatment Alternatives 

General Need General Alternatives for Screening 

Nitrogen Treatment 

 

The WPCF is designed to treat 

nitrogen within discharge limits. 

 

Current NPDES permit limits 

nitrogen discharge to 4.0 mg/l 

and 19.6 lbs/d (seasonally). 

WPCF Process Improvements 

Permit Modification 

Effluent Reuse 

Groundwater Discharge 

Outfall Relocation 

Regionalization 

Non-Point Source Mitigation 

 

Each of the general alternatives identified for screening are discussed in Section 5.3.2, and suitable 

alternatives are included in the evaluation that follows in Section 5.3.3. 

5.3.1.3 Phosphorus Treatment and Permit Compliance 

The WPCF currently has a NPDES discharge permit that includes limits on Total Phosphorus in the 

effluent. However, past regulatory agreements have stayed this limit, and as such the facility has not 

instituted treatment for phosphorus. The written permit includes seasonal (April through October) 

phosphorus limits of 200 ug/l (micrograms per liter) and 0.98 pound per day (as well as monitoring 

requirements for phosphorus in other months). The WPCF will need to make future provisions for 

treatment of phosphorus, unless the Town of Marion opts for a regional treatment option as allowed for 

in the regulatory actions. 

 

Based on the planning work completed to date, the continued use of the WPCF will require attention to 

address phosphorus. Therefore, alternatives have been identified to address the need for meeting 

effluent phosphorus limits. Alternatives identified in the screening as relevant to this phosphorus 

treatment need are summarized in Table 5-50. 

 

Table 5-50: Summary of Phosphorus Treatment Alternatives 

General Need General Alternatives for Screening 

Phosphorus Treatment 

 

The WPCF is not presently 

designed to treat phosphorus 

within proposed discharge limits. 

 

Current NPDES permit limits 
1
 

phosphorus discharge to 200 ug/l 

and 0.98 lbs/d (seasonally).  

WPCF Process Improvements 

Permit Modification 

Effluent Reuse 

Groundwater Discharge 

Outfall Relocation 

Regionalization 

Non-Point Source Mitigation 

  Notes: 
1
 This is the written permit limit, which is currently stayed by regulatory action. 
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Each of the general alternatives identified for screening are discussed in Section 5.3.2, and suitable 

alternatives are included in the evaluation that follows in Section 5.3.3. 

5.3.1.4 Copper Treatment and Permit Compliance 

The WPCF currently has a NPDES discharge permit that includes limits on Total Copper in the effluent. 

However, past regulatory agreements have provided for a higher interim limit, and the facility has been 

taking actions to comply with the interim limit. The written permit includes effluent copper limits of 7.7 

ug/l, average monthly, and 11.3 ug/l, maximum daily. These low copper limits are extremely challenging 

for any treatment facility to meet. The interim regulatory limit in place currently requires treatment to 20 

ug/l of total copper. The WPCF has met the interim limits in the past, with some exceedances, and 

continues to take actions to limit copper in its effluent. The facility will need to make provisions for 

treatment of copper to meet the long-term limits, unless the Town of Marion opts for a regional treatment 

option as allowed for in the regulatory actions. 

 

Based on the planning work completed to date, the continued use of the WPCF will require attention to 

address copper. Therefore, alternatives have been identified to address the need for meeting effluent 

copper limits. Alternatives identified in the screening as relevant to this copper treatment need are 

summarized in Table 5-51. 

 

Table 5-51: Summary of Copper Treatment Alternatives 

General Need General Alternatives for Screening 

Copper Treatment 

 

The WPCF is not presently 

designed to treat copper within 

proposed discharge limits. 

 

Current NPDES permit limits 
1
 

copper discharge to 7.7 ug/l 

average monthly. 

WPCF Process Improvements 

Permit Modification 

Groundwater Discharge 

Outfall Relocation 

Regionalization 

Source Control 

  Notes: 
1
 This is the written permit limit. Regulatory action currently provides an interim limit of 20 ug/l. 

 

Each of the general alternatives identified for screening are discussed in Section 5.3.2, and suitable 

alternatives are included in the evaluation that follows in Section 5.3.3. 

5.3.1.5 Biosolids (Sludge) Management and Disposal  

The WPCF has historically managed biosolids (sludge) by disposal on site in the wastewater lagoons. 

As a result of regulatory enforcement action, Marion recently implemented a lagoon improvement 

project, which included the lining of lagoon No. 1, among other improvements. As part of that work, over 

1,000 dry tons of waste sludge was removed from the lagoon, dewatered and hauled off site for 

disposal. That disposal effort resulted in significant cost to the Town. Based on the planning effort to 

date, a defined long-term plan for solids management and disposal is recommended. Therefore, 

alternatives have been identified to address solids management. Alternatives identified in the screening 

as relevant to this solids management need are summarized in Table 5-52. 
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Table 5-52: Summary of Biosolids Management Alternatives 

General Need General Alternatives for Screening 

Biosolids (Sludge) Management 

 

The WPCF has historically 

disposed of sludge to on-site 

lagoons. 

WPCF Process Improvements 

Regionalization 

Continued Disposal to Lagoon 

Thicken Solids & Haul Away 

Dewater Solids & Haul Away 

 

Each of the general alternatives identified for screening are discussed in Section 5.3.2, and suitable 

alternatives are included in the evaluation that follows in Section 5.3.3. 

5.3.2 Description of Specific Treatment and Discharge Alternatives 

The general alternatives identified for screening as relevant to the ‘big picture’ needs are each described 

briefly herein. These descriptions include alternatives which may be less effective (which are not carried 

forward) and alternatives which may be more effective (in which case, those are discussed further in the 

following evaluation section of this report). 

5.3.2.1 No Action 

This alternative would include proceeding with treatment and discharge as has been done historically, 

with no significant actions to address wastewater management in Town. Based on the needs identified 

in this CWMP and the existing regulatory requirements placed on the Marion system, the No Action 

alternative is not a reasonable option for the Town.  

5.3.2.2 Water Conservation 

One alternative component to create some capacity in the existing sewer system and, in the longer term, 

maintain capacity is for current users to decrease the amount of water used. Many communities in 

Massachusetts have implemented aggressive water conservation programs that have been successful 

in reducing water consumption by 5% to 20%. Marion currently employs outdoor watering restrictions 

during summer months, though this only indirectly addresses potential sewer capacity impacts.  

Additional conservation efforts such as a public education campaign about water conservation and/or 

subsidies for low-flow fixtures could serve to help keep wastewater flows minimized and to conserve 

drinking water resources. However, the impact of such efforts is unlikely to have a dramatic effect on 

total sewer flow, recognizing that some households are likely already using water-efficient devices, while 

others may not replace high-water-use fixtures until they are required to do so. While the magnitude of 

capacity required to meet existing and future wastewater needs cannot simply be accommodated by 

water conservation practices alone, they are an important component for sustainability of other capacity 

creation efforts. 

5.3.2.3 Infiltration/Inflow Removal 

As with all wastewater systems, the need for infrastructure repair and modernization increases with age. 

In Marion, the collection system is subject to extraneous flows from infiltration and inflow (I&I), as 

discussed in prior sections of this report. These extraneous flows not only use limited capacity in the 

collection system (pipelines and pump stations), but I&I flows also tax the capacity of the WPCF for both 
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treatment and discharge. The Town has been performing I&I investigation and control measures for 

many years, and this work has seen increased emphasis over the past two decades.  

 

Most recently, Marion has implemented a comprehensive Annual Program to investigate I&I and 

remediate the extraneous flows. This new Annual Program began in 2019, and has scheduled annual 

inspections and repairs of the Town’s collection system through 2029. Maintaining these regular efforts 

to reduce the impacts of I&I on the system capacity is another component that is integral to preserving 

(and restoring) treatment capacity at the WPCF to meet the Town’s current and future wastewater 

treatment demands.    

5.3.2.4 Process Re-rating of WPCF 

Many wastewater treatment facilities are constructed in ways that provide for treatment of additional 

capacity beyond the limits documented in the original design. In these cases, a desktop process (that 

is termed a “rerating” of the facility) may be used to provide for operational changes to the treatment of 

additional flows and/or loads without the need for physical modifications of the facility. In the case of the 

Marion WPCF, the operational limits of the facility are well established, and while the facility offers 

significant potential for further capacity with limited improvements, the possibility of rerating the WPCF 

alone is not a reasonable option. 

5.3.2.5 Process Improvements at WPCF 

Process improvements at the WPCF play a significant role in a wide range of alternatives considered in 

this CWMP. Taken alone, physical improvements at the WPCF can be implemented to address such 

areas as treatment capacity, nutrients and metals treatment, and the processing of biosolids. To provide 

complete solutions to facility needs, these improvements will need to be coupled with other solutions – 

notably, changes to the discharge permit for the WPCF. Specific process improvements needed are 

identified in the detailed alternatives discussions presented later.  

5.3.2.6 Surface Water Discharge Permit Modification 

The Marion WPCF is limited to discharging flows within its current NPDES discharge permit, with an 

average daily flow limit of 0.588 MGD. In the present day, increases to NPDES permitted discharge 

capacity for Massachusetts communities are rare (and have been significantly contentious when 

proposed). The federal NPDES program generally allows for increases up to 10% of the permitted 

capacity for the system to be considered ‘deminimus’ – essentially having limited impact on the 

receiving water. These increases are subject to meeting anti-degradation provisions. In addition, the 

Massachusetts Environmental Policy Act (MEPA) program allows for changes to surface water 

discharges from wastewater treatment facilities of up to 100,000 gpd without the need to submit a 

significant additional environmental assessment under MEPA. Therefore, for planning purposes, Marion 

could move forward with a future WPCF treatment capacity that would include a ‘deminimus’ capacity 

increase. The nominal future design capacity for the WPCF identified in this CWMP would meet these 

provisions. Also as stated earlier, ongoing I&I remediation efforts should also continue to help protect 

available WPCF capacity in the interim. Addressing EPA and DEP requirements for the new permit 

increase (including anti-degradation provisions) would be a key requirement for the Town. 

5.3.2.7 Effluent Reuse 

Historically, treated effluent is discharged either to a surface water body, as is the current case in Marion, 

or to the ground with percolation through the soil to the groundwater. Another option is to reuse the 

treated wastewater for non-potable needs. The State of Massachusetts and some communities have 
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adopted policies on wastewater reuse in an effort to conserve valuable water resources and provide a 

means for the disposal of treated effluent. One common approach to beneficial reuse is to recharge 

aquifers through groundwater discharge – this practice is considered indirect reuse as is further 

described below. 

 

Direct reuse of highly treated effluent is also permissible in certain areas and is seeing more common 

application. Typical methods of reuse include outside watering applications in landscaping and 

agriculture and inside recycling for use as toilet water. Commercial and industrial facilities in 

Massachusetts have demonstrated the effectiveness of these systems. A properly developed 

wastewater reclamation program can provide valuable benefits to both Marion and its users. With proper 

treatment, reclaimed wastewater poses minimal health risks, while providing the community with a 

conservative solution to their wastewater disposal problem.  

 

Unfortunately, in New England due to seasonal weather constraints, systems that rely primarily on 

landscape watering for effluent reuse must often be supplemented with a permanent disposal option 

(such as surface or groundwater disposal) for use in winter months. In warmer months, possible effluent 

reuse options at sports fields or golf courses may be viable. The Town may choose to evaluate this 

option further, and would need to consider the cost of effluent transportation via a reuse water pipeline. 

While distant from the WPCF, the Marion Golf Club and Kittansett Club golf courses on Sippican Neck 

could be considered for effluent reuse. These options may be more feasible if a decentralized treatment 

option (with a new small treatment facility) is proven as a reasonable option in this area in the future.  

 

Effluent reuse options tend to present themselves for landscape watering for industrial and institutional 

facilities. Some small commercial/industrial areas lie in close proximity to the Marion WPCF, and these 

may be worthy of further consideration in the future. In these cases, controls on the water quality and 

public exposure can be better managed. Lacking large disposal areas, reuse does not appear to offer 

a complete solution to capacity challenges for the WPCF. However, based on the high effluent quality 

currently being required in the Marion WPCF discharge permit, the Town should keep the option of 

possible effluent reuse open for future discussion, particularly for planned new and redevelopment in 

Marion that may be nearby to the WPCF. 

5.3.2.8 Groundwater Discharge 

Groundwater disposal of treated wastewater is the most commonly applied solution in rural areas, where 

individual septic systems treat waste before discharging to the ground via infiltration systems. These 

discharges are covered under the Massachusetts Title 5 program for individual systems, and have 

proven effective. For much of the Town of Marion, these systems continue to be a preferred wastewater 

management method for individual parcels, where off-site options are not required based on needs 

defined throughout this report. 

 

The requirements for groundwater discharge of wastewater (above what is covered by Massachusetts 

Title 5) are outlined in the state laws pertaining to the Groundwater Discharge Permit program (314 CMR 

5.00 and 6.00). This GWDP program generally covers discharges of 10,000 gpd or more to the ground. 

The principal constituents of concern for groundwater discharges are pathogens and nitrogen. 

Traditionally, the need to remove nitrogen has been a disadvantage for groundwater discharge options, 

but recent changes requiring low levels of effluent nitrogen and phosphorus in surface discharges make 

groundwater disposal a more reasonable alternative. In Marion’s case, the WPCF already meets very 

low nitrogen and pathogen standards in its effluent. 
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Groundwater disposal is becoming more common in Massachusetts for collected wastewater from 

communities and significant developments. The groundwater disposal option involves the discharge of 

highly treated effluent from a wastewater treatment facility into an infiltration bed or subsurface 

distribution system. For purposes of this discussion, the location of the discharge may be considered 

independent of the location of the treatment facility, since the treated effluent can be transmitted by 

pressure main to the infiltration system. However, given the large amount of open space surrounding 

the Marion WPCF, a discharge site nearby the WPCF may be available. Also, based on anticipated 

operational changes at the Marion WPCF regarding the use of existing lagoons, it is possible that some 

portion of the lagoon areas (e.g., part of Lagoon 3) could be repurposed for groundwater discharge in 

the future. Unfortunately, based on the known historic fact that water in the unlined lagoons does not 

readily infiltrate into the ground through the lagoon bottoms, the WPCF area may not be suitable for 

groundwater discharge. 

 

Potential sites for use as a groundwater disposal site must be comprised of sandy or gravely soils that 

exhibit moderate infiltration rates. Sites that contain poor soil permeability, high groundwater levels, 

and/or ledge inhibit the downward flow of water and are generally unacceptable. Shallow surface soil 

properties can be improved by excavating and amending the soils in the discharge area or mounding 

the infiltration beds. Soils with slight or moderate limitations for wastewater disposal are considered 

acceptable for effluent beds with proper design considerations. 

 

In general, some groundwater discharge may be an option for Marion for the future additional capacity 

needed at the WPCF and assuming an increase in the NPDES surface water discharge permit cannot 

be obtained. This option also remains viable for individual properties and smaller developments in Town, 

as well as for decentralized/satellite treatment systems that may be considered in the future for needs 

areas that are more remote from the existing sewer system. 

5.3.2.9 Outfall Relocation 

The outfall for the WPCF currently discharges at the ‘Effluent Brook’, which is tributary to Aucoot Cove. 

Extending the discharge pipe to alternate locations has been previously proposed and evaluated to 

move the discharge to a larger receiving water. Relocating the outfall provides the possible opportunity 

to avoid some of the process upgrades at the WPCF (as described elsewhere in this CWMP). By moving 

the discharge location to a new receiving water, it is possible that some NPDES limits could be relaxed 

from current requirements.  

 

Extending the existing outfall pipe to discharge at the head of the saltmarsh that borders Aucoot Cove 

would allow the potential of eliminating Total Phosphorus permit limits because the effluent would then  

bypass the fresh waters of Effluent Brook. Extending the existing outfall pipe further, into outer Aucoot 

Cove, presents the opportunity to potentially eliminate Total Phosphorus and mitigate Total Nitrogen 

permit limits, and to possibly reduce or eliminate the copper limits (because then the effluent would  

discharge to the deep waters in Aucoot Cove, providing improved mixing and dilution). The main 

disadvantages to extending the outfall pipe is that implementation would have a significant cost and 

require extensive permitting - and there are no guarantees for less stringent discharge permit 

requirements. Discussion with the regulatory groups would be required to determine the true feasibility 

of this option. 

5.3.2.10 Source Control of Pollutants 

Source control of pollutants needs to be considered to prevent or reduce pollutants from entering a 
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system. For municipally owned properties, operational controls include instituting measures for spill 

prevention and cleanup, good housekeeping practices, preventative maintenance procedures, and 

development of pollution prevention teams. In addition to pollutants, reduction of products that may 

contribute excess nutrients to the sewer system would also fall under this operational source control 

category. Requirements and/or educational materials for similar programs for residential and 

commercial owners in Marion could increase source control of pollutants/excess nutrients from entering 

the sewer system and requiring treatment at and disposal from the WPCF. Operational controls are 

generally considered one of the most cost-effective pollutant minimization practices.  

 

Copper is one of the contaminants of concern at the Marion WPCF, both currently and for future 

anticipated discharge permit requirements. Copper in wastewater comes significantly from corrosion of 

pipes in the potable drinking water systems. While there are processes for treating to remove copper 

that could be added to the WPCF, the preferred method involves source control. Copper source control 

would include managing the pH of Marion’s drinking water system and using chemical additives prior 

to distribution. These techniques can reduce the corrosion of copper pipes in local homes and 

businesses, thereby reducing the copper loading from such corrosion from entering the sewer system 

and reaching the WPCF (from properties connected to the sewer). Marion has implemented a corrosion 

control program in their water systems, and continues to implement measures to control copper. Based 

on findings in the 2021 Copper Optimization Report by Tata & Howard, the water departments have 

increased the pH of the water supply and effectively contributed to reductions of copper in the WPCF 

influent. This approach offers promise for Marion to meet current copper limits at the WPCF. 

5.3.2.11 Non-Point Source Mitigation of Pollutants 

Urban runoff and other non-point sources of pollutants are a leading source of water quality impairments 

in surface waters, like those that make up much of Marion. In addition to stormwater-related non-point 

sources, inadequately functioning septic systems are another source of pollutants and excess nutrients 

reaching groundwater and surface water, and thus contributing to degradation of water quality. Marion 

has implemented the Septic System Denitrification Regulation as an additional measure towards 

reducing excess nitrogen into the environment. However, elimination of septic systems is a more final 

alternative for non-point source control. Sewer extensions to the needs areas identified in this report will 

achieve the goal of mitigating pollutant contribution from areas of Town that are either environmentally 

sensitive resource areas or areas that have difficulty supporting functional septic systems.  

 

Additionally, the Town can implement public education and regulatory mechanisms encouraging 

residents and local industry to reduce the disposal of pollutants to the sewer. Municipally-run residential 

waste drop off programs and public education provide low cost opportunities to decrease the potential 

nutrient and pollutant loading (from improper disposal of pollutants) to the WPCF. Local regulations and 

restrictions pertaining to the use of fertilizers target nitrogen and phosphorus, which if used excessively 

or run-off to a water body, can also contribute to water quality concerns. Good non-point source 

management is always appropriate but does not specifically offer a full scale solution to Marion’s 

wastewater management needs.  

5.3.2.12 Biosolids (Sludge) Management 

The Marion WPCF has historically disposed of biosolids in its on-site lagoon system. Over the past 

several decades (until 2020), no records are available to suggest historic attempts to remove and 

dispose of significant biosolids from the lagoons. As part of the lagoon improvements project initiated 

in 2020, the work of removing, dewatering and disposing of the accumulated solids in Lagoon No. 1 
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was undertaken. This project continued into 2021 and was completed to allow installation of the new 

liner in Lagoon No. 1. The final volume of biosolids removed and disposed of as part of this process is 

difficult to estimate precisely because significant amounts of underlying soils (gravels/sand/till) were 

found mixed with the solids scraped from the lagoon bottom. However, we estimate that over 1,300 dry 

tons of sludge have been removed under the project. These solids were dewatered on site and trucked 

away for disposal out of state.  

 

Going forward, three alternatives were identified for the management of biosolids at the WPCF: 

• Continued Use of Lagoons for Biosolids Disposal 

• Thicken and Haul Away Biosolids 

• Dewater and Haul Away Biosolids 

As the assessment of these alternatives are relatively independent of the other ‘big picture’ needs for 

the WPCF. The evaluation of these alternatives is discussed separately in the following section. 

5.3.2.13 Regionalization 

As discussed earlier in this report, a regional option to centralize treatment for surrounding communities 

(including Marion) at the Wareham WPCF continues to be in the planning stages. Marion has been 

continuing to participate in the preliminary regionalization planning process concurrent with the timeline 

of this CWMP process. In early 2022, a summary of the The Upper Bay Regional Wastewater Feasibility 

Assessment was issued to Marion for review by the Buzzards Bay Coalition, and can be found in 

Appendix G. The summary document provided some key findings of the regional study, but a full report 

was not available. Based on the information provided to Marion and reviewed, comparison to the local 

alternatives for wastewater treatment was completed for this CWMP (as presented in the detailed 

discussion of alternatives). It is important to note that the regional alternative will also require certain 

components of the local plan, including existing sewer system (pipeline and pump station) 

improvements, sewer extensions to the needs areas and policy considerations for system 

considerations (for items such as grinder pumps and private sewer). Additionally, the timing for 

implementation of a regional alternative is likely to be rather long-term, which will require the Marion 

WPCF to continue operations during the interim period, if the regional alternative is found to be preferred.  

5.3.3 Evaluation of Treatment and Discharge Alternatives 

Based on the screening and discussion of alternatives, the most feasible alternatives (in most cases, 

combinations of alternatives) are presented here in more detail. These alternatives were selected to 

provide significant options for addressing the ‘big picture’ needs for the WPCF. Alternatives to address 

biosolids management are by nature able to be separated from the other alternative discussions, and 

as such are discussed separately at the end of this section.  

 

Cost Considerations 

The discussion of alternatives includes anticipated costs related to feasible alternatives. The cost 

information presented is based on general experiences in the implementation of similar systems. In 

some cases, previous detailed studies prepared costs for some alternatives that are relevant (e.g., 

outfall extensions), and we have referenced those costs (escalated, as appropriate). Planning level costs 

are, by nature, not precise because the details of constructing any type of system are major factors in 

determining costs, and such details are yet to be established during the planning process. These 

planning level costs are intended to cover general construction and construction related costs. In all 

cases, the cost basis is presented for comparison of alternatives, and more precise costs (if desired) 

would only be available for systems for which design details are developed more fully. For comparison 
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purposes, we have generally carried costs forward in tables to show no more than two significant digits; 

though this does not suggest a degree of ‘precision’ for these costs. Further discussion of costs for 

recommended improvements will be provided in Section 6 of this CWMP. 

5.3.3.1 Alternative A – Process Improvements & Permit Modifications (Process Improvements) 

The ‘big picture’ needs of the WPCF can be met by a combination of process improvements and 

modification of the NPDES discharge permit. Several other defined alternatives would play roles in 

meeting the permit needs under this alternative, including source control to limit copper discharges, and 

non-point source mitigation to support nitrogen reduction in the receiving waters. For the purposes of 

this discussion, there are two levels of this alternative presented, defined further as follows. 

 

Alternative A1 – Process Improvements & Optimization 

This alternative would include an approach to improving the WPCF which is focused on limiting capital 

costs as best possible while meeting the needs and permit conditions. The primary focus of this 

approach is to optimize use of the existing WPCF infrastructure to treat additional flows. This would 

include modifying the operation of the SBR system to treat more flow without building additional SBR 

tankage. Improvements needed to implement this alternative would generally include: 

• Modification of the existing SBR decanting systems, process control and equalization tanks to 

allow the treatment of additional flows. 

• Improvements for chemical precipitation system to meet phosphorus limit. 

• Source control to address copper limit. 

 

The likely effectiveness of this alternative to meet the WPCF ‘big picture’ needs is summarized in Table 

5-53. 

 

Table 5-53: Alternative A1 – Process Improvements & Optimization Effectiveness 

WPCF Need Effectiveness of Alternative at Addressing Need 

Capacity 
Good. Provides additional capacity needed. Requires NPDES permit increase in effluent 

discharge limit. 

Nitrogen 

Good. Will continue to require a high level of nitrogen reduction. Nitrogen load to the 

surface/ground water will be mitigated by non-point source removal and treatment at the 

WPCF prior to discharge. 

Phosphorus Good. Phosphorus removal would be provided. 

Copper Limited. Copper removal would be addressed by source control. 

Bio-Solids Management Not applicable. For this alternative, separate biosolids management is needed. 

 

The planning level capital cost for developing and implementing this alternative is summarized in Table 

5-54. The costs presented include anticipated costs for engineering design and construction of the 

required process improvements. 
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Table 5-54: Alternative A1 – Process Improvements & Optimization Capital Cost Summary 

Description of Improvement Capital Cost 

Modification of the existing SBR decanting systems, process control and 

equalization tanks 
$1,500,000 

Improvements for chemical precipitation system to meet phosphorus limit $1,000,000 

Source control to address copper limit N/A 

Total Capital Cost $2,500,000 

 

Alternative A1 has a high likelihood of being successfully implemented. The most challenging aspect of 

this alternative is the need for a NPDES permit modification allowing an increase in the limit on treated 

effluent. 

 

Alternative A2 – Process Improvements & 3
rd

 SBR 

This alternative would include an approach to improving the WPCF which will provide a robust and 

resilient treatment system to meet the needs and permit conditions. The primary focus of this approach 

is to expand the existing WPCF infrastructure to include the addition of a third SBR tank to treat additional 

flows. Improvements needed to implement this alternative would generally include: 

• Construction of a new, third SBR tank with ancillary work, and modifying the process controls to 

allow the treatment of additional flows. 

•  Improvements for chemical precipitation system to meet phosphorus limit. 

• Source control to address copper limit. 

 

The likely effectiveness of this alternative to meet the WPCF ‘big picture’ needs is summarized in Table 

5-55. 

Table 5-55: Alternative A2 – Process Improvements & 3
rd

 SBR Effectiveness 

WPCF Need Effectiveness of Alternative at Addressing Need 

Capacity 
Good. Provides additional capacity needed. Requires NPDES permit increase in effluent 

discharge limit. 

Nitrogen 
Good. Will continue to require a high level of nitrogen reduction. Nitrogen load to be 

mitigated by non-point source removal. 

Phosphorus Good. Phosphorus removal would be provided. 

Copper Limited. Copper removal would be addressed by source control. 

Bio-Solids Management Not applicable. For this alternative, separate biosolids management is needed. 

 

The planning level capital cost for developing and implementing this alternative is summarized in Table 

5-56. The costs presented include anticipated costs for engineering design and construction of the 

required process improvements. 
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Table 5-56: Alternative A2 – Process Improvements & Optimization Capital Cost Summary 

Description of Improvement Capital Cost 

Construction of a new, third SBR tank with ancillary work $3,500,000 

Improvements for chemical precipitation system to meet phosphorus limit $1,000,000 

Source control to address copper limit N/A 

Total Capital Cost $4,500,000 

 

Alternative A2 has a high likelihood of being successfully implemented. The most challenging aspect of 

this alternative is the need for a NPDES permit modification allowing an increase in the limit on treated 

effluent. While more costly than alternative A1, the addition of the third SBR adds an additional degree 

of resiliency to the process, and will reduce the reliance on the lagoons by being able to treat significantly 

higher flows. 

5.3.3.2 Alternative B – Groundwater Discharge, Process Improvements, & Permit Modification 

(Groundwater Discharge) 

The WPCF needs can also be met by a combination of process improvements and the addition of 

groundwater discharge (GWD) for some or all of the treated effluent. This alternative would require a 

new Massachusetts DEP permit for the groundwater discharge, and possibly modifications to the 

NPDES permit. This option depends upon the physical ability of the soils at the WPCF and/or adjacent 

site areas to accept long-term effluent flows, and as such would require a detailed hydrogeological 

analysis to be completed if the alternative is selected for further consideration. It is notable that the likely 

ability of the site to accept a smaller amount of effluent is significantly better than its ability to accept all 

of the plant effluent. For this reason, there are two levels of this alternative presented, defined further as 

follows. 

 

Alternative B1 – Groundwater Discharge & Supplemental Discharge 

This alternative would include developing a groundwater discharge system at the WPCF and keeping 

the surface water discharge and the associated NPDES permit. The groundwater discharge would be 

used to discharge flows in excess of the NPDES permitted flows (588,000 gpd average daily flow) but 

could also be used to discharge flows continuously (and thereby more effectively reduce the quantity of 

effluent discharged to Aucoot Cove, and the associated calculated loadings). Improvements needed to 

implement this alternative would generally include: 

• Construction of a new, third SBR tank with ancillary work, and modifying the process controls to 

allow the treatment of additional flows. 

• New GWD effluent diversion piping, dosing tank and pumping system. 

• New groundwater discharge to open sand beds (rapid infiltration beds).  

• A new groundwater discharge permit issued by Massachusetts DEP. 

• Improvements for chemical precipitation system to meet phosphorus limit. 

• Source control to address copper limit. 

 

The likely effectiveness of this alternative to meet the WPCF ‘big picture’ needs is summarized in Table 

5-57. 
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Table 5-57: Alternative B1 – Groundwater Discharge / Supplemental Discharge Effectiveness 

WPCF Need Effectiveness of Alternative at Addressing Need 

Capacity Excellent. Provides additional capacity needed. 

Nitrogen 
Limited. Both surface water and groundwater discharges will require nitrogen reduction. 

Helps reduce total nitrogen load to Aucoot Cove. 

Phosphorus 

Limited. Phosphorus removal would still be required for surface water discharge flows 

but would not be required for discharges to the ground. Helps reduce phosphorus load 

to receiving water (brook). 

Copper 
Limited. Copper removal would still be required for surface water discharge flows but 

would not be required for discharges to the ground. 

Bio-Solids Management Not applicable. For this alternative, separate biosolids management is needed. 

 

The planning level capital cost for developing and implementing this alternative is summarized in Table 

5-58. The costs presented include anticipated costs for engineering and hydrogeological studies, GWD 

permitting, design and construction of new GWD system components, and other required process 

improvements. 

 

Table 5-58: Alternative B1 – Groundwater Discharge / Supplemental Discharge Cost Summary 

Description of Improvement Capital Cost 

Hydrogeological and engineering to support GWDP $300,000 

New GWD effluent diversion piping, dosing tank and pumping system $1,000,000 

New groundwater discharge to open sand beds (rapid infiltration beds) $1,500,000 

Construction of a new, third SBR tank with ancillary work $3,500,000 

Improvements for chemical precipitation system to meet phosphorus limit $1,000,000 

Source control to address copper limit N/A 

Total Capital Cost $7,300,000 

 

Alternative B1 has a good likelihood of being successfully implemented. The most challenging aspect 

of this alternative is the ability to find a discharge area with soil conditions suitable for the GWD. While 

this alternative has a limited effect on meeting the nutrient discharge limits, the inclusion of 

improvements intended to meet those limits within the cost of this alternative allows this alternative to 

be viewed as equal to Alternatives A1 and A2 in its effectiveness at meeting the WPCF needs.  

 

Alternative B2 – Groundwater Discharge/All Flows 

This alternative would include developing a groundwater discharge system at the WPCF for the 

discharge of all treated effluent. Under this alternative, the current surface water discharge and the 

associated NPDES permit would no longer be needed and could potentially be sunset (or possibly 

maintained for use in discharging treated effluent during high flow events). The groundwater discharge 

would be used to discharge all permitted flows, and effectively eliminates daily effluent discharge to 

Aucoot Cove. Improvements needed to implement this alternative would generally include the same 

components identified for Alternative B1, though with a larger discharge system capacity. However, the 

phosphorus treatment and copper source control actions would no longer be needed. 
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The likely effectiveness of this alternative to meet the WPCF ‘big picture’ needs is summarized in Table 

5-59. 

 

Table 5-59: Alternative B2 – Groundwater Discharge / All Flows Effectiveness 

WPCF Need Effectiveness of Alternative at Addressing Need 

Capacity Excellent. Provides for existing and additional capacity needed. 

Nitrogen 
Limited. Groundwater discharge will continue to require nitrogen reduction. Helps reduce 

total nitrogen load to Aucoot Cove. 

Phosphorus 
Excellent. No phosphorus treatment would be required for discharges to the ground. Helps 

reduce phosphorus load to receiving water (brook). 

Copper Excellent. Copper removal would not be required for discharges to the ground. 

Bio-Solids Management Not applicable. For this alternative, separate biosolids management is needed. 

 

The planning level capital cost for developing and implementing this alternative is summarized in Table 

5-60. The costs presented include anticipated costs for engineering and hydrogeological studies, GWD 

permitting, and design and construction of new GWD system components. 

 

Table 5-60: Alternative B2 – Groundwater Discharge / All Flows Cost Summary 

Description of Improvement Capital Cost 

Hydrogeological and engineering to support GWDP $500,000 

New GWD effluent diversion piping, dosing tank and pumping system $1,200,000 

New groundwater discharge to open sand beds (rapid infiltration beds) $4,000,000 

Construction of a new, third SBR tank with ancillary work $3,500,000 

Improvements for chemical precipitation system to meet phosphorus limit N/A 

Source control to address copper limit N/A 

Total Capital Cost $9,200,000 

 

Alternative B2 has a low likelihood of being successfully implemented. The most challenging aspect of 

this alternative is the ability to find a large discharge area with soil conditions suitable for the GWD.  

5.3.3.3 Alternative C – Outfall Relocation, Process Improvements & Permit Modification (Outfall 

Relocation) 

The WPCF needs can also be met by a combination of process improvements and the relocation of the 

WPCF outfall, in addition to related NPDES permit modifications. Several other defined alternatives 

would play roles in meeting the permit needs under this alternative, including source control to limit 

copper discharges, and non-point source mitigation to support nitrogen reduction in the receiving 

waters. Options for extending the Marion WPCF outfall were explored in detail in a study by CDM Smith, 

and the study findings were summarized in a March 2016 memorandum. For the purposes of this 

discussion, we have included two levels of this alternative defined further as follows. 
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Alternative C1 – Outfall Relocation to Salt Marsh 

This alternative would include extending the existing outfall to the saltmarsh area at the end of the 

Effluent Brook. This option is essentially Alternative 1 (1A/1B) from the 2016 study. The primary benefit 

of this outfall extension would be to eliminate the freshwater (brook) receiving water from the NPDES 

permit considerations – thus eliminating the need to treat to remove phosphorus. This alternative is not 

expected to change the need for nitrogen treatment. This alternative would also not eliminate the need 

for action to address copper in the effluent (based on the last draft NPDES permit, this change could 

trigger a lower copper limit in the next draft NPDES permit). Improvements needed to implement this 

alternative would generally include: 

• Construction of a new, third SBR tank with ancillary work, and modifying the process controls to 

allow the treatment of additional flows (as included with Alternative A2). 

• New extended outfall (approximately 5,200 feet of additional outfall).  

• Source control to address copper limit. 

 

The likely effectiveness of this alternative to meet the WPCF ‘big picture’ needs is summarized in Table 

5-61. 

Table 5-61: Alternative C1 – Outfall Extension to Salt Marsh Effectiveness 

WPCF Need Effectiveness of Alternative at Addressing Need 

Capacity 
Good. Provides additional capacity needed. Requires NPDES permit increase in effluent 

discharge limit. 

Nitrogen 
Good. Will continue to require a high level of nitrogen reduction. Nitrogen load to be 

mitigated by non-point source removal. 

Phosphorus 
Excellent. No phosphorus treatment would be required for discharges to the salt marsh. 

Helps reduce phosphorus load to receiving water (Effluent Brook). 

Copper Limited. Copper removal would be addressed by source control. 

Bio-Solids Management Not applicable. For this alternative, separate biosolids management is needed.  

 

The planning level capital cost for developing and implementing this alternative is summarized in Table 

5-62. The costs presented include anticipated costs for engineering design and construction of the new 

outfall extension and other required process improvements. 

 

Table 5-62: Alternative C1 – Outfall Extension to Salt Marsh Cost Summary 

Description of Improvement Capital Cost 

Extension of Outfall to Salt Marsh (end of Effluent Brook) 
1
 $3,800,000 

Construction of a new, third SBR tank with ancillary work $3,500,000 

Improvements for chemical precipitation system to meet phosphorus limit N/A 

Source control to address copper limit N/A 

Total Capital Cost $7,300,000 

1 
This cost is escalated from the cost of Alterative 1B provided in the 2016 CDM Smith memorandum, using an escalation 

of 1.287 to account for 6 years of cost escalation. 
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Alternative C1 has a good likelihood of being successfully implemented. The most challenging aspects 

of this alternative are the permitting and access provisions to complete the outfall extension, and the 

significant risk of unforeseen costs related to construction.  

 

Alternative C2 – Outfall Relocation to Outer Aucoot Cove 

This alternative would include extending the existing outfall to the saltmarsh area at the end of the 

Effluent Brook. This option is essentially Alternative 3 from the 2016 study (all options 2, 3, 4 and 5 have 

a similar intent, but used different outfall routes). The primary benefit of this outfall extension would be 

to eliminate the freshwater (brook) receiving water from the NPDES permit considerations – thus 

eliminating the need to treat to remove phosphorus. This intent of the longer outfall extension is to reduce 

the need for nitrogen treatment at the facility, though this result is not a certainty. This alternative may 

also not eliminate the need for action to address copper in the effluent (based on the last draft NPDES 

permit, this change could trigger a lower copper limit in the next draft NPDES permit). The impacts on 

both the nitrogen and copper permit limits would be subject of a mixing zone analysis which would be 

needed as part of the outfall extension. For the purposes of comparison, this alternative assumes that 

the mixing zone approach would be moderately successful. Improvements needed to implement this 

alternative would generally include: 

• Construction of a new, third SBR tank with ancillary work, and modifying the process controls to 

allow the treatment of additional flows (as included with Alternative A2). 

• New extended outfall (approximately 17,800 feet of additional outfall).  

• Source control to address copper limit. 

 

The likely effectiveness of this alternative to meet the WPCF ‘big picture’ needs is summarized in Table 

5-63. 

 

Table 5-63: Alternative C2 – Outfall Extension to Outer Aucoot Cove Effectiveness 

WPCF Need Effectiveness of Alternative at Addressing Need 

Capacity 
Good. Provides additional capacity needed. Requires NPDES permit increase in effluent 

discharge limit. 

Nitrogen 
Good. Will continue to require a high level of nitrogen reduction. Nitrogen load to be 

mitigated by non-point source removal. 

Phosphorus 
Excellent. No phosphorus treatment would be required for discharges to the salt marsh. 

Helps reduce phosphorus load to receiving water (Effluent Brook). 

Copper 
Good. Copper removal would be addressed by source control, though mixing zone 

analysis would be completed with the goal of a higher copper limit. 

Bio-Solids Management Not applicable. 

 

The planning level capital cost for developing and implementing this alternative is summarized in Table 

5-64. The costs presented include anticipated costs for engineering design and construction of the new 

outfall extension and other required process improvements. 
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Table 5-64: Alternative C2 – Outfall Extension to Outer Aucoot Cove Cost Summary 

Description of Improvement Capital Cost 

Extension of Outfall to Outer Aucoot Cove 
1
 $44,400,000 

Construction of a new, third SBR tank with ancillary work $3,500,000 

Improvements for chemical precipitation system to meet phosphorus limit N/A 

Source control to address copper limit N/A 

Total Capital Cost $47,900,000 

1 
This cost is escalated from the cost of Alterative 3A provided in the 2016 CDM Smith memorandum, using an escalation 

of 1.287 to account for 6 years of cost escalation. 

 

Due to the complexity of this option, Alternative C2 has a low likelihood of being successfully 

implemented. The most challenging aspects of this alternative are the extensive permitting and access 

provisions to complete the outfall extension, and the significant risk of unforeseen costs related to 

construction, particularly related to unknown subsurface conditions along the outfall route.  

5.3.3.4 Alternative D – Regionalization with Wareham 

The ‘big picture’ needs of the WPCF can be met by a regionalization approach which would send all 

flows to the Wareham system for treatment and disposal. For the purposes of comparison, this 

alternative assumes that Marion’s flows would be transmitted and stored at the Marion WPCF site to 

mitigate peak flow rates. All flows would then be pumped to the Wareham sewer system for eventual 

treatment at the Wareham WPCF. The assumption is that effluent flows would ultimately be discharged 

to the Cape Cod Canal via a new extended outfall (as proposed by recent studies by Wareham and the 

Coalition for Buzzards Bay). Under this alternative, Marion’s current surface water discharge and the 

associated NPDES permit would no longer be needed and could potentially be sunset (or possibly 

maintained for emergency use in discharging during high flow events).  

 

The effect of this alternative would be to discontinue treatment activity at the Marion WPCF, which would 

allow decommissioning of significant portions of the WPCF. The regional Wareham WPCF would require 

a new NPDES permit for treatment and discharge of effluent, including treating for nitrogen, phosphorus 

and copper as required by such a future permit. Improvements needed to implement this alternative 

would generally include: 

• Modifications and decommissioning activities for some process areas at the existing Marion 

WPCF. 

• New wastewater transmission systems to pump flows to the Wareham sewer system. 

• Improvements to the Wareham WPCF to allow the treatment of flows from Marion and other 

regional wastewater flows.  

• New outfall and associated discharge permit for the combined discharge of regional flows. 

 

The likely effectiveness of this alternative to meet the WPCF ‘big picture’ needs is summarized in Table 

5-65. 
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Table 5-65: Alternative D – Regionalization with Wareham Effectiveness 

WPCF Need Effectiveness of Alternative at Addressing Need 

Capacity Good. All treatment capacity would be the responsibility of the regional entity. 

Nitrogen Good. All nitrogen treatment would be the responsibility of the regional entity. 

Phosphorus Good. All phosphorus treatment would be the responsibility of the regional entity. 

Copper Good. All copper treatment would be the responsibility of the regional entity. 

Bio-Solids Management Good. All biosolids management would be the responsibility of the regional entity. 

 

The planning level capital cost for developing and implementing this alternative is summarized in Table 

5-66. The costs presented include anticipated costs for engineering design and construction of the new 

regional sewer connection, treatment and outfall, and selective decommissioning improvements at the 

Marion WPCF. 

 

Table 5-66: Alternative D – Regionalization to Wareham Cost Summary 

Description of Improvement Capital Cost 

New Transmission System to Wareham Sewer System 
1
 $34,000,000 

Improvements/Reconstruction of Wareham WPCF 
2
 $24,000,000 

New Regional Outfall to Cape Cod Canal 
3
 $12,000,000 

Modifications and decommissioning at Marion WPCF $1,000,000 

Total Capital Cost $71,000,000 

1 
This cost is escalated from the 2018 memorandum by GHD, using a multiplier factor of 1.152 to account for 4 years of 

cost escalation. 

2 
This cost is taken from the Upper Bay Regional Wastewater Feasibility Assessment issued February 2022, calculated 

Marion’s share of improvements to the Wareham’s WPCF as 24% of $100,000,000 total cost, and 24% of $48,500,000 

total New Regional Outfall cost.   

 

Alternative D has a moderate (or lower) likelihood of being successfully implemented. Beyond the high 

costs, there are many challenging aspects of this alternative, including the extensive regulatory, 

permitting and inter-governmental coordination needed, the known and unknown obstacles to the outfall 

extension, the lack of detailed planning available for the Wareham system, and the significant risk of 

unforeseen costs related to construction, particularly related to unknown subsurface conditions long the 

long pipeline routes. 

5.3.3.5 Biosolids Management Alternatives 

The screening discussion identified three levels of biosolids management for consideration, in addition 

to the overall regional treatment alternative. The overall regional alternative would include the treatment 

of all wastewater at a new/upgraded Wareham WPCF, and that regional treatment would include solids 

management at and disposal from the regional facility. The remaining three alternatives would include 

varied degrees of process improvements at the Marion WPCF to support the selected biosolids 

management approach. The capital costs for these alternatives are summarized in Table 5-67. 
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Table 5-67: Biosolids Management Alternatives Cost Summary 

Description of Improvement Capital Cost 

Continued Use of Lagoons for Biosolids Management & Disposal 
1
 TBD  

WPCF Improvements to Thicken and Dispose of Biosolids Off-Site 
2
 $2,000,000 

WPCF Improvements to Dewater and Dispose of Biosolids Off-Site 
3
 $14,000,000 

1 
Recognizing recent lagoon improvements project, no capital cost is carried for this alternative. However, future capital 

investments may be required depending on the requirements of regulatory action related to the lagoons.  

2 
This cost includes the construction of a new gravity thickener structure at the WPCF, which would be used in concert 

with the improved lagoon system to manage biosolids. 

3 
This cost includes the construction of a new solids thickening and dewatering system, including a new building to house 

the dewatering system at the WPCF. 

 

For these biosolids management alternatives, the capital costs are often justified by the annual cost 

savings related to the trucking and disposal of biosolids. Marion does not currently have a line item for 

annual biosolids disposal in its WPCF operating budget, as no typical hauling of sludge is done. 

Therefore, annual costs are not expected to justify the high capital costs for implementing dewatering 

at the WPCF. Also, based on the size of the Marion WPCF, and the known staffing limitations that have 

existed, the dewatering alternative is not considered feasible at this time. 

 

The option to thicken solids on site using a gravity thickener requires a significant, but not cost-

prohibitive investment. As such, the further discussion of this alternative is carried forward for 

comparison into later discussions. The assumption is that solids will eventually need to be hauled off 

site for disposal – even if stored in the lagoons for a long period of time. The thickening option should 

then remain in discussion as an alternative to just using lagoons for storage and disposing of solids 

directly from the lagoons periodically.  

5.3.4 Alternative Considerations for Other WPCF Process Needs 

As part of the review of the broader alternatives (as discussed above), the cost of actions to address 

specific needs at the facility should be considered. These ‘specific’ needs are related to the condition 

and state of facilities and systems, and include issues related to modernization, physical condition, 

technology and sustainability needs. Many of these latter needs are related to identified deficiencies in 

the WPCF and its systems. In the case of some broader alternatives, many of these specific needs will 

continue to require attention. In some alternative cases, these needs are mitigated or become less 

important (e.g., process needs which will not be continued under the regional alternative).  

 

Table 5-68 provides a summary of these needs which should be included in most alternatives. Budget 

level costs to address these specific needs are also included in the summary table.  

 

 

 

 

 

 

 

 

 



 

 

 

 
 

5-65 

COMPREHENSIVE WASTEWATER MANAGEMENT PLAN 

 

MARION, MA 

 

westonandsampson.com 

Table 5-68: WPCF Auxiliary Needs and Cost Summary 

Treatment Area Treatment Need 
Auxiliary 

Capital Cost 

Relevant 

Treatment 

Alternative 

A B C D 

Influent Pumping Front Street PS force main redundancy $2,000,000 x x x x 

Headworks 

 

Miscellaneous headworks repairs  $250,000 x x x x 

Media replacement for biofilter $50,000 x x x x 

Upgrade of soda ash system  $100,000 x x x x
1
 

SBR 

Concrete repair for SBR tanks  $500,000 x x x x
1
 

Scum improvements $200,000
2 

x x x  

Replacement of submersible mixer rails $60,000 x x x x
1
 

Addition of water hydrants near SBR basins $50,000 x x x  

Replacement of SBR mounted DO probes and 

display systems 
$30,000 x x x x

1
 

Instrumentation 

& Control 

Review of general control systems $35,000 x x x x
1
 

Radio telemetry system communicating with the 

sewer pump stations 
$100,000 x x x x 

General upgrade to instrumentation and 

I&C/SCADA systems 
$300,000 x x x  

Main Operations 

Building 

Vehicle and trailer storage $1,500,000 x x x x 

Floor repair garage (ceiling in blower room) $100,000 x x x x 

Disk Filter 

Building 

Replace pumps at Side Stream PS  $100,000 x x x x
1
 

Concrete evaluation for wet well at Side Stream 

PS  
TBD

3
 x x x x

1
 

Safe access equipment in two filter bays $100,000 x x x x
1
 

UV Disinfection 

Architectural improvements to the building 

including roof and skylight replacement and 

other sealing work around the building envelope 

$125,000 x x x  

Lagoon System 

Assess sludge and lagoon support systems in 

Lagoon No.2 (and Lagoon No.3 as appropriate), 

and complete improvements 

TBD
3 

x x x x 

Flow Metering 
Replace effluent flow meter system (relocate 

downstream of effluent filters) 
$150,000 x x

4
 x  

Buildings & Site 

Installation of vactor truck dump station $200,000 x x x x 

SCADA Fiber optics between buildings $500,000 x x x  

1 
Due to the time required to implement Alternative D – Regionalization, these treatments needs will be required to serve the 

facility in the near future.
  

2 
Preliminary design will be required to determine the nature of scum improvements. The cost provided is a budget figure.  

3 
"TBD” costs require additional scoping and as such no capital cost estimations are provided in this table. 

4 
These treatment needs are not required for Alternative B2 but may be required for B1.  

 

For all alternatives, with the exception of D – Regionalization with Wareham, additional costs for bio-

solids handling and disposal will need to be considered. Currently, the WPCF utilizes its lagoons for this 

purpose. However, with the lining of Lagoon 1 and future considerations for the operation of all lagoons, 

additional bio-solids handling should be included for alternatives in which the Marion WPCF continues 

to receive and treat wastewater. For the purposes of this analysis, $2,000,000 is carried for the cost of 

bio-solids handling and disposal, but a robust analysis should be performed prior to final design of 

improvements to confirm scope and costs. 
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Table 5-69: WPCF Alternatives with Auxiliary Needs Cost Summary 

Alternative 
Alternative 

Cost 

Bio-Solids 

Cost 
Auxiliary Cost Total Capital Cost 

A1 – Process Improvements - 

Optimization   
$2,500,000 $2,000,000 $6,300,000 $10,800,000 

A2 – Process Improvements - 3
rd

 SBR $4,500,000 $2,000,000 $6,300,000 $12,800,000 

B1 – Groundwater Discharge - 

Supplemental Discharge 
$7,300,000 $2,000,000 $6,300,000 $15,600,000 

B2 – Groundwater Discharge - All Flows    $9,200,000 $2,000,000 $6,100,000 $17,300,000 

C1 – Outfall Relocation to Salt Marsh   $7,300,000 $2,000,000 $6,300,000 $15,600,000 

C2 – Outfall Relocation to Outer Aucoot 

Cove   
$47,900,000 $2,000,000 $6,300,000 $56,200,000 

D – Regionalization with Wareham $71,000,000 $0 $4,900,000 $75,900,000 

 

5.3.5  Summary of WPCF Alternatives 

Overall consideration of the available alternatives for Marion should be based on both cost and non-

cost factors. The degree to which each of the WPCF alternatives meets the Town needs, the total capital 

cost and the overall feasibility (likelihood of being implemented) of these alternatives is summarized in 

Table 5-70.  

 

Table 5-70: WPCF Alternatives Feasibility Summary 

Alternative 
WPCF Needs 

Met 
Total Capital Cost Feasibility 

A1 – Process Improvements - Optimization   Good $10,800,000 High Feasibility 

A2 – Process Improvements - 3rd SBR Good $12,800,000 High Feasibility 

B1 – Groundwater Discharge - Supplemental 

Discharge 
Good $15,600,000 

Moderate 

Feasibility 

B2 – Groundwater Discharge - All Flows    Excellent $17,300,000 Low Feasibility 

C1 – Outfall Relocation to Salt Marsh   Good $15,600,000 
Moderate 

Feasibility 

C2 – Outfall Relocation to Outer Aucoot Cove   Good $56,200,000 Low Feasibility 

D – Regionalization with Wareham Good $75,900,000 
Moderate to 

Low Feasibility 

 

Additional consideration of the most effective, feasible and affordable alternatives is appropriate. 

Additional financial considerations may include the effect on annual system costs (e.g., operation and 

maintenance), and these costs are best considered in combination with the capital costs through a 

calculation of present worth. For this continued comparison, we have eliminated the less feasible 

alternatives B2 and C2 from the discussion. While the feasibility of the regional alternative (D) is 

questionable, we have carried that alternative forward here for further discussion. 
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A calculation of present worth for the five ‘feasible’ options is presented in Table 5-71. The annual costs 

presented in this table and used in the present worth calculation are estimates based on variation from 

the current annual costs carried in the Marion sewer system, as the variance from current costs best 

illustrates the cost impact of the alternative. These calculations use a 20-year present worth, assuming 

an annual return rate of 5% (nominal). 

 

Table 5-71: WPCF Alternatives Present Worth 

Alternative Capital Cost 
Annual Cost 

Impact 

20 year Present 

Worth 

A1 – Process Improvements - Optimization   $10,800,000 $220,000 
1
 $13.5M 

A2 – Process Improvements - 3rd SBR $12,800,000 $220,000 
1
 $15.5M 

B1 – Groundwater Discharge - Supplemental 

Discharge 
$15,600,000 $260,000 

2
 $18.8M 

C1 – Outfall Relocation to Salt Marsh   $15,600,000 $140,000 
3
 $17.3M 

D – Regionalization with Wareham $79,500,000 $1,480,000 
4
 $98.0M 

1
 Alternatives A1 and A2 both include a $40,000 increase in electricity use attributed to additional flows and process uses, an 

$80,000 increase for additional chemical treatment costs, and a nominal $100,000 increase for hauling and disposal of 

biosolids. 

2
 Alternative B1 includes the costs noted for Alternatives A1/A2, plus a $40,000 cost for annual sampling, testing and permit 

coordination related to the new groundwater discharge. 

3
 Alternative C1 include a $40,000 increase in electricity use attributed to additional flows and process uses and a nominal 

$100,000 increase for hauling and disposal of biosolids. 

4
 Alternative D includes an anticipated savings of $180,000 on line items in the current Marion WPCF budget that will no longer 

be required due to regional treatment, plus an additional cost of $1,660,000 paid to Wareham for regional treatment and 

disposal. 

 

Of course, the solutions to Marion’s local wastewater needs extend beyond the WPCF and treatment 

needs. As such, any discussion of the total cost for wastewater solutions must include costs related to 

sewer collection system, pump stations and other management recommendations. These are all 

summarized in the recommended plan section of this CWMP. 

5.3.6 Resiliency and Sustainability 

Many factors were considered in reviewing the alternatives and in supporting local discussions through 

the CWMP process. Notably amongst these are the general concepts of sustainability, and a significant 

part of that sustainability is resiliency. Some of the observations in these areas are summarized in the 

following short discussions for the major WPCF alternatives. 

 

Alternative A - WPCF Process Improvements 

The Marion WPCF is located in a relatively remote area of Town and sits at an elevation that is less 

subject to coastal storm impacts and lies well outside the coastal flood zones. While more energy 

intensive than the original lagoon treatment process, the advanced treatment process at the WPCF is 

relatively cost effective and has proven reliable over time. The concept of improvements to the WPCF is 

feasible and based on a sound understanding of facility conditions. As such, risks related to these 

options are generally limited – notably cost of improvements and uncertain future permit conditions are 

among the primary risks. Overall, these Marion WPCF options offer a consistently good resiliency and 
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sustainability profile. 

 

Alternative B – Groundwater Discharge 

The possibility of discharging effluent to the ground at the Marion WPCF can be considered similar the 

Alternative A options in its risk profile. To the degree that a limited groundwater discharge option (B1) 

may prove feasible, such improvements would offer a good resiliency and sustainability profile.  

 

Alternative C – Outfall Extension 

Possible extension of the WPCF outfall has a number of aspects that may be contradictory in regard to 

sustainability and resiliency. The possibility that an extended outfall could offer relief from permit 

conditions (e.g., phosphorus limits) would allow the addition of less chemical, the creation of less 

sludge, and the use of less energy – these would be positive from a sustainability view. However, the 

possible need for effluent pumping through the longer outfall would consume more energy. The location 

of all of the new outfall extension improvements at low elevations or below sea level also suggests more 

resiliency concerns than other options. As costs for these options are higher and more permitting is 

required, these also present elevated risks. Based on these considerations, the resiliency and 

sustainability profile for these options would be fair to good. 

 

Alternative D – Regionalization 

When considering sustainability and resiliency, the regional concept suggests some concerns. Notably, 

the plan would require Marion’s wastewater flows would be transmitted a distance of over seven and a 

half miles from the Marion WPCF site to the Wareham WWTF site. The route of this pipeline would be 

through low lying coastal areas and over rivers/inlets, exposing the pipeline to significant resiliency 

concerns. Treatment at the Wareham is also more low lying and more susceptible to coastal storm and 

flooding impacts. From an energy standpoint, the long transmission line will require significant pumping 

energy, increasing local energy costs. The very high costs currently suggested for this alternative also 

suggest some larger cost risk. Overall, the sustainability and resiliency profile for this alternative appears 

to be fair to poor in comparison to other alternatives.    

 

.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              



 

 

 

 
 

6-1 

COMPREHENSIVE WASTEWATER MANAGEMENT PLAN 

 

MARION, MA 

 

westonandsampson.com 

6.0 RECOMMENDED PLAN 

6.1 Plan Selection 

The CWMP Recommended Plan is a compilation of the recommendations that follow from the analyses 

performed and information presented in the prior planning discussions. To a great degree, the 

Recommended Plan follows closely from the work of the Alternatives Identification, Screening and 

Analysis. For the Marion CWMP, the process of developing the Recommended Plan has included review 

of the existing conditions and anticipated future conditions as they relate to wastewater management, 

review of the ‘needs’ information compiled from these observations, and review and discussion of 

feasible alternatives to address these system ‘needs’.  

 

The process of review and consideration has included a series of stakeholder discussions – many 

including a significant degree of detail. These discussions included various groups and functional 

venues, such as: 

• Marion’s DPW and Wastewater Division staff,  

• Local representatives of a Technical Committee (comprised of key Town staff and a Select 

Board member), 

• A Citizen’s Advisory Committee (CAC) formed by the Town specifically for the purpose of 

reviewing CWMP issues and alternatives,  

• The Marion Select Board (at their public meetings and workshops), 

• CWMP Meetings with the Public.  

 

Comments and information from each successive discussion has led to the incremental selection of key 

plan components. Ultimately, the Recommended Plan is a compilation of actions selected to represent 

functional solutions to the key local wastewater management challenges, and stakeholders intend that 

this plan will serve the best interests of the Town of Marion over the planning period. The discussions to 

date inform the Recommended Plan presented herein, but these recommendations are subject to 

continued public and stakeholder input.   

6.2 Recommended Plan – General 

The Recommended Plan presented herein has a number of components, many of which inter-relate, 

but a few of which are independent of other actions. The components presented in the following sections 

include policy and programmatic recommendations, wastewater management for un-sewered areas, 

collection system and pump stations improvements, and improvements to local wastewater treatment 

(focused generally on the Marion WPCF).  

6.2.1 Associated Costs of Recommended Plan 

The cost information presented within this section are based on general experiences in the 

implementation of similar systems. Planning level costs are, by nature, not precise because the details 

of constructing any type of system are major factors in determining costs, and such details are yet to 

be established during the planning process. These planning level costs are intended to cover general 

construction and construction related costs and should be reviewed more thoroughly once design 

details have been developed.  

 

In particular, the costs of implementing environmental projects in general (and specifically in 

Massachusetts) have become subject to considerable inflation and other market impacts over the past 

two years. As such, costs for the recommendations carried herein are based on good planning factors, 
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and seek to be comparable to each other, but in no event are viewed as conservative for budgeting 

purposes. As individual projects, improvements or initiatives are to be undertaken, additional budget 

review should be conducted with an eye to current industry cost factors. This process should also 

include providing for additional contingency in the budget for each recommendation. 

6.3 Management and Programmatic Recommendations 

Over the course of planning, several observations have been made on overall management approaches 

and programs employed by the Town of Marion, or ones that should be considered. Several general 

and programmatic recommendations are presented herein. 

6.3.1 Individual Grinder Pump O&M Policy Change 

The Town of Marion policy of maintaining the sewage grinder pumps for many homes connected to the 

sewer system has been identified as a concern. The responsibility to maintain these pumps, which are 

part of the private sewer connections, and located on private property, comes with significant liability, 

both short-term and potentially long-term. A part of this concern is the question of what happens when 

the pumps reach the end of their service life – which is a significant concern considering the age of most 

of the pump units for which the Town has responsibility. The fact that the Town is responsible to maintain 

some, but not all of the pumps connected to the system, also creates confusion among the residents 

using these systems. This disparity in turn complicates the work of the Town staff to care for the overall 

system. As such, the following short-term and long-term recommendations to the Town’s policy are 

provided below. 

 

Short-term O&M Policy Recommendations  

The short-term recommendations are related to the maintenance of the grinder pump units. The initial 

service agreements for individual grinder pumps, which were put in place shortly after installation of the 

Town-maintained grinder pumps, are recommended to be reviewed (and renewed, if appropriate). The 

Town is recommended to evaluate the plan and policy for grinder pump servicing going forward and 

continue to make provisions to maintain the units within the Town’s current responsibility.  

 

Long-term O&M Policy Recommendations 

Long-term recommendations include reviewing the policy and engaging local discussions. Based on 

the history of events and on the past Town Meeting vote regarding the policy, it may take significant 

public outreach efforts to achieve a general policy change with regard to the Town’s obligations to 

maintain the grinder pump units. A revised policy for use going forward is recommended to be 

developed. The grinder pump policy needs to address: 

• Ownership of the grinder pump units, 

• Responsibility for maintenance of the units, 

• Access provisions for maintenance and limits of responsibility, 

• Obligations for equipment/system replacement, 

• Sunsetting of responsibility and transition of maintenance, as appropriate, 

• Administrative, regulatory, and budget provisions related to the grinder pumps. 

 

This long-term policy plan also needs to be considered when evaluating options for new sewer 

extensions that may include new low pressure sewer systems with individual grinder pumps. 

Furthermore, the debt service on the SRF loan that included the purchase and installation of the grinder 

pumps will not be retired until 2034, so any consideration to adjust the Town’s level of maintenance 

responsibility for the grinder pumps will need to consider legal obligations related to the loan debt.  
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6.3.2 On-Site Treatment Policy Change 

As discussed in Section 5 of this CWMP, the Town recently adopted enhanced regulations through their 

Septic System Denitrification Regulation for the purpose of limiting nitrogen discharges from new and 

expanded flows from septic systems. This regulation seeks to reduce the amount of nitrogen being 

discharged into the environment and provide a better level of treatment than convention on-site 

technologies (such as Title 5 criteria). Denitrification systems are required for all new on-site septic 

systems, at the time of transfer (if non-conforming) and for failed systems. Existing on-site septic 

systems may continue in use, but enhancements to these existing systems are recommended to assist 

in reducing pollutant loads. The recent enhanced regulations in new septic systems are examples of 

this approach, though further regulations or management programs are recommended for existing on-

site septic systems.  

 

Massachusetts DEP has recently issued for public comment draft changes to governing regulations that 

are intended to protect water quality in designated Nitrogen Sensitive Areas (NSA). If adopted as 

proposed, these regulations would require action to incorporate nitrogen removal technologies in 

existing septic systems that are tributary to certain nitrogen impacted waters. These proposed regulation 

changes go further than the recent Marion regulations, and as such, should be tracked closely by the 

Town. 

6.3.3 Private Sewer System Policy Change 

The large number of private sewer lines in Marion create challenges with system maintenance access, 

responsibility, responsiveness, public/user perception, and user connection fees. Some of these 

challenges are mitigated if the private sewers are located on public ways or if proper easements have 

been secured, however, some still exist regardless of pipeline location. To ensure that all sewers are 

built to include the same criteria, policy changes are recommended for all sewers (public and private) 

so that systems are built with the same standards, proper oversight, and accessibility for maintenance 

and repair. The revised policy should also consider not allowing private new sewer lines to be built in 

public ways. More planning will be required to determine the best approach for existing private sewers 

that have been built in public ways. One option is for the Town to acquire ownership of those lines; if 

they are not deemed a liability. For private sewers that are proposed on private roads, the revised policy 

should make this distinction and require a contact entity for the private sewer (an association or 

individual), an easement access agreement (in case of an emergency), and ensure provisions for long-

term maintenance and repair.  

6.3.4  Developer Built Pump Station Policy 

When new pump stations are to be built by developers or private parties, or when existing privately built 

pump stations are to be accepted by the Town, it is critical that the Town require these stations to meet 

the same criteria as would be used for a pump station constructed by the Town. The Town should 

develop a clear policy to prevent the construction and acceptance of pump stations not fully meeting 

Town standards. This policy is recommended to include criteria related to operator attention, design 

and construction details, record (as-built) drawings, and operation and maintenance manuals. 

6.3.5 Local Sewer Policy & Regulations 

Local Rules and Regulations are recommended to be re-reviewed to ensure consistency with the 

recommendations made within this CWMP. This includes recommended policy changes for all sewers 

(private and public) to be built to the same standards and with proper oversight and accessibility for 
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maintenance and repair. Additionally, the Town should periodically review sewer user charges and 

related wastewater fees to ensure that these are consistent with the costs of providing service.  

6.3.6 Staffing Recommendations 

Staffing of wastewater treatment facilities with licensed operators is an industry wide challenge. This is 

true specifically for Marion consistent with many other small treatment facilities. Due to the limited 

number of operators employed at the WPCF, staffing challenges can be exacerbated by normal 

employee turnover events. The Town will need to maintain consistent focus on staffing to ensure that 

adequate operations of the WPCF is possible. The Town should periodically review the operations needs 

and compare the operations staffing plan with the recommendations of the New England Interstate 

Water Pollution Control Commission (NEIWPCC) for staffing of similar facilities.  

6.4 Recommended Wastewater Management and Sewer System Extensions 

The Recommended Plan for the proposed needs areas is based upon the Needs Analysis completed 

in Section 5.1.3. For each of the eleven (11) Needs Areas, enhanced on-site treatment systems or 

extension of centralized sewers has been recommended based upon review of total construction costs 

and nitrogen mitigation/overall water quality protection. As discussed in Section 5, the planning level 

costs cover general construction and other related costs. The discharge of nitrogen from wastewater is 

a significant concern affecting local waters and was heavily considered in selecting a recommendation 

for each Needs Area. As depicted in Figure 6-1 (attached), each Needs Area is shown with their 

recommendation of either including enhanced on-site treatment systems or being served by extensions 

of the centralized sewer system.      

6.4.1 Needs Areas Recommended for Enhanced On-site Treatment Systems 

As discussed in Section 5.1.1, on-site wastewater systems include individual septic systems that treat 

and dispose of wastewater on the same parcel on which the wastewater is generated. Conventional 

septic systems are governed in Massachusetts by Title 5 (State Environmental Code). These septic 

systems are not designed to achieve a high level of treatment of biochemical oxygen demand (BOD), 

total nitrogen removal, or phosphorus removal. The Town of Marion recently adopted enhanced 

regulations governing the design and use of septic system that go beyond the minimum standard of 

Title 5 design criteria. The Town’s enhanced on-site septic system design uses technologies which will 

reduce the total amount of nitrogen being discharged into the environment, providing a better level of 

treatment than conventional on-site technologies. With the screening and evaluation of alternatives for 

wastewater management discussed in Section 5, the following unsewered Needs Areas presented in 

Table 6-1, and as depicted in Figure 6-2 (attached), are recommended for enhanced on-site treatment. 

 

Table 6-1: Recommended Needs Areas for Enhanced On-Site Treatment 

Needs Area Future Parcels 
Estimated Existing 

Flow (GPD) 

Nitrogen Reduction from 

Current (lbs/day) 
1
 

Delano Road / Weweantic River 33 5,200 0.7 

Allens Point/ Harbor East 34 4,800 0.9 

Converse Point 26 3,800 0.5 

Upper Front Street 99 15,800 2.1 

County Road 53 6,400 1.0 

  
1
 This nitrogen reduction assumes all existing systems are replaced with new systems meeting 19 mg/l total nitrogen.  
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Total cost per needs area and total cost per parcel for the recommended enhanced on-site treatment 

needs areas are provided in Table 6-2. The depicted costs are based on an average anticipated cost of 

approximately $40,000 per parcel to upgrade, replace or install a new septic system meeting the 

nitrogen reduction standards. 

 

Table 6-2: Recommended Needs Areas for Enhanced On-Site Treatment Cost Summary 

Needs Area Future Parcels Total Cost for Area 

Delano Road / Weweantic River 33 $1,320,000 

Allens Point/ Harbor East 34 $1,360,000 

Converse Point 26 $1,040,000 

Upper Front Street 99 $3,960,000 

County Road 53 $2,120,000 

 

The costs reflected in the table above are provided for informational and comparative consideration 

only. As these costs are proposed to be borne by individual homeowners and implemented on a parcel-

by-parcel schedule, these aggregate costs for each area are not carried forward into later 

Recommended Plan summary tables.  

 

Implementation of public education and outreach, and the effects of regulatory mechanisms will 

encourage property owners to implement the new technologies for septic systems over time. These 

efforts should work towards a decrease in the nutrient and pollutant loading in the targeted needs areas.  

6.4.2 Needs Areas Recommended for Sewer Extensions 

As discussed in earlier sections, the Town has a centralized sewer system to collect flow from residents, 

businesses, and institutions, and conveys these flows to the municipal WPCF for treatment. The sewer 

system predominantly receives flow from the Marion Village area and other more densely populated 

parts of Marion. Wastewater is treated at the WPCF to produce a very high quality effluent, with very low 

nitrogen content, prior to discharge. Extending the sewer system to serve needs areas is an appropriate 

alternative to treat flow, as suggested in section 5.1.2.3. The needs areas have been determined as 

being poorly suited for long-term reliance on on-site wastewater treatment and disposal (septic) 

systems.  

 

Based on the screening and evaluation of alternatives for wastewater management discussed in Section 

5, the following unsewered areas presented in Table 6-3 (and depicted in Figure 6-3, attached), are 

recommended to be served by extensions of the public sewer system. 
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Table 6-3: Needs Areas Recommended for Sewer Extensions 

Needs Area 
Future Parcel 

Connected 

Estimated Existing 

Flow (GPD) 

Nitrogen Reduction from 

Current (lbs/day) 
1
 

River Road/ Wareham Road 82 12,700 3.3 

Wings Cove / Piney Point 196 29,700 7.7 

Lower Sippican Neck 38 5,900 1.5 

Planting Island 79 12,400 3.2 

Aucoot Creek 44 6,800 1.8 

Lower Mill Street 111 17,200 4.4 

             1
 This nitrogen reduction assumes all existing flows are treated to meet 4 mg/l total nitrogen at the WPCF. 

 

The above unsewered areas being recommended for sewer extensions have been priority ranked to 

determine recommended construction sequencing. The initial rating criteria for the needs areas included 

nitrogen loading and impairments, BOH variances, lot size, soil characteristics, and proximity to flood 

plains. The implementation ranking criteria also consider physical improvement needs (length of new 

sewer and downstream improvements needed), cost of implementation, flows and available treatment 

capacity at the WPCF, receiving water location of nitrogen impact reductions, and other subjective 

factors. 

 

As discussed in Section 5, due to the distance between certain needs areas and the exiting sewer 

system, sewer extensions are less cost effective (on a per property basis) for smaller areas. The per 

parcel cost can be reduced by sharing infrastructure (particularly pump stations and force mains) and 

the associated costs. Because of these logistical considerations, it is recommended that Wings 

Cove/Piney Point, Lower Sippican Neck, and Planting Island be combined into one Needs Area for the 

purposes of extending sewers. Likewise, the Aucoot Creek and Lower Mill Street areas should be 

combined and considered one Needs Area for the purposes of extending sewers. These recommended 

sewer extension needs areas are depicted in Figures 6-4, 6-5, 6-6. Tables 6-4 and 6-5 present 

summaries of the necessary infrastructure and associated planning costs for each recommended sewer 

extension.  

 

Table 6-4: Necessary Infrastructure for Sewer Extensions to Needs Areas 

Needs Area 
New Gravity 

Sewer 

New Low 

Pressure 

Sewer 

New Sewer 

Force Main 

New Sewer  

Pump 

Station 

New On-lot 

 Grinder 

Pumps 

River Road/ Wareham Road Area 4,900 ft - 1,500 ft 1 PS - 

Planting Island, Lower Sippican 

Neck, & Wings Cove/Piney Point Area 
18,700 ft 19,200 ft 12,300 ft 1 PS 151 

Aucoot Creek & Lower Mill Street 

Area 
8,700 ft 9,200 ft 4,500 ft 1 PS 70 

 

It should be noted that the system layouts prepared as part of the CWMP are preliminary in nature and 

based on simplified available information. The Town should expect that certain details of the 
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recommended system will change during the final design of the recommended improvements. Similarly, 

the costs reflected in these tables for the area are planning level costs and are subject to change as the 

design of each area proceeds and more details of the areas are confirmed.  

 

Table 6-5: Budgeted Costs for Sewer Extensions to Needs Areas  

Needs Area 
Approx. Construction 

Cost 

Approx. 

 Cost per Parcel 

River Road/ Wareham Road Area $2,300,000 $28,000 

Planting Island, Lower Sippican Neck & Wings Cove/Piney 

Point Area 
$14,000,000 $44,000 

Aucoot Creek & Lower Mill Street Area $7,000,000 $45,000 

Approximate Total Construction Cost  ~ $24,000,000 
1 

1

 Total construction costs may range from ~$24M to ~$30M, as the cost of the combined Needs Areas may vary 

between the construction costs shown in Table 6-5 and their singular Needs Area costs shown in Table 5-42. 

 

Before the Town moves forward with installing sewer extensions, further analysis is needed to confirm 

that both the existing sewer system and the existing WPCF have available capacity. As such, 

downstream improvements to the existing sewer system may be needed to extend sewers to these 

needs areas. As discussed throughout this CWMP, the Marion WPCF has limited treatment capacity 

available, with permitted effluent flow. With the additional flows projected from these proposed needs 

areas, the impacts also include a need for increased treatment capacity at the WPCF, as well as an 

increase in permitted effluent flow. In fact, the extension of sewers to these areas is subject to securing 

the additional permitted discharge capacity for the WPCF. If such additional capacity is not acquired, 

the extension of sewers to these recommended areas may not be possible.  

 

To assist the Town of Marion with capacity planning and installation sequencing, each sewer extension 

area has been ranked based on priority of connection, as provided in Table 6-6. Priority ranking 

recommendations are based upon discussions throughout Section 5 of this CWMP, including items 

such as proximity to the existing sewer system and cost per area and per parcel.   

 

Table 6-6: Sewer Extension Needs Areas Priority Sequence  

Priority Rank Recommended Sewer Extension Needs Areas 

1
st
 Priority River Road / Wareham Road Area 

2
nd 

Priority Aucoot Creek & Lower Mill Street Area 

3
rd

 Priority Lower Sippican Neck, Planting Island, Wings Cove & Piney Point Area 

 

Additional Evaluation of Localized Treatment Options 

Addressing wastewater management in the recommended sewer extension areas is important to 

address issues with on-site wastewater disposal systems. It is possible that sewer extensions may not 

appear implementable in these areas – notably if WPCF capacity is not available, or if support is not 

present in the public for these improvements. The Town should consider further evaluation of localized 

treatment options if these issues prove to be barriers to sewer extensions. Notable is the option to 

evaluate a possible small remote treatment system to serve the Planting Island and Lower Sippican 
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Neck areas. The cost to advance the detailed evaluation (including location of a suitable site for facilities 

and groundwater discharge) of these areas may be relevant for future discussion in Marion. A budget 

in the range of $100,000 (for preliminary evaluation) to $300,000 (which would include some detailed 

permitting) should be considered for these efforts.    

6.5 Existing Collection System Recommendations 

The Recommended Plan for the collection system includes continued use of all gravity sewers, low 

pressure sewers, force mains and pump stations within Town. This section presents limited specific 

recommendations for these systems, as well as infrastructure prioritizations (where applicable).  

6.5.1 Sewer Collection System  

As wastewater systems age, the need for repair and modernization becomes more prevalent. In Marion, 

the collection system is subject to significant extraneous flows from infiltration and inflow (I&I), which 

occasionally (during wet weather and periods of high groundwater) taxes capacity of the WPCF. The 

Town has been performing I&I investigation and control measures for many years, and this work has 

seen increased emphasis over the past two decades. The effort to reduce the impacts of I&I on the 

system and to preserve (and restore) treatment capacity is a main driver for this CWMP, as is the need 

to modernize, protect and improve systems such as the sewer pump stations. The I&I investigation and 

control measures (currently implemented through the Annual Program) should continue within Town, 

and these are presently scheduled through 2029. Maintaining these regular efforts to reduce the impacts 

of I&I on the system is integral to preserving (and restoring) treatment capacity at the WPCF, and is 

necessary to meet the Town’s current and future wastewater treatment demands.  

 

In addition to the need for the continued I&I control efforts, there are a number of areas within the existing 

sewer system where access provisions should be improved to allow maintenance activities. These 

access improvement actions are important, and included uncovering buried and paved-over manholes, 

clearing access over sewer lines through cross-country (e.g., wooded or overgrown) areas, and 

acquiring or confirming legal easements to access sewer lines on private property. Table 6-7 

summarizes the budgeted costs and prioritization for existing collection system improvement 

recommendations. As with other costs, the budget numbers should be reviewed and refined as the work 

proceeds (in the case of the annual I&I program, budget escalation over time will be needed). 

 

Table 6-7: Existing Sewer Collection System Recommendations and Priority 

Recommended Sewer Collection 

System Action 
Cost of Improvement Priority Rank 

Infiltration & Inflow Control Program Currently $200,000 annually 1
st
 Priority 

Sewer Access Improvements  Budget of $500,000 1
st
 
 
Priority 

6.5.2 Pump Station & Force Main Recommendations 

As presented in Section 4 and 5 of this CWMP, Marion’s eight municipal sewer pumps are representative 

of the aging critical infrastructure that is common throughout the state and region. The following 

recommendations are not intended to address operations, maintenance, and immediate repair needs, 

as these needs are ongoing and require continuous attention. Those ‘day-to-day’ needs, while they may 

be significant, are expected to be addressed in the short-term, as part of the ongoing operation and 

maintenance (O&M) for the stations. The stated recommendations herein focus on the long-term (and 

'bigger picture’) needs for each of the pump stations. 
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6.5.2.1 General and Programmatic Pump Station Recommendations 

The following general and programmatic recommendations are common to all stations or to Marion’s 

overall system: 

• All pump stations should be evaluated periodically to identify short- and long-term issues 

affecting the station’s functionality. These detailed evaluations should include engineering 

considerations, review of operations conditions and functional capacity review.  

• As discussed in section 6.3.3, a clear policy of required pump station criteria should be 

developed to prevent the construction and acceptance of sub-standard pump stations added 

to the system by developers or private sewer extensions. Refer to this section for more 

information 

6.5.2.2 Pump Station Recommendation Summary 

Short- and long-term recommendations for each pump station are summarized in Table 6-8. The below 

general recommendations for each pump station summarize the needs and alternatives presented in 

Section 4 and 5 of this CWMP. The order in which the pump stations have been placed serve as the 

recommended order each pump station improvement should be prioritized, and the general priority rank 

for each station is included.  

 

Table 6-8: Short- & Long-Term Pump Station Recommendations  

Pump 

Station  

Priority 

Rank 
Recommendations 

Approximate Planning 

Level Costs 
1
 

Creek Road  1
st
  Complete Resiliency Replacement, Capacity Review ~$3,000,000 

Silvershell 

2
nd

  

Capacity Review, Resiliency Reconstruction/Replacement, Safety 

Facility Upgrades, Procedural Changes 
~$2,500,000 

Front Street 

 

Short-Term: Capacity Review, Safety Upgrades and Minor 

Renovations (Equipment), Procedural Changes 

 

Long-Term: Resiliency Renovation or Replacement 

 

~$1,000,000 

 

 

TBD* 

Oakdale Complete Replacement, Safety Procedural Change ~$1,500,000 

Parkway 

Lane 

 

Short-Term: Modernization/Renovation, Safety Upgrades/Procedural 

Changes 

 

Long-Term: Complete Replacement 

 

~$100,000 

 

 

~$1,000,000 

Point Road 

3
rd

  

Capacity Review, Safety Facility Upgrades/Procedural Changes, 

Modernization/Renovation 
~$1,000,000 

Stoney Run Modernization/Renovation ~$500,000 

Littleneck Modernization/Renovation, Safety Upgrades/ Procedural Changes ~$500,000 

1
 Design of Creek Road PS improvements is complete and therefore the costs provided have a sound basis. The costs provided 

for all other stations are for preliminary budget purposes only. Scope of improvements must be confirmed prior to establishing 

updated budgets. 

 

A few of the noted improvement needs are briefly described further as follows. 
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Capacity Review 

Pump stations that are recommended for capacity reviews may have future flow connections from 

the need’s areas discussed in sections 4.1.2 and 6.4.2. Detailed capacity reviews are recommended 

to be conducted for any pump station prior to connecting significant new flows to the system to 

ensure that there is adequate capacity to handle future sanitary flow.  

 

Modernizations/Renovations 

Based on the age of each pump station, equipment, including piping and valving, may be exhibiting 

signs of deterioration. For pump stations that are recommended for renovations, a short-term 

renovation of the PS may be needed (at a minimum), including replacement of the pumps and 

ancillary work.  

 

Resiliency Need  

Pump stations recommended for reconstruction/replacement have been identified as being located 

within a flood zone and/or hurricane inundation zone. Existing flood zones and future flood 

projections show that the station may need to be elevated to increase resiliency and protect critical 

features from future flood impacts.  

 

Safety Needs 

All of the Town’s pump stations include confined spaces, such as wetwell areas, which are common 

for sewer pump stations. It is recommended that the Town develop safety protocols for access and 

maintenance. Specific training for pump station operators should also be included in this protocol 

for confined space entry and lockout/tagout. Additionally, the Town should consider other safety 

upgrades for each pump station, including those for guards on equipment, fall prevention, hazard 

communication and signage.  

6.5.3 Force Main Improvement Recommendations 

As all pump stations discharge through pressurized force mains, it is recommended that all force mains 

are assessed to determine repairs and implementation of protective actions. Assessment of larger, more 

critical pump station (Front Street and Creek Road) force mains should be prioritized (and assessment 

of Front Street force main has already proceeded). A summary of the Town’s force mains recommended 

for evaluations to prioritize condition assessment, as well as the current recommendations are provided 

in Table 6-9. 

Table 6-9: Force Main Recommendation Summary 

Force Main 
Installation 

Year 
Size & Material Ultimate Recommendation Depending on Condition Assessment 

Front Street c. 1970 
14-in CI 

12-in DI 
Addition of second (redundant) parallel force main 

Creek Road c. 1972 8-in CI Repair or Addition of second (redundant) parallel force main 

Silvershell c. 1960 8-in AC Complete Replacement 

Oakdale
1 

c. 1993 4-in DI Develop inspection program to analyze condition every 5 to 10 years 

Notes: 
1
 No records of the exact force main location are available, and easements are not known to exist for the force 

main alignment. Some location test pits were performed in 2022. Proper easements should be obtained to 

ensure access for maintenance activities.  
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Detailed costs for the force main recommendations have not been prepared. The cost for the 

redundant force main to serve the Front Street PS is included in the WPCF recommendations later, 

as this is a key resiliency recommendation for the WPCF. Costs to assess repair, and/or replace the 

other force mains are likely to range from $1,000,000 (likely for the Silvershell force main alone) to 

$2,000,000.  

6.6 Wastewater Treatment and Disposal Recommendations  

As detailed in the prior sections of this planning report, significant improvements are needed at the 

WPCF. These improvements are driven by several major factors – additional capacity needs to support 

future sewer extensions, pending changes to the various regulatory permits and orders (as issued by 

the U.S. EPA and Massachusetts DEP), and the general need for modernization and capital restoration 

of the WPCF resulting from age and condition of the WPCF systems. These needs are supplemented 

by opportunities for improvements in efficiency, operability, resiliency and reliability. The overall goal is 

to improve the WPCF to a condition and capability that will provide for Marion’s needs for the next 20 

years.  

6.6.1 WPCF Improvements and Phasing 

In general terms, the WPCF recommendation is to provide for capital improvements to the facility to 

allow the WPCF to meet future system capacity, regulatory, efficiency, modernization and resiliency 

needs, and to generally restore the facility life. The recommended WPCF improvements are presented 

as follows. For some recommendations, a discussion of possible phasing priority is presented to help 

with sequencing of projects to address affordability of the recommended plan.  

6.6.1.1 Major Recommended WPCF Improvements 

As discussed in Section 5 of this CWMP, the most feasible alternatives were presented to provide 

options for addressing the ‘big picture’ needs for the WPCF. Upon review and discussion with Town 

officials, Alternative A2 is being recommended as the most feasible alternative to ensure that the WPCF 

is a robust and resilient treatment system that will meet the Town needs and permit conditions into the 

future. The primary focus areas of the Alternative A2 recommendation are: (1) to meet current regulatory 

requirements for phosphorus, and (2) to expand the existing WPCF infrastructure to include the addition 

of a third SBR tank to support treating additional flows. Capital costs for these improvements are 

provided in Table 6-9. Recommended Alternative A2 improvements generally include: 

• Improvements to meet phosphorus permit limits, including chemical precipitation and related 

upgrades. 

• Source control management approaches to address copper permit limits.  

• Construction of a new, third SBR tank with ancillary work, and modifying the process controls to 

allow the treatment of additional flows.   

 

In addition to these improvements related to capacity and current permit conditions, further 

improvements to biosolids (sludge) management are recommended. Improvements recommended to 

the solids handling systems include thickening on site and disposing the biosolids off site (instead of 

the current practice of using only the on-site lagoons for storage and disposal of solids). To thicken 

solids on site using a gravity thickener requires a significant, but not cost-prohibitive investment. All of 

these major WPCF improvements are summarized in Table 6-10, along with a priority rank for order of 

completing the improvements.   
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Table 6-10: Process Improvements & Optimization Capital Cost Summary  

Description of Improvements Capital Cost Priority 

Improvements for chemical precipitation system to meet phosphorus limit 

~$1,000,000 1
st
 

Source control to address copper limit 

Construction of new, third SBR tank with ancillary work ~$3,500,000 2
nd

 

Biosolids improvements, including new gravity thickener ~$2,000,000 3
rd

 

WPCF Improvements Capital Cost $6,500,000 

 

The most challenging aspect of this recommended alternative is the need for a NPDES permit 

modification allowing an increase in the flow limit on treated effluent. With the recently lined lagoon, the 

WPCF has the current ability to consistently treat flows above the current flow limit of 0.588 MGD. The 

addition of the third SBR adds an additional degree of resiliency to the process will reduce the reliance 

on the lagoons, and also allow the WPCF to consistently treat significantly higher flows. Table 6-11 below 

provides a summary of the recommended Alternative A2’s effectiveness in addressing needs at the 

WPCF. This table includes the summary effect of the recommended biosolids improvements as well. 

 

Table 6-11: Recommended Process Improvements Effectiveness 

WPCF Need Effectiveness at Addressing Need 

Capacity 
Good. Provides additional capacity needed. Requires NPDES permit increase in effluent 

discharge limit 

Nitrogen 
Good. Will continue to require a high level of nitrogen reduction. Additional nitrogen load 

will be mitigated by non-point source removal.  

Phosphorus Good. Phosphorus removal will be provided. 

Copper Limited. Copper removal will be addressed by source control.  

Bio-Solids Management Good. Provides improved biosolids management through thickening and disposal. 

6.6.1.2 WPCF Ancillary Improvements 

Beyond the major improvements summarized above, the WPCF will require a range of miscellaneous 

improvements to address system age, condition, modernization, and efficiency. These ancillary WPCF 

improvements recommended for the WPCF provide a comprehensive capital improvement program 

(CIP) for the facility. Such a comprehensive CIP typically has a significant capital cost to implement. 

Planning level costs were developed for each recommended capital improvement to the WPCF. As 

these improvements include some higher priority repairs as well as some longer term needs, the relative 

priority of these should be discussed and confirmed with the WPCF management team. Preliminary 

recommended priorities (based on initial discussions of the urgency of each improvement) are included 

in Table 6-12, which also summarizes planning level cost information.    
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Table 6-12: WPCF Auxiliary Needs and Cost Summary 

Treatment 

Area 
Treatment Recommended Improvement 

Auxiliary 

Capital Cost 
Priority 

Influent 

Pumping 
Front Street PS force main redundancy $2,000,000 1

st
  

Headworks 

Miscellaneous headworks repairs  $250,000 1
st
 

Biofilter media replacement $50,000 2
nd

  

Upgrade of soda ash system  $100,000 2
nd

 

SBR 

Concrete repair for SBR tanks  $500,000 1
st
 

Scum improvements $200,000
1 

3
rd

  

Replacement of submersible mixer rails $60,000 2
nd

 

Addition of water hydrants near SBR basins $50,000 3
rd

 

Replacement of SBR mounted DO probes and display systems $30,000 2
nd

  

Instrumentation 

& Control 

Review of general control systems $35,000 2
nd

  

Radio telemetry system communicating with the sewer pump stations $100,000 2
nd

  

General upgrade to instrumentation and I&C systems $300,000 2
nd

  

Main Operations 

Building 

Vehicle and trailer storage $1,500,000 2
nd

  

Floor repair garage (ceiling in blower room) $100,000 1
st
 

Disk Filter 

Building 

Replace pumps at Side Stream PS  $100,000 2
nd

 

Concrete evaluation for wet well at Side Stream PS  TBD 
2
 1

st
 

Safe access equipment in two filter bays $100,000 2
nd

  

UV Disinfection 

Architectural improvements to sealing work around the building 

envelope 
$125,000 

2
nd

  

Lagoon System 

Assess sludge and lagoon support systems in Lagoon No.2 (and 

Lagoon No.3 as appropriate), and complete any required 

improvements 
3
 

TBD 
2 

2
nd

  

Flow Metering 
Replace effluent flow meter system (relocate downstream of effluent 

filters) 
$150,000 3

rd
 

Buildings & Site 

Installation of vactor truck dump station with diversion to headworks 
4
 $200,000 

4
 3

rd
  

SCADA Fiber optics between buildings $500,000 3
rd

 

1 
Preliminary design will be required to determine the nature of scum improvements. The cost provided is a budget figure.  

2 
"TBD” costs require additional scoping and as such no capital cost estimations are provided in this table. 

3
 The assessment of lagoons 2 and 3 should be planned in coordination with the progress of the High Flow Management 

Plan required by the regulatory ACO/AOC. Actual improvements, if appropriate, should be deferred at least long enough to 

determine the future need for (and use of) these additional lagoons.   

4 
Recommendations for the new vactor dump and preliminary treatment should be revisited as part of the long-term solids 

handling plan. 

6.6.2 Permit & Regulatory Requirement  

6.6.2.1 NPDES Permit Expiration and Renewal Recommendations 

The current NPDES permit for the Marion WPCF is scheduled to expire on November 30, 2022 (though 

under the NPDES program the permit remains in force until a new permit is issued). The Town applied 

for renewal of the permit on June 3, 2022, and resubmitted with updated information (as requested by 

EPA) on August 1, 2022. On September 13, 2022, the Town was contacted by EPA confirming that the 

application was complete. In the application, the Town requested consideration by EPA to increase the 

NPDES permit discharge capacity for the WPCF to 0.686 MGD, consistent with this CWMP.  
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In late October 2022, EPA issued a new Modification to its 2021 General NPDES Permit for Small 

Wastewater Treatment Facilities; and this draft modification proposed the addition of Marion under this 

‘Small General Permit’. The Town is presently reviewing the Small General Permit Modification in detail, 

and comments are due on this permit in late January 2023. Notably, the inclusion of Marion in the Small 

General Permit ignores the request submitted by Marion for additional discharge capacity under its 

NPDES authorization. The possibility of modifying the Small General Permit from its draft form exists, as 

does the potential to request a new individual NPDES permit. Further discussion with EPA is needed to 

ensure the permit supports known Town needs, before the final permit is issued.  

 

Permitted Flow 

While “flow” is not a pollutant per se, EPA has included a limit of average monthly flows in the 

permits issued in Massachusetts. The treatment and discharge capacity for the Marion WPCF is 

limited by the existing treatment processes and the NPDES discharge permit for the facility. Without 

action from the Town, EPA is expected to continue issuing future permits for the Marion WPCF with 

an average monthly flow limit of 0.588 MGD, based on a 12-month rolling average. Beyond the 

discharge permit limit, the WPCF is limited by the functional operation of the sequencing batch 

reactor (SBR) process, and the facility’s ability to meet the strict discharge permit limits during 

periods of higher flows. These processes effectively limit the treatment capacity of the facility to a 

maximum daily flow. While the theoretical design of the WPCF targeted a maximum daily capacity 

of approximately 1.20 MGD, the actual functional capacity of the facility is currently estimated at a 

maximum daily capacity of approximately 1.05 MGD. The projected capacity needs for the Marion 

WPCF are summarized in Table 6-13. 

 

Table 6-13: Future Flow Considerations 

Flow Description Average Daily Flow (MGD) 

Existing Flows (Avg. 2017 – 2021) 0.515 

Infiltration & Growth in Sewered Areas 0.050 

Sewer Extensions (Recommended) 0.091 

Planned/Anticipated Development 0.030 

Proposed Future Daily Flow to WPCF - TOTAL 0.686 

 

The future capacity needs at the WPCF exceed the current treatment and discharge capacity.  

Based on the flows and load projections summarized in this report, the Town will require a higher 

flow limit in its next NPDES permit. If additional flow capacity is not granted by EPA, the proposed 

sewer extension areas will need to remain served by on-site (septic) systems, which will result in 

continued higher nitrogen loads to Marion’s coastal waters. 

 

BOD and TSS 

As discussed in previous sections of this report, the Town has requested higher discharge flow 

limits. If granted, BOD and TSS load limits will be expected to be maintained in the new permit. This 

would mean that the WPCF will need to achieve equivalently lower concentrations at the higher 

flows to keep the loadings consistent. Due to this constraint, the updated draft NPDES permit 

criteria should be reviewed and discussed with EPA before the permit is finalized to verify that the 

WPCF can meet these limits. 
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Nitrogen 

As with BOD and TSS, if the Town is granted a higher discharge flow limit, the load limits for 

ammonia nitrogen and seasonal total nitrogen would typically be expected to be maintained. 

However, the recommended plan proposes to provide nitrogen mitigation for the coastal waters by 

removing septic systems from service in these coastal tributary areas. This mitigation action will 

significantly reduce total nitrogen loads, offsetting any load increase from the WPCF outfall. Based 

on this mitigation strategy, the Town suggest that there is no need to meet lower effluent 

concentration limits (below the 4 mg/l total nitrogen limit and equivalent load limit currently in place). 

If a change to a higher discharge flow limit requires the WPCF to meet equivalently lower 

concentration limits at higher flows, then reconsideration of proposed sewer extensions may be 

needed. Permit criteria should be reviewed and discussed with EPA before a new permit is finalized 

to verify that the WPCF can meet these limits. 

 

Phosphorus 

The regulatory orders (AOC and ACO) currently in place include a stay on the requirement for the 

Town to meet the current phosphorus limits (refer to Section 3.3.6 and 5.3.1.3), and instead requires 

reporting only of effluent phosphors. The stay includes the provision for the Town to participate in 

planning for and evaluation of regional treatment options (which, as discussed previously in this 

report, could eliminate the need for a discharge permit for the Marion WPCF). If the Town concludes 

that regionalization is no longer a realistic option, the stay on the total phosphorus limit will be lifted 

and the WPCF will need to make future provisions for treatment of phosphorus. Such improvements 

are included in the WPCF recommended plan described above. 

 

Copper 

The Administrative Order (AO) currently in place includes a stay on the current limits, as well as an 

interim copper limit of 20 ug/L. Barring a change in the discharge location, the Town should expect 

that the interim copper limit will lapse and more stringent NPDES permit copper limits will continue 

to be a part of future permit conditions. The recommended plan currently proposes to meet the 

NPDES copper limits through an enhanced source control approach. 

 

Other pollutants and permit considerations will need to be evaluated, and new provisions to address 

monitoring for PFAS compounds will be included in any new permit. Following the final implementation 

of phosphorus precipitation process at the WPCF, EPA will also consider the Reasonable Potential for 

the facility to require an effluent limit on aluminum. Notable other new NPDES permit provisions will 

include enhanced ambient condition testing in the receiving stream.  

6.6.2.2 Regulatory Compliance AOC/ACO/AO 

Marion currently has three regulatory consent orders/agreements (AOC, ACO, and AO) related to its 

WPCF which place limitations and requires on the facility operation and require certain actions by the 

Town (these notably included the improvements to lagoon No. 1, which are near substantial completion 

as of late 2022). The Town of Marion should continue steps to comply with and resolve any remaining 

actions required under these existing consent orders from EPA and MA DEP. Ultimately, the regulatory 

enforcement orders should be settled, and the Town should move forward with the WPCF discharge 

permit(s) governing regulatory requirements. 
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6.6.2.3 WPCF Resiliency and Sustainability 

The Recommended Plan for the WPCF will improve general resiliency and sustainability for the facility. 

As discussed in Section 4 and 5, a primary area for concern for WPCF resiliency is the lack of resilient 

staffing plan in place. In the event that one or more of the limited number of operations staff are 

incapacitated or unavailable, an alternate plan to continue to safely operate and maintain the system 

should be put into place.  

 

Additionally, the disposal of solids from the process is recommended to be explored further to improve 

sustainability, as long-term storage of solids in the lagoons have been found to be problematic. 

Otherwise, the overall recommendations to continue reliance on the Marion WPCF at its current site, 

including the plan to increase discharge permit capacity, is viewed as having good long-term 

sustainability. Energy efficiency considerations should continue to be explored for the WPCF. The tighter 

permit limits, including the implementation of phosphorus treatment, will lead to higher energy costs, 

increased chemical use, and increased sludge generation. However, EPA does not consider overall 

sustainability in its permit setting procedures, so these additional expenditures appear unavoidable. 

Discussions involving the Select Board, Town Administrator, and the Wastewater Department are 

recommended to determine next steps.  

6.6.2.4 Effluent Reuse 

As recent weather patterns in New England have reminded us, water is an increasingly scarce resource.  

This scarcity is true in the Marion area – and throughout the Buzzards Bay region. Water resources need 

careful management and conservation to ensure the best future availability of water locally. One step 

that Marion can take is to seek opportunities for reuse of treated effluent to supplement the need for 

clean public water. Effluent reuse is an appropriate step for communities where highly treated effluent 

can be generated that meets the Massachusetts water reuse standards, and where applications for safe 

reuse exist in the community. Notable reuse options include irrigation and landscape watering, industrial 

water uses (e.g., cooling water), institutional and commercial toilet flushing, and indirect reuse through 

aquifer recharge.    

 

Based on the stringent effluent quality currently being required in the Marion WPCF discharge permit, 

the Town is encouraged to conduct designated studies for possible effluent reuse for planned new and 

redevelopment in Marion to determine feasibility. For example, the commercial and industrial use 

parcels lying north of Benson Brook Road and west of Mill Street (Route 6) may offer some opportunity 

for limited effluent reuse. Such properties could use treated effluent for general irrigation and landscape 

watering. Treated effluent can provide added benefits when used for landscape watering, as it contains 

nutrients (nitrogen and phosphorus), which are beneficial to support plant growth. Such reuse could be 

a positive step for Marion and would help to reduce permitted discharges to the surface waters. As 

irrigation uses primarily occur during the dryer summer months, the contribution of these practices can 

limit demand on potable water supplies, while helping to protect groundwater levels and sustain local 

water balances. 

6.6.2.5 Groundwater Discharge 

Groundwater disposal is becoming more common in Massachusetts for collected wastewater from 

significant developments and may be an option for Marion for the future additional capacity needed at 

the WPCF, assuming an increase in the NPDES surface water discharge permit cannot be obtained. 

Groundwater disposal involves the discharge of highly treated effluent from a wastewater treatment 

facility into an infiltration bed or subsurface distribution system. While disposal of all WPCF effluent is 
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not considered feasible for Marion, a supplemental groundwater discharge at the WPCF site may be 

possible. Feasibility of developing a groundwater discharge effluent disposal system at the Marion 

WPCF can be determined by conducting a detailed study that assesses the hydrogeologic conditions 

at a selected site relative to the assimilation potential of the local subsurface environment to accept 

treated wastewater. Depending on the results of such a study, a Groundwater Discharge Permit 

application can be submitted to the Massachusetts Department of Environmental Protection for the 

possible use of the disposal system at the selected site. Any significant new groundwater discharge of 

treated wastewater would also require coordination through the MEPA environmental review process.   

6.6.2.6 Source Control of Pollutants 

Copper is one of the contaminants of concern at the Marion WPCF, both currently and for future 

anticipated discharge permit requirements. While there are processes for treating to remove copper that 

could be added to the WPCF, Marion should continue the source control implementation measures 

currently in place. These include increasing the pH of the water supply and using chemical additives 

prior to distribution. This effectively contributes to reductions of copper in the WPCF influent, without 

needing to include new maintenance intensive WPCF processes to meet permit limits in the effluent.  

 

Source control should also be considered for new pollutants, including PFAS-containing substances, 

as the new NPDES permit for Marion will require monitoring of such compounds. The Town will need to 

track the progress of environmental regulations limiting the use of PFAS containing compounds in 

industrial practices and consumer goods, and may need to undertake further control actions as the 

relevant regulations are finalized.   

6.6.2.7 Regionalization 

Regionalization with Wareham was evaluated in Section 5 of this CWMP. Compared to the other 

alternatives, regionalization has a moderate (or lower) likelihood of being successfully implemented. 

Beyond the high costs, there are many challenging aspects of regionalization, including the extensive 

regulatory, permitting and inter-governmental coordination, the known and unknown obstacles to the 

outfall extension, and the significant risk of unforeseen costs related to construction, particularly related 

to unknown subsurface conditions long the long pipeline routes. The regional concept also currently 

lacks sustainability and resiliency benefits, as compared to other options for the Town. Despite the 

identified drawbacks of this regionalization option, the proponents of the plan (including the Buzzards 

Bay Coalition) are continuing efforts to improve the plan and address project affordability. Recent 

discussions have been cooperative, and the Town of Marion should continue to participate in the 

regionalization planning process as it proceeds.  

 

The Town should also continue to discuss possible coordination of sewering activities for the areas 

around Aucoot Cove with the Town of Mattapoisett. While it appears that Mattapoisett will be proceeding 

separately with sewering their portion of this needs area (the developed area lying along the western 

shore line of the cove), future possible collaboration should continue to ensure that the nitrogen load to 

Aucoot Cove from septic systems can be eliminated.   

6.7 Environmental Impacts 

This section provides a discussion of the potential direct and indirect environmental impacts that are 

anticipated in relation to implementing the CWMP Recommended Plan.  
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6.7.1 Direct Environmental Impacts 

Direct environmental impacts relate to the implementation of the wastewater management alternatives 

and occur either temporarily during construction or permanently as a result of the improvements. Direct 

impacts may include disturbance of sensitive historical, archaeological, cultural or recreational areas, 

disturbance of wetlands and plant species habitats, impacts on surface water and groundwater quality, 

and impacts to normal traffic, business operations or other daily activities in the project area. In general, 

the Recommended Plan has been selected to limit long-term environmental impacts as much as 

possible.  

 

• Wetlands and Floodplains 

There are a number of wetlands and floodplains within Marion including those bordering the 

location of the existing WPCF and numerous pump stations. The impact of the recommended 

plan to sewer additional needs areas should be positive with regard to groundwater quality (and 

hence recharged of wetlands) once failing septic systems are removed from service. Wetland 

areas provide valuable wildlife habitats. Excess nutrients leaching into wetlands and floodplains 

from poorly functioning septic systems can cause water quality degradation and excessive plant 

growth, which can lead to reduced storage for floodwater retention, and can cause floodwaters 

to overtop banks. Wetland wildlife, such as macro invertebrates, can be sensitive to nitrogen 

and dissolved oxygen levels. Additionally, wetlands are a natural filtering system for 

groundwater, and these areas therefore protect the downstream coastal waters. The Town of 

Marion relies on groundwater for its water supply and so protection of the wetland areas is a 

priority for the Town. 

 

Temporary wetland and floodplain impacts associated with construction will be considered 

during the final design of all recommended plan items. All work will be identified in a Notice of 

Intent (NOI) to be submitted to DEP and the local Conservation Commission for approval. As a 

minimum, siltation control measures will be used in these areas during construction to mitigate 

any potential impacts. The majority of the proposed work for sewer extensions are within existing 

roadways and should not create any permanent impacts. 

 

• Groundwater 

The presence of failing septic systems has a negative impact on the Town’s groundwater 

resources. Even fully functional on site (septic) systems discharge significant pollutant loads to 

the groundwater. The Recommended Plan will improve groundwater quality by eliminating failing 

and inadequate on-site sewage disposal systems. 

 

• Surface Water 

Implementation of the recommended plan for both WPCF upgrades and sewer extensions will 

provide protection of surface water quality. Recommended upgrades at the WPCF were driven 

by expected new permit conditions, requiring increased phosphorus removal and maintaining a 

high level of nitrogen removal from the WPCF effluent. The treatment will be protective of the 

waters downstream of the WPCF, including the Effluent Brook which then flows into Aucoot 

Cove. Reliability and resiliency improvements at the WPCF will further protect the receiving 

waters, and ultimately Buzzards Bay.  

 

Sewer extensions will provide for the elimination of failing on-site wastewater disposal systems, 

and their nitrogen and phosphorous contributions in the project area. Conveying wastewater to 
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the WPCF will help to eliminate the potential for untreated or partially treated sewage from 

negatively impacting surface water bodies. The Recommedned Plan will result in improved 

surface water quality throughout Marion including enhanced protection of the Weweantic River, 

Sippican River, Aucoot Cove, Aucoot Creek, Hammetts Cove, Sippican Harbor, Blankenship 

Cove, Planting Island Cove, and the “Inner” Sippican Harbor. 

 

The project will remove or reduce potential sources of pollution in the form of nutrients, turbidity, 

and bacteria/pathogen sources; and will thereby help protect the surface water resources in the 

project area. Once shoreline residences are tied into the sewer, phosphorus and nitrogen 

entering rivers, coves, harbors and adjacent streams will be reduced. By reducing the (nutrient) 

pollutant loads to these waters, the overall Recommended Plan will help toward restoration of 

designated uses, and further protect the designated water uses in the future. 

 

• Displacement of Traffic, Households, Businesses, and Services 

Since the proposed sewer alignments are within existing roadways, there will be impacts on 

vehicular traffic patterns. Traffic impacts due to increased volume from construction vehicles will 

be seen and roadway construction may have some short-term effect on existing traffic patterns. 

To minimize these effects, construction documents should require, when and wherever possible, 

provisions that all work should include provisions for maintenance of at least a single lane of 

traffic. Adequate traffic controls shall also be provided. Impacts to businesses and traffic will be 

limited, and traffic control measure will be in conformance with requirements. In sewer extension 

areas, short-term traffic impacts related to construction should be offset by long-term reduction 

in traffic to maintain, repair and replacement septic systems in these areas. 

 

• Air Quality and Noise 

The major impacts to air quality and noise would be short-term due to construction and 

equipment operation. Sensitive air quality and noise receptor sites, such as residential areas, 

schools and elderly housing will be identified, and appropriate mitigation will be implemented 

prior to construction. There will be designated work hours to minimize noise and nuisance 

impacts on residents. Construction equipment will also be equipped with proper devices for 

noise reduction. In addition, watering of construction sites will be utilized to control the amount 

of dust generated. No long-term impacts are anticipated with respect to noise and air quality as 

the project area is already very densely developed.  
 

• Vegetation and Wildlife 

To minimize impacts to vegetation and wildlife habitats, the use of existing roadways for the 

installation of pipelines has been maximized. NHESP Priority Habitat of Rare Species is located 

within four of the sewer needs areas. These areas may be temporarily impacted due to 

construction related activities; however, no permanent alteration of these habitats will occur. All 

work is within existing paved areas or at the existing WPCF site. Where work will occur within or 

adjacent to such habitat, coordination through the NHESP will be performed as projects proceed 

through design and into construction. 

 

• Energy Impacts, including Energy Efficiency and Energy Management   

The Marion wastewater collection and treatment system includes many components that are 

outdated and in need of modernization. As such, these systems offer opportunities to improve 
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energy efficiency. The most notable areas identified for possible energy savings through the 

planning work include the following: 

 

o Marion WPCF – Major process equipment uses significant energy resources on a 

continuous basis. The best opportunities for improvements include air blowers and 

pumps, where efficient motors and variable speed drives, combined with smart control 

logic mitigate major energy use. In addition, process selection can affect energy 

conservation – the current SBR process has a relatively low energy impact. While the 

cloth media disk filter system has a slightly higher energy requirement, the discharge 

permit limits require the use of these systems to produce high quality effluent. Due to the 

need to begin phosphorus removal at the WPCF, energy needs could increase 

marginally in the future. WPCF building heating, ventilating and lighting systems will be 

improved where opportunities exist for such improvements. 

 

o Sewer Pump Stations – Sewer pumping systems offer the same opportunities for 

improving efficiency of pumping equipment. All future pump station improvements will 

include new technology to control energy use, including as a minimum, variable 

frequency drives. Similarly, building heating, ventilating and lighting systems will be 

improved where opportunities exist for such improvements.  

 

Opportunities for positive energy management steps will continue to be present in Marion, as 

well as possible opportunities to implement some renewable energy strategies. The Town should 

continue to identify and pursue energy management as a means to control operational costs 

and conserve resources. The Town should generally include energy savings and management 

as specific goals in each of their projects going forward, including, as a minimum: 

 

o Selection of processes that offer the best profile for long-term annual energy costs – as 

an example, treatment processes that are high energy consumers should be avoided, if 

possible. 

o Unless technical reasons prohibit such an approach, providing for premium efficiency 

motors in all process equipment in the water and sewer systems. This would be 

incorporated into sewer pump station projects, and wastewater treatment projects. 

o Unless technical reasons prohibit such an approach, providing for variable speed drives 

(a.k.a. variable frequency drives, or VFDs) in all process equipment in the sewer systems.   

o Where applicable, improving building envelopes to provide for more energy efficient 

heating and cooling of structures, process areas and personnel space. 

o Where applicable, improving building heating, ventilating and air conditioning (HVAC) 

systems to improve energy efficiency, including the use of modern climate control 

systems. 

o Where applicable, refitting all buildings and sites with new energy efficient (LED or 

similar) lighting systems. 

 

• Greenhouse Gases 

Upgrades to WPCF and sewer pump stations will include improvements in energy efficiency, as 

discussed above. In addition, the proposed sewers extensions are expected to reduce the 

number of septage hauler vehicles and thus decrease fuel usage and their emissions. These 

reductions will significantly offset additional energy use to treat the flows at the WPCF. More 

importantly, the effect of the treatment at the WPCF will remove more nitrogen from the coastal 
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waters than the current on-site (septic) systems. Vehicle emissions from construction activities 

will likewise be offset by a reduction in continuing septic system maintenance, repair and 

replacement activities within the sewered neighborhoods. 

 

The review of alternatives considered energy and related greenhouse gas impacts, and the 

selected improvements are reflective of lower impacts than the non-selected alternatives. In 

general, the activities included in the Recommended Plan will be implemented to limit 

greenhouse gas production to the degree feasible.   

6.7.2 Indirect Environmental Impacts 

Indirect environmental impacts result from induced changes in the patterns of land use and population 

growth. Specific indirect impacts of the recommended plan could include growth and development. 

 

• Growth 

The main goal of the project is to extend sewer service to environmentally sensitive and 

susceptible areas and limited developed areas with failed and substandard on-site disposal 

systems. In general, the installation of wastewater collection systems can sometimes result in 

limited induced growth. This growth results from the development of a limited number of 

properties that were previously challenged due to site constraints that prevented (or hampered) 

the installation of on-site wastewater disposal systems. In the Marion recommendations, this 

problem will be mitigated with the installation of sewers in areas that have existing wastewater 

needs. These areas are already densely developed and offer generally limited potential for major 

additional dwelling units. Most of the residential areas are already near to their full development 

condition, with a limited developable residential lots remaining in the project area. Therefore, 

future negative impacts from unwanted growth are not expected to result from implementation 

of the Recommended Plan.  

6.7.3 Summary of Environmental Considerations 

Based on the above discussion, the recommended plan has been evaluated for its anticipated 

environmental impacts. Despite some temporary, construction-based, environmental impacts, the 

effects of upgrading the treatment capability of the WPCF to meet permit requirements and expanding 

sewers to key needs areas across Marion should result in long-term environmental and public health 

benefits to the community by improving ground and surface water quality. 
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7.0 IMPLEMENTATION & FINANCING 

 
This section of the CWMP includes information on the steps needed to implement the recommendations 

of the plan, and options for the financing and funding of capital project costs.  Implementing the 

recommended programs and improvements will present challenges – including administrative 

management and financial challenges. The Town of Marion will need to make decisions throughout the 

implementation process to ensure that the recommendations meet local needs. 

7.1 Implementation Considerations 

The Town will need to take a number of key actions to implement the recommendations of the CWMP. 

The timing of these implementation steps will be subject to local decision-making. These implementation 

steps are generally presented in chronological order within each sub-category (as follows), but the 

individual actions should be coordinated as implementation of various CWMP recommendations 

progresses. 

 
Stakeholder and Public Communication 

• Complete the local review and discussion of the CWMP with stakeholders and the public to 

refine recommendations and build support for implementing the Recommended Plan.  

• As capital improvement projects are implemented under the CWMP, the Town should continue 

a regular system of public information and stakeholder discussions, to keep local stakeholders 

aware of, and involved in, the ongoing implementation.   

 

Regulatory and Permit Actions 
• Regulatory AOC/ACO/AO Actions – Continue steps to comply with and resolve any remaining 

actions required under the existing Consent Orders from EPA and MA DEP. Ultimately, the 

regulatory enforcement orders should be settled, and the Town should move forward with the 

WPCF discharge permit(s) governing regulatory requirements. 

• Marion WPCF NPDES Permit - Complete the EPA NPDES permit renewal process (underway as 

on 2022), including securing additional discharge capacity under the permit.  

• MEPA Approval – Engage and complete the MEPA process to ensure consistency of the 

recommended plan actions with the Massachusetts Environmental Policy Act (MEPA). 

• MA DEP GWDP – If necessary, seek preliminary and final approval for a groundwater discharge 

permit (GWDP) from Massachusetts DEP for the disposal of treated effluent to the ground. 

• Individual Project Permits – Identify necessary permit steps for each project to be implemented 

and complete the relevant permitting processes.  

 

Funding and Financing Actions 
• Local Funding – Appropriate local funds to complete recommended actions through the annual 

budgeting and Town Meeting process. 

• Local Sewer Use Rate Setting – Review the annual wastewater fund budget and revenues each 

year, and assess the adequacy of current user charge rates and related fees. The Town should 

adjust rates and fees annually to address inflation and ensure adequacy for project cost needs.  

• SRF Financing PEF – For capital projects, prepare and submit annual Project Priority List 

applications - Project Evaluation Forms (PEF) to Massachusetts DEP. These are generally filed 

in August of the calendar year preceding the year in which the project would be implemented. 

• SRF Financing Final Application – For capital projects, prepare and submit final applications for 

SRF funding to Massachusetts DEP and the Clean Water Trust. These applications are generally 
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due no later than mid-October in the calendar year for which projects are listed on the SRF 

Project Priority List (PPL)/Intended Use Plan (IUP). 

• Grant Program Funding – Identify grants to fund eligible projects and prepare applications with 

supporting documentation as necessary to acquire grant funds. 

• Project Reserve Funds – For implementation of larger projects and to meet capital replacement 

needs, build and maintain a capital reserve fund within the sewer enterprise system.  

 

Local Policy Actions 
• Sewer Betterments and Sewer Connection Fees – Review the current system for assessing costs 

to properties that newly connect to the sewer system. This includes establishing appropriate 

betterments for Town-initiated projects, and connection fees and/or capacity fees for individual 

and developer connections to the system. This should include calculating the full costs for the 

Town of Marion to provide the requested service. The Town should periodically adjust the costs 

assessed for new connections to reflect actual current costs to provide such service. 

• Private Sewer Policy – Review, deliberate and agree on adjustments to the current policy on the 

extension of private sewers in Marion. Implement policy changes through the public review 

process. 

• Individual Grinder Pump Maintenance Policy – Review, deliberate and agree on adjustments to 

the current policy on the maintenance and replacement responsibilities for individual grinder 

pumps installed as part of Town sewer extension projects. Implement policy changes through 

the public review process. 

• Sewer Regulations – Review the current policies and procedures for the local sewer system, and 

the governing regulations. This should include reviewing procedures for connections and 

requirements for applicable fees to be paid. 

• If pursuit of zero interest loans through the SRF program is desired by the Town, local land use 

controls will need to be developed, approved, and adopted to secure funding eligibility. 

 

Constructing Capital Improvements  
The capital improvements recommended in the CWMP should be prioritized and implemented 

through a phased approach over the planning period. 

7.2 Financing and Funding 

There are a variety of funding sources available to assist with capital project costs for municipal projects. 

The most applicable funding is the State Revolving Fund (SRF) program, which is administered by 

Massachusetts DEP, and will fund water, stormwater and wastewater projects. A general discussion of 

the funding program is presented here. After funding is determined for the project, decisions must be 

made on the local allocation of costs. This is crucial as there are very limited opportunities for grant 

funding, and project funding will consist primarily of loans.  For the purposes of this report, we have 

focused this discussion on the funding and financing of the capital project recommendations of the 

CWMP 

7.2.1 SRF Financing 

The primary mechanism in the Commonwealth of Massachusetts for financing public wastewater 

projects is currently the State Revolving Fund (SRF), as administered by the Massachusetts DEP and 

the Massachusetts Clean Water Trust (MCWT, or the Trust).  This program provides assistance to cities 

and towns in the form of low interest loans to cover eligible project costs.  The current program in 

Massachusetts provides for loans at an interest rate of 2% per year for a 20-year bond, which is lower 
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than the current interest rates otherwise available to the Town for municipal bonds.  Based on 

information provided by the Town’s fiscal agent, the likely current bond rate would be 4%.  SRF financing 

can cover the eligible construction costs of the project, including the cost of engineering during 

construction, but related costs for design are generally not eligible under the program.  To apply for 

funding, a Project Evaluation Form (PEF) must be submitted.  A competitive process for rating projects 

occurs annually, and the projects that demonstrate the highest needs and most complete planning are 

made eligible for funding by placement on the state’s Intended Use Plan (IUP). 

 

In addition to the standard interest rate of 2%, there are also 0% SRF loans available for certain projects.  

The zero percent loan program was developed to assist municipalities with projects focused mainly on 

the environmental control of nutrients – which, in the case of Marion, is the primary driver for the most 

expensive plan component, the WPCF improvements.  To apply for the 0% interest rate, the following 

additional criteria must be met by the project and applicant: 

 

• The project is primarily intended to remediate or prevent nutrient enrichment of a surface water 

body or a source of water supply.  

• The applicant is not currently subject, due to a violation of a nutrient-related total maximum daily 

load standard or other nutrient based standard, to a MassDEP enforcement order, enforcement 

action by the United States Environmental Protection Agency, or subject to a state or federal 

court order relative to the proposed project.  

• The applicant has a Comprehensive Wastewater Management Plan (CWMP) approved pursuant 

to regulations adopted by MassDEP.  

• The project has been deemed consistent with the regional water resources management plan, 

if one exists.  

• The applicant has adopted controls, subject to the review and approval of MassDEP in 

consultation with the Department of Housing and Economic Development. Furthermore, where 

applicable, any regional land use regulatory entity, intended to limit wastewater flows to the 

amount authorized under the land use controls that were in effect on the date the Secretary of 

the Executive Office of Energy and Environmental Affairs issued a certificate for the CWMP 

pursuant to the Massachusetts Environmental Policy Act, M.G.L. c. 30, §§ 61-62H, and the MEPA 

regulations at 301 CMR 11.00. 

 

Legislation also limits the cost of loans available at 0% to thirty-five percent of the Clean Water State 

Revolving Fund (CWSRF) IUP capacity in any given year.  For example, a $300M CWSRF IUP could 

finance up to $105M at 0% interest.  If eligible projects for 0% interest loans in excess of $105M are 

proposed, MassDEP will afford the zero percent interest rate to projects in rank order as listed on the 

IUP.  In that instance, highly ranked projects that are eligible would be financed at zero percent, while 

lower ranked eligible projects would receive the standard 2% interest rate. 

 

The Town of Marion will need to decide on a final strategy for pursuing project funding, including the 

possibility of pursuing zero percent loans through SRF. Several of the Recommended Plan elements 

would likely meet the zero interest SRF loan requirements based on their scope targeting nutrients in 

Buzzards Bay. This would most likely include the sewer extensions to needs areas, and some of the 

proposed WPCF improvements. However, since a zero-interest rate is not guaranteed, loan repayment 

costs in this section have been calculated assuming that a 2% interest SRF loan would be obtained. In 

addition, the community has not addressed the land use controls that are also required in accordance 

with Section 23 of Chapter 259 of the Acts of 2014, to access zero interest loan funding. This latter 
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requirement will be one of the more significant decisions to be made by the Town in implementing the 

CWMP recommendations. 

 

The WPCF improvements and sewer extensions would ultimately be paid for using a combination of 

state and local funds. For planning purposes, available state funding for the projects would be in the 

form of a 2% interest rate SRF Loan, financed over a 20-year loan period. A 30-year loan period may 

also be possible; however, it could come with a higher interest rate (currently a rate of approximately 

2.4% is seen for many communities). Local funds to finance the project will include a combination of 

funds raised through betterment assessments for sewered properties, sewer connection or capacity 

fees charged to developers, sewer user charges and possibly limited funds raised through taxation. 

Sewer Enterprise Fund retained earnings could also be used once a program is established to 

accumulate such reserves. Sewer rates (i.e., user charges) are distributed proportionately among the 

users of the system, are typically based on water usage, and would be used to cover the operation and 

maintenance costs of the completed and improved systems; and WPCF upgrades which benefit all 

system users may also be partly funded by such user charges. 

7.2.2 Newer SRF Program Provisions from 2016 

Several new provisions were added to the SRF funding program in 2016, as a result of changes to the 

underlying federal regulations. The most notable of these changes that may impact the funding of 

Marion’s projects include: 

 

• The need to comply with the American Iron & Steel (AIS) Act provisions, which requires 

construction contracts to include requirements for some iron and steel containing materials and 

equipment purchased as part of funded projects. 

• The need to prepare and maintain a Fiscal Sustainability Plan (FSP) that reviews the financial 

provisions of the community related to utility management, and demonstrates that the 

community has provisions in place to provide for the proper funding of system operation and 

maintenance. 

• Provisions for allocating some portion of funds to help with project affordability for communities 

with lower per capita incomes, with adjustments factored in for unemployment or population 

change disadvantages.   

 

The affordability assistance provision replaced the previous Environmental Justice (EJ) provision that 

had previously been in place for SRF funding in Massachusetts. The affordability criteria include a 

calculation which assigns each community in Massachusetts a rating based on per capita income (PCI), 

adjusted for employment rates and population trends.  Communities where this adjusted PCI falls below 

the Massachusetts average are eligible for some degree of principal forgiveness in their project funding. 

The eligibility for principal forgiveness has been allocated by Massachusetts into three categories, with 

ascending benefits: Tier 1 for communities with less than 100% but more than 80% of the state average 

adjusted PCI, Tier 2 for communities with less than 80% but more than 60% of the state average adjusted 

PCI, and Tier 3 for communities with less than 60% of the state average adjusted PCI. The amount of 

principal forgiveness each funding year is allocated by the Trust to include some fraction of the total 

SRF funding pool. Historically, this funding has been in the range of 3.3% of project costs for Tier 1 

communities, 6.6% for Tier 2 communities, and 9.9% for Tier 3 communities. Based on the recent data 

provided by the Trust, Marion typically rates at approximately 120% of the Massachusetts average 

adjusted PCI, and as such is not currently eligible for an affordability incentive. 
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7.2.3 American Rescue Plan Act and Infrastructure Investment and Jobs Act Funding Provisions  

Most recently, additional funding has been made available from the federal government as authorized 

under the American Rescue Plan Act (ARPA) and the Infrastructure Investment and Jobs Act (IIJA). 

These funding initiatives resulted in the distribution of funds directly to communities to assist with local 

costs, from which Marion received some funds under APA in 2021. The states also received significant 

funds under these programs, portions of which remain to be distributed over the next several years. The 

current expectation is that some additional funds will be available and distributed to SRF funded 

projects, so being eligible for SRF funding would seem a prudent step for Marion to best provide for 

funding of its projects. One of the significant factors added to the SRF program by ARPA and IIJA is the 

Build America Buy, America Act (BABA), which places additional restrictions on the sourcing of raw 

materials and manufactured products being used on funded projects. 

7.2.4 Other Financing Options 

Other options for financing of public utility projects exist, but significant funds may be less readily 

available for large capital projects and/or for communities like Marion. Some of these other funding 

sources include: 

 

• Federal Funding under U.S. Department of Agriculture – Rural Development (RD): Funding of 

utility projects under the USDA RD program (previously known as the Farmers Home or FmHA 

program) continues to be available, and includes loans and possibly grants, depending on 

project eligibility. These programs are targeted at smaller and poorer, rural communities, and 

eligibility is based on population and income. The current programs likely to be available to 

Marion (if any) would be less favorable than the SRF funding. 

• Utility Rebates: Rebate money is available from the electric utilities for projects that can 

demonstrate energy savings.  As Marion is serviced by Eversource, the electric rates paid by the 

Town include a contribution which funds rebate programs. It may therefore be appropriate for 

the Town to pursue a return on those rate investments by applying for funding under the current 

programs. Some work to be undertaken at the WPCF could result in energy savings. Therefore, 

rebates present a realistic option to help defray some part of the project costs. 

• Specialized State Funding Programs: From time to time, Massachusetts offers incentive funding 

programs related to special initiatives. The latest examples of this type of program are energy 

and water conservation incentives, offered through the Massachusetts Clean Energy Center 

(CEC). In recent years, CEC offered a ‘gap funding’ program, which helped cover the cost 

differential between some facility improvements directed at saving energy, and the available 

rebates that could be recovered for those improvements from the utilities. 

• Resiliency Funding Programs: Marion has recently made good use of available funding under 

State resiliency programs, notably through the use of the Massachusetts Coastal Zone 

Management (CZM) grant program. This program funded planning and implementation projects 

for the Town’s sewer pump stations, most recently including bypass improvements at the Front 

Street PS. The Town has also targeted FEMA/MEMA funding programs, including the Building 

Resilient Infrastructure and Communities (BRIC) and Hazard Mitigation Grant Program (HMGP), 

to address local resiliency needs. Continued pursuit of these sources is appropriate for a number 

of the recommended pump station projects that target system resiliency. 

7.2.5 Specific Funding Information for Recommended WPCF Improvements 

The costs of the recommended plan for the Marion WPCF improvements present some financial 

challenges for the Town. Due to the limited sewer user base available to pay for the WPCF work, and 
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the continuing debt service from past WPCF projects (including the recently completed lagoon lining 

project), any significant capital expenditure needs to be considered carefully. The best tool that the Town 

may employ in implementing the needed WPCF improvements is in phasing the projects for 

implementation over time. 

 

The availability of SRF funding alone will not make these projects more affordable, though the possible 

availability of zero percent funds (specifically for nutrient related improvements) could help significantly. 

The costs to borrow the project capital costs by bonding the total costs and repaying over a 20-year 

period were calculated for two scenarios: 

 

• All costs are bonded directly by the Town at an assumed annual interest rate of 5%. 

• Construction costs are bonded through the SRF program at an annual interest rate of 2%, and 

ineligible costs (typically including design and administrative costs) are bonded at 5%. 

 

The annual debt service repayment costs for each of these financing options (all assuming 20-year 

financing period) for the WPCF improvements capital cost is presented in Table 7-1. 

 

Table 7-1: WPCF Improvement Financing 

Description of Costs 
Local Borrowing @ 

5% Interest 

SRF Borrwing @ 

2% Interest 

Total Annual Debt 

Service (20 years) 

Scenario 1 – Local Borrowing 

 

Total Capital Costs 

 

Annual Debt Service 

 

 

$ 13 million 

 

~$1.04 million 

N/A 

 

 

 

~$1.04 million 

Scenario 2 – SRF Borrowing 

 

Total Capital Costs 

 

Annual Debt Service 

 

 

$1.2 million 

 

~$0.10 million 

 

 

~$11.8 million 

 

~$0.72 million 

 

 

 

 

~$0.82 million 

 

The benefits of the SRF financing are clearly significant when the entire capital cost is considered 

together. Even greater benefit could be realized if zero percent financing can be obtained for some of 

the WPCF work. The best option for the Town to improve affordability of the WPCF improvements may 

be to implement the improvements with a phased approach. This phasing would spread out the 

expenditures and would allow the Town to address short-term needs first – for example, the phosphorus 

treatment improvements which will be required by permit. Longer term improvements, such as the 

additional SBR and related process changes are needed more for capacity, and may be able to be 

deferred until needed to support the proposed sewer extensions. After review of phasing and other 

possible funding options, the Town should engage Massachusetts DEP in discussions to support 

possible zero percent funding for the eligible (nutrient related) WPCF improvements. 

7.2.6 Specific Funding for the Sewer System Extension 

Similar to the WPCF improvements, the recommended sewer extensions may be funded by SRF bonds. 

Funding requirements are similar, and because of the nutrient management aspects of the sewer 

extension areas, the zero percent funding could be a possibility for the sewer extensions. The annual 
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debt service repayment costs for each of the recommended sewer extension areas (for a 20-year 

financing period) are presented in Table 7-2.  

 

Table 7-2: Sewer Extension Financing 

Service Area and Description of Costs 
Local Borrowing @ 

5% Interest 

SRF Borrowing @ 

2% Interest 

Total Annual Debt 

Service (20 year) 

River Road/Wareham Road Area 

 

Local Borrowing  

Annual Debt Service 

 

SRF Borrowing 

Annual Debt Service 

 

 

$2.3 million 

~$0.184 million 

 

$0.2 million 

~$0.016 million 

 

N/A 

 

 

$2.1 million 

~$0.129 million 

 

 

~$0.184 million 

v. 

 

~$0.145 million 

Planting Island. Lower Sippican Neck & Wings 

Cove/Piney Point Area 

 

Local Borrowing  

Annual Debt Service 

 

SRF Borrowing 

Annual Debt Service 

 

 

 

$13.6 million 

~$1.09 million 

 

$1.3 million 

~$0.10 million 

 

 

 

N/A 

 

$12.3 million 

~$0.75 million 

 

 

 

 

~$1.09 million 

v. 

 

~$0.85 million 

 

Aucoot Creek & Lower Mill Street Area 

 

Local Borrowing  

Annual Debt Service 

 

SRF Borrowing 

Annual Debt Service 

 

 

$7.0 million 

~$0.56 million 

 

$0.6 million 

~$0.05 million 

 

N/A 

 

 

$6.4 million 

~$0.39 million 

 

 

 

~$0.56 million 

v. 

~$0.44 million 

 
Again, the benefits of the SRF financing are clearly significant. Even greater benefit could be realized if 

zero percent financing can be obtained, and the sewer extensions are generally expected to be zero 

percent eligible. Unlike improvements to the WPCF or existing collection system, the cost of sewer 

extensions are typically paid for (at least in part) by directly assessing the serviced properties – generally 

by assessing sewer betterments. A challenge with implementing the sewer extensions lies in building 

local support for the projects - which is tied to the decision making for assigning a locally acceptable 

fraction of the project costs to individual properties (through betterments). Local cost allocation 

strategies are discussed in the next section. 

7.2.7 Allocation of Local Costs 

The most likely and significant funding source for wastewater projects are loan programs (e.g., SRF). 

The lack of significant available grant funds leaves the Town in need of deciding how to raise revenues 

to repay the debt service from these project loans. In general, there are three significant methods for 

recovering utility project costs, including: 

 

• User charges and fees (charged to the system users, generally in proportion to actual use). 

• Property tax revenues (from general levy taxes charged to all property owners in a community 

or district). 

• Special assessments, including betterments and privilege fees (generally assigned to users on 

a distributed per unit served basis, but programs vary depending on assessment basis). 
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The recovery of costs for sewer extensions, as proposed for Marion, often use some combination of 

these three revenue sources. In Massachusetts, there has been a recent focus on betterment 

assessments to the properties served by the project to pay the majority (if not all), of the project costs.  

Where projects convey a general benefit to the community or region, more general local funds to 

supplement the betterments are often used. Any such costs not included in the betterment assessment 

amounts need to be recovered through property taxes or user charges (or related fees assessed to 

users).  

 

For the capital costs included in the recommended plan, the expectation of funding the various projects 

are summarized in Table 7-3. 

 

Table 7-3: Source of Funding for Recommended Plan Capital Costs 

Improvement or Project General Source of Funding 

WPCF Improvements • User Charges and Fees 

• Property Taxes 

Existing Collection System Improvements 

(Including Infiltration/Inflow Reduction) 

• User Charges and Fees (significantly from I&I 

fees charged for new sewer connections) 

Existing Pump Station Improvements • User Charges and Fees 

• Property Taxes 

Sewer Extensions to New Areas • Sewer Betterments 

• User Charges and Fees 

• Property Taxes 

 

For the sewer extensions proposed as part of the Recommended Plan, the cost per parcel served is a 

relevant measure of general affordability (specifically when considering betterment assessments to 

recover project costs), and must be considered in deciding the best way to allocate the project costs at 

the local level. Table 7-4 summarizes the approximate cost per parcel served in each extension area. 

 

Table 7-4: Sewer Extension Costs per Parcel Served 

Service Area 
Approx. Number of 

Parcels Served 

Approx. Cost Per 

Parcel Served 

River Road/Wareham Road Area ~82 parcels ~$28,000 

Planting Island, Lower Sippican Neck & Wings 

Cove/Piney Point Area 
~313 parcels ~$44,000 

Aucoot Creek & Lower Mill Street Area ~155 parcels ~$45,000 

 

In consideration of past sewer extensions within Marion, and the equivalent betterment charges 

assessed for those projects, the cost per parcel served for the River Road and Wareham Road project 

area can be considered reasonably affordable. However, because of the more remote locations of the 

other sewer extension areas, the higher costs per parcel for these areas appears less affordable. The 

Town will need to consider supplementing the betterment assessment with user charges or tax funds to 

ensure local affordability and acceptance of the sewer extensions. Such actions would be reasonable 

recognizing the general benefit seen by the Town from improved water quality in Marion’s coastal waters.  
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The limited local funding options and the significant project costs bring a question of general affordability 

to light for the implementation of the CWMP recommendations. Therefore, the discussion of phasing the 

work is a potentially critical component of project implementation planning. At the current time, Marion’s 

sewer user charges are high in comparison to other communities. A significant part of the Town’s sewer 

user charge costs are being used to repay debt service from past projects (including the original 

financing for the WPCF upgrades in the early 2000’s, and most recently including the substantial costs 

for lagoon improvements). The Town has a small amount of debt repayments ending by FY2025. A more 

substantial reduction in debt service will be seen after FY2031, and even more by FY 2035. The ability 

to defer some new capital cost debt service until these times may be key to limiting the total debt service 

component of the sewer budget.  

7.3 Adaptive Management & Integrated Planning 

 In moving forward to finalize the CWMP, the Town may look to two key approaches to help guide the 

implementation of the planned efforts. First, the Town should seek to employ an adaptive management 

strategy in implementing the CWMP. This approach suggests that the best results can be achieved by 

implementing changes in measured steps, and monitoring progress to determine what actions are 

working best. This adaptive management approach then recognizes that the planned actions may be 

revisited periodically, informed through the measurement of progress made, and then additional action 

plans can be refined. This means that the CWMP becomes more of a living document, subject to 

constant reevaluation and optimization. This approach is quite relevant to the proposed WPCF 

improvements and the sewer extensions, which if not done carefully could over-tax the Town’s resources 

and limit its ability to continue other environmentally or socially important efforts.  

An example of adaptive management in the implementation planning can be illustrated by part of the 

vision for WPCF capacity and its relationship to the recommended sewer extensions. By way of example, 

the adaptive elements are outlined as follows. 

 

• The Town will seek approval of an increase in discharge capacity for the WPCF under its NPDES 

permit. This will have the result of increasing the discharged flow from the WPCF, but thereby 

reducing the net nitrogen in Marion’s coastal waters. 

• If the NPDES discharge capacity increase is granted, then the Town can commit to extending 

sewers to the larger areas where nitrogen impacts are key – notably the Aucoot Creek and Lower 

Mill Street area, and the Planting Island, Lower Sippican Neck and Wings Cove/Piney Point area. 

• If the WPCF capacity increase is not granted, the Town will need to defer action on sewering 

these areas. Sewer extensions will not be an option without additional WPCF capacity, despite 

this being the best approach to address coastal nitrogen impacts. This result may require 

additional future changes to the local regulations for individual septic systems, including 

possibly requiring remedial action to address nitrogen in existing systems.  

• In the event that Massachusetts adopts the recently proposed Nitrogen Sensitive Area (NSA) 

and designates this in effect for any of the watersheds in Marion, additional planning will be 

needed to determine the best course to address this for affected areas. This likely means 

revisiting the issue of capacity at the WPCF. 

More generally, the initial part of adaptive management approach should be to implement the short-

term recommendations of the CWMP, and track the progress in meeting local goals. The WPCF permit 

capacity and related regulatory aspects are key to this effort, as Marion is still engaged in regulatory 

consent orders from EPA and DEP. The Town will also need to continue to track general regulatory 

issues as they affect likely future permit (and more generally wastewater management) requirements. 

Continued tracking and discussion of ongoing regional planning for wastewater management also plays 



 

 

 

 
 

7-10 

COMPREHENSIVE WASTEWATER MANAGEMENT PLAN 

 

MARION, MA 

 

westonandsampson.com 

a significant role in the efforts going forward. Additional discussions will be need when Wareham finishes 

their CWMP process, and any new information on regional options and inter-community cooperation will 

be important to the Town of Marion. This adaptive management approach is an overall important aspect 

of the recommendations of this CWMP.     

7.3.1 Integrated Planning Considerations 

Another key aspect that the Town should consider is reviewing the needed efforts for all of its water 

resources projects in coordination with the EPA’s Integrated Planning (IP) policy. This policy allows for 

communities to consider their water resource and environmental project needs collectively and allocate 

financial resources to the most effective areas. The main focus from EPA’s position is the affordability, 

and projects with cost impacts exceeding the EPA fractions of local per capita incomes can be 

supported by extended compliance schedules. The longer time to implement needed actions both 

allows the mitigation of cost impacts over time and allows better access to the adaptive management 

approaches discussed above.  

 

Based on our preliminary reviews of current costs and incomes in Marion, it is likely that the Town is 

already impacted by moderate rate affordability issues. In order to best confirm this condition, an 

accounting is needed of all current costs for wastewater and stormwater activities, and any other 

activities directed at protecting local water quality. This activity may not be justified by the work needed 

to complete the current regulatory orders, as such work has relatively limited remaining costs (the large 

cost of the lagoon 1 improvements are already expended). However, the affordability analysis would be 

best completed in advance of any additional pending regulatory orders that would require significant 

expenditures by the Town (for example, any order that would require lining of additional lagoons).  

 

The EPA has prepared new guidelines for assessing affordability over the past two years, resulting in 

the criteria published in February 2022, Proposed 2022 Clean Water Act Financial Capability Assessment 

Guidance. The guidance retains the theme that a baseline costs generally above 2% of median 

household income (MHI) may present a moderate to high impact on users. The consideration of lowest 

quintile MHI data for a community is also still a consideration. The accounting and final use of the new 

system is somewhat complex and has been subject to continuing discussion. Additional analysis based 

on these new criteria will be needed to confirm Marion’s affordability status relative to the guidelines. 

 

In moving forward to complete the planning process, Marion should review the benefits of adaptive 

management and relevant integrated planning steps and incorporate aspects of these approaches that 

can help provide for the best use of the Town’s limited resources going forward.  

7.4 Schedule Considerations 

The schedule for implementation of the recommendations of this report is subject to local approval. 

Compliance schedule items per the Administrative Order (AO), Administrative Order on Consent (AOC) 

and Administrative Consent Order (ACO) for the WPCF should be considered.   
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8.0 PUBLIC PARTICIPATION 

 
This section of the CWMP report describes the stakeholder outreach and public participation efforts 

included as part of the planning process. The methods of public and local stakeholder outreach are 

discussed herein, including completed and proposed efforts. Copies of presentation made through the 

course of the planning work are included in Appendix F, Public Presentations.  

8.1 Local Public Meetings and Public Outreach 

The planning team, in coordination with the Marion Department of Public Works, provided periodic local 

updates to the Town of Marion through meetings with and presentations to the Select Board (Water & 

Sewer Commissioners). Meetings included providing information on the scope and preliminary findings 

of the planning effort and requesting input from the commissioners and public in attendance on local 

water resources issues. For many of these meetings, a technical working group made up of key staff 

and a Select Board representative met to discuss and coordinate key presentation elements before the 

formal meeting. Notable meetings are summarized as follows, and copies of the meeting presentations 

are located in Appendix F of this report. 

 

• Select Board – Water & Sewer Commission Briefing – 1/26/2021 

• Select Board – Water & Sewer Commission Briefing – 6/24/2021 

• Select Board – Workshop on Sewer Needs – 9/27/2021, 9/28/2021 

• Buzzards Bay Coalition Meeting – 10/12/2021 

• Select Board – Water & Sewer Commission Briefing – 1/13/2022 

• Select Board – Water & Sewer Commission Briefing – 4/11/2022 

• Select Board – Water & Sewer Commission Workshop – 7/20/2022 

• Select Board - Water & Sewer Commission Workshop – 1/10/2023 

 

Each of the Select Board meetings were recorded and posted on Old Rochester Community Television 

and were available for later viewing. 

8.2 Coordination with Town Departments and Citizen’s Advisory Committee (CAC) 

The Town sought to better engage public input for the CWMP process through the formation of a Citizens 

Advisory Committee (CAC). The membership of the CAC included representatives of key local boards 

(such as the Board of Health) and citizens representing the general public. As with the Select Board 

briefings, technical work group meetings were held before each CAC meeting to support staff 

discussions and coordinate presentation content. 

 

The formal CAC meetings included the following: 

• Introduction to the CWMP (CAC Meeting 1)– 2/24/2021 

• Existing Conditions & Needs (CAC Meeting 2) – 3/24/2021 

• Alternatives Screening (CAC Meeting 3) – 5/19/2021 

• WPCF Tour (CAC Meeting 4) – 7/7/2021 

• Final Alternatives for Sewer Needs Areas (CAC Meeting 5) – 8/11/2021 

 

At the conclusion of the last CAC meeting, the group was asked for recommendations to the Select 

Board. Specific CAC input on the plan for extending sewers to needs areas were discussed at the Select 

Board meetings in September 2021. 
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The planning work has included a process of data collection and coordination of information on ongoing 

and planned initiatives in Marion. In addition to public meetings, this coordination has included meeting 

and corresponding with various Town departments to best capture the innate knowledge of the Town 

staff. Specific meetings and coordination have occurred with the Select Board, Town Administrator, 

Water and Sewer Department, Health Department and Planning Board.  

8.3 CWMP Review Public Hearings 

A public meeting was held on May 23, 2022, to present the draft CWMP to the Marion public. This 

meeting was held in person at the Music Hall, and also made available to remote viewers via a Zoom 

meeting platform. A copy of the presentation materials from the public hearing are included in Appendix 

F. This meeting was recorded and posted on Old Rochester Community Television. 

 

A final public hearing was held on May 22, 2023, to present the final CWMP to the Marion public, with 

public comments and questions accepted and answered. This meeting was held in person at the Music 

Hall. A copy of the presentation materials from the public hearing, along with the public comments and 

questions answered, are included in Appendix F. This meeting was recorded and posted on Old 

Rochester Community Television. The final CWMP document is posted to the Marion website.  
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